

CENTRAL REGISTRY (120-5-18-9) SG Building Construction - Working Project - General Assembly of Northparking $\frac{1}{8}$ 2- 1 NOV 1950
Fuller-Turner-Walsh-Slatery, Inc.

CLEAR

7/04

S.E.

S-0472

Box-24

File-6

(BAG-1)

120-5-18-9
2 November 1950

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly Portion
of the Parking Garage - Contract HQ 1/82
Concrete and Steel

Gentlemen:

On 17 October 1950 we forwarded you under separate cover twenty-five (25) copies of the following drawings:

GA-S-17 dated 27 September 1950	GA-WS-161 dated 10 October 1950
GA-S-18 " 3 October 1950	GA-2-CS-4 " 27 September 1950

GA-2-CS-4 indicates a change of location and size of holes. No change in price should result.


GA-WS-161 is a bulletin reference Field Painting of steel. For further information refer to drawings GA/WS-154 to 158 inclusive, sent you as per our letter of 27 September 1950. No contract price change should result.

Drawings GA-S-17 and 18 are amplification drawings and we assume there is no price change.

Proceed with the work indicated on these drawings if you agree that there is no change in price. Promptly notify us of your findings.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction


cc: Bohanon
Nelson
Weigel
Healy
Harris
Hopper
Zunser
VanName
Ryer Hamnegan

120-5-18-2
2 November 1950

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly
Portion of the Parking Garage
Contract HQ 1/82 - H.V.A.C.

Gentlemen:


Please refer to the following drawings sent to you under Revision
No. 3, dated 28 September 1950:

A112, A113, RA151, RA155 and RA156

The louvers and/or grilles shown on the above drawings were
marked N.I.C. These louvers and/or grilles are included in the
Heating, Ventilating, and Air Conditioning contract and should
be so marked on these drawings which you have in your possession.
We shall change our originals accordingly.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction


JAD:eam
cc: Bohanon
Nelson
Weigel
Healy
Harris
Hopper
Zunser
VanName
Hannegan
Rumpelstin
S & H (2)
Poggi
Ryer

120-5-18-9
2 November 1950

Fuller-Turner-Walsh-Slattey, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly Portion
of the Parking Garage - Contract HQ 1/82
Plumbing

Gentlemen:

On 31 October 1950 we forwarded you twenty-one (21) prints of the following drawings:

SK-GA-P-2-1 dated 20 October 1950
SK-GA-P-3-1 " 20 October 1950
SK-GA-P-4-1 " 20 October 1950

You will note in the Bulletin of Changes No. 1 dated 23 October 1950, that the revisions shown on the above listed sketches have been enumerated. You will also note in the memorandum of the Meeting held on 20 October 1950 that the above items were discussed and that the conclusion of this memorandum is -

"The Changes are generally of a minor nature and upon final analysis will probably result in a credit".

Refer to our letter of 1 November 1950 wherein we listed the number, and dates of the Heating, Ventilating and Air Conditioning, Plumbing, and Electrical Bulletin of Changes, transmitted to you on same date.

On the basis of there being no added cost to the work shown on Drawings SK-GA-P-2-1, SK-GA-P-3-1, and SK-GA-P-4-1, proceed with the installation of this work.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction


JAD:eam

cc: Bohanon
Nelson -2
Weigel
Healy
Harris
Hopper Zunsner VanName Ryer Hannegan

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

November 1, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, N. Y.

RE: Contract HQ 1/82 - General Assembly and
North Parking Space - CHANGE NO. 25 -
Adjustment of North Parking Space Electrical
Work Performed under South Parking Space Contract

- References: (a) FTWS Change No. 33, Parking Space - South Half,
dated May 26, 1950
(b) FTWS Estimate for Change No. 33, Parking Space,
South Half, dated June 9, 1950.
(c) Mr. James A. Dawson's letter of May 23, 1950.

Dear Mr. Dawson:

On May 23, 1950, you authorized us to proceed with the installation of telephone and power service conduits at the West property line between Columns 21 and 22, as shown on your drawing LS/E3, revised March 17, 1950.

It was necessary to perform this work, physically located in the North Parking Space, and charge it to the South Parking Space since no contract was negotiated for the North Parking Space at that time.

Since the electrical drawings for Contract HQ 1/82, encompass the work previously performed in our South Parking Space Change No. 33, our Estimate for this General Assembly and North Parking Space Change No. 25, will include the price adjustment for that electrical work previously performed.

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this change on the entire job progress.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan
M. J. Grogan
Project Manager

MJG:PDV:ar

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

November 1, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, N. Y.

RE: Contract HQ 1/82 - General Assembly and
North Parking Space - CHANGE NO. 2 A -
August 21, 1950 Structural Revisions

References: (a) Mr. James A. Dawson's letter of October 24, 1950
(b) Mr. James A. Dawson's letter of October 24, 1950.

Dear Mr. Dawson:

This Change is supplemental to our Change No. 2, dated September 22, 1950

On October 30, 1950, we received your letter, Reference (a), which reads as follows:

"On 5 September 1950 we forwarded you under separate cover twenty five (25) prints of Drawings GA-PS-S1, GA-PS-S2, GA-PS-S3, GA-PS-S4, GA-PS-S5, GA-PS-S6, GA-PS-S7, all dated 21 August 1950, stating that these were issued for detailing the concrete work.

We have inspected this issue, compared it with the contract set, and both we and our consulting engineers find that the work indicated on both sets is the same as far as we can ascertain. Since the indication is that the work shown on the 21 August issue does not affect the Contract Price, you are to proceed with the installation of this work.

This proceed order together with the proceed orders for GA-PS CS-1, 3, 4 and 5 in our two letters of 12 October 1950 completes the necessary data for you to proceed. "

On October 25, 1950, we received your letter, Reference (b), which reads as follows:

"Drawings GA-PS-S8, 9, 13, 14 and 15 of 21 August 1950 date, were forwarded to you with instructions to proceed with the concrete details as per our letter to you dated 5 September 1950. After comparing this issue with the contract issue, we can see no reason why the Contract Price should be affected by the work shown on drawings GA-PS-S-8, 9, and 13. Proceed with the installation of the work shown thereon."

Mr. James A. Dawson
Re: Contract HQ 1/82 -
Change No. 2A
(continued)

-2-

November 1, 1950

"After comparing GA-PS-S-14 and 15 with the contract issue, we are of the opinion there may be a minor change to the Contract Price.

Promptly notify us of this cost change. Then we shall instruct you whether or not to proceed with the work on drawings 14 and 15."

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This change will be analyzed with all interested subcontractors and detailed estimates will be sent to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this change on the entire job.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.


M. J. Grogan
Project Manager

MJG:PDV:ar

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

November 1, 1950

RECEIVED

NOV 2 1950

United Nations Headquarters

JAMES A. DAWSON

(Co-ordinator of Construction)

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York, New York

Re: Contract HQ 1/82 - General Assembly and North
Parking Space - Heating, Ventilating and Air
Conditioning
Buffalo Forge Co. Fans

Dear Sir:

We are submitting herewith six (6) copies of the Buffalo Forge Co. drawing No. 4W-19670 which shows the mounting lugs for the Vanaxial Fan for Unit #5 for the North Parking Space. This is being furnished under the Heating, Ventilating and Air Conditioning subcontract of Kerby Saunders, Inc.

Please review the above drawing and return three (3) copies together with your approval or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese

CER:WWS:bc



Handwritten signature and initials

ISSUANCE OF DRAWINGS

OFFICE COPY

1 November 1950

14 November 1950

GA & North Parking
Fuller-Turner-Walsh-Slattery

hand

Submitted by Kerby Saunders (Buffalo Forge Dwg.)

3 4M-19670 18Oct'50 Mounting Lugs for the Vanaxial Fan for Unit #5 for
North Parking
(APPROVED 14 Nov 1950 R.E.N.)

NOTE: FROM SYSKA & HENNESSY

"This drawing is approved. All approvals are subject to strict compliance with
the Contract Plans and Specifications and to all Authorities having Jurisdiction."



W. J. Llew

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

November 1, 1950



Tolson. Fick

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: General Assembly & North Parking Garage
Roll-up Steel Doors

We are sending you herewith four (4) prints each of the following "Roll-up" Steel Fire Doors shop drawings submitted by The J. G. Wilson Corporation:

89840-1,	dated 10/20/50	- Location:	Ramp No. 2
89840-2,	" 10/21/50	- "	" " 3
89840-3,	" 10/23/50	- "	" " 5
89840-4,	" 10/23/50	- "	" " 6
89840-5,	" 10/24/50	- "	" " 11
89840-6,	" " "	- "	" " 12
89840-7)	" 10/25/50	- "	Mark "G" Gen. Asmby. 1st Fl.
" ")	" " "	- "	Mark "H" " 2nd Fl.
89840-8,	" 10/26/50	- "	General Assembly - 3rd Floor

Will you please return two (2) prints each of the above drawings marked with your approval or necessary corrections.

As it is planned to erect the door at Ramp #12 first, will you please expedite drawing No. 6?

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

MH:eab



ISSUANCE OF DRAWINGS

OFFICE COPY

1 November 1950

14 November 1950

GA & North Parking
Fuller-Turner-Walsh-Slattery

hand

Submitted by J.G. Wilson

2	89840-1	20Oct'50	Ramp No. 2
2	2	21Oct'50	" " 3
2	3	23Oct'50	" " 5
2	4	"	" " 6
2	5	24Oct'50	" " 11
2	6	"	" " 12

(ABOVE "DISAPPROVED" 13 Nov 1950 R.E.N. RESUBMIT)

2	7	25Oct'50	Mark "G" Gen. Assembly 1st fl. etc.
2	8	26Oct'50	Location - Gen. Assembly 3rd fl.

(BOTH "APPROVED AS NOTED" 13 Nov 1950 R.E.N. RESUBMIT)



FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

RECEIVED

NOV 2 1950

United Nations Headquarters
JAMES A. DAWSON
(Co-ordinator of Construction)

November 1, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York, New York

Re: Contract HQ 1/82 - General Assembly and North
Parking Space - Heating, Ventilating and Air
Conditioning
Duct Work Shop Drawings

Dear Sir:

We are submitting herewith six (6) copies of National Sheet Metal Works, Inc. drawing No. 3-17, showing the 2nd and 3rd basements cols. 32 to 36A from U to V. This is being furnished under the Heating, Ventilating and Air Conditioning subcontract of Kerby Saunders, Inc.

Please review the above drawing and return three (3) copies with your approval or comments at your earliest convenience.

Very truly yours,

FULLER-TURNER* WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese
Project Engineer

CER:WWS:bc



[Signature]
11/2

ISSUANCE OF DRAWINGS

OFFICE COPY

1 November 1950

20 November 1950

GA & North Parking

Fuller-Turner-Walsh-Slattery

hand


Submitted by Kerby Saunders (Nat'l Sheet Metal Dwg.)

3 3-17 26Oct'50 Ductwork 2nd & 3rd Bents. Cols 32 to 36A from U to V
(APPROVED AS NOTED 15 Nov 1950 R.E.N. RESUBMIT)

NOTE: FROM SYSKA & HENNESSY

"This drawing is approved, as noted in yellow crayon."

"All approvals are subject to strict compliance with the Contract Plans and Specifications and to all Authorities having Jurisdiction."



20 2/28

Handwritten:
Happier
they buy
F
HAND


FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

November 1, 1950



Handwritten: John F. ...

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Contract HQ 1/82 - General Assembly
& North Parking Garage - Misc. Iron

We are sending you herewith four (4) prints each of the following Miscellaneous Iron shop drawings submitted by General Bronze Corporation and C. E. Halback & Company:

H.GP-5-1, dated 10/30/50 - Grating at F.A.I. & Bank
"C" Exhaust at Tunnel

H.GP-13-3, " " - Layout of Stair No. 9

H.GP-13-4, " " - Layout of Stair No. 8

Will you please return two (2) prints each of the above drawings marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

Handwritten: C. E. Reese

C. E. Reese
Project Engineer

MH*eab



Handwritten signature:



ISSUANCE OF DRAWINGS

OFFICE COPY

1 November 1950

9 November 1950

GA & North Parking
Fuller-Turner-Walsh-Slaterry

hand

Submitted by General Bronze & Halback

2	H-GP-13-3	30Oct'50	Layout of Stair No. 9
2	H-GP-13-4	"	" " " " 8

(APPROVED AS NOTED 9 Nov 1950 P.B. RESUBMIT)

NOTE: Dwg. H-GP-5-1 will follow



SV Tyler

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

November 1, 1950



Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Contract HQ 1/82 - General Assembly
and North Parking Garage - Misc. Iron

We are sending you herewith four (4) prints of the following Miscellaneous Iron shop drawing submitted by General Bronze Corporation and C. E. Halback & Company:

H.GP-8-1, dated 10/31/50 - Loose Lintels

Will you please return two (2) prints of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*C. E. Reese
Project Engineer

MH:eab



cc: Zunser
McLeod
Hopper

120-5-18-7
1 November 1950

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42nd Street
New York 17, N.Y.

Re: Contract HQ 1/82 - General Assembly
and North Parking Garage

Gentlemen:

You are hereby authorized to move the Bell telephone now located in the South Parking Garage to Column K-25 in the North Parking Garage, as requested in your letter dated 27 October 1950.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction

JZ:ml

②

120-3-18-92
cc: Zunser
McLeod
Hopper

1 November 1950

Fuller-Turner-Walsh-Slattey, Inc.
403 East 42nd Street
New York 17, N.Y.

Re: General Assembly and North Parking Space
Contract HQ 1/82

Gentlemen:

You are hereby authorized to move the guard shanty from the FDR Drive and Column 125 to 46th Street and First Avenue. You are also authorized to place a guard at 46th Street and First Avenue as soon as the above shanty has been moved. The guard at this location should be on duty around the clock.

This authorization is given in accordance with the request contained in your letter of 19 October 1950.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction

JZ:ml

120-5-18-7
1 November 1950

Fuller-Turner-Walsh-Slattey, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly Portion
of the Parking Garage - Contract HQ 1/82
Mechanical - Plumbing, Electrical and
Heating, Ventilating and Air Conditioning

Gentlemen:

Under separate cover on 1 November 1950 we forwarded twenty-one (21) copies of the following documents to you:

Bulletin of Changes No. 1 - Plumbing
dated 23 October 1950
Bulletin of Changes No. 1 - H.V.A.C.
dated 23 October 1950
Bulletin of Changes No. 1 - Electric
dated 23 October 1950

Enclosed with this letter are four (4) copies of the memoranda of three Meetings dated 23 October 1950. The three meetings were held in the U.N.H.P.O. as follows:

Electrical and H.V.A.C. Meetings held 19 October 1950
Plumbing Meeting held on 20 October 1950.

The memoranda are self-explanatory and state why the Bulletins of Changes have been made.

Proceed with the work as outlined in the Bulletins of Changes but promptly notify us if you are not in accord with the statement at the end of each memorandum.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction

JJHe:eam
cc: Bohanon

Nelson
Weigel
Healy -2
Weigel-2
Harris
Hopper

Zunser VanName Ryer Hannegan Seelman Rumpeltin S & H (2) Poggi

G
O
P
Y

UNITED NATIONS HEADQUARTERS PLANNING OFFICE

G
O
P
Y

1 November 1950

Fuller-Turner-Walsh-Slattey, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly Portion
of the Parking Garage - Contract HQ 1/82
Mechanical - Plumbing, Electrical and
Heating, Ventilating and Air Conditioning

Gentlemen:

Under separate cover on 1 November 1950 we forwarded twenty-one (21) copies of the following documents to you:

- Bulletin of Changes No. 1 - Plumbing
dated 23 October 1950
- Bulletin of Changes No. 1 - H.V.A.C.
dated 23 October 1950
- Bulletin of Changes No. 1 - Electric
dated 23 October 1950

Enclosed with this letter are four (4) copies of the memoranda of three Meetings dated 23 October 1950. The three meetings were held in the U.N.H.F.O. as follows:

- Electrical and H.V.A.C. Meetings held 19 October 1950
- Plumbing Meeting held on 20 October 1950.

The memoranda are self-explanatory and state why the Bulletins of Changes have been made.

Proceed with the work as outlined in the Bulletins of Changes but promptly notify us if you are not in accord with the statement at the end of each memorandum.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction

JJD:cam
cc: Bohannon
Halsed
Weigel
Realy-2
Helgel-2
Harris
Kupper Zinner Verlene Pyer Hamogan Sedman Ampolita Poggi S & H (2)