

Central Registry (120-5-18-9)

SG. building construction - General Assembly  
and north parking garage (1/82) - FTWS Inc

18 Sept 1951  
28 Sept 1951

CLEAR

AT 8/04

S-0472

Box 27

File 6

(RAG-1)

## FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

Tyler

September 20, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Gen Files

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
Electrical Shop Drawing

Dear Mr. Dawson:

We are forwarding to you herewith six (6) prints of Trumbull Electric Mfg. Co.'s drawing ENY-150-32, Lighting Panel Boards, as submitted to us by Fischbach & Moore, Inc.

Kindly review the above-mentioned drawing and return three (3) copies with your comments and/or approval.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese psb  
C. E. Reese  
Project Engineer

CER/PLB/em





ISSUANCE OF DRAWINGS

OFFICE COPY

20 September 1951

27 September 1951

GA & North Parking  
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Fischbach & Moore (Trumbull Elec. Eng.)


3 ENY-150-32 5 Sept '51 Lighting Panel Boards

(APPROVED AS NOTED 27 Sept 1951 REN RESUBMIT)

NOTE: FROM SYSKA & HENNESSY

"This drawing is approved, except as noted in red crayon."

"All approvals are subject to strict compliance with the Contract Plans and Specifications and to all Authorities having Jurisdiction."



*J. V. Tyle*

FULLER - TURNER - WALSH - SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

file  
Sept. 20, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272, United Nations  
New York 17, N. Y.

RE: CONTRACT HQ 1/82 - GENERAL ASSEMBLY AND NORTH PARKING SPACE  
ESTIMATE FOR CHANGE NO. 74  
"January 4, 1951 Heating, Ventilating &  
Air Conditioning Revisions"

References: a) United Nations Drawing SK-GA-H1-2, Rev. #1, dated 12/28/50  
b) " " " SK-GA-H1-3, dated 12/27/50  
c) " " " SK-GA-H2-5, " "  
d) Mr. James A. Dawson's letter dated 1/5/51 to FTWS, Inc.  
e) United Nations Drawing SK-GA-H1-1, dated 10/26/50  
f) " " " SK-GA-H1-3, Rev. #1, dated 2/21/51  
g) FTWS, Inc. Letter (Grogan) to United Nations dated 1/10/51  
(C.O. #74).

Dear Sir:

In accordance with the requirements and authority of Article 8(g) of our Contract HQ 1/82, we claim an increase in our total guaranteed maximum cost price in the amount of THREE THOUSAND FOUR HUNDRED SEVENTY NINE DOLLARS AND SIXTY ONE CENTS (\$3,479.61) for the changes in the work itemized herein which are required by the above "references". References (e) and (f) noted above have been included as part of this estimate and will be omitted from the estimates for C. O. #40 and #110 respectively where they were originally listed.

Attached are three (3) copies of Kerby Saunders, Inc. Summary Sheet marked E.W.O. #6 together with National Sheet Metal Works, Inc. work sheets (3 pages) and John B. Hewett Co., Inc. quotations Nos. 4626 and No. 4628 giving itemized breakdown of this change.

No charge is included in this estimate for patching by Architectural Trades.

Will you kindly issue a Change Order-ADDITION in the amount of \$3,479.61 covering the changes itemized herein.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*M. J. Grogan*  
M. J. Grogan  
Project Manager

MJG:CER:  
attach.

50-52

## National Sheet Metal Works Inc.

Dwg. SK-GA-H1-2 (rev. #1 12/28/50)

\$358.02 ✓

H1-3 (12/27/50) (Includes price  
for SK-GA-H1-1 and SK-GA-H1-3,  
rev. #1 dated 2/21/51)

844.85 ✓

H2-5 (12/27/50)

1,436.36 ✓

\$2,639.23

## John B. Hewett Co. Inc.

Dwg. SK-GA-H1-2 (rev. #1, 12/28/50)

\$82.52 ✓

H1-3 (12/27/50) (Includes price for SK-GA  
H1-1 & SK-GA-H1-3, rev. #1 dated  
2/21/51)

296.42 ✓

H2-5 (12/27/50)

No Change

378.94

2% Sales Tax

7.58

\$386.52

## National Sheet Metal Works Inc.

\$2,639.23 ✓

## John B. Hewett Co. Inc.

386.52 ✓

3,025.75

15% Overhead &amp; Profit

453.86

\$3,479.61

*J. Rumpelstein*



NATIONAL SHEET METAL WORKS INC.

General Assembly - Kerby Saunders - EWO #6  
1st Basement Revisions - Dwg. SK-GA-H1-2 - Rev 12/28/50

Materials

✓ 172 lbs. galv. iron @ 11.00 cwt. 18.92  
✓ 118 Sq. Ft. 1" Fiberglass lining @ 27¢ 31.86  
50.78  
10% miscellaneous 5.08

55.86

Labor in shop

✓ On ducts 10 hrs.  
✓ On lining 14 hrs.  
24 hrs. @ 3.10 per hr. 74.40  
6% Union Funds 4.46  
3.784% Insurance on labor 2.82

81.68

5.00

Delivery

142.54

10% Manufacturing & Plant Overhead

14.25

156.79

Labor on job

✓ On ducts 18 hrs.  
✓ On 1 added register 1½ hrs.  
✓ On 4 added diffusers 14 hrs.  
✓ On 1 straight line diffuser 3½ hrs.  
✓ Drafting (partial) 6 hrs.  
43 hrs. @ 3.10 per hr. 133.30  
6% Union Funds 8.00

141.30

5.00

Delivery

303.09

15% Overhead & Profit

45.46

348.55

4.56% on 207.70 labor

9.47

Total Increased Cost

\$ 358.02

*A. H. Rumpf*

NATIONAL SHEET METAL WORKS INC.

General Assembly - Kerby Saunders - EWO#6  
Revision to 1st Basement Recording Rm. SK-GA-H1-3-12/27/50

Materials

560 lbs. galv. iron @ 11.00 cwt. 61.60  
42 lbs. black iron @ 8.00 cwt. 3.36  
64.96  
10% miscellaneous 6.50

71.46

Labor in Shop

On galv. iron 33 hrs.  
On black iron 2 hrs.  
On access doors 3 hrs.  
38 hrs. @ 3.10 per hr. 117.80  
6% Union Funds 7.07  
3.784% Insurance on labor 4.46

129.33  
200.79  
20.08  
220.87

10% Manufacturing & Plant Overhead

Labor on job

On galv. iron 57 hrs.  
On black iron 2 hrs.  
On access doors 2 hrs.  
On 21 added diff. 74 hrs.  
Drafting (partial) 20 hrs.  
155 hrs.

Less setting 5 registers

8 hrs.  
147 hrs. @ 3.10 per hr. 455.70  
6% Union funds 27.34

Delivery

15% Overhead & Profit

4.56% on 573.50 labor  
Total Increased Cost

483.04  
8.00  
711.91  
106.79  
818.70  
26.15  
\$ 844.85

*St. Ruppel*

NATIONAL SHEET METAL WORKS INC.

General Assembly - Kerby Saunders - EWO #6

Revision to 1st Basement Public Lobby

SK-GA-H2-5

<u>Materials</u>			
✓ 1865 lbs. galv. iron @ 11.00 cwt.	205.15		
✓ 10% Miscellaneous	<u>20.52</u>		
			225.67
<u>Labor in shop</u>			
✓ 109 hrs. @ 3.10 per hr.	337.90		
6% Union funds	20.27		
3.784% Insurance on labor	<u>12.79</u>		
			370.96
			<u>596.63</u>
10% manufacturing & plant overhead			<u>59.67</u>
			656.30
<u>Labor on job</u>			
✓ On ductwork	187 hrs.		
Less labor on 8 diffusers	<u>28 hrs.</u>		
	159 hrs. @ 3.10 per hr.	492.90	
	6% Union funds	<u>29.57</u>	
			522.47
Delivery			<u>37.30</u>
			1,216.07
15% Profit & Overhead			<u>182.41</u>
			1,398.48
4.56% on 830.80 labor			<u>37.88</u>
Total Increased Cost			\$ 1,436.36

*St. Ruppelton*





ANALOG STAT AIR DIFFUSERS  
TITUS REGISTERS AND GRILLES  
HARRINGTON & KING  
ORNAMENTAL GRILLES

RAYTHEON ELECTRIC AIR CLEANERS  
CHICAGO BLOWERS, FANS  
AND ROOF VENTILATORS

"RECORD" AIR CONDITIONING  
AND REFRIGERATION EQUIPMENT  
YOUNG DAMPER REGULATORS  
SPECIAL DAMPERS—ALL TYPES

JOHN B. HEWETT CO., Inc.

FORMERLY

WILLIAM W. SHORT CO., Inc.

274 MADISON AVENUE NEW YORK 16, N. Y.

MURRAY HILL 9-0880

Name

Kerby Saunders Co.

Address

1 Fuller Turner Walsh & Slattery

United Nations Bldg.

Attention of

42nd St & 1st Avenue

NYC, NY

Mr. J. Dobak

QUOTATION

Date

4626

March 15, 1951

Your Request

74

~~110~~

EW0 #6

UNITED NATIONS GENERAL ASSEMBLY PTB # 12

ITEM	QUANTITY	SIZE	DESCRIPTION	AMOUNT
	30	# 15	ADD Type E Anemostats with Special Paint Finish	537 35
	16	# 15	Equalizing Deflectors	
	30	# 15	Splitter Dampers	
	9	# 25	DEDUCT Type E-1 Anemostats with Equalizing Deflectors & Splitter Dampers	2913 2380
	3	24 x 12	Type RL-240 Titus Return Registers	240 93
	2	18 x 12	"	
TOTAL ADDITION: - - -				\$296.42

J. K. Ruppel

Terms.....F.O.B.....

Delivery.....Weight.....

Above quotations are made, subject to immediate acceptance, and change without notice. Deliveries contingent upon causes beyond our control.

JOHN B. HEWETT CO., INC.

We thank you for your interest and courtesy and assure you that your order will receive our prompt attention.

By.....

A. Weiss

ANEMOSTAT AIR DIFFUSERS  
TITUS REGISTERS AND GRILLES  
HARRINGTON & KING  
ORNAMENTAL GRILLES

RAYTHEON ELECTRIC AIR CLEANERS  
CHICAGO BLOWERS, FANS  
AND ROOF VENTILATORS

"RECORD" AIR CONDITIONING  
AND REFRIGERATION EQUIPMENT  
YOUNG DAMPER REGULATORS  
SPECIAL DAMPERS—ALL TYPES

# JOHN B. HEWETT CO., Inc.

FORMERLY

WILLIAM W. SHORT CO., Inc.

274 MADISON AVENUE NEW YORK 16, N. Y.

MURRAY HILL 9-0880

Name **Kerby Saunder Co.**  
8 Fuller Turner Walsh & Slatery  
Address **United Nations Bldg.**  
42nd St & First Avenue  
Attention **NYC, NY**  
**Mr. J. Dobak**

## QUOTATION

Date **1628**  
**March 15, 1951**  
Your Request

UNITED NATIONS GENERAL ASSEMBLY, Revision SKH-1-2

ITEM	QUANTITY	SIZE	DESCRIPTION	AMOUNT
			"ADD"	
11802	6	# 15	Type E Anemostats with two Equalizing Deflectors, Splitter Dampers and Special Finish	1967
1377	1	# 10	Type E Anemostat with Equalizing Deflector, Splitter Damper and Special Finish	1377
1377	1	"	"	
1728	1	# 12.5	Type E Anemostat with two Equalizing Deflectors, Splitter Dampers and Special Finish	1728
2535	1	# 20	Type E Anemostat with Equalizing Deflector, Splitter Damper and Special Finish	2533
5781	3	# 15	Type E Anemostat with Splitter Damper and Special Finish	1727
2415				
5728	4	# 15	" DEDUCT "	
6560	5	# 12.5	Type CM-1 Anemostats with Equalizing Deflectors & Splitter Dampers	1432
3490	2	# 20	Type CM-1 Anemostats with Equalizing Deflectors & Splitter Dampers	1382
5778			"	1745
8252				
TOTAL ADDITION : - - - -				\$82.52

*A. Weiss*

Terms.....F.O.B.....

Delivery.....Weight.....

Above quotations are made, subject to immediate acceptance, and change without notice. Deliveries contingent upon causes beyond our control.

JOHN B. HEWETT CO., INC.

We thank you for your interest and courtesy and assure you that your order will receive our prompt attention.

By.....

A. Weiss

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

September 20, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

*Final Approval  
Gen 9/20  
JWS*

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Acoustical Treatment

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Acoustical Treatment shop drawing  
as approved for field distribution:

100 Rev. 9/4/51 Reflected Ceiling Plans &  
Elevations of Studios  
Nos. 3 to 9 inclusive.

(Johns-Manville Sales Corp., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em





-9-

**COPY**

**FULLER-TURNER-WALSH-SLATTERY, INC.**

UNITED NATIONS CONTRACT  
NEW YORK

September 20, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Acoustical Treatment

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Acoustical Treatment shop drawing  
as approved for field distribution:

100 Rev. 9/4/51 Reflected Ceiling Plans &  
Elevations of Studios  
Nos. 3 to 9 inclusive.

(Johns-Manville Sales Corp., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em

9  
COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

September 20, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Acoustical Treatment

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Acoustical Treatment shop drawing  
as approved for field distribution:

100 Rev. 9/4/51 Reflected Ceiling Plans &  
Elevations of Studios  
Nos. 3 to 9 inclusive.

(Johns-Manville Sales Corp., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

September 20, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Acoustical Treatment

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Acoustical Treatment shop drawing  
as approved for field distribution:

100 Rev. 9/4/51 Reflected Ceiling Plans &  
Elevations of Studios  
Nos. 3 to 9 inclusive.

(Johns-Manville Sales Corp., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MM/em



120-5-18-9  
cc: Harrison  
McLeod  
Zunser  
Van Name  
Hopper  
Healy

20 September 1951

Fuller-Turner-Walsh-Slattey, Inc.  
403 East 42nd Street  
New York 17, N.Y.

Re: Contract HQ 1/82 - General Assembly and  
North Parking Space - Notification of  
Change No. 63 (R.P. 51) - Proposed Revisions-  
Ventilation Duct for First Avenue Tunnel

Gentlemen:

Attached hereto is one copy of Notification of Change No. 63  
(R. P. 51) approved by James A. Dawson for the United Nations.

This approval is given for you to proceed with the work re-  
quired by the modification with reference to the Proposed Revisions to  
the Ventilation Duct for the First Avenue Tunnel, with the exception  
that before proceeding with the fabrication of the grilles, samples of  
1" x 1/8" bars and 1" x 3/16" bars must be submitted as per the request  
on Drawing SK-200.

It is understood that this approval does not include the cost  
of this change as indicated in the Notification of Change No. 63, which  
is solely an approximation. It is understood, also, that the actual  
price adjustment will be made as required by the terms of the contract.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

Enclosure

JZ:ml

③

120-5-18-9  
20 September 1951

Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42nd Street  
New York 17, N.Y.

Re: Contract HQ 1/82 - General Assembly and  
North Parking Garage - Notification of  
Change No. 62 (R. P. 48) - Proposed Revisions  
to Railings in Assembly Hall

Gentlemen:


Attached hereto is one copy of Notification of Change No.  
62 (R. P. 48) approved by James A. Dawson for the United Nations.

This approval is given for you to proceed with the work re-  
quired by the modification with reference to Part (c) only - Price for  
Railing - Material furnished by others and set by you for the Proposed  
Revisions to Railings in Assembly Hall. As indicated to Mr. DelVecchio  
of your office, a decision on the acceptance of (a) or (b) will be made  
later.

It is understood that this approval does not include the cost  
of this change as indicated in the Notification of Change No. 62, which  
is solely an approximation. It is understood, also, that the actual  
price adjustment will be made as required by the terms of the contract.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

  
Enclosure



120-5-18-9  
20 September 1951

Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42 Street  
New York 17, New York

Re: General Assembly and Northerly  
Portion of the Parking Garage  
Contract HQ 1/82 -  
Interior Finish

Gentlemen:

In confirmation of verbal intelligence previously given your representatives from time to time, we hereby formally advise you that the interior finishes of General Assembly Committee Rooms Nos. 7 and 9 are to be provided by member nations of the United Nations, the former by the United Kingdom of Great Britain and the latter by the Republic of Uruguay.

The provision of these gifts will not affect the structural enclosure for these spaces. Neither will it affect the details nor assemblies of the booth sash to be furnished by C. E. Halback, the hollow metal work by Atlantic Metal Products, and the work of the mechanical trades within these spaces. All other finishing work must be held in abeyance until the details and/or materials for the completion of these spaces are available.

As soon as detailed working drawings from the noted countries' architects have been received and checked by us, copies will be forwarded for your use.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

HBW:eam  
cc: Bohanon

Nelson  
Weigel  
Healy  
Harris  
Hopper

Zunser VanName Sorensen



120-5-18-7  
20 September 1951

Fuller-Turner-Walsh-Slattey, Inc.  
403 East 42 Street  
New York 17, New York

Re: General Assembly and Northerly  
Portion of the Parking Garage  
Contract HQ 1/82 - Heating,  
Ventilating and Air Conditioning

Gentlemen:


On 18 September 1951 we forwarded you twenty-one (21) copies of Drawing SK-GA-H-8-4, dated 14 September 1951, "The Revision to the Duct Work in the General Assembly Hall, Part Plan 3rd Floor, Elevation 70'-0". Supply diffusers have been added in the rear of this assembly Hall.

The Contract Document Drawing GA-H-8 indicates ceiling supply outlets. Drawing SK-GA-H-8-4 indicates eleven (11) 4' x 6 1/2" additional diffusers and four (4) additional 3' x 6 1/2" diffusers. We are deleting approximately 120 linear feet of 15" x 5" ducts. Therefore, we are of the opinion that there will be a considerable credit due to this deletion and the credit will offset the additional cost of the supply diffusers.

If you do not agree with the above statements promptly notify us. Proceed with the installation of the work.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

  
J. He:cam  
cc: Bohanon  
Nelson  
Weigel  
Realy  
Harris  
Hopper  
Zunser  
VanName  
Ryer  
McLeod

Hammann Donaldson S & H - 2

20 September 1951

Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42 Street  
New York 17, New York

Re: General Assembly and Northerly  
Portion of the Parking Garage  
Contract HQ 1/82 - Electric  
Stock Fixture Schedules

Gentlemen:

On 20 September 1951 we forwarded you twenty-one (21) copies of each of the following drawings:

GA-95S, Revision No. 2, dated 19 June 1951  
GA-96S, Revision No. 3, dated 10 September 1951  
GA-97S, Revision No. 1, dated 25 April 1951  
GA-98S, Revision No. 1, dated 25 April 1951  
GA-99S, Revision No. 2, dated 19 June 1951  
GA-100S, Revision No. 3, dated 10 September 1951  
GA-101S, Revision No. 3, dated 10 September 1951  
GA-102S, Revision No. 2, dated 10 September 1951  
GA-103S, Revision No. 2, dated 10 September 1951  
GA-104S, Revision No. 2, dated 10 September 1951  
GA-105S, Revision No. 2, dated 10 September 1951  
GA-106S, Revision No. 2, dated 19 January 1951

The Schedules will not cause any change to the Contract Price since changes in quantity have previously been taken care of by either drawings or letters. These Schedules bring the list up to date and are for record purposes only.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

J.H.E:eam  
cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
Ryer  
Hannegan



20 September 1951

Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42 Street  
New York 17, New York

Re: General Assembly and Northerly  
Portion of the Parking Garage  
Contract HQ 1/82 - Structural  
Steel and Concrete Changes


Gentlemen:

On 20 September 1951 we forwarded you twenty-five (25) copies of Drawing GA-4-CS-27, dated 19 September 1951.

This is a field change and the cost should be applied to Change No. 204. Proceed with the installation of the work shown on the Drawing and submit for our consideration prices which affect the Contract Price.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office



JJHe:eam  
cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
McLeod  
Ryer  
Ch. File (Healy)



## FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 19, 1951

Mr. James A. Dawson  
Headquarters Planning Office  
Room 2272  
United Nations,  
New York

Re: Contract HQ 1/82 - General Assembly  
and North Parking Space  
Electrical - Edwards & Company  
Shop Drawings

Dear Sir:

We are submitting herewith six (6) copies of the following Edwards and Company Shop Drawings:

- F-254-N, Issue 3 showing the Tentative W.D. showing Interconnection of Secretariat Control Panels and Connection to Fire Control Room
- F-254-M, Issue 1 showing Interconnecting Wiring Diagram of Panels in Fire Control Room for United Nations Fire Alarm System
- M-97-G, Issue 1, Layout and dimensions of the MD5966-7 Type "G" Smoke and Heat Detector Control Panels for General Assembly Building
- F-325-G, Issue 1, Wiring Diagram of MD 5966-7 Type "G" Smoke and Heat Detector Control Panel with Typical Wiring for General Assembly Building
- F-325-D, Issue 1, Wiring Diagram of MD 5966-4 Type "D" Smoke and Heat Detector Control Panel with Typical Wiring for General Assembly Building
- M-97-D, Issue 1, Layout and dimensions of MD 5966-4 Type "D" Smoke and Heat Detector Control Panel for General Assembly Building
- M-97-H, Issue 1, Layout and dimensions of MD 5966-8 Type "H" Smoke and Heat Detector Control Panel for General Assembly Building
- M-97-E, Issue 1, Layout and dimensions of MD 5966-5 Type "E" Smoke and Heat Detector Control Panel for General Assembly Building
- F-325-E, Issue 1, Wiring Diagram of MD 5966-5 Type "E" Smoke and Heat Detector Control Panel General Assembly Building
- F-325-H,- Issue 1, Wiring Diagram of Type "H" Smoke and Heat Detector Control Panel with Typical Wiring for General Assembly Building

**RECEIVED**

SEP 26 1951

United Nations Headquarters  
W. K. Harrison-Director of Planning

Mr. James A. Dawson

-2-

September 19, 1951

Re: HQ 1/82 - Edwards & Co.  
Shop Drawings

Fischbach & Moore, Inc. have advised that they have instructed the Edwards and Company to proceed in accordance with the above drawings so as to not delay fabrication and installation of this equipment.

We therefore ask, that if any changes are to be made, that we be notified immediately.

Please return three (3) copies together with your approval or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese *eps*  
C. E. Reese  
Project Engineer

CER:WWS:tw





**RECEIVED**

SEP 20 1964

United Nations Headquarters  
W. K. Harrison-Director of Planning

ISSUANCE OF DRAWINGS

OFFICE COPY

19 September 1951

11 October 1951

GA & North Parking

Fuller-Turner-Walsh-Slattery

hand

Submitted by Fischbach & Moore (Edwards Co. Dwg.)

3	F-254-N	28Aug'51	Interconnection of Secretariat Control Panels etc.
3	F-254-M	10Sept'51	" Wiring Diagram of Panels etc.
3	M-97-G	6 Sept'51	Layout & Dimensions of MD5966-7 Type "G" etc.
3	F-325-G	4 Sept'51	W.D. of MD5966-4 Type "D" etc.
3	M-97-D	6 Sept'51	Layout & Dimensions of MD5966-4 Type "D" etc.
3	M-97-H	5 Sept'51	" " " " MD5966-8 Type "H" etc.
3	M-97-E	6 Sept'51	" " " " MD5966-5 Type "E" etc.
3	F-325-H	5 Sept'51	W.D. of Type "H" Smoke & Heat Detector etc.
3	F-325-D	6 Sept'51	" " " MD5966-4 Type "D" etc.
3	F-325-E	"	" " " MD5966-5 Type "E"

ALL DWGS. "APPROVED" 10 Oct 1951 J.T.A.)

NOTE: FROM SYSKA & HENNESSY

"These drawings are approved."

"All approvals are subject to strict compliance with the Contract Plans and Specifications and to all Authorities having Jurisdiction."

RECEIVED

OCT 15 1951

FULLER-TURNER-WALSH-SLATTERY  
INCORPORATED

*Hopper  
Seely*

120-5-18-72  
OREGON 9-3950

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*Tyler  
Wengel*

*John W. Fick*

September 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
(General Assembly)  
Cut Stone

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following  
Cut Stone shop drawings submitted by Monahan-McCann Stone Co.:

788-Sheet 10 Rev. 9/19/51 Stone Anchoring Detail  
Over East & West Sash.

Will you please return two (2) prints each of the above draw-  
ings marked with your approval or necessary corrections?


Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em





ISSUANCE OF DRAWINGS

OFFICE COPY

19 September 1951

15 October 1951

GA & North Parking  
Fuller-Turner-Walsh-Slattery

hand

Submitted by Monahan McCann

2      Sheet 10      28 July '51      Stone Anchoring Detail over East & West Sash  
(APPROVED    11 Oct 1951    FB )



*J. V. Byler*

*Not Rumpfen  
Kopper Rumpfen  
Stammegau  
9/19  
SOS*

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*tyler  
Ward*

September 19, 1951

*Gen Files*

Mr. James A. Dawson  
Co-ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
Heating, Ventilating and  
Air Conditioning Shop  
Drawings

Dear Mr. Dawson:

We are resubmitting to you herewith six (6) prints of the following drawings, as submitted to us by Kerby Saunders, Inc.:

1. Buffalo Forge Co. Drawing 8C-16792A, PCW Unit for systems 403-10 and 403-11
2. Buffalo Forge Co. Drawing 8C-16796-A, PCW Unit for systems 404-11 and 404-12.
3. National Sheet Metal Drawing, GH-1B-9, 1st Basmt. ductwork (Col. 22-24, M-H)


Kindly review the above mentioned drawings and return three (3) copies of each with your final approval.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese pfo*  
C. E. Reese  
Project Engineer

CER/PLB/em



ISSUANCE OF DRAWINGS

OFFICE COPY

19 September 1951

19 October 1951

GA & North Parking  
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Kerby Saunders

3	8C-16792-A	None	PCW Unit for Sys. 403-10 & 11 (Buffalo Forge Dwg.)
3	8C-16796-A	6 July '51	" " " " 404-11 & 12 " " " (Nat'l Sheet
3	GA-1B-9	8 May '51	1st Bsmt. Ductwork, col. 22-24, M-H) Metal Dwg.)


(APPROVED AS NOTED 18 Oct 1951 J.C.B. RESUBMIT)

NOTE: FROM SYSKA & HENNESSY

"Dwg. Nos. 8C-16792-A and 8C-16796-A are approved, except as noted in yellow crayon."

"Dwg. No. GA-1B-9 is approved."

"All approvals are subject to strict compliance with the Contract Plans and Specifications and to all Authorities having Jurisdiction."



*S. V. Tyler*



## FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
Heating, Ventilating & Air  
Conditioning Shop Drawings

Dear Mr. Dawson:

We are forwarding to you herewith six (6) prints of the following drawings, as submitted to us by Kerby Saunders, Inc.:

1. National Sheet Metal Drawing GA-1B-12, 1st basement ductwork
2. " " " " GA-1B-14, " " "
3. " " " " GA-1-1, 1st Floor ductwork
4. Kerby Saunders, Inc.'s sketch 50-52-307, Piping Layout in Fan Room #5.


Kindly review the above-mentioned drawings and return three (3) copies of each with your comments and/or approval.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese *plb*  
C. E. Reese  
Project Engineer

CER/PLB/em



ISSUANCE OF DRAWINGS

OFFICE COPY

19 September 1951

16 October 1951

GA & North Parking  
Fuller-Turner-Walsh-Slattery

hand

Submitted by Kerby Saunders

3	GA-1B-12	25May'51	1st Bsmt. Ductwork (Nat'l Sheet Metal Dwg.)
3	GA-1B-14	21June'51	" " " " " "
3	50-52-307	23July'51	Piping Layout in Fan Room 5 (Kerby Saunders Dwg.) ((APPROVED 15 Oct 1951 REN)
3	GA-1-1	None	1st Fl. Ductwork (APPROVED AS NOTED 15 Oct 1951 REN RESUBMIT)

NOTE: FROM SYSKA & HENNESSY

"These drawings are approved."

"All approvals are subject to strict compliance with the Contract Plans and Specifications and to all Authorities having Jurisdiction."

RECEIVED

OCT 17 1951

FULLER-TURNER-WALSH-SLATTERY  
INCORPORATED

*S. V. Tyler*



## FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

*Final Approved  
Rev 9/19/51  
JES*

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
(General Assembly)  
Carpentry & Millwork

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Carpentry and Millwork shop drawing, as  
approved for field distribution:

310 Rev. 9/4/51 F. S. Plan & Elevations of  
Ramp Rail - Del. Lobby & Corr.  
Ramp - 1st Basement

(Murray Hill Woodworking Corp., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*  
C. E. Reese

Project Engineer

CER/MH/em





**COPY**

**FULLER-TURNER-WALSH-SLATTERY, INC.**

UNITED NATIONS CONTRACT  
NEW YORK

September 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
(General Assembly)  
Carpentry & Millwork

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Carpentry and Millwork shop drawing, as  
approved for field distribution:

310 Rev. 9/4/51 F. S. Plan & Elevations of  
Ramp Rail - Bel. Lobby & Corr.  
Ramp - 1st Basement

(Murray Hill Woodworking Corp., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese

Project Engineer

CER/MH/em

-9

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

September 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
(General Assembly)  
Carpentry & Millwork

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Carpentry and Millwork shop drawing, as  
approved for field distribution:

310 Rev. 9/4/51 F. S. Plan & Elevations of  
Ramp Rail - Del. Lobby & Corr.  
Ramp - 1st Basement

(Murray Hill Woodworking Corp., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese

Project Engineer

CER/MH/em

-9-

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

September 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
(General Assembly)  
Carpentry & Millwork

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Carpentry and Millwork shop drawing, as  
approved for field distribution:

310 Rev. 9/4/51 F. S. Plan & Elevations of  
Ramp Rail - Bel. Lobby & Corr.  
Ramp - 1st Basement

(Murray Hill Woodworking Corp., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese

Project Engineer

CER/NH/cm



120-5-18-9  
cc: Zunsner  
Harrison  
McLeod  
Van Name  
Healy  
Hopper

19 September 1951

Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42nd Street  
New York 17, N.Y.

Re: Contract HQ 1/82 - General Assembly and  
North Parking Space - Estimate for Change 127 -  
Change in Interior Limestone Facing at  
Meeting Halls Neck

Gentlemen:

I have your letter dated 29 August 1951 transmitting estimate for Change No. 127, "Change in Interior Limestone Facing at Meeting Halls Neck," in the amount of \$574.68.

This change order is based upon the assumption that we have specified a wet sand rubbed finish and that we require a honed finish for the limestone instead. There is nothing in the specification which calls for a wet sand rubbed finish. On the contrary, in our letter dated 10 October 1949 from James A. Dawson to George A. Fuller Company, which letter is a part of the contract, the last paragraph reads as follows:

"Where the east wall of the General Assembly continues through the intersection with the Meeting Hall building, the conditions of an interior wall will prevail with 1-1/2" stone facing."

The finish for all interior walls in the General Assembly is specified as polished. In our letter to you of 22 March 1951, we, therefore, requested a credit for the difference between the polished finish specified and the honed finish required.

Your claim for additional cost is, therefore, rejected and you are again requested to submit to the United Nations an estimate of a credit for the difference in cost between a polished finish and the honed finish.

Very truly yours,

APPROVED by/for  
THE COMPTROLLER

JZ:ml

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

120-5-18-7-  
19 September 1951

Fuller-Turner-Walsh-Slaterry, Inc.  
403 East 42 Street  
New York 17, New York

Re: HQ 1/82 Contract - General Assembly  
and Northerly Portion of the  
Parking Garage - Carpentry and  
Millwork - Samples - Lacewood Flitch

Gentlemen:

Reference is made to your letter of the 14th instant  
wherewith you transmitted for our consideration and/or approval  
three (3) flitches of Lacewood veneer which you propose to  
use for the surfacing of wood doors in the second story Execu-  
tive Office Suite as required by our Drawing No. RA-162.

Please be advised that veneer of color, texture, and  
figuration as exemplified by the flitches here on hand, is ap-  
proved for the use above noted.

This approval in no way relieves the Contractor of  
his responsibility for the satisfactory performance of the  
work in accord with the Specifications of the Contract Documents.

As requested by your letter, we are returning the  
flitches to you separately. However, we request that when this  
material is formed into panels for use, you provide us with a  
small representative panel for our records.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

HBW:eam

cc: Bohanon Nelson  
Weigel Healy  
Harris Hopper  
Zunser VanName  
Ryer McSpedon



19 September 1951

Fuller-Turner-Malsh-Slattey, Inc.  
403 East 42 Street  
New York 17, New York

Re: HQ 1/82 Contract - General Assembly and  
Northerly Portion of the Parking Garage  
Carpentry and Millwork  
Samples - Veneers and Solid Woods

Gentlemen:

Reference is made to your letter of the 21st ultimo wherewith you transmitted for our consideration and/or approval, single samples of several veneers and solid woods you propose to provide for finished work in various spaces of the General Assembly. The samples are as follows:

American Walnut Veneer - Counter - Work Space 1B-155.

Korina Veneer - Doors and panels for Openings Nos. 1B2, 1B27, 1B50, 1B16, 1B20, 1B58, 1B11, 1B12, 1B13, 1B39, 1B51 and 1B52.

Korina, Solid - Battens, Railings, Base, etc. in Conference Room No. 4.

Teakwood, - Solid - Interior Handrails.

Please be advised that, though called for on our presently applicable detailed drawings, we no longer wish the exposed vertical faces of the Counter in Work Space No. 1B-155 to be surfaced with Walnut Veneer, instead, a Korina Veneer finish is to be provided. Your Mr. P. Del Vecchio assured our Mr. H. B. Weigel that this change could now be made without affecting the Contract Price.

As for the Korina Veneer sample submitted, like material is acceptable for the finish of the counter above noted. Likewise, Korina Veneer is also approved for the wood finished faces of all of the doors particularly listed above except that on the room sides of Doors Nos. 1B20 and 1B27, the finished veneers shall be of English Oak to match the other finished wood work in Committee Room No. 7 which is to be provided by the United Kingdom of Great Britain.



19 September 1951

Solid Korina, as exemplified by the sample here on hand, is approved for use in forming the battens, base, rail caps, etc. of Conference Room No. 4, where solid finished wood is required by current details.

Finally, solid Teakwood, of profile and characteristics as illustrated by the sample here received, is approved for use for hand-rails of Stairs Nos. 28, 36, 53 and 54 and connecting handrail between the latter two, First Basement Corridor Ramp, First Basement Delegates' Lobby Ramps, and South Lobby Well at the 53' and 66' levels. This completes the partial approval given for the use of this item in our letter to you dated the 17th of last May.

Approvals given in the foregoing paragraphs in no way relieve the Contractor of his responsibility for the satisfactory performance of the work in accord with the Specifications of the Contract Documents.

The single samples submitted, except for the Walnut Veneer, will be retained by this office for our records. The Walnut sample is being returned to you unmarked.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

HEW:can  
cc: Mahan  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
Ryer  
McSpedon

19 September 1951

Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42 Street  
New York 17, New York

Re: General Assembly and Northerly  
Portion of the Parking Garage  
Contract HQ 1/82 - Grille  
for the 1st Avenue Vent Shaft - Misc. Metal

Gentlemen:

On even date we forwarded you twenty-five (25)  
copies of Drawing SK-200, revised 19 September 1951.


After you have received the approval of Notifi-  
cation of Change No. 63, which is in the process of being  
transmitted to you at this time, proceed with the install-  
ation of the work shown on the drawing.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office



JJD:eam



cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
McLeod  
Ryer



120-5-10-7  
19 September 1951

Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42 Street  
New York 17, New York

Re: General Assembly and Northerly  
Portion of the Parking Garage  
Contract HQ 1/82  
Structural Steel  
Concrete Slabs and Fireproofing


Gentlemen:


As of even date we are forwarding you twenty-five  
(25) copies of Drawing GA-3CS-34, dated 18 September 1951,  
"The Alteration to Existing 10", fifteen pound beams Nos.  
414 and 423 at the Third Floor."

This work must be done in the field, therefore, you  
are to proceed with the work and submit for our considera-  
tion prices which may affect the Contract Price.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

  
JH:cream  
cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
Ryer  
McLeod





**FULLER-TURNER-WALSH-SLATTERY, INC.**  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*file*

September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272  
United Nations, New York

RE: CONTRACT HQ 1/82 - General Assembly & North Parking Space  
Estimate for Change No. 21  
Omission of Western Union Sending Boxes

## References:

- (a) Mr. James A. Dawson's letter dated 9/25/50 to FTWS, Inc.
- (b) FTWS, Inc. letter (Grogan) to U.N. dated 10/3/50 (C.O.21)

Dear Sir:

In accordance with the requirements and authority of Article 8(g) of our Contract HQ 1/82, we offer a DECREASE in our total guaranteed maximum cost price in the amount of ONE HUNDRED SEVENTY-SEVEN DOLLARS (\$177.00) for the omission of the work required by the above references.

Attached are three (3) copies of Fischbach & Moore's Pricing Sheet dated 8/30/51 giving itemized breakdown of this change.

Will you kindly issue a CHANGE ORDER-DEDUCTION in the amount of \$177.00 covering the omission of the work itemized herein.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*M. J. Grogan*  
M. J. Grogan  
Project Manager

MJG/CER/lbr  
Attachment

## PRICING SHEET

JOB U. N. GENERAL ASSEMBLY LOCATION \_\_\_\_\_ Job 8888 No. 9130  
 OWNER C. O. #21 ARCHITECT \_\_\_\_\_ SHEET No. \_\_\_\_\_  
 BID TO \_\_\_\_\_ OF \_\_\_\_\_ SHEETS  
 ESTIMATED BY AJS PRICED BY \_\_\_\_\_ EXTENDED BY \_\_\_\_\_ CHECKED BY \_\_\_\_\_ DATE 8/30/51

MATERIAL	QUANTITY	MATERIAL LIST PRICE	PER	DISC.	EXTENSION	LABOR UNIT PRICE	PER	EXTENSION
<u>OMIT</u>								
Western Union Jmct. Boxes	56	4-	Ea		24 -			
1 1/4" Galv. Cond. Conc	110'	21 65	C		30 -			
1 1/4" Galv. Els and Coup.	4	67 11	C		3 -			
1 1/4" Insulated Bushings	12	13 40	C		2 -			
Fittings and Supports	Allow				10 -			
					69 -			90 -
Labor and Superv.					90 -			
2% Sales Tax					1 -			
13.75% Insurance					12 -			
6% F.O.A.B. & U.I.					5 -			
					177 -			
		CREDIT						

RECEIVED

SEP 7 - 1951

FULLER - TURNER - WALSH - SLATTERY  
INCORPORATED

**FULLER-TURNER-WALSH-SLATTERY, INC.**  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*file*  
September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272  
United Nations,  
New York

Re: Contract HQ 1/82 - General  
Assembly and North Parking  
Space  
Information Required from  
the United Nations

Dear Mr. Dawson:

We are forwarding herewith three (3) copies of each of the following:

- List No. 1 - Design Information Required from the United Nations.
- List No. 2 - Mechanical & Electrical Information Required from the United Nations.
- List No. 3 - Architectural Shop Drawings at the United Nations for Approval.
- List No. 4 - Mechanical & Electrical Shop Drawings at the United Nations for Approval.

It is imperative that the missing information contained in the above lists be given us immediately so as not to further delay the completion of the General Assembly work.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*  
C. E. Reese  
Project Engineer

CER:tw



FULLER-TURNER-WALSH-SLATTERY, INC.  
403 East 42nd Street  
New York, N. Y.

List No. 1

GENERAL ASSEMBLY

September 18, 1951

DESIGN INFORMATION REQUIRED  
FROM THE UNITED NATIONS AS OF  
September 18, 1951

1. Location and design details of Directional Signs
2. Mural design for the Photosensitive Glass
3. Layout of South Portion and Details of Catwalk
4. Details and location of Aluminum Rail Brackets  
Stairs Nos. 40 and 41
5. Details of Illuminated Bulletin Board - Drawing A-125
6. Detail drawing RA-136 - referred to on A-131
7. Marble Type Selection for Screen in South Lobby
8. Revised RA-106 - Flashing Details at Canopy #3
9. Design of Exterior Doors - Vestibule No. 2
10. Detail Drawing RA-127-E, referred to on RA-146

FULLER-TURNER-WALSH-SLATTERY, INC.  
403 East 42nd Street  
New York, N. Y.

List No. 2

September 18, 1951

## MECHANICAL &amp; ELECTRICAL INFORMATION NEEDED FROM U. N.

ON NORTH PARKING AND GENERAL ASSEMBLY CONTRACT

- I Schedule of Registers, Grilles and Air Diffusers  
(for upper floors)
- II All data not yet received on Bulletin of Change No. 1  
Heating and Ventilating, dated October 23rd 1950.  
(F.T.W.S. - C.O. #40); and Bulletin of Changes  
No. 1 Electrical, dated October 23rd 1950  
(F.T.W.S. - C.O. #38).
- III All data re Podium - 53' Level - (G.A. Hall)
- IV 3rd Floor Food Bar layout.

FULLER-TURNER-WALSH-SLATTERY, INC.  
403 East 42nd Street  
New York, N. Y.

List No. 3

September 18, 1951

GENERAL ASSEMBLY AND NORTH PARKING SPACE  
STATUS OF SHOP DRAWINGS SUBMITTED TO U.N.  
ON OR BEFORE SEPTEMBER 11, 1951

Subcontractor	Drawing No.	Title	Date Submitted
Brennan & Sloan Reinforcing Steel	702	Reinforcing Details-Roof	8/14/51
	904	Reinforcing Details-Elevator Machine Floors	9/7/51
	704	Reinforcing Details-Roof Wells Nos. 6 to 10	9/11/51
C. E. Halback Misc. Iron	HGP-49-11	Steel & Glass Screens 302/GM & 313/GM	8/2/51
	49-13	Steel & Glass Screens 347/GM to 354/GM	8/23/51
	49-14	Steel & Glass Screens 407/GM to 409/GM	8/23/51
	49-15	F.S.Details for Steel & Glass Screens	8/23/51
	43-3	Steel & Glass Rails, West & East Elevation	9/10/51
J. Cullo & Son Marble Work	108	Schedule & Details-Marble Saddles	9/7/51
Del Turco Bros. Terrazzo	1	Key Plans Showing Terrazzo Work	9/5/51
	2	Details of Terrazzo Work	9/5/51
Monahan-McCann Cut Stone	15 & 16	Elevations & Sections-West Wall	8/30/51
	7	Part Elev. East Podium Wall (Cols. 25-30)	9/11/51
	FSD-15-16-B	Details @ Balcony Coping Bet. Doors & Adjoining Doors	9/11/51
	WS-15-16-		
	1 to 10	Work Sheets	9/11/51



FULLER-TURNER-WALSH-SLATTERY, INC.  
403 East 42nd Street  
New York, N. Y.

List No. 4

September 18, 1951

LIST OF NORTH PARKING & GENERAL ASSEMBLY MECHANICAL & ELECTRICAL DRAWINGS

AT U. N.

Automatic Sprinkler Corp.

- 1) Sheet #11, 1st Basement layout - sent over 9/5/51.

Eugene Duklauer, Inc.

None

Fischbach & Moore, Inc.

- 1) Cole drawing H-1169, Audio duct layout - sent over 8/17/51.
- 2) " " H-1170, " " " - " " 8/30/51.
- 3) " " H-1173, Floor Box details - " " 8/30/51.
- 4) " " H-1174, Audio trough - " " 8/30/51.
- 5) " " H-1175, " " - " " 8/30/51.
- 6) Edwards drawing - F-254-L, Wiring Diagrams - sent over 9/10/51.
- 7) " " - F-254-A, " " - " " 9/10/51.
- 8) " " - F-254- )
- 9) " " - F-254- )
- 10) " " - F-254- ) Fire Alarm Details " " 8/31/51
- 11) " " - F-254- )
- 12) " " - F-254- )
- 13) " " - F-254- )
- 14) " " - F-254- )
- 15) Kliegl " 842, Direct. Sign Control Panel - sent over 9/5/51.

List No. 4

September 18, 1951

Kerby Saunders, Inc.

- 1) Sample of High Pressure Straight Line Diffuser (Anemostat)  
sent over 4/18/51.
- 2) National Sheet Metal drawing GA-1B-1, 1st Basement ductwork  
sent over 8/23/51.
- 3) " " " " GA-1B-6, 1st Basement ductwork  
sent over 8/22/51.
- 4) " " " " GA-1B-7, 1st Basement ductwork  
sent over 9/11/51.
- 5) " " " " GA-1B-10, 1st Basement ductwork  
sent over 8/22/51.
- 6) " " " " GA-1B-13, 1st Basement ductwork  
sent over 8/22/51.
- 7) " " " " GA-1B-8, 1st Basement ductwork  
sent over 9/11/51.
- 8) " " " " GA-RJ-1, West wall risers  
sent over 9/4/51.

## FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
(GENERAL ASSEMBLY)  
Miscellaneous Iron

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following  
Miscellaneous Iron shop drawing submitted by General Bronze Corp.  
and C. E. Halback & Company:

HGP-20-3 Rev. 9/14/51 Hangers & Frame For Access Panel  
in Ceiling Of Elevator Lobby -  
3rd Floor.

Will you please return two (2) prints of the above drawing  
marked with your approval or necessary corrections?


Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em





ISSUANCE OF DRAWINGS

OFFICE COPY

Sept 25/51


General Assembly  
J.F.W.S.

Massachusetts

Holloway Drawings

2 HGP-103 Holloway + Turner for  
Assembly Panel on City of Elv.

(Approved 9/24/51 PB/GFA)



ASm

*Fuller  
Hopper  
Wannegau  
9/19  
257*

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*Tyler*

September 18, 1951

Mr. James A. Dawson  
Headquarters Planning Office  
Room 2272  
United Nations,  
New York

*Gen Files*

Re: Contract HQ 1/82-General Assembly  
and North Parking Space  
Plumbing Shop Drawing

Dear Mr. Dawson:

We are resubmitting to you herewith six (6) prints of Eugene Duklauer drawing DSK F-1, revised 17 September '51, showing details of the Type "E" lavatory.

Kindly review the above mentioned drawing and return three (3) prints with your final approval.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*  
C. E. Reese  
Project Engineer

CER:PLB:tw



ISSUANCE OF DRAWINGS

OFFICE COPY

18 September 1951

4 October 1951

GA & North Parking  
Fuller-Turner-Walsh-Slattey

hand

Submitted by Duklauer

3      DSK-F-1      26 July '50      Details of the Type "E" Lavatory  
(APPROVED      3 Oct 1951      J.C.B.)

NOTE: FROM SYSKA & HENNESSY

"This drawing is approved for general arrangement only."

"All approvals are subject to strict compliance with the Contract Plans and Specifications and to all Authorities having Jurisdiction."

*L. V. Tyler*



*Hopper  
Reese*

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

September 18, 1951

*Tyler  
Wagner  
to Gen. Fick*

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
(General Assembly)  
Ornamental Metal

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following Ornamental Metal shop drawing submitted by General Bronze Corp. and C. E. Halback & Company:

GBA-38 Rev. 9/13/51 Cover Plates for Floor Checks  
Opening #202.

Will you please return two (2) prints of the above drawing marked with your approval or necessary corrections?

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em



ISSUANCE OF DRAWINGS

OFFICE COPY

Sept 25/51


General Assembly  
JFW &

Murray

General Bureau Drawing

2 GEA-38 Cond Plates for Floor Chassis  
Opening #202

(Approved 9/21/51 PB/GEA)



JFW

*Hopper*  
*Stacy*

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

*Wengel*  
*Tyler*  
*To GEN TUA*

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
(General Assembly)  
Acoustical Treatment

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following Acoustical Treatment shop drawings submitted by Johns-Manville Sales Corp:

100-A	Dated 9/4/51	Misc. Details - Studios, Committee Rooms & Testing Room.
105	Dated 8/31/51	Reflected Ceiling Plan - Control Rooms, Recording Rooms, Sound Locks & Passages - 1st Bast.

Will you please return two (2) prints each of the above drawings marked with your approval or necessary corrections.


Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em





ISSUANCE OF DRAWINGS

OFFICE COPY

18 September 1951

19 September 1951

GA & North Parking

Fuller-Turner-Walsh-Slattery

hand

Submitted by Johns-Manville

2	100-A	4Sept'51	Misc. Details - Studios, Committee Rms. Testing Rms. (APPROVED AS NOTED 19 Sept 1951 GEA RESUBMIT)
2	105	31Aug'51	Reflected Ceiling Plan Control Rms. Recording Rms. etc (APPROVED 19 Sept 1951 REN)



*J. V. Tyler*

## FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
Reinforcing Steel Details

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print each of the following Reinforcing Steel shop drawings,  
as approved for field distribution:

- 701 Rev. 8/15/51 Reinforcing Steel Details - Roof
- 901 Rev. 8/15/51 Reinforcing Steel Details Misc.  
Canopies #2 & #3  
Slab Over Entrance to South Porch  
Intermediate Landing
- 902 Rev. 8/15/51 Reinforcing Steel Details -  
Developed Circular Wall @ Machine  
Rooms.

(Brennan & Sloan, Inc.-Knickerbocker Const. Co.  
Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*  
C. E. Reese  
Project Engineer

CER/BK/em



COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
Reinforcing Steel Details

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print each of the following Reinforcing Steel shop drawings,  
as approved for field distribution:

- 701 Rev. 8/15/51 Reinforcing Steel Details - Roof
- 901 Rev. 8/15/51 Reinforcing Steel Details Misc.  
Canopies #2 & #3  
Slab Over Entrance to South Porch  
Intermediate Landing
- 902 Rev. 8/15/51 Reinforcing Steel Details -  
Developed Circular Wall @ Machine  
Rooms.

(Brennan & Sloan, Inc.-Knickerbocker Const. Co.  
Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*  
C. E. Reese  
Project Engineer

CER/BK/em



COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
Reinforcing Steel Details

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print each of the following Reinforcing Steel shop drawings,  
as approved for field distribution:

701	Rev. 8/15/51	Reinforcing Steel Details - Roof
901	Rev. 8/15/51	Reinforcing Steel Details Misc. Canopies #2 & #3 Slab Over Entrance to South Porch Intermediate Landing
902	Rev. 8/15/51	Reinforcing Steel Details - Developed Circular Wall @ Machine Rooms.

(Brennan & Sloan, Inc.-Knickerbocker Const. Co.  
Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*  
C. E. Reese  
Project Engineer

CMR/BK/cm

-9

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/52 - General  
Assembly and North Hall  
Parking Space  
Reinforcing Steel Details

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print each of the following Reinforcing Steel shop drawings,  
as approved for field distribution:

701	Rev. 8/15/51	Reinforcing Steel Details - Roof
901	Rev. 8/15/51	Reinforcing Steel Details Misc. Canopies #2 & #3 Slab Over Entrance to South Porch Intermediate Landing
902	Rev. 8/15/51	Reinforcing Steel Details - Developed Circular Wall @ Machine Rooms.

(Brennan & Sloan, Inc.-Knickerbocker Const. Co.  
Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*  
C. E. Reese  
Project Engineer

CER/BK/cm

-9

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/52 - General  
Assembly and North Half  
Parking Space  
Reinforcing Steel Details

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print each of the following Reinforcing Steel shop drawings,  
as approved for field distribution:

- 701 Rev. 8/15/51 Reinforcing Steel Details - Roof
- 901 Rev. 8/15/51 Reinforcing Steel Details Misc.  
Canopies #2 & #3  
Slab Over Entrance to South Porch  
Intermediate Landing
- 902 Rev. 8/15/51 Reinforcing Steel Details -  
Developed Circular Wall @ Machine  
Rooms.

(Brennan & Sloan, Inc.-Knickerbocker Const. Co.  
Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*  
C. E. Reese  
Project Engineer

GER/BK/cm



-9-

**COPY**

**FULLER-TURNER-WALSH-SLATTERY, INC.**  
UNITED NATIONS CONTRACT  
NEW YORK

September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/52 - General  
Assembly and North Hall  
Parking Space  
Reinforcing Steel Details

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print each of the following Reinforcing Steel shop drawings,  
as approved for field distribution:

- 701 Rev. 8/15/51 Reinforcing Steel Details - Roof
- 901 Rev. 8/15/51 Reinforcing Steel Details Misc.  
Canopies #2 & #3  
Slab Over Entrance to South Porch  
Intermediate Landing
- 902 Rev. 8/15/51 Reinforcing Steel Details -  
Developed Circular Wall @ Machine  
Rooms.

(Brennan & Sloan, Inc.-Knickerbocker Const. Co.  
Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*  
C. E. Reese  
Project Engineer

CER/BK/cn

## FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
(General Assembly)  
Cut Stone

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Cut Stone shop drawing, as approved for  
field distribution:

788-13 Rev. 8/22/51 Limestone Facing & Coping-  
Stair #26.

(Monahan-McCann Stone Co., Subcontractor)


Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em



-9-

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

September 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
(General Assembly)  
Cut Stone

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Cut Stone shop drawing, as approved for  
field distribution:

788-13 Rev. 8/22/51 Limestone Facing & Coping-  
Stair #26.

(Monahan-McCann Stone Co., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em