

-7-

October 6, 1950

JCN#eab

-7-

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
NEW YORK

October 6, 1950

Mr. James A. Dawson, Co-Ordinator of Construction
United Nations Headquarters,
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson: **Re: Contract HQ 1/74 - Parking Space, SH**
 Approved Shop Drawings

We are sending you herewith one (1) print of the following Cut Stone shop drawing as approved for field distribution:

No. 5, revised 8/23/50 - I.R.T. Shaft

(Monahan McCann Stone Company)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

B. E. Reese

C. E. Reese
Project Engineer

JCHWeb

-7-

UNITED NATIONS CONTRACT

October 6, 1950

Dear Mr. Dawson: Re: Contract HQ 1/74 - Parking Space, SH
Approved Shop Drawings

p. 5, revised 8/23/50 - I.R.T. Shaft

(Monahan McCann Stone Company)

FOLGER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. B. Reese
Project Engineer

JCIweb

5 October 1950

Fuller-Turner-Malsh-Slattey, Inc.
403 East 42 Street
New York 17, New York

Re: Contract HQ 1/74
Parking Space - South Half
Acoustical Materials

Gentlemen:

Reference is made to your letter dated 25 September 1950, wherewith you transmitted for our comments and/or approval, samples in triplicate ^{of} Acoustical Materials for the Film Editing Studio and Communications Booth in the Parking Space - South Half of type and manufacture as follows:

1. Johns-Manville #16 Wall Isolators
2. " " #17 Ceiling "
3. " " #9c Floor "
4. " " 1" MK Blanket

Please be advised that employment of the aforementioned materials to the extent that such materials were required is hereby approved. However the granting of this approval is in no way to be considered an agreement on our part to the establishment of a new procedure as introduced by your forces which would circumvent the requirement that all materials are to be formally approved for use prior to their incorporation in the work nor does it condone your use in this instance of the subject materials before they had even been submitted for our approval. The submission of material samples to this office and consideration of same materials for use by this office is not here considered to be a matter of rote or purely perfunctory gesture, nor is it to be so considered by your forces. In the future you are to obtain our necessary approval for the use of materials before the material under consideration is delivered to the job site.

In addition, our written and oral requests for adequate shop drawings depicting the subject installation seem to have been ignored or overlooked. Paragraph 5 of the Specification Section pertaining to this work is very explicit that the referenced installation is "subject in its entirety to approved shop drawings". The acoustical work here discussed is now essentially complete and as yet we have not even received true shop drawings. Instead, prints of several vague, diagrammatic sketches were transmitted to us, some having since been returned to you marked and stamped "Disapproved - Resubmit". So far, there has been no resubmission. This careless disregard of our requirements is not to be tolerated further.

Fuller-Turner-Walsh-Slattery, Inc.

-2-

5 October 1950

In this specific instance, you are directed to provide for us, subject to our acceptance or rejection, adequate "as built" shop drawings setting forth the acoustical work now installed in the above referenced spaces.

This approval for the use of materials as set forth in the foregoing in no way relieves the Contractor of his responsibility for the satisfactory performance of the work in accord with the Specifications of the Contract Documents.

Returned herewith, marked "Approved" are two (2) of each of the samples submitted.

Very truly yours,

James A. Dawson
Coordinator of Construction

HEW:eam

cc: Nelson -2

Weigel
Healy
Harris
Hopper
Zunser
VanName
Ryer
Mrs. Turner

FILE

OREGON 9-3950

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 4, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Re: Contract HQ 1/74 - Parking Space - South Half
CHANGE NO. 44A - Revisions to Pool at 41'-0"
Level at Ramp No. 10

- References:
- (a) SK-PS-F-34-5, dated 8/21/50 - "Part Plan & Section Showing Relocation of Vent & Perf. Plate"
 - (b) SK-PS-F-34-6, dated 8/25/50 - "Plan Showing Fountain Drainage"
 - (c) SK-184, dated 9/21/50 - "Prot. Coating Grading of Pool"
 - (d) SK-190, dated 9/21/50 - "Detail of Protection Coat of Pool"
 - (e) PS-S-38, dated 6/12/50 - "Framing Plans Ramp #10"
 - (f) Mr. James A. Dawson's letter dated 9/7/50

Dear Mr. Dawson:

This Change is supplemental to our Change No. 44.

The above referenced drawings apply to the pool at the 41'-0" level at Ramp No. 10. We wrote our Change No. 44 based upon SK-184, dated 8/16/50. Since that time SK-184 has been revised and References (a), (b) and (d) have been received which further amplify the additional work relative to the pool.

As per the instructions in Reference (f) we are incorporating these drawings in this Change. We are also including Drawing PS-S-38 in this Change as it has not heretofore received consideration.

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this change on the entire job progress.

Very truly yours,
FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan
M. J. Grogan, Project Manager

MJG:JCN:eab

BATTERY, INC.
CT

V.O.I.D.

October 4,

NEW YORK 17, N. Y.

October 4, 1950

October 4, 1950

ING SPACE-SOUTH HALF

ran) to Dawson dated 7/27/50
" " " 10/3/50

~~to Dawson dated~~ 7/27/50
 10/3/50

In accordance with the requirements and authority of Article 8(g) of our Contract HQ 1/74, we offer a credit in our total guaranteed maximum cost price in the lump sum amount of ONE HUNDRED FORTY SEVEN DOLLARS AND NINETY THREE CENTS (\$147.93) to cover omission of plaster ceiling in corridor 1B48 as required by the above references "a" and "b".

		ADD	DEDUCT
I -	<u>SECTION 4 - CONCRETE CONSTRUCTION & MATERIALS</u> (Brennan & Sloan, Inc.)		
1)	Add pointing of concrete box projecting from ceiling - Material.....	\$0.02/sf	
	Labor.....	0.38/sf	
	Add 64 SF @	\$0.40/sf	\$ 25.60
	O & P 25%	3.84	
	FOAB 1 1/2%	1.09	
	TOTAL ADDITION-THIS SECTION	\$ 30.53	
II -	<u>SECTION 15 - FURRING, LATHING & PLASTERING</u> (T. A. O'Rourke, Inc.)		
1)	Omit 48 SY of plaster ceilings @ \$3.50/sy		\$ 168.00
	TOTAL DEDUCTION-THIS SECTION:		\$ 168.00
III -	<u>SECTION 22 - PAINTING & FINISH TREATMENT</u> (Barker Brothers)		
1)	Omit painting on plaster 436 SF @ \$0.05		\$ 21.80
2)	Add painting on concrete 436 SF @ \$0.026	\$ 11.34	
		\$ 11.34	\$ 21.80
			11.34
	NET DEDUCTION-THIS SECTION:		\$ 10.46
	TOTAL DEDUCTION-THIS ESTIMATE		\$ 147.93

Mr. James A. Dawson
Re: Contract HQ 1/55 - Secretariat
Estimate for Changes No. 39 & 38


October 4, 1950

Will you kindly issue a Change Order-Deduction in the lump sum amount of \$147.93 to cover the revision itemized above.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

MJC:CER:anc


M. J. Grogan
Project Manager

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 3, 1950

Mr. James A. Dawson,
Co Ordinator of Construction,
United Nations Planning Office
405 East 42nd Street,
New York, New York.

Dear Sir:

We are attaching hereto three (3) copies of Change Order to the
Trio Industries, Inc., in the amount of \$409.56, covering Change
Order #3 for work in connection with the South Portion of Parking
Garage, United Nations Headquarters.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

HAR:ek
Encs.

Hastings
H. A. HASTINGS
Office Manager

*R 10/3*

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 3, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Re: Contract HQ 1/74 - Parking Space - South Hall
CHANGE NO. 49 - Change of Type of Light Fixture
in Ramp Passage

References: (a) Drawing CL-53A, dated 8/31/50 - "Passageway
between Secretariat and Library Equivalent
to Frink #12-248-HL"

Dear Mr. Dawson:

We received Reference (a) on September 13, 1950. This drawing indicated the substitution of a light fixture equivalent to the Frink #12-248-HL in lieu of the type "B" troffer fixture with plaster ring similar to those used in the Secretariat.

F-T-W-S, Inc. Change No. 48, which covers the addition of a hung ceiling in the passage ramp between Column O & F, precludes the use of the Frink, or equal, fixture for this one place. The balance of the passage ramp is to have the Frink, or equal, type fixture. Our Change No. 48 does not consider the change in light fixtures but was written to cover the hung ceiling only.

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this change on the entire job progress.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan
M. J. Grogan
Project Manager

MJG:JCN:eab

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 3, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Re: Contract HQ 1/74 - Parking Space - South Half
CHANGE NO. 39A - Omit Plaster Ceiling in Corridor 1B48

Reference: (a) F-T-W-S, Inc. letter (Grogan) to Dawson, dated 7/27/50.

Dear Mr. Dawson:

This Change is supplemental to our Change No. 39, dated July 27, 1950.

As stated in our Change No. 39, we were verbally instructed to omit the plaster ceiling in Corridor 1B48 but to have the concrete pointed-up and painted.

These instructions were reviewed at a meeting attended by Messrs. Dawson, Van Name, Reese, Cunningham and Blomquist on September 25, 1950 and it was then decided to point-up only the concrete of the drain box that projects into this corridor from the ceiling and north wall. This reduction in the area to be pointed-up will reflect in the Estimate for Change No. 39A. The omission of the plaster ceiling and the painting of the concrete is to remain as stated in Change No. 39.

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this change on the entire job progress.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan
M. J. Grogan
Project Manager

MJG:JCN*ead

FILE

OREGON 9-3950

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 3, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, N. Y.

RE: Contract HQ 1/82 - General Assembly and
North Parking Garage - CHANGE NO. 21 -
Omission of Western Union Sending Boxes

Reference: Mr. James A. Dawson's letter of September 25, 1950

Dear Mr. Dawson:

On September 27, 1950, we received the above reference which reads as follows:

"This will confirm a telephone conversation of even date with your Mr. W. Simmons to omit the purchasing and installation of the Western Union sending boxes the conduits and wiring to same, in the Assembly Hall as indicated on Drawing No. GA-E-4C and detailed on Drawing No. GA-E-101C.

Please submit for our consideration prices which will affect the contract price due to this deduction."

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this change on the entire job progress.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan
M. J. Grogan
Project Manager

WJG:PDV:ar


FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 3, 1950



Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Contract HQ 1/74 - Parking Space-SH
Miscellaneous Iron Shop Drawings

We are sending you herewith four (4) prints of the following Miscellaneous Iron shop drawing submitted by Ment Bros. Iron Works, Inc.

No. 27, dated 9/27/50 - Shelf Angle - I.R.T.
Shaft Building

Will you please return two (2) prints of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
Project Engineer

JCN:cab



ISSUANCE OF DRAWINGS

OFFICE COPY

3 October 1950


16 October 1950

South Parking
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Ment Bros.

2 No 27 27Sept'50 Shelf Angle - I.R.T. Shaft Bldg.
(APPROVED 13 Oct A.S.N.)




FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 3, 1950



Gen file 10/4

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Contract HQ 1/74 - Parking Space
Approved Shop Drawings

We are sending you herewith one (1) print of the following Miscellaneous Iron shop drawing as approved for field distribution:

No. 26 - Ladder in I.R.T. Shaft

(Ment Bros. Iron Works, Inc.)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JCN:eab



-7

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

October 3, 1950

A. Dawson
Director of Construction
United Nations Headquarters
42nd Street
New York 17, N. Y.

Dawson: Re: Contract HQ 1/74 - Parking Space
 Approved Shop Drawings

We are sending you herewith one (1) print of the following miscellaneous iron shop drawing as approved for field distribution.

No. 26 - Ladder in I.R.T. Shaft

(Ment Bros. Iron Works, Inc.)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

-7✓

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
NEW YORK

October 3, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Contract HQ 1/74 - Parking Space
Approved Shop Drawings

We are sending you herewith one (1) print of the following Miscellaneous Iron shop drawing as approved for field distribution:

No. 26 - Ladder in I.R.T. Shaft

(Ment Bros. Iron Works, Inc.)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JCH:esab

-7-

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

October 3, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Contract HQ 1/74 - Parking Space
Approved Shop Drawings

We are sending you herewith one (1) print of the following Miscellaneous Iron shop drawing as approved for field distribution:

No. 26 - Ladder in I.R.T. Shaft

(Ment Bros. Iron Works, Inc.)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JCH:esb

cc: Zunker
Hopper
Hannegan
Bumpeltin
Van Name
J.J.Healy
Weigel
Nelson

3rd October, 1950

Kerby-Turner-Walsh-Slattey, Inc.
403 East 42nd Street
New York 17, N.Y.

Attention: Mr. C. E. Reese, Project Engineer
Re: Parking Space - South Half, Contract HQ 1/74
Heating, Ventilating and Air Conditioning Work, -
Testing of Piping Systems

Gentlemen:

In reply to your letter dated the 22nd September, 1950, requesting approval of report of pressure tests of certain piping systems performed by Kerby Saunders, Inc., your Heating, Ventilating and Air Conditioning Sub-Contractor, in the Parking Space - South Half, as itemized in their letter to you dated the 21st September, 1950, two (2) copies of which you attached thereto, please be advised, the tests performed and witnessed by our Inspector, Mr. S. Bumpeltin, are herewith approved as conforming to the requirements of the Contract Specifications with the following exceptions:

1. - In Kerby Saunders Letter under Item #3, the pressure test of the 3" Chilled Water Mains is incorrectly stated at 50 lbs.psi. The system was tested at 150 lbs. psi.
2. - Under Item #4, the pressure test of the L.P. Steam Supply and Return Mains is also incorrectly stated at 50 lbs. psi. The systems were tested at 150 lbs. psi.

We request you notify your sub-contractor to issue a supplemental letter correcting the above noted items covered in their letter of test report to you dated 21st September, 1950 in order that a complete and final approval may be obtained.

This approval in no way relieves the Contractor of his responsibility for the satisfactory and required performance of the work in accordance with the Contract Documents.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction

JJHa:mj

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

file
October 2, 1950*Wm W. L...*
Mr. James A. Dawson
Co Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New YorkRe: South Portion of Parking Garage Building
Contract 1/74

Dear Sir:

We are attaching hereto our approved Change Order #18 which has been issued to Brennan & Sloan, Inc., covering concrete construction work and materials for the South Portion of Parking Garage Building in the amount of \$2,971.94.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

FAH:ek
Encs.*H. A. Fievers*
H. A. FIEVER
Office Manager*PR*
10/2

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 29, 1950

*2 copies
sent to
Mr. Dawson*

Mr. James A. Dawson
Co-Ordinator of Construction
U. N. Permanent Headquarters
405 East 42nd St.
New York 17, New York

Re: South Portion of Parking Garage - Contract HQ 1/74

Dear Sir:

We are attaching hereto three (3) signed copies of Change Order #4, issued to Kerty Saunders, Inc., covering their contract dated March 15, 1950 for Heating, Ventilating & Air Conditioning, South Parking Garage, U. N. Permanent Headquarters, New York, in the amount of \$235.52.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*H. A. Hiener*H. A. Hiener
Office Manager

HAH:vh

enc.

*R 10/2*

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 29, 1950

Mr. James A. Dawson
 Co-Ordinator of Construction
 United Nations Planning Office
 405 East 42nd Street
 New York 17, New York

RE: CONTRACT HQ 1/74 - PARKING SPACE-SOUTH HALF
ESTIMATE FOR CHANGE NO. 12
 Temporary Electrical Service for South Garage

Reference: a) Mr. James A. Dawson Letter dated 8/4/50 authorizing the installation of temporary electrical service equipment for the Parking Space-South Half

Dear Mr. Dawson:

In accordance with the requirements and authority of Article 8(g) of our Contract HQ 1/74 we claim an increase in our total guaranteed maximum cost price in the lump sum amount of FOUR HUNDRED NINETEEN DOLLARS AND NINETY ONE CENTS (\$490.91) for the temporary electrical service as shown in reference "a".

This price is broken down as follows:

SECTION D - ELECTRICAL

(Fischbach & Moore, Inc.)

ADD

Add furnishing necessary labor for miscellaneous electrical work as directed

Straight Time Journeyman	32 Hrs.	@	\$3.357	\$107.42	
" " "	32 Hrs.	@	3.75	120.00	
" " "	38 Hrs.	@	3.00	105.00	\$ 332.42

Premium Time Journeyman	2 Hrs.	@	\$3.357	\$ 6.71	
" " "	2 Hrs.	@	\$3.75	7.50	
" " "	2 Hrs.	@	\$3.00	6.00	\$ 20.21

Overhead 10%

Profit 10%

Insurance & Payroll Taxes on Str. Time (\$332.42) 18%

Payroll Taxes on Premium Time (\$20.21) 13%

TOTAL ADDITION-THIS ESTIMATE

\$ 352.63
35.26
\$ 387.89
38.79
\$ 426.68
61.50
2.73
\$ 490.91

Note: All the above figures are shown on Vouchers No. 14689 and 14690 for the weeks ending 8/6/50 and 8/13/50, respectively.

Mr. James A. Dawson
Re: Contract HQ 1/74 - Parking Space-South Half
Estimate for Change No. 42

September 29, 1950

Will you kindly issue a Change Order-addition in the lump sum amount of \$490.91 to cover the temporary electrical work itemized above.

M. J. Grogan
Very truly yours,


FULLER-TURNER-WALSH-SLATTERY, INC.

MJG:CER:amc

M. J. Grogan
Project Manager

Handwritten: H.H. (Mumple) Hanger

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.



September 29, 1950

Mr. James A. Dawson
Co-ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

Re: Contract HQ 1/74 - South Parking Space
Heating - Ventilating - Air Conditioning
Alteration to Duct in I.R.T. Shaft

Dear Sir:

We are resubmitting herewith six (6) copies of Kerby Saunders, Inc. drawing No. 15, alteration to duct in the I.R.T. shaft which has been revised.

Please review this drawing and return three (3) copies together with your approval and/or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

CER:WWS:am
attach.

C. E. Reese
C. E. Reese
Project Engineer



Handwritten signature and initials

ISSUANCE OF DRAWINGS

OFFICE COPY

29 Sept 1950

12 October 1950

South Parking
Fuller-Turner-Walsh-Slattery

hand


Submitted by Kerby Saunders

3 No. 15 16 June '50 Alteration to Duct in I.R.T. Shaft
(APPROVED 11 Oct. 1950 R.E.N.)

NOTE: FROM SYSKA & HENNESSY

"This drawing is approved, subject to verification of all structural conditions and sizes at building, as stated in the Specifications, Section 8-11."

"All approvals are subject to strict compliance with the Contract Plans and Specifications and to all Authorities having Jurisdiction."



L. J. Grew

FULLER-TURNER-WALSH-SLATTERY. INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17. N. Y.

September 28, 1950

W. J. Dawson
Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 E. 42nd St.
New York, 17, New York

Re: South Parking Garage - Contract HQ 1/74

Dear Sir:

We are attaching hereto three (3) signed copies of Change Order #17, issued to Brennan & Sloan, Inc. & Knickerbocker Construction Co., in the amount of a \$2,933.79 addition, on their contract dated Dec. 5, 1949, for Concrete Construction Work, So. Parking Garage, U. N. Permanent Headquarters, New York.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*H. A. Hieper*H. A. Hieper
Office Manager

BAH:vh

enc.

*R 9/24*

~~Handwritten scribble~~
FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 27, 1950
*file**W. Shev*
Mr. James A. Dawson
Co-Ordinator of Construction
U. N. Permanent Headquarters
405 East 42nd St.
New York 17, New YorkRe: Meeting Hall & Covering over East River Drive, Contract
HQ 1/75, and So. Parking Garage, HQ 1/74

Dear Sir:

We are attaching hereto three (3) copies of Change Order #1, issued to Scherbak Specialties Co., in the amount of a \$789.00 addition, on the Meeting Hall Bldg. & Covering over East River Drive, and C. O. #3, issued to Barker Bros. Painting Co., in the amount of a \$22.20 addition, on the South Parking Garage Bldg., U. N. Permanent Headquarters, New York.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

H. A. Hiener
H. A. Hiener
Office Manager

FAH:vh

enc.

*9/27*

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 27, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 E. 42nd St.
New York 17, N. Y.

Re: So. Parking Garage - Contract HQ 1/74 and
Meeting Halls & Covering over E. R. D. - Contract HQ 1/75

Dear Sir:

We are attaching hereto three (3) signed copies each of the
following Change Orders:-

Eugene Duklauer, Inc. - C. O. #7, Addition - \$ 608.67
Lockwood Hardware Mfg. Co., C. O. #1, " - 22.64

These two Change Orders are on So. Parking Garage.

Automatic Sprinkler Corp. of America - C. O. #1, Addition - \$70.73

This Change Order is on the Meeting Halls & Covering over E. R. D.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.



H. A. Hiener
Office Manager

HAR:vh
enc.



Fuller-Turner-Walsh-Slattery, Inc.
General Contractors
United Nations Permanent Headquarters

(Change No. 44 & 44A)

NOTIFICATION OF CHANGE

Date: Sept. 27, 1950

TO: Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

N. C. # 1 Building - Parking Space-South Half

Reference Information: U. N. Dag. SK-184, Rev. #1, dated 9/21/50
" " " SK-190, dated 9/21/50

Description of Change: Revised Pool at 41'-0" Level of Ramp #10.
a) Raised Elevations of Top of Protection Coat.
b) Added Expansion Joints with Caulking in Protection Coat.
c) Added 3 Drains in Pool Area.

The above contemplated change affects the branches of the work indicated by X marks. There is shown below a quick estimate of the approximate cost of the change merely to indicate its magnitude and to assist the Owner in determining whether or not the change should be made.

() F-T-W-S Inc. Work	() Construction Insulation	() Painting & Finish
() Structural Steel	() Metal Doors, Frames & Trim	() Venetian Type Blinds
() Concrete Construction Work	() Roll-up Steel Doors	() Resilient Floor
() Concrete Slabs & Fireproofing	() Metal Toilet Enclosures	Covering
(X) Floor & Roof Fill	() Hollow Metal Partitions	() Miscellaneous
() Finish Cement Work	() Marble Work	Accessories
() Masonry-Mortars	() Ceramic Tile	() Heating, Ventilating
(X) Waterproofing (Membrane-Spandrel)	() Terrazzo Work	& Air Conditioning
() Dampproofing (Mastic)	() Furring & Lathing	(X) Plumbing
(X) Caulking	() Plastering	() Sprinklers
() Cut Stonework	() Acoustical Treatment	() Electrical
() Roofing (Built Up)	Sound Conditioning	() Sheet Metal Work
() Carpentry & Millwork	() Miscellaneous Iron	() Glass & Glazing
() Ornamental Metal Work	() Finish Hardware	

The Approximate Total Cost of this Change is \$ 6,000.00 (SIX THOUSAND DOLLARS)

and the Owner's immediate decision is required, avoiding a "Stop Order" of Field Operations and permitting the work to continue without interruptions.

FULLER-TURNER-WALSH-SLATTERY, INC.

By *M. J. Ryan* Date 9/27/50
Project Manager C. E. R.

The above change will not be made and the work is to proceed in accordance with the existing Contract Requirements.

You are hereby instructed to proceed with the work in accordance with this N. C. and issue P.F.O's as required. Price Adjustments to be made under the Contract Terms.

UNITED NATIONS HEADQUARTERS

UNITED NATIONS HEADQUARTERS

By _____ Date _____

By _____ Date _____

Mr. James L. Dawson
Re: Contract HQ 1/74 - Parking Space-South Half- Revised: June 12, 1950
Revised Estimate for Change 22: 2nd Rev. Sept. 7, 1950
Sept. 26, 1950

Figures brought forward from page (1).....	\$	<u>ADD</u> 942.58
4) Labor (Direct Charges during July and August 1950).....		466.79
W.C. & P.L. Insurance 7.6%
Welfare Fund.....		3.0
10.6%.....		49.48
F.O.A.E. 4.5%.....		21.00
TOTAL ADDITION: THIS ESTIMATE.....		\$1,479.85

Mr. Baumann has approved our Estimate of 9/7/50 except for the 15% for O & P, the deletion of which is the only change in this revision.

Will you kindly issue a Change Order-addition in the amount of \$1,479.85 to cover the additional work itemized above.

Very truly yours,

FULLER-TURNER-WALSH-SATTERLY, INC.

MJG:GER:amc

M. J. Grogan
M. J. Grogan
Project Manager

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

Revised:

September 18, 1950

September 26, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

RE: UNITED NATIONS CONTRACT HQ 1/74 - PARKING SPACE - SOUTH HALF -
ESTIMATE ON SK-187 - Hung Acoustical Tile Ceiling between
Columns "O" and "P" of Passage Ramp

References: a) United Nations Dwg. PS/SK-187, drawn 9/6/50, issued
"For Estimate Only".

Dear Sir:

On Sept. 7, 1950 we received copies of United Nations Drawing PS/SK-187 (Reference "a"). Your transmittal letter stated "For Estimate Only".

On Sept. 22nd, at a meeting in Mr. Healy's office, attended by Messrs. Amidon, Cunningham and Wright, Mr. Healy requested a new estimate based upon the use of a hard white plaster ceiling in lieu of acoustic tile. Mr. Healy also requested a hung ceiling, at door head height, in area of opening of double doors located on No. 5 Column Line.

We have estimated that the suggested revisions will cost approximately \$240.00. This price is broken down as follows:

I - SECTION 15 - FURRING, LATHING & PLASTERING
(Jeremiah Burns, Inc.)

					ADD
1)	Add	25	SY Metal Lath for Suspended Ceiling @ \$3.25.....	\$	81.25
2)	Add	18	LF of Ceiling Break @ \$ 0.43.....		7.74
3)	Add	12	LF of Plaster Stop @ \$ 0.38.....		4.56
4)	Add	12	LF of Chopping & Strip Lath @ \$ 0.27.....		3.24
5)	Add	25	Hangers @ \$1.18.....		29.50
					<u>\$ 126.29</u>
			O & P 15%		18.94
			Total		<u>\$ 145.23</u>

(T. A. O'Rourke, Inc.)

6) Add 3-Coat Hard White Plaster Ceiling..... \$ 150.00*
Total Addition-This Section \$ 295.23

* The price of \$150.00 was reached by negotiation at the above meeting in Mr. Healy's office.

Mr. James A. Dawson

Revised:

September 18, 1950
September 26, 1950

Re: Contract HQ 1/74 - Parking Space-South Half
Estimate on SK-187 - Hung Acoustical Tile
Ceiling between Columns "O" & "P" of Passage
Ramp

II - SECTION 16 - ACOUSTICAL TREATMENT
(Johns-Manville Sales Corp.)

DEDUCT

ADD

1. Deduct acoustical ceiling treatment between
lines O & P

\$ 105.00

Total Deduction-This Section

\$ 105.00

III - SECTION 22 - PAINTING
(Barker Brothers)

- 1) Add 243 SF of painting of plaster ceiling
@ \$0.05

\$ 12.15

O & P 15%

1.82

Total Addition-This Section

\$ 13.97

IV - SECTION C - SPRINKLERS
(Automatic Sprinkler Corp.)

1. Allow for relocating sprinkler heads and trim

\$ 35.00

Total Addition-This Section

\$ 35.00

NET ADDITION - THIS ESTIMATE -

\$ 239.20

NOTES: 1) In comparing the revised estimate with the original estimate dated September 18th, please note that the price of item 1 in Section 1 should be \$3.25/s.y. instead of \$1.82/s.y. as erroneously quoted. The correction would add \$43.00 to the prices quoted at that time.

- 2) Since the application of "8" wide strip of Metal Lath over Exp. J." was not understandable to our Furring, Lathing and Plastering contractors, this item is not included in the estimate.

Will you kindly advise us promptly whether you wish us to proceed with the work.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

MJC:CR:amc

M. J. Grogan
M. J. Grogan
Project Manager

FILE

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N.Y.

September 18, 1950

Revised: September 26, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

RE: UNITED NATIONS CONTRACT HQ 1/74 - PARKING SPACE - SOUTH HALF -
ESTIMATE ON SK-187 - Hung Acoustical Tile Ceiling between
Columns "O" and "P" of Passage Ramp

References: a) United Nations Dwg. PS/SK-187, drawn 9/6/50, issued
"For Estimate Only".

Dear Sir:

On Sept. 7, 1950 we received copies of United Nations Drawing PS/SK-187
(Reference "a"). Your transmittal letter stated "For Estimate Only".

On Sept. 22nd, at a meeting in Mr. Healy's office, attended by Messrs.
Amidon, Cunningham and Wright, Mr. Healy requested a new estimate based upon
the use of a hard white plaster ceiling in lieu of acoustic tile. Mr. Healy
also requested a hung ceiling, at door head height, in area of opening of
double doors located on No. 5 Column Line.

We have estimated that the suggested revisions will cost approximately
\$240.00. This price is broken down as follows:

I - SECTION 15 - FURRING, LATHING & PLASTERING
(Jeremiah Burns, Inc.)

					ADD
1)	Add	25	SY Metal Lath for Suspended Ceiling @ \$3.25.....	\$	81.25
2)	Add	18	LF of Ceiling Break @ \$ 0.43.....		7.74
3)	Add	12	LF of Plaster Stop @ \$ 0.38.....		4.56
4)	Add	12	LF of Chopping & Strip Lath @ \$ 0.27.....		3.24
5)	Add	25	Hangers @ \$1.18.....		29.50
				\$	126.29
			O & P 15%		18.94
			Total	\$	145.23

(T. A. O'Rourke, Inc.)

6) Add 3-Coat Hard White Plaster Ceiling..... \$ 150.00*

Total Addition-This Section --\$ 295.23

* The price of \$150.00 was reached by negotiation at the above meeting in Mr.
Healy's office.

Mr. James A. Dawson

Revised:

September 18, 1950
September 26, 1950

Re: Contract HQ 1/74 - Parking Space-South Half
Estimate on SF-187 - Hung Acoustical Tile
Ceiling between Columns "O" & "P" of Passage
Ramp

II - SECTION 16 - ACOUSTICAL TREATMENT
(Johns-Manville Sales Corp.)

DEDUCT

ADD

1. Deduct acoustical ceiling treatment between
lines O & P

\$ 105.00

Total Deduction-This Section

\$ 105.00

III - SECTION 22 - PAINTING
(Barker Brothers)

- 1) Add 243 SF of painting of plaster ceiling
@ \$0.05

\$ 12.15

O & P 15%

1.82

Total Addition-This Section

\$ 13.97

IV - SECTION C - SPRINKLERS
(Automatic Sprinkler Corp.)

1. Allow for relocating sprinkler heads and trim

\$ 35.00

Total Addition-This Section

\$ 35.00

NET ADDITION - THIS ESTIMATE -

\$ 239.20

NOTES: 1) In comparing the revised estimate with the original estimate dated September 18th, please note that the price of item 1 in Section I should be \$3.25/s.y. instead of \$1.82/s.y. as erroneously quoted. The correction would add \$43.00 to the prices quoted at that time.

- 2) Since the application of "8" wide strip at Metal Lath over Exp. J." was not understandable to our Furri g, Lathing and Plastering contractors, this item is not included in the estimate.

Will you kindly advise us promptly whether you wish us to proceed with the work.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

MJG:CER:amc

M. J. Grogan
M. J. Grogan
Project Manager

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 25, 1950

maple
3/4
Mr. Leod

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 E. 42nd St.
New York 17, N. Y.

Re: South Parking Garage - Contract HQ 1/74

Dear Sir:

We are attaching hereto three (3) copies each of the following
signed Change Orders:-

Fischbach & Moore, Inc.	- C. O. #5, Addition, \$	76.96
Benj. Riezner, Inc.	- C. O. #6, "	4,336.06
Atlantic Metal Prod., Inc.	C. O. #1, Deduction	8.00
John B. Kelly, Inc.	- C. O. #3, Addition	1,040.98
N. Y. Roofing Co.	- C. O. #5, "	44.40

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

W. A. Hiener
W. A. Hiener
Office Manager

HAH:vh

encls.

*R 9/26*

September 25, 1950



Dear Mr. Dawson:

Re: Contract HQ 1/74 - ~~Parking~~ Space
South Half - Acoustical Samples

We are transmitting herewith, in triplicate, samples of Johns-Manville #16 Wall Isolators, #17 Ceiling Isolators and #9c Floor Isolators, together with 1" MK Blanket.

May we have your approval and/or comments on these items which Johns-Manville Sales Corporation proposes to use in the Film Editing Studio and Commentator's Booth of the South Garage.


Very truly yours,

FULDER-TURNER-WALSH-SLATTERY, INC.

C E Reese

C. E. Reese
Project Engineer

JCNWeb



R 9/26

ISSUANCE OF DRAWINGS

OFFICE COPY

25 Sept 1950


9 October 1950

South Parking
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Johns-Manville

We are returning to you in duplicate samples of Johns-Manville #16 Wall Isolators, #17 Ceiling Isolators and #9c Floor Isolators, together with 1" MK Blanket marked "APPROVED" See letter to FT&S from J. A. Dawson dated 5 Oct 1950



J. V. Tyler

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 25, 1950

RECEIVED

SEP 26 1950

United Nations Headquarters

JAMES A. DAWSON

(Co-ordinator of Construction)

To GEN. Files

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Contract HQ 1/74 - Parking Space,
South Half - Cut Stone Work

We are sending you herewith four (4) prints of the following Cut Stone shop drawing submitted by Monahan-McCann Stone Company:

No. 5, dated 8/23/50 - I.R.T. Shaft

Will you please return two (2) prints of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JCN:ab

RECEIVED

SEP 27 1950

United Nations
W.K. Harrison

R. H. W.

ISSUANCE OF DRAWINGS

OFFICE COPY

25 Sept 1950

28 Sept 1950

South Parking
Fuller-Turner-Walsh-Slattery

hand

Submitted by Monahan-McCann


2

No. 5

29 May '50

I.M.T. Shaft

(APPROVED 27 Sept 1950 R. Nelson)



S v Zfer

Gen'l Files
FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 25, 1950

RECEIVED

SEP 26 1950

United Nations Headquarters

JAMES A. DAWSON

(Coordinator of Construction)

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Contract HQ 1/74 - Parking Space,
South Half - Cut Stone Work

We are sending you herewith one (1) print of the following Cut Stone shop drawing as approved for field distribution:

No. 4, revised 8/15/50 - Ramp No. 10

(Monahan McCann Stone Company)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C E Reese*C. E. Reese
Project Engineer

JCN:eab

*R 4/26*

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

September 25, 1950

**Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.**

Dear Mr. Dawson:

**Re: Contract HQ 1474 - Parking Space,
South Half - Cut Stone Work**

We are sending you herewith one (1) print of the following Cut Stone shop drawing as approved for field distribution:

No. 4, revised 8/15/50 - Rev. No. 10

(Monahan McCann Stone Company)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

**C. E. Reese
Project Engineer**

JCH:esb

-7-

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
NEW YORK

September 25, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Contract HQ 1/74 - Parking Space,
South Half - Cut Stone Work

We are sending you herewith one (1) print of the following Cut Stone shop drawing as approved for field distribution:

No. 4, revised 8/15/50 - Ramp No. 10

(Monahan McCann Stone Company)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JN:ceb

Fuller-Turner-Walsh-Slaterry, Inc.
Fuller (Rearfeller)
H. H. Hanning

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 22, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

Re: Contract HQ 1/74 - South Parking Space
Testing of Piping Systems

Dear Sir:

We attach herewith two (2) copies of Kerby-Saunders' letter of September 21, 1950 itemizing certain tests conducted in the South Parking Space.

May we have your approval and/or comments on these tests.

Very truly yours,

FULLER-TURNER-WALSH-SLATERRY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER:LB:amc
attach.

*Rg/rv*

KERRY SAUNDERS, INC.
630 West 52nd Street
New York 19, N. Y.

Columbus 5-3070

September 21, 1950

Fuller, Turner, Walsh & Slattery, Inc.
403 East 42nd Street
New York City 17, N. Y.

Att: Mr. C. W. Bartley

Re: United Nations - South Parking Space.
Testing of Piping System

Gentlemen:

Following is a report of several pressure tests of our piping systems:

- (1) On September 14th, 1950 the three grids of Ramp No. 8, Snow Melting System were tested to a hydrostatic pressure of 300 lbs. psi. The pressure was maintained for a period of two hours during which Mr. Rumpeltin examined and witnessed the test. All joints were sound. ✓
- (2) On September 18th, 1950 grids 1 and 3 of Ramp No. 8 were imbedded in concrete during which the hydrostatic pressure was maintained. ✓
- (3) On September 15th, 1950 the two 3" chilled water mains and coil connections starting at contract line Col. 5P elev. plus 4'0" and extending up to elevation plus 29'-0" Col. 1L, were tested to 50 lbs. psi. The pressure was maintained for a two hours period during which Mr. Rumpeltin examined and witnessed the test. All joints were sound.
- (4) On September 18th, 1950 the L. P. Steam supply and return mains, and coil connections of the Film Storage A. C. Unit were tested, from Col. 5P contract line to Col. 1L elev. plus 29'-0", to a hydrostatic pressure of 50 lb. psi. The pressure was maintained for a two hour period during which Mr. Rumpeltin examined and witnessed the test. All joints were sound.

Very truly yours,

KERRY SAUNDERS, INC.

/s/ J. D. Dobak

JD/eh

J. D. Dobak

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 22, 1950

Turner-Hammy
H. H. H.
Se

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

Re: Contract HQ 1/75 - Meeting Halls - Change No. 125
Plumbing Work - Float Switches,
Float Rod & Assembly - Sump Pumps
Temporary Operation

Dear Sir:

We have advised our subcontractor Eugene Ouklauer, Inc. to provide and install for temporary use on the three sets of Duplex Sump Pumps, floats, float rods, float rod assembly, and float switches. These are being provided by the Economy Pump, Inc. of Hamilton, Ohio, who have been advised to ship by express.

We are also instructing Fischbach & Moore, Inc. to provide temporary power to the three pump locations, and requesting our Mr. Redding to construct a protection around the sump pumps located in the Tank Room area.

Just as soon as the estimates have been received for the cost of additional equipment and labor to install we will forward them to you.

We have proceeded as per the above on verbal authority from your office.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese B.
C. E. Reese
Project Engineer



R
9/22

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

September 20, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd St.
New York 17, New York

Re: South Parking Garage Bldg. - Contract HQ 1/74

Dear Sir:

We are attaching hereto three (3) signed copies of Change Order #6, which is an addition to the contract of Eugene Duklauer, Inc., dated Feb. 24, 1950 for Plumbing Work, on the South Portion of Parking Garage Bldg., U. N. Permanent Headquarters, New York, in the amount of \$151.49.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

H. A. Hiener
H. A. Hiener
Office Manager

HAH:vh

enc.

*Rg/w*