

Central Registry

(120-5-18-9)

SG- building construction - General Assembly
and north parking space - 1/82 - FTWS Inc

17 May 1951

31 May 1951

CLEAR

AT 8/04

S-0472

Box 26

File 3

(RAG-1)

Fuller-Turner-Malah-Slattery, Inc. -2-

23 May 1951

Approval for the use of materials as granted in the foregoing paragraphs in no way relieves the Contractor of his responsibility for the satisfactory performance of the work in accord with the Specifications of the Contract Documents except as modified herein.

Returned herewith, marked "Approved" are two (2) of each of the samples recently submitted along with your referenced letter.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office

J. B. B.
HBW:ean
cc: Bohanon
Nelson
Weigel
Healy
Harris
Homer
Zunser
VanName
Ryer
McSpedon

120-518-9✓

cc: Harrison
McLeod
Zunser
Van Name
Healy
Hopper

22 May 1951

Fuller-Turner-Walsh-Slattey, Inc.
403 East 42nd Street
New York 17, N.Y.

Re: Contract HQ 1/82 - General Assembly and
North Parking Garage - Notification of
Change No. 32 (R. P. No. 2) - Amplified
Details of Check Walls of Stair No. 11 -
Dimensional Changes Only on "B"

Gentlemen:

Attached hereto is one copy of Notification of Change No.
32 (R. P. No. 2) approved by James A. Dawson for the United Nations.

This approval is given for you to proceed with the work required
by the modification with reference to the amplified details of check walls
of Stair No. 11 and dimensional changes only on "b".

It is understood that this approval does not include the cost
of this change as indicated in the Notification of Change No. 32, which
is solely an approximation. It is understood, also, that the actual
price adjustment will be made as required by the terms of the contract.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office

Enclosure

JZ:ml



22 May 1951

Fuller-Turner-Walsh-Slaterry, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly
Portion of the Parking Garage
Contract HQ 1/82
Dampproofing - Through Wall
Flashing


Gentlemen:

This will confirm telephone conversation between our Mr. J. J. Healy and your Mr. P. Del Vecchio that you should proceed with the installation of the through wall flashing as shown on Drawing RA-101 and in the Bulletin of Changes to Revision No. 2, dated 26 March 1951, at the approximate added cost of \$5900 which will be included in a Notification of Change which is to be forwarded for our approval.

Very truly yours,



James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office



JJHe:eam
cc: Bohanon
Nelson
Weigel
Healy
Harris
Hopper
Zunser
VanName
McLeod

FULLER - TURNER - WALSH - SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

Central Files

May 21, 1951

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract HQ 1/82 - General Assembly and North Parking Garage -
CHANGE NO. 171 - May 16, 1951 Structural Revisions

Reference (a) U.N. DWG. GA-WS-221, rev. No. 2, dated 5/14/51, issued 5/15/51
(b) " " GA-WS-223, " " 1 " 5/15/51, issued 5/15/51
(c) " " GA-S-36C, " " 6 " 5/3/51, issued 5/15/51
(d) Mr. James A. Dawson's letter 15 May 1951
(e) Mr. James A. Dawson's letter 16 May 1951

Dear Mr. Dawson:

On May 16, 1951 we received prints of References (a) thru (e), inclusive:

On May 16, 1961 we received your transmittal letter, Reference (d), which reads in part as follows concerning Reference (a):

"On May 15, 1951 we forwarded you twenty-five (25) copies of Dwg. GA-WS-221, Revision No. 2, dated 14 May 1951.

This drawing contains instructions as to how to proceed with the steel erection. Proceed with the work shown thereon with the understanding that there will be no change to the Contract Price."

On May 17, 1951 we received your transmittal letter, Reference (e) which reads as follows concerning References (b) and (c):

"On 15 May 1951 we forearded you, und r separate cover, twenty-five (25) copies of each of the following drawings:

GA-WS-223, Revision No. 1, dated 15 May 1951
GA-S-36C, " " 6, " 3 May 1951

There will be no change to the Contract price due to any of the work shown on either of the drawings, therefore, you are to proceed with the installation of the work."

Continued

May 21, 1951

Mr. James .. Dawson

-2-

HQ 1/82 - CHANGE NO. 171

We have sent the above referenced drawings to the interested sub-contractors with the request that they advise us if these revisions affect their subcontract price.

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This Change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this Change on the entire job progress.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan
M. J. Grogan

Project Manager

MJG, PDV eas

FULLER - TURNER - WALSH - SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

Cent 4 illus

May 21, 1951

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract HQ 1/82 - General Assembly and North Parking Garage -
CHANGE NO. 169 - May 14, 1951 Structural Revisions

Reference (a) U.N. Dwg. GA-WS-187C, Revision No. 1, dated 5/11/51
(b) " " GA-WS-74C, " " 6, " 4/24/51
issued 5/11/51
(c) " " GA-WS-78C, " " 5, dated 4/24/51
issued 5/11/51
(d) " " GA-CS-B9, - issued 5/14/51
(e) " " GA-PS-CS-18 - issued 5/10/51
(f) Mr. James A. Dawson's letter 10 May 1951 to FTWS, Inc.
(g) Mr. James A. Dawson's letter 14 May 1951 to FTWS, Inc.

Dear Mr. Dawson:

On May 14, 1951 we received prints of References (a) to (d), inclusive, and on May 11, 1951 we received Reference (e).

On May 15, 1951 we received your transmittal letters, Reference (f) and (g), which read as follows:

Ref. (f) "On 14 May 1951 we forwarded you twenty-five (25) copies of drawings GA-WS-187C, Revision No. 1 datex 11 May 1951; GA-WS-74C, Revision No. 6, dated 24 April 1951; GA-WS-78C, Revision No. 5, dated 24 April 1951; and GA-CS-B9, dated 11 May 1951.

These drawings are amplification drawings and should cause no change to Contract Price. Therefore, you are to proceed with the installation of the work indicated thereon."

Ref. (g) "Under separate cover we are forwarding you twenty-five (25) copies of Drawing GA-PS-CS-18 dated 10 May 1951. The chases shown on both sides of columns indicated must be provided to accomodate riders to snow melting coils.

Proceed with the work indicated on this drawing and submit for our consideration ~~prices~~ which affect the Contract Price."

Continued

Mr. James A. Dawson

-2-

HQ 1/82 - CHANGE NO. 169

We have sent the above referenced drawings to the interested subcontractors with the request that they advise us if these revisions affect their subcontract price.

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This Change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this Change on the entire job progress.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan
M. J. Grogan
Project Manager

MJG/PDV/eas

FULLER - TURNER - WALSH - SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

file

May 21, 1951

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract HQ 1/82 - General Assembly and North Parking Garage -
CHANGE NO. 83-C - January 8, 1951 Architectural Revisions

Reference (a) FTWS Notification of Change No. 21 (rev. 3/22/51)
(b) Mr. James A. Dawson's letter of April 19, 1951 to FTWS, Inc.

Dear Mr. Dawson:

This Change is supplemental to your:

Change No. 83	dated January 17, 1951
" 83A	" February 7, 1951
" 83B	" February 23, 1951

On March 22, 1951 we sent you our revised N.C. #21, which gave an approximation of the cost of the revisions contained in Change No. 83, exclusive of any changes to the North Wall Columns.

On April 23, 1951 we received your letter (Reference b), approving the Notification of Change, as follows:

"We gave you approval to proceed with the photosensitive glass as required under the change order on 8 January 1951, and in addition, this approval is given for you to proceed with the work required by the modification with reference to the January 8, 1951 Architectural Revisions as altered by UN instructions to Exclude all Changes to the North Wall columns."

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This Change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this change on the entire job progress.

Very truly yours,
FULLER-TURNER-WALSH-SLATTERY, INC.
M. J. Grogan
M. J. Grogan
Project Manager

MJG/PDV/eas

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

May 21, 1951

General File

After Deal High
immediate

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272, United Nations, N.Y.

Dear Mr. Dawson:

Re: Contract HQ 1/82 - General Assembly
Finish for Elevator Doors, Bucks
and Adjoining Panels

We have your letter of 11 May 1951 regarding the samples of finish submitted by Atlantic Metal Products, Inc. for the transom and side panels at the fronts of General Assembly Elevators Nos. 1, 2, 3, 4, 5 and 6. We also have your letter of 15 May 1951 about the finish samples submitted by W. S. Tyler Co. (through Otis) for their work in connection with these elevator entrances. Both of these letters advise us that the baked enamel finish is to be of the white, identified as Meeting Halls White No. 10. You request that Tyler furnish the master samples for approval and that the finally approved sample be sent to Atlantic so that they can match it.

As you know, white is one of the most difficult colors to match in a baked enamel, even when all of the panels are made in one shop. When the adjoining items are to be made by two different concerns, a perfect match is almost impossible to obtain.

We have asked the W. S. Tyler Co. to send us with their samples the following information:

1. The type and name of the enamel used.
2. The number of coats.
3. The baking temperature and length of time in the baking ovens.

This information will be passed on to Atlantic Metal Products for their use.

In other words, we will do everything possible to obtain a perfect match. However, this letter is to inform you that we will not guarantee one and will not be responsible for making any changes if the items, as delivered, do not match perfectly.

Very truly yours,
FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese.

C. E. Reese
Project Engineer



FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

May 21, 1951

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272
United Nations, New York

Dear Mr. Dawson:

Re: Contract HQ 1/82 - General Assembly
& North Parking Garage - Storage of
3.4# Expanded Diamond Mesh Lath

We are sending you herewith copies of Jeremiah Burns, Inc. letter of May 17, 1951 in which they advise us that approximately 43,000 square yards of 3.4 expanded diamond mesh lath (enough to complete the job) are now available. Since the only unoccupied, protected storage area is in the third basement of the North Parking Space, they want to be paid for the added cost of moving the lath from the third basement to the first floor, where it would be deposited by the trucker if delivered at a later date.

Metal lath is a scarce material. We recommend taking delivery at once to obviate any future shortage.

Will you please let us know immediately whether you concur and whether you will agree to reimburse Jeremiah Burns, Inc. for the cost of moving this lath as outlined above.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese.

C. E. Reese
Project Engineer

CER:eab



-9✓

JEREMIAH BURNS, INC.

143 East 27th St.

New York 16, N.Y.

May 17, 1951

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42nd Street
New York, N. Y.

Re: U.N. General Assembly
Material Storage

Attn: Mr. M.J.Grogan

Dear Sir:

We have been advised by our supplier that there is available now for delivery to job site approximately 43,000 Yds. of 3.4 Expanded Diamond Mesh Lath, which is the balance needed to complete the job.

We have discussed the matter of storage space with your superintendent, Mr. McKee, and it has been decided that the only protected area available is in the third basement of the North Parking Garage. To store the material here, however, necessitates the use of extra labor and trucking to move the lath from the third basement up to the first floor at the time the material is needed in the building.

We would advise accepting delivery at this time inasmuch as the supply of lath in the future is very unpredictable. However, we feel that we should not be obligated to undertake this extra handling without reimbursement. It is estimated that the cost involved will be nominal when compared with the advantage of having the material on hand for use as needed.

Please notify this office as quickly as possible if it is agreeable to take the above mentioned material at this time and charge your account the additional handling costs.

Very truly yours,

JEREMIAH BURNS, INC.

/s/ R. W. Jarboe

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

May 21, 1951

Mr. James A. Dawson
 Headquarters Planning Office
 Room 2272
 United Nations,
 New York

Re: Contract HQ 1/82 - General Assembly
 and North Parking Space
 Type "K K"
Special Lighting Fixture

Dear Mr. Dawson:

We are submitting herewith six (6) copies of the Edward F. Caldwell Co., Inc. drawing #K 11727 wp for the type #K K weatherproof special lighting fixture which is being furnished under the electrical subcontract of Fischbach & Moore, Inc.

Please return three (3) copies together with your approval or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
 C. E. REESE
 Project Engineer

CER:WWS:tw



ISSUANCE OF DRAWINGS

OFFICE COPY

General Assembly
F. T. W. S.

June 4 '51

Messinger

3 K-11747

Fuller-Turner-Walsh

Special Letter Fisher

(This also covers an return without action
on this first and have been substituted
with Type #113)



R. W. S.

Hopper
Bealy

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

WEIGEL

May 21, 1951

To Ann. Tick

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract HQ 1/82 - General
Assembly and North Parking
Garage -
Miscellaneous Iron

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following
Miscellaneous Iron shop drawings, submitted by General Bronze
Corporation and C.E. Halback & Co.:

HGP-40-1 5/17/51 Framing for Light Cove at Ceiling
of Conference Room #4

✓ HGP-43-2 5/16/51 Steel Railings & Angles - Stair #37

Will you please return two (2) prints each of the above drawings,
marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER/MH/eas



ISSUANCE OF DRAWINGS

OFFICE COPY

General Assembly
J.F.W.S.

June 6-51

Messengers.

General Brayer & Hallman

2 HGP-43-2

Steel mill & Anglen
Harris # 37

(Approved on notes Rec'd 4/1/51 P.B. & L.)

RECEIVED

JUN 6 1951

FULLER-TURNER-WALSH-SLATTERY
INCORPORATED

[Signature]

ISSUANCE OF DRAWINGS

OFFICE COPY

21 May 1951

3 July 1951


GA & North Parking

Fuller-Turner-Walsh-Slattery

hand

Submitted by General Bronze & Halback

2 HGP-40-1 17May'51 Framing for Light Cove at Ceiling at Conference
Room #4
(DISAPPROVED 3 July 1951 P.B. /GEA)



Lv Tyler

cc: Harrison
Zunser
McLeod
Healy
Hopper
Van Name

21 May 1951

Fuller-Turner-Walsh-Slaterry, Inc.
403 East 42nd Street
New York 17, N.Y.

Re: Contract HQ 1/82 - General Assembly and
North Parking Garage - Storage of 3/4#
Expanded Diamond Mesh Lath

Gentlemen:

I have your letter dated 21 May 1951 in which you transmit a copy of letter of Jeremiah Burns, Inc., dated 17 May 1951, in which you were advised that approximately 43,000 square yards of 3.4 expanded mesh lath (enough to complete the General Assembly job) are now available and you inquire as to whether the United Nations would be willing to pay the added cost of moving the lath from the 3rd basement of the North Parking Space, where it would have to be stored, to the first floor where it would be deposited by the trucker if it were purchased and delivered as it would ordinarily be required.

You are hereby notified that because of the scarcity of the metal lath and in order to obviate any future shortage, we hereby agree that we will pay the added cost of moving the lath from the assigned storage space in the 3rd basement to the 1st floor and it will be paid for on a time and material basis as provided for under the terms of the contract.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office

JZ:ml



21 May 1951

Fuller-Turner-Walsh-Blattery, Inc.
1403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly
Portion of the Parking Garage
Contract HQ 1/82
Dutch Brick


Gentlemen:

Please refer to your letter of 2 May 1951 wherein you request our decision as to whether we shall use the Dutch Brick on the General Assembly Lobby Floor.

At the present time we are in the process of making a drawing showing a terrazzo pattern for this particular floor and after completion of the drawing we shall forward it to you for an estimate. Therefore, do nothing further about this brick.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office


JHE:eam
cc: Bohanon
Nelson
Weigel
Healy
Harris
Hopper
Zunser
VanName

21 May 1951

Fuller-Turner-Walsh-Slaterry, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly
Portion of the Parking Garage
Contract HQ 1/82
Structural Steel

Gentlemen:

On 18 May 1951 we forwarded you twenty-five (25) copies of Drawing GA-W3-176 dated 14 November 1950. This drawing is a schedule listing on what structural drawings the WS and CS drawings may be found.

On this same date we forwarded you twenty-five (25) copies of Drawing GA-S-19C, Revision No. 6, dated 18 May 1951. According to the advice of our structural consulting engineer this drawing amplifies previous drawings and should cause no change in Contract Price.

Proceed with the work indicated thereon.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office

JJHe:eam

cc: Bohanon

Nelson

Weigel

Healy

Harris

Hopper

Zunser

VanName

Ryer

Walther (Madigan-Hyland)

21 May 1951

Fuller-Turner-Malsh-Slattery, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and
Northerly Portion of the
Parking Garage
Contract HQ 1/52 - Heating,
Ventilating and Air Conditioning

Gentlemen:

Please be advised of the following change in
Committee Rooms Nos. 8, 9 and 10:

In each of the Committee Rooms two (2) exist-
ing type No. 15 fixtures shall be replaced with
type No. 15-A fixtures with the necessary air
rings and air boxes.

Consult Drawing GA-H-2 for this change.

Proceed with this revision and submit for our con-
sideration prices which affect the Contract Price.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office


JAD:cam

cc: Bohanon

Nelson

Weigel

Healy

Harris

Hopper

Zunser

VanName

Hannegan

Rumpelstin

S & H - 2

21 May 1951

Fuller-Turner-Malsh-Slattery, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly
Portion of the Parking Garage
Contract HQ 1/82
Heating, Ventilating and
Air Conditioning

Gentlemen:


Under separate cover on 21 May 1951 we forwarded
you twenty-one (21) copies of Drawing SK-GA-H-7-2 dated
18 May 1951.

Proceed with the installation of the work indi-
cated thereon with the understanding that there should
be no change to the Contract Price.

This advice has been given to us by our Consult-
ing Engineers and if you disagree promptly notify us.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office


cc: Bohanon
Nelson
Weigel
Healy
Harris
Hopper
Zunser
VanName
Ryer
Hannegan
Rumpelstin
S & H - 2

21 May 1951

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly
Portion of the Parking Garage
Contract HQ 1/52
Exterior Stone

Gentlemen:

On 18 May 1951 we forwarded you ten (10)
copies of Drawing SK-657 dated 18 May 1951.

We believe that any work shown thereon should
not affect the Contract Price. If you agree, proceed
with the installation of the work. If not, promptly
notify us of your disagreement and we shall instruct
you how to proceed.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office

JJHe:eam
cc: Bohanon
Nelson
Weigel
Healy
Harris
Hopper
Zunser
VanName
Ryer

Hannegan
2
replied
(8)

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

May 18, 1951
file

Mr. James A. Dawson
Headquarters Planning Office
Room 2272
United Nations,
New York

Re: Contract HQ 1/82 - General Assembly
and North Parking Space
Temporary Fire Standpipe Service
Plumbing

Attention: Mr. J. J. Hannegan

Dear Sir:

Pertaining to your recent request as to the obligation of our plumbing sub-contractor, Eugene Duklauer, Inc., under the terms of his contract as per specifications Part V Section B "Plumbing" dated June 30, 1950, Division 6 Paragraph B6-01 items a, b, and c; please be advised as follows:

The New York City Building Code requires a temporary fire standpipe system for use by the fire department whenever the construction has progressed so that floors are in place above the seventh (7th) story or more than seventy-five feet (75') above the curb level.


Inasmuch as the mean curb level of the street which these buildings face on is 41' and the highest point of the main roof is 115.26 resulting in a height differential of 74.26' no temporary fire standpipe is required under the New York City Building Code.

However, if you desire temporary fire standpipe protection for the General Assembly we will be glad to prepare a layout and submit an estimate for your approval.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese
Project Engineer



-9✓

COPY

FULLER - TURNER - WALSH - SLATTERY, INC.

UNITED NATIONS CONTRACT
NEW YORK

May 18, 1951

Mr. James A. Dawson
Headquarters Planning Office
Room 2272
United Nations,
New York

Re: Contract HQ 1/82 - General Assembly
and North Parking Space
Temporary Fire Standpipe Service
Plumbing

Attention: Mr. J. J. Hannagan

Dear Sir:

Pertaining to your recent request as to the obligation of our plumbing sub-contractor, Eugene Duklaier, Inc., under the terms of his contract as per specifications Part V Section B "Plumbing" dated June 30, 1950, Division 6 Paragraph B6-01 items a, b, and c; please be advised as follows:

The New York City Building Code requires a temporary fire standpipe system for use by the fire department whenever the construction has progressed so that floors are in place above the seventh (7th) story or more than seventy-five feet (75') above the curb level.

Inasmuch as the mean curb level of the street which these buildings face on is 41' and the highest point of the main roof is 115.26' resulting in a height differential of 74.26' no temporary fire standpipe is required under the New York City Building Code.

However, if you desire temporary fire standpipe protection for the General Assembly we will be glad to prepare a layout and submit an estimate for your approval.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese
Project Engineer

CCN:CCN:tw

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT
NEW YORK

May 18, 1951

Mr. James A. Dawson
Headquarters Planning Office
Room 2272
United Nations,
New York

Re: Contract HQ 1/52 - General Assembly
and North Parking Space
Temporary Fire Standpipe Service
Plumbing

Attention: Mr. J. J. Hennegan

Dear Sir:

Pertaining to your recent request as to the obligation of our plumbing sub-contractor, Eugene Luklaier, Inc., under the terms of his contract as per specifications Part V Section B "Plumbing" dated June 30, 1950, Division 6 Paragraph B6-01 items a, b, and c; please be advised as follows:

The New York City Building Code requires a temporary fire standpipe system for use by the fire department whenever the construction has progressed so that floors are in place above the seventh (7th) story or more than seventy-five feet (75') above the curb level.

Inasmuch as the mean curb level of the street which these buildings face on is 41' and the highest point of the main roof is 115.26' resulting in a height differential of 74.26' no temporary fire standpipe is required under the New York City Building Code.

However, if you desire temporary fire standpipe protection for the General Assembly we will be glad to prepare a layout and submit an estimate for your approval.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. F. Reese
C. F. Reese
Project Engineer

CAN:OBB:tw

COPY

FULLER - TURNER - WALSH - SLATTERY, INC.

UNITED NATIONS CONTRACT
NEW YORK

May 18, 1951

Mr. James A. Lawton
Headquarters Planning Office
Room 2272
United Nations,
New York

Re: Contract HQ 1/52 - General Assembly
and North Parking Space
Temporary Fire Standpipe Service
Plumbing

Attention: Mr. J. J. Hannagan

Dear Sir:

Pertaining to your recent request as to the obligation of our plumbing sub-contractor, Eugene Luklauser, Inc., under the terms of his contract as per specifications Part V Section B "Plumbing" dated June 30, 1950, Division 4 Paragraph B6-01 items a, b, and c; please be advised as follows:

The New York City Building Code requires a temporary fire standpipe system for use by the fire department whenever the construction has progressed so that floors are in place above the seventh (7th) story or more than seventy-five feet (75') above the curb level.

Inasmuch as the mean curb level of the street which these buildings face on is 41' and the highest point of the main roof is 115.26' resulting in a height differential of 74.26' no temporary fire standpipe is required under the New York City Building Code.

However, if you desire temporary fire standpipe protection for the General Assembly we will be glad to prepare a layout and submit an estimate for your approval.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese
Project Engineer

CEH:OSB:tw

Hopper
Sealy

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

May 18, 1951

W. K. Harrison

To Gen. Fick

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract HQ 1/82 - General
Assembly and North Parking
Garage -
Sheet Metal Work

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following Sheet Metal Work shop drawings, submitted by A. Munder & Son, Inc.

✓ 1 rev. 5/14/51 Typical Gutter Detail
7 dated " Details - Canopy #3

Will you please return two (2) prints each of the above drawings, marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER/MH/eas



ISSUANCE OF DRAWINGS

OFFICE COPY


General Assembly *June 6-51*
F. J. W. L.

Miscellaneous

A. Munnick & Son.

2 7 Details of Company #3

(Approved. As. Notes of Record with 6/8/51 P.B. 124)
46



[Signature]

ISSUANCE OF DRAWINGS

OFFICE COPY

7 & 18 May 1951

28 May 1951

GA & North Parking
Fuller-Turner-Walsh-Slattery

hand

Submitted by A. Munder

2	1	8 Dec '50	Typical Gutter Detail (APPROVED 24 May 1951 P.B. & B.D.P.)
2	5	3 May '51	Details - Canopy No. 1 (APPROVED AS NOTED 25 May 1951 P.B. RESUBMIT)

NOTE: Dwg. No 7 will follow



J. V. Tyler

*Stopper
Healy*

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

May 18, 1951

Mr. Weigel
Tyler
To Gen. Fica

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract HQ 1/82 - General
Assembly and North Parking
Garage - (GENERAL ASSEMBLY)
Sheet Metal Work

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following Sheet Metal Work shop drawing, submitted by A. Munder & Son, Inc.

3 rev. 5/15/51 Flashing Details at Elev. 41'-0"

Will you please return two (2) prints of the above drawing, marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER/MH/eas



ISSUANCE OF DRAWINGS

OFFICE COPY

18 May 1951


31 May 1951

GA's North Parking
Fuller-Turner-Walsh Slattery
Leads

2

3

Sub - City A Menden
12 Mar '57 Flashing Details at Elev. 41' 0"
(Whipple) - 28 May 57 P.B. Resubmit



to Tyler

cc: Zinser
Hopper
Hannegan
Seelman
Rumpelstin
S. & H. (2)

18 May 1951

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42nd Street
New York 17, New York

Attention: Mr. C. E. Reese, Project Engineer
Re: Contract HQ 1/82 - General Assembly and Parking
Space, North Half. (Lists of Material and
Equipment of Mechanical Work Required to be
Submitted for Approval)

Gentlemen:

We forward herewith for your review and guidance one (1)
set of List of Material dated 14 May 1951, covering items of mechanical
work for the above noted location required to be submitted for approval
by the various mechanical sub-contractors.

This list supplements the previous list dated 7 May 1951,
submitted to you under date of 10 May 1951.

We again bring to your attention, that there are still many
items which your various mechanical sub-contractors have not submitted
to date for our approval.

Therefore, kindly notify the sub-contractors to submit the
necessary items of work for approval as soon as possible in order to
forestall the possibility of a delay in the purchase of items of
critical materials.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office

Enclosure
JJHa:mj

18 May 1951

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly
Portion of the Parking Garage
Contract HQ 1/52
Plumbing

Gentlemen:

Please be advised of the following change to
Drawing GA-P2:

In the 1st Basement, Janitors' Closet
No. 1B28, change the slop sink to Type
A in place of the one now shown on the
drawing. This type slop sink should be
as specified under Division 8, Plumbing
Fixtures, page V-B8-3, Item B8-06, para-
graph b.

Proceed with this change with the understand-
ing that this will cause no change to the Contract Price.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office

JJH:cam
cc: Bohanon
Nelson
Weigel
Healy
Harris
Hopper
Zunser
VanName
Hannegan
S & H - 2

120-5-18-9

18 May 1951

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and
Northerly Portion of the
Parking Garage
Contract HQ 1/82
Sprinkler Work

Gentlemen:

On 17 May 1951 we forwarded you twenty-one
(21) copies of Drawing SK-GA-86-1, dated 15 May 1951.
This drawing indicates the sprinkler layout behind the
battens in the General Assembly Hall.

Proceed with the work indicated on the draw-
ing and submit for our consideration prices which
affect the Contract Price.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office

JJHe:eam

cc: Bohanon
Nelson
Weigel
Healy
Harris
Hopper
Zunser
VanName
Hannegan
Ryer
S & H - 2

FULLER - TURNER - WALSH - SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

file

May 17, 1951

Mr. James W. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272
United Nations 17, NEW YORK

RE: CONTRACT HQ 1/82 - GENERAL ASSEMBLY & NORTH PARKING SPACE
ESTIMATE FOR CHANGE NO. 63
"Dec. 5, 1950 Structural Changes"

References: a) United Nations Drawing GA-WS-55, Rev. #1, dated 12/5/50
b) " " " GA-WS-186, dated 12/5/50
c) FTWS Letter (Grogan) to United Nations dated 1/2/51

Dear Sir:

Please be advised that there will be no change in our total guaranteed maximum cost price for our Contract HQ 1/82 due to revisions in structural drawings in references "a" and "b" above or by our Change No. 63 which is reference "c" above.

Will you kindly acknowledge receipt of and acceptance of this estimate.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan

M. J. Grogan
Project Manager

MJG:CER:amc

FULLER - TURNER - WALSH - SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

file
May 17, 1951

Mr. James W. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272
United Nations 17, NEW YORK

RE: CONTRACT HQ 1/82 - GENERAL ASSEMBLY & NORTH PARKING SPACE
ESTIMATE FOR CHANGE NO. 63
"Dec. 5, 1950 Structural Changes"

References: a) United Nations Drawing GA-WS-55, Rev. #1, dated 12/5/50
b) " " " GA-WS-186, dated 12/5/50
c) FTWS Letter (Grogan) to United Nations dated 1/2/51

Dear Sir:

Please be advised that there will be no change in our total guaranteed maximum cost price for our Contract HQ 1/82 due to revisions in structural drawings in references "a" and "b" above or by our Change No. 63 which is reference "c" above.

Will you kindly acknowledge receipt of and acceptance of this estimate.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.



M. J. Grogan
Project Manager

MJG:CER:amc



FULLER - TURNER - WALSH - SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

file

May 17, 1951

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272
United Nations 17, NEW YORK

RE: CONTRACT HQ 1/82 - GENERAL ASSEMBLY & NORTH PARKING SPACE
ESTIMATE FOR CHANGE NO. 56
"Nov. 21, 1950 Structural Revisions"

References: a) U. N. Dwg. GA-WS-133A, dated 10/25/50, issued 11/20/50
b) " " " GA-WS-149, " 9/13/50, " "
c) " " " GA-5-CS-3, " 8/28/50, " "
d) " " " GA-1-CS-B1, Sheet 1, dated 11/9/50, issued 11/20/50
e) " " " GA-1-CS-B1, " 2, " " "
f) FTWS Letter (Grogan) to United Nations dated 11/29/50

Dear Sir:

Please be advised that there will be no change in our total guaranteed maximum cost price for our Contract HQ 1/82 due to revisions in structural revisions in references "a" through "e" above or by our Change No. 56 which is reference "f".

Will you kindly acknowledge receipt of and acceptance of this estimate.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan

M. J. Grogan
Project Manager

MJG:CER:amc

*Hopper-Rumpelstein
Hammegau
5/18
JW*

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

May 17, 1951

Mrs Tyler
*Gen 5/18
JW*

Mr. James A. Dawson
Headquarters Planning Office
Room 2272
United Nations,
New York

Re: Contract HQ 1/82 - General Assembly
and North Parking Space
Heating, Ventilating & Air Conditioning

Dear Sir:

We are forwarding to you herewith six (6) prints of the following drawings, submitted to us by Kerby Saunders, Inc.:

- 1) National Sheet Metal drawing GA-2B-1 - 2nd Basement - G.A. Ductwork
- 2) " " " " GA-2B-2 - 2nd " " "
- 3) " " " " GA-1B-1 - 1st " " "
- 4) Kerby Saunders Sketch 50-52-204 - Piping layout for N. P. Fan Rooms # 4 and 8
- 5) John B. Hewett Co. Specification sheet for Knowles Mushrooms (G.A.)

Kindly return three (3) prints of each of the above mentioned drawings with your comments and/or approval.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese PJB
C. E. Reese
Project Engineer

CER:PLB:tw



ISSUANCE OF DRAWINGS

OFFICE COPY


*General Assembly
F.F.W.S.*

June 4 '51

Messenger

Submitted By Key Samuels

- 3 GA-1B-1 2nd Basement Ductwork
(See Notes Reprint 5/31/51 P.P. R.E.N.)
- 3 GA-1B-2 2nd Basement Elevation
(Approved 5/31/51 B.D.P.-R.E.N.)
- 3 50-52-204 Pipe Layout H.P. Fan Room 4 & 6
(See notes 5/31/51 Reprint B.D.P.-R.E.N.)
- 3 App. Sheets For Kitchen Miscellaneous
(Approved 5/31/51 Y.L.-R.E.N.)



[Signature]

ISSUANCE OF DRAWINGS

OFFICE COPY

17 May 1951

15 June 1951

GA & North Parking

Fuller-Turner-Walsh-Slaterry

hand

Submitted by Kerby Saunders (Nat'l Sheet Metal Dwg.)


3 GA-1B-1 21Mar'51 1st Bsmt. - GA Ductwork
(APPROVED AS NOTED 15 June 1951 J.C.B. RESUBMIT)

NOTE: FROM SYSKA & HENNESSY

"This drawing is approved, except as noted in yellow crayon."

"All approvals are subject to strict compliance with the Contract Plans and Specifications and to all Authorities having Jurisdiction."

"The remaining drawings listed on your transmittal of 17 May 1951 were returned by our transmittal dated 4 June 1951."



L. V. Tyler

*Hopper
Healy*

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

WEIGER

May 17, 1951

To Gen. Fick

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract HQ 1/82 - General
Assembly and North Parking
Garage - (GENERAL ASSEMBLY)
Miscellaneous Iron

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following Miscellaneous Iron shop drawings, submitted by General Bronze Corp. & C.E. Halback & Co.:

✓ HGP-85-1 rev. 5/16/51 Special Frames - Openings 1B-2, 27,
50 and 58

HGP-88-1 dated 5/14/51 Detail of 2"x2"x1/4" angle outriggers
to receive furring on North Wall Cols.

Will you please return two (2) prints each of the above drawings,
marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C.E. Reese

C. E. Reese
Project Engineer

CER/MH/eas



ISSUANCE OF DRAWINGS

OFFICE COPY

17 May 1951

25 May 1951


GA & North Parking
Fuller-Turner-Walsh-Slaterry

hand

Submitted by General Bronze & Halback

2 HGP-85-1 25Apr'51 Special Frames - Openings 1B-2, 27, 50 and 58
(APPROVED 23 May 1951 V.R.) (Compared with
Check dated 30 April 1951)

NOTE: Dwg. HGP-88-1 will follow



L V Tyler

ISSUANCE OF DRAWINGS

OFFICE COPY

17 May 1951

15 August 1951

GA & North Parking
Fuller-Turner-Walsh-Slattey

hand

Submitted by General Bronze & Halback

2 HGP-88-1 14 May '51 Detail of 2"x2"x1/4" angle outriggers to receive
furring on North Wall cols.

(APPROVED AS NOTED 14 Aug 1951 R.E.N. RESUBMIT)

LJB

0-15-51

L. V. Tyler

Hoffer
Healy

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

May 17, 1951

Mr. Weigl.
to Mr. Fick

Mr. James A. Dawson
Headquarters Planning Office
Room 2272
United Nations,
New York

Re: Contract HQ 1/82 - General Assembly
and North Parking Space
(GENERAL ASSEMBLY)
Acoustical Treatment

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following Acoustical Treatment shop drawing submitted by Johns-Manville Sales Corp.:

#100 Rev. 5/9/51 Reflected Ceiling Plans and Elev.
of Studios #3 to 9 incl.

Will you please return two (2) prints each of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese
Project Engineer

CER:MH:tw



ISSUANCE OF DRAWINGS

OFFICE COPY

17 May 1951

25 May 1951

GA & North Parking

Fuller-Turner-Walsh-Slattey

hand

Submitted by Johns-Manville

2 100 6 Mar '51 Reflected Ceiling Plans and Elev. of Studios 3 to 9 inc
(APPROVED AS NOTED 24 May 1951 P.B. RESUBMIT)

RECEIVED

MAY 28 1951

FULLER-TURNER-WALSH-SLATTERY
INCORPORATED

J V Tyler

Hopper Neely

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

Mr. Weigel
Tyler
To GAW, Fick

May 17, 1951

Mr. James A. Dawson
Headquarters Planning Office
Room 2272
United Nations,
New York

Re: Contract HQ 1/82 - General Assembly
and North Parking Space
(GENERAL ASSEMBLY)
H.M. Doors, Frames and Trim

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following H.M. Doors, Frames and Trim shop drawings submitted by Atlantic Metal Products, Inc.

#10	Rev. 5/16/51	Schedule Sheet
#20	Rev. 5/16/51	Schedule Sheet

Altho previously approved, these sheets have been revised to indicate "B" label - 1½ hour doors for openings #124, 125, 410 and 411 as you requested on May 15, 1951.

Will you please return two (2) prints each of the above drawings marked with your approval.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER:MH:tw

cc: Atlantic Metal Products, Inc.



ISSUANCE OF DRAWINGS

OFFICE COPY

17 May 1951

24 May 1951

GA & North Parking
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Atlantic Metal

2 ea. 10 & 20

3 Nov '50 Schedule Sheets

(BOTH "APPROVED" 23 May 1951 P.B.)



J. V. Byler

MMH:js

cc: Bohanon
Nelson
Weigel
Healy
Harris
Hopper
Zunser
VanName
Rumpelstin
Seelman
Hannegan

Aronberg
Ball
Sullivan

Paul

17 May 1951

Fuller-Turner-Walsh-Slattey, Inc.
403 East 42nd Street
New York 17, New York

Re: Contract HQ 1/82-General Assembly and
Northerly Portion of Parking Garage
Mechanical Shop Drawings

Gentlemen:

Although we have made several requests to you during the past months to submit mechanical shop drawings on the General Assembly, the quantity received thus far has been small and the submission sporadic. Yesterday Mr. Nelson of this office was advised by Mr. Brady of your office that heating and ventilating shop drawings are being prepared which will be submitted to us shortly in considerable quantity and which we will be asked to check out immediately. These drawings will undoubtedly be extremely complicated and will require great care in checking and coordinating them with the architectural work. We will not be able to check them out in three or four days as we will probably be asked to do. This is the kind of thing we had hoped to avoid since you have been advised on several occasions what our present staff situation is.

We will make every attempt to get these shop drawings out as soon as possible after they are received, but we think you should be advised at this time that for all our requests for a reasonable schedule of mechanical shop drawing submission we will shortly be put in a position of trying to make up for a subcontractor's time loss. Obviously little or nothing was being done on the General Assembly while the mechanical work on the Meeting Halls was being pushed. We do not think we should be penalized in the future for this kind of poor scheduling.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office

(Handwritten initials)

cc: Bohanon ~~Kyer~~
Nelson McSpedon
Weigel
Healy
Harris
Hopper
Zunser
VanName

17 May 1951

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42 Street
New York 17, New York

Re: HQ 1/82 Contract - General Assembly
and Northerly Portion of the Parking
Garage - Carpentry & Millwork
Samples - Teak Interior Handrail

Gentlemen:

Reference is made to your letter of 19 April 1951 wherewith you trans-
mitted for our comments and/or approval a single sample corner of the Teak hand-
rail proposed for certain interior railings of the General Assembly. The loca-
tions of the intended installations are as follows:

Stair No. 28
Stair No. 36
Stairs Nos. 53 and 54 and connecting well railing
Corridor (1B-92) Ramp - 1st Basement
Delegates Lobby (1B-31) Ramps - 1st Basement
South Lobby Well - 53'-0" Level
South Lobby Well - 68'-0" Level

Please be advised that Teak, as exemplified by the sample submitted is
approved for the use above noted. Be further advised that in general, the form
of the sample, including the mitred intersection, and the shaped wall and free
ends as well, is acceptable to us. However, though the breadth of the handrail
is to remain as shown by this initial sample, the profile of the outer edge of the
member is to be softened to match that of the modified sample, informally left
in this office by Mr. Max Stertz of Murray Hill Woodworking Company subsequent to
the submission of the original sample.

Approval for use as granted in the foregoing paragraph in no way relieves
the Contractor of his responsibility for the satisfactory performance of the work
in accord with the Contract Documents.

The sample submitted will be retained by this office for record purposes.
To complete the record, kindly forward to us when run, a sample of the modified
handrail.

Very truly yours,

HEW:eam

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office