

CENTRAL Registry (120-5-18-9) SG Building Construction - Working project - General Assembly of North parking - 1/2 -
Fuller-Turner-Walsh-Slatery, Inc.

1 June 1951

15 June 1951

CLEAR

S-0472

7/04
S.E.

Box-26

File-4

(BAG-1)

*Hopper
Sealy*

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

Wagitt

Tyler

To GEN. FILE

June 1, 1951

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract HQ 1/82 - General
Assembly and North Parking
Garage - (GENERAL ASSEMBLY)
Cut Stone

Dear Mr. Dawson:

We are sending you herewith four (4) prints each of the following
Cut Stone shop drawings, submitted by Monahan-McCann Stone Co.

788-13 rev. 2/8/51 Limestone Face and Coping - Stair #26

✓ 788-Sheet #5 dated 5/25/51 Anchor Schedule - F.S. Detail of
Anchors - Marble Block - West Elev.

788-Sheet #6 " 5/28/51 Anchor Schedule - F.S. Detail of
Anchors at Delegates' Entrance

Will you please return two (2) prints each of the above drawings,
marked with your approval or necessary corrections.


Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER/MH/eas



ISSUANCE OF DRAWINGS

OFFICE COPY

General Assembly
F.T.W.S.

June 3 - 1951

Messinger

Memorandum to "Committee"

2 Sheets

Charles J. Schmitt F.S. District
Charles Messinger F.T.W.S. District

(Approved 4/7/51 - P.B.)



FTW

ISSUANCE OF DRAWINGS

OFFICE COPY

1 June 1951

13 June 1951


GA & North Parking
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Monahan McCann

2 788-13 5 Jan '51 Limestone Face and Coping - Stair #26
(DISAPPROVED 11 June 1951 V.R. RESUBMIT)

NOTE: Sheet #6 will follow



J.V. Ryan

ISSUANCE OF DRAWINGS

OFFICE COPY

1 June 1951


20 June 1951

GA & North Parking
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Monahan-McCann

2 Sheet 6 28May'51 Anchor Schedule - F.S. Detail of Anchors at Delegates'
Entrance
(APPROVED AS NOTED 19 June 1951 PB/GEA RESUBMIT)



SV Tyler

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

June 1, 1951
200 Gen Files

Mr. Tyler

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract HQ 1/82 - General
Assembly and North Parking
Garage - (GENERAL ASSEMBLY)
Metal Toilet Enclosures, Screens
& Doors

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1) print of the following Metal Toilet Enclosures, Screens & Doors shop drawing, as approved for field distribution:

B500-15 rev. 2/10/51 Drilling Template Drawing

(Scherbak Specialties Co. - Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*C. E. Reese
Project Engineer

CER/MH/eas



-9

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT
NEW YORK

June 1, 1951

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract HQ 1/82 - General
Assembly and North Parking
Garage - (GENERAL ASSEMBLY)
Metal Toilet Enclosures, Screens
& Doors

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1) print of the following Metal Toilet Enclosures, Screens & Doors shop drawing, as approved for field distribution:

B500-15 rev. 2/10/51 Drilling Template Drawing

(Scherbak Specialties Co. - Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER/MH/eas

-9-

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT
NEW YORK

June 1, 1951

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract HQ 1/82 - General
Assembly and North Parking
Garage - (GENERAL ASSEMBLY)
Metal Toilet Enclosures, Screens
& Doors

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1) print of the following Metal Toilet Enclosures, Screens & Doors shop drawing, as approved for field distribution:

B500-15 rev. 2/10/51 Drilling Template Drawing

(Scherbak Specialties Co. - Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CHR/MH/eas

-9

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT
NEW YORK

June 1, 1951

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
Room 2272 - United Nations
New York, N.Y.

Re: Contract NO 1/82 - General
Assembly and North Parking
Garage - (GENERAL ASSEMBLY)
Metal Toilet Enclosures, Screens
& Doors

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1) print of the following Metal Toilet Enclosures, Screens & Doors shop drawing, as approved for field distribution:

B500-15 rev. 2/10/51 Drilling Template Drawing

(Scherbak Specialties Co. - Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER/MH/eas

120-5-18-9
1 June 1951

Fuller-Turner-Walsh-Slattey, Inc.
403 East 42 Street
New York 17, New York

Re: General Assembly and Northerly
Portion of the Parking Garage
Contract HQ 1/82 - Electric
Special Clocks


Gentlemen:

We have at hand your letter of 9 April 1951 and note in the second paragraph that Fischbach & Moore, Inc. have cancelled two (2) of the five (5) special clocks ordered in excess for the Meeting Hall portion of the project. Three (3) of these clocks shall be transferred to the General Assembly accounts.

This morning our Mr. J. J. Healy talked with your Mr. C. E. Reese and was assured that the transfer of the three clocks would be charged only to the General Assembly Contract and that the cancellation of the two clocks will result in no price change, fee-wise or otherwise.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office



cc: Bohannon
Nelson
Weigel
Healy
Harris
Hopper
Zunser
VanName
Hannegan
Seelman
S & H - 2
McLeod