

Central Registry

(120-5-18-9)

SG - building construction - General Assembly  
and north parking garage - 1/82 - FTW S Inc

17 Oct. 1951

31 Oct 1951

CLEAR

AT 8/04

S- 0472

Box 28

File 2

(RAG-1)

120-5-18-9✓  
cc: Zunser  
Hopper  
Begley,  
Coke  
Bolduc  
Herman  
Rosenstein  
Carbone

23 October 1951


Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42nd Street  
New York 17, N.Y.

Re: Contract HQ 1/82 - General Assembly  
and North Parking Space  
Change Order No. 500

Gentlemen:

We are sending herewith the following authorization dated 18 October 1951 issued by the United Nations Building Management Service for items of work to be done under Change No. 500, General Assembly.

<u>Date</u>	<u>Item</u>	
18 October 1951	No. 4	Continue for four more weeks the temporary lighting already provided in the area adjacent to Ramp #5 from 5:00 p.m. to 8:00 p.m. daily. (Item #3 refers).



Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

Enclosure

JZ:eh



120-518-9  
23 October 1951

Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42nd Street  
New York 17, New York

Re: General Assembly and Northerly Portion  
of Parking Garage - Contract HQ 1/82  
Concrete and Steel - Miscellaneous Change

Gentlemen:

As listed below we forwarded you the following documents:

	<u>Drawing No.</u>	<u>Revision No.</u>	<u>Date of Drawing</u>	<u>Date Sent</u>
25 copies	GA-2-CS-23	Rev. No. 2	8 October 1951	8 October 1951
25 "	GA-2-CS-29C	No Revision	8 October 1951	8 October 1951
25 "	GA-2-CS-30	"	16 October 1951	22 October 1951
25 "	GA-5-CS-17C	"	16 October 1951	22 October 1951
25 "	GA-5-CS-18C	"	17 October 1951	22 October 1951
25 "	GA-5-CS-19C	"	19 October 1951	22 October 1951.


The work shown on the following drawings should cause no change to the Contract Price: GA-2-CS-30, GA-5-CS-17C, GA-5-CS-18C.

Reference GA-2-CS-23, when Revision No. 1 was made Revision No. 2 had to be automatically included therein.

Reference GA-5-CS-19C, the deletion of concrete should offset the change in cost for form work.

Reference GA-2-CS-29C, the concrete base will cause a change in cost to the Contract Price. This item has already been included. For the inclusion of this item see our letter to you dated 28 September 1951 wherein we state that twenty-five (25) copies of Drawing SK-673 were issued to you.

Proceed with the work with the understanding that there will be no change to the Contract Price. If you do not agree, please notify us promptly.

 JJHe:js  
cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
McLeod  
Ryer

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office



## FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 22, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272  
United Nations, N. Y.

RE: HQ 1/82 Contract - General Assembly & North Parking Space  
Heating, Ventilating & Air Conditioning  
Shop Drawings

Dear Sir:

We are submitting herewith six (6) copies of each of the following drawings being furnished under the Heating, Ventilating and Air Conditioning subcontract of Kerby Saunders, Inc. -

Anemostat Corp. Dwg. #D-10045-15 - Diffusers, 1st Floor Ceiling  
" " " #D-10045-18 - " , 2nd Floor Ceiling  
" " " #D-10045-21 - " , 3rd Floor Ceiling

Please note that the Anemostat Corporation requests approval of the radii of all curved diffusers at this time, in order that they can place this material in fabrication.

Anemostat Corp. Dwg. #D-10044-14 - Details of Sound Traps for Fan Rooms #8 and #9.  
Kerby Saunders, Inc. Dwg. #50-52-306 - Snow Melting Coils  
" " " " #50-52-305 - Piping in Fan Rooms #3 and #4.  
National Sheet Metal Works, Inc. Dwg. #GA-2-1 - Ductwork 2nd Floor, Columns 20 to 24 and M to O  
" " " " " Dwg. GA-RO-1 - Ductwork Risers, Columns 20 to 23 at O.  
" " " " " Dwg. #GA-RJ-1 - Ductwork Risers, Columns 18 to 22 at J


We ask that you review the above drawings and return three (3) copies, together with your approval or comments, as promptly as possible.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese  
Project Engineer

CER/WWS/lbr  
Enclosures



ISSUANCE OF DRAWINGS

OFFICE COPY

22 October 1951

14 November 1951

GA & North Parking  
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Kerby Saunders (Anemostat Corp. Dwg.)

3	D-10045-15	24Apr'51	Diffusers, 1st Floor Ceiling
3	D-10045-18	12June'51	" 2nd " "
3	D-10045-21	19June'51	" 3rd " "

(APPROVED AS NOTED 14 Nov 1951 REM RESUBMIT)

(NOTE: DWGS. APPROVED ONLY FOR RADII OF CURVED  
DIFFUSERS)

NOTE: FROM SYBKA & HENNESSY

"The above drawings are returned herewith, marked approved, except as noted in red crayon."

"All approvals are subject to strict compliance with the Contract Plans and Specifications and to all Authorities having Jurisdiction."

NOTE: Dwgs. D-10044-14, 50-52-306, 50-52-305, GA-2-1, GA-RO-1 and GA-RJ-1  
will follow

RECEIVED

NOV 14 1951

FULLER-TURNER-WALSH SLATTERY  
INCORPORATED

Sv Tyler



ISSUANCE OF DRAWINGS

OFFICE COPY

22 October 1951

16 November 1951

GA & North Parking  
Fuller-Turner-Walsh-Slattery

hand

Submitted by Kerby Saunders (Anemstat Corp. )

3 D-10044-14 5 Oct'51 Details of Sound Traps for Fan Rooms #8 and #9  
(APPROVED 15 Nov 1951 RBN)

NOTE: FROM SYSKA & HENNESSY

"This drawing is approved."

"All approvals are subject to strict compliance with the Contract Plans and  
Specifications and to all Authorities having Jurisdiction."

RECEIVED

NOV 16 1951

FULLER-TURNER-WALSH SLATTERY  
INCORPORATED

ISSUANCE OF DRAWINGS

OFFICE COPY

22 October 1951

23 November 1951

GA & North Parking  
Fuller-Turner-Walsh-Slattery

hand

Submitted by Kerby Saunders

3	50-52-306	28Sept'51	Snow Melting Coils (Kerby Saunders Dwg.)
3	GA-2-1	24July'51	Ductwork 2nd Floor, Cols. 20-24, M-O' (Nat'l Sheet Metal Dwg.) (APPROVED AS NOTED 21 Nov 1951 REN RESUBMIT)
3	50-52-305	20Sept'51	Piping in Fan Rooms 3 and 4 (Kerby Saunders Dwg.)
3	GA-RO-1	11Apr'51	Ductwork Risers, Cols. 20-23, to 23 at O' (Nat'l Sheet Metal Dwg.)
3	GA-RJ-1	14Aug'51	" " " 18-22 at J " "
			(APPROVED 21 Nov 1951 REN)

NOTE: FROM SYSKA & HENNESSY

"These drawings are approved."

"All approvals are subject to strict compliance with the Contract Plans and Specifications and to all Authorities having Jurisdiction."

RECEIVED

NOV 23 1951

FULLER-TURNER-WALSH SLATTERY  
INCORPORATED

*J.V. Tyler*



## FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 22, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
Sprinklers - Valve Chart &  
Drawing

Dear Mr. Dawson:

We are submitting herewith six (6) copies of each of the following Automatic Sprinkler Corp. of America's shop drawings:

Drawing, Sheet #7, Parking Area North, Columns 34 to 36A and G to O and 32A to 36A and O to V, Revised October 18, 1951

Valve Chart, Meeting Halls, North Parking Area and General Assembly, dated October 18, 1951.

Please review the above and return three (3) copies together with your approval and/or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese  
C. E. Reese  
Project Engineer

CER/WWS/em





ISSUANCE OF DRAWINGS

OFFICE COPY

22 October 1951

8 November 1951

UN Project  
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Automatic Sprinkler


3	Sheet 7	27Feb'51	Parking Area North, Cols. 34 to 36A & G to O etc. (APPROVED 7 Nov 1951 J.C.B.)
3	None	18Oct'51	Valve Chart, Meeting Halls, GA & N.P. (APPROVED AS NOTED 7 Nov 1951 J.T.A.) (RESUBMIT)

NOTE: FROM SYSKA & HENNESSY

"Dwg. Sheet No. 7 is approved for general arrangement only."

"Dwg. Valve Chart, Meeting Halls, GA & N.P. is approved, except as noted  
in yellow crayon."

"All approvals are subject to strict compliance with the Contract Plans and  
Specifications and to all Authorities having Jurisdiction."



*S. V. Tyler*

*Hofman*  
*Hofman*

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

October 22, 1951

*Mr. Weigel*  
*to Mr. Fink*

Mr. James A. Dawson  
Co-Ordinator of Construction  
United Nations Headquarters  
Room 2272  
United Nations, New York

RE: HQ 1/82 Contract - General Assembly & North Parking Space  
General Assembly - Interior Marble

Dear Sir:

We are sending you herewith four (4) prints of the following interior marble shop drawing submitted by James Cullo & Son Marble Company, Inc. -

<u>NO.</u>	<u>DATE</u>	<u>TITLE</u>
109	Rev. 10/19/51	Layout of Granite & Limestone - Vestibule #3

Will you please return two (2) prints of the above drawing, marked with your approval or necessary corrections.


Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/lbr  
Encl.





ISSUANCE OF DRAWINGS

OFFICE COPY

22 October 1951

24 October 1951

GA & North Parking  
Fuller-Turner-Walsh-Slattery

hand

Submitted by Cullio

2	109	10Oct'51	Layout of Granite & Limestone Vestibule #3
			(APPROVED 23 Oct 1951 PB)

RECEIVED

OCT 25 1951

FULLER-TURNER-WALSH-SLATTERY  
INCORPORATED

*J. R. Gyle*

## FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 22, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, N.Y.

re: Contract HQ 1/82 - General  
Assembly and North Parking  
Garage -  
Glass & Glazing - Change No. 308

Dear Mr. Dawson:

We have your letter of 11 October 1951 regarding drawing DSK-441, dated 10 October 1951 which indicates the pattern for the photosensitive glass in the north wall of the General Assembly Building. The third paragraph of that letter reads, in part, as follows:

"We assume that there is an overrun, or an allowance, for breakage, etc., of 10% included in the Contract Price."

Our "Analysis of Bids and Recommendation for Award of Subcontract", dated September 14, 1950 and revised October 30, 1950 for Cut Stone and Marble Work stated that the subcontract price included the furnishing and installing of Vermont Marble Co.'s "Lumar-Luminous" Marble, utilizing Danby Imperial Vermont Marble, in the north elevation of the General Assembly Building. The spread sheet also included an Alternate #1 providing for a deduction from the subcontract price in the amount of \$42,797.00 if this Lumar-Luminous Translucent Marble is omitted.

In your letter of 22 November 1950 approving the subcontract award to James Gulle & Son, Inc. you notified us that you were accepting Alternate #1. This deduction of \$42,797.00 was confirmed in our Change No. 58 and Estimate for Change No. 58 Combined, dated November 27, 1950. We, consequently, gave you a credit for all of the money which was included in the Contract Price for this item.

On May 28, 1951 we sent you our Estimate for Changes No. 83, 83-A, 83-B and 83-C. This Estimate was based upon the north elevation drawing which had, at that time, included Canopy #1 and two exterior doors under that Canopy. It included the cost of 853 lights of photosensitive glass, plus the allowance of \$400.00 to cover Morris Levine's own breakage replacement. Due to the fact that neither the Corning Glass Works nor Morris Levine, Inc. have had any experience with this type of glass, they are unable to estimate what percentage of breakage they will experience. Morris Levine has, consequently, set up this allowance of \$400.00 with the understanding that it will be adjusted upward or downward at the end of the job to conform to the actual cost of replacement.



Mr. James A. Dawson

-2-

October 22, 1951

re: Contract HQ 1/82 - Glass & Glazing - Change No. 308

Our Estimate for Change No. 243 will include an extra charge for the number of lites of photosensitive glass which were added when the north elevation was revised by the omission of Canopy #1 and of the two exterior doors under it. According to the detailed list given on DSK-441, the number of lites covered by Changes 83 and 243 will total 865.

Your drawing DSK-441 indicates that you require 86 additional lites for replacement. Mr. J.J. Healy has informed us that you wish to have that number of lites turned over to you after all glazing has been completed. They will be used by the United Nations for replacement of future breakage.

We are preparing a Change No. 308 in which we will include the cost of furnishing and delivering to you 86 replacement lites.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese.*

C. E. Reese  
Project Engineer

CER/eas



FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 22, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272  
United Nations, New York

*Final Approved  
File  
Rev 10/23/51  
SW*

RE: HQ 1/82 Contract - General Assembly  
Ornamental Metal

Dear Sir:

We are sending you herewith, for your information,  
one print of the following ornamental metal shop drawings,  
as approved for field distribution:

<u>NO.</u>	<u>DATE</u>	<u>TITLE</u>
GBA-39	dated 9/26/51	Alum. Nosings Powder Rooms - Toilets 1B-136 & 303


General Bronze Corp. and C. E. Halback & Co., sub-  
contractor.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer





- 9 -

**COPY**

**FULLER-TURNER-WALSH-SLATTERY, INC.**

UNITED NATIONS CONTRACT  
NEW YORK

October 22, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272  
United Nations, New York

RE: HQ 1/82 Contract - General Assembly  
Ornamental Metal

Dear Sir:

We are sending you herewith, for your information,  
one print of the following ornamental metal shop drawings,  
as approved for field distribution:

<u>Nº.</u>	<u>DATE</u>	<u>TITLE</u>
GBA-39	dated 9/26/51	Alum. Nosings Powder Rooms - Toilets 1B-136 & 303

General Bronze Corp. and C. E. Halback & Co., sub-  
contractor.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER.MH/lbr  
Encl. - dwg.

-9-

**COPY**

**FULLER-TURNER-WALSH-SLATTERY, INC.**

UNITED NATIONS CONTRACT  
NEW YORK

October 22, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272  
United Nations, New York

RE: HQ 1/82 Contract - General Assembly  
Ornamental Metal

Dear Sir:

We are sending you herewith, for your information,  
one print of the following ornamental metal shop drawings,  
as approved for field distribution:

<u>N<sup>O</sup>.</u>	<u>DATE</u>	<u>TITLE</u>
GBA-39	dated 9/26/51	Alum. Nosings Powder Rooms - Toilets 1B-136 & 303

General Bronze Corp. and C. E. Halback & Co., sub-  
contractor.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER.MH/lbr  
Encl. - dwg.



-9-

**COPY**

**FULLER - TURNER - WALSH - SLATTERY, INC.**

UNITED NATIONS CONTRACT  
NEW YORK

October 22, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272  
United Nations, New York

RE: HQ 1/82 Contract - General Assembly  
Ornamental Metal

Dear Sir:

We are sending you herewith, for your information,  
one print of the following ornamental metal shop drawings,  
as approved for field distribution:

<u>NO.</u>	<u>DATE</u>	<u>TITLE</u>
GBA-39	dated 9/26/51	Alum. Nosings Powder Rooms - Toilets 1B-136 & 303

General Bronze Corp. and C. E. Halback & Co., sub-  
contractor.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/lbr  
Encl. - dwg.

**FULLER-TURNER-WALSH-SLATTERY, INC.**

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

*Mr. Heigel*

October 19, 1951

*To Gen. Fick*

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ - 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Miscellaneous Iron

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following  
Miscellaneous Iron shop drawings submitted by General Bronze  
Corp. and C. E. Halback & Company:

HGP-101-1 Dtd 10/18/51 Developed Elevations of  
East & West Walls &  
Schedule of Brackets

HGP-101-2 Dtd. 10/18/51 Layouts of Brackets &  
Outriggers in East & West  
Walls.

Will you please return two (2) prints each of the above draw-  
ings marked with your approval or necessary corrections?

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em





ISSUANCE OF DRAWINGS

OFFICE COPY

19 October 1951

30 October 1951

GA & North Parking  
Fuller-Turner-Walsh-Slaterry

hand

Submitted by General Bronze & Halback

2      HGP-101-1    18Oct'51    Developed Elevations of E & W Walls & Schedule  
of Brackets  
(NO ACTION SUPERSEDED BY REV. OF 29 Oct 1951)

NOTE: Dwg. HGP-101-2 will follow



*L. V. Tyle*

ISSUANCE OF DRAWINGS

OFFICE COPY

19 October 1951

7 November 1951

GA & North Parking  
Fuller-Turner-Walsh-Slaterry

hand

Submitted by General Bronze & Halback

2 HGP-101-2 18Oct'51 Layouts of Brackets & Outriggers in E & W Walls  
(APPROVED AS NOTED 7 Nov 1951 REN RESUBMIT)



*SV Dyer*



*Stopper  
Healy*

170-5-18-9  
OREGON 9-3950  
*Mr. Vogel*

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*To Gen. Fur*

October 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Ornamental Metal

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following Ornamental Metal shop drawings submitted by General Bronze Corp. and C. E. Halback & Company:

GBA-24 Rev. 10/18/51 S. S. & Steel Glazed  
Enframements, North Wall  
✓ GBA-25 REV. dated 10/18/51 S. S. & Steel En-  
Framements, North Wall

Drawings GBA-24 and 25 were previously approved by you. Please note that GBA-25 REV supersedes drawing GBA-25 dated February 21, 1951, and includes revisions shown on U. N. drawing SK-673.

Will you please return two (2) prints each of the above drawings marked with your approval or necessary corrections?

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em



ISSUANCE OF DRAWINGS

OFFICE COPY

19 October 1951

25 October 1951

GA & North Parking  
Fuller-Turner-Walsh-Slattery

hand


Submitted by General Bronze & Halback

2      GBA-24      21Feb'51      S.S. & Steel Glazed Enframements North Wall  
(APPROVED 19 Oct 1951 REM)

~~NOTED BY GBA-25 WILLIAM~~

GBA-25 Rev 18Oct'51      S.S. & Steel Enframements North Wall

NOTE: (This dwg. APPROVED AS NOTED: Marks only on copy given to G.B. (No  
marks on this copy) Now superseded by Rev. dated 22 Oct 1951 REM)



*J V Tyler*



*Handwritten:* J. A. Dawson  
H. J. Turner  
H. J. Slater  
10/12/51  
J. A. Dawson

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*Handwritten:* Mrs. Tyler

October 19, 1951

*Handwritten:* Gen. Files

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272  
United Nations, N. Y.

RE: HQ 1/82 Contract - General Assembly & North Parking Space  
Sprinkler Shop Drawings

Dear Sir:

We are resubmitting herewith six (6) prints of Automatic Sprinkler Corp. sheet #12. An earlier revision of this drawing is now in your office for approval. To that revision, we are now adding the layout for the east booths of Conference Room #4, Fan Room #21, Projection Room on the 1st Floor and Stair #8 on the 1st floor.

Will you kindly review the above drawing and return three (3) copies with your comments and/or approval.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*Handwritten:* C. E. Reese  
C. E. Reese  
Project Engineer

CER/PIB/lbr  
Encl.



ISSUANCE OF DRAWINGS

OFFICE COPY

19 October 1951

15 November 1951

GA & North Parking  
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Automatic Sprinkler

3      Sheet 12      2 Oct '51      1st Bsmt. Cols. 27 to 32A and H to N  
(APPROVED AS NOTED 14 Nov 1951 JCB. RESUBMIT)

NOTE: FROM SYSKA & HENNESSY

"This drawing is approved, except as noted in yellow crayon."

"All approvals are subject to strict compliance with the Contract Plans and  
Specifications and to all Authorities having Jurisdiction."

RECEIVED

NOV 15 1951

FULLER-TURNER-WALSH SLATTERY  
INCORPORATED

L.V. Tyler



**FULLER-TURNER-WALSH-SLATTERY, INC.**  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

October 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re; Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Ornamental Metal

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following Ornamental Metal shop drawings submitted by General Bronze Corp. and C. E. Halback & Company:

GBA-8 Rev. 10/18/51 Door Frames & Coverings  
Nos. 227 - 236, 239 - 248.

This drawing was previously approved by you on January 26, 1951.

It has been revised to obtain better clearance at the sills of these doors on account of variation in the elevations of spandrel beams, as discussed with Mr. J. J. Healy.

Will you please return two (2) prints of the above drawing marked with your approval or necessary corrections?

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em



ISSUANCE OF DRAWINGS

OFFICE COPY

19 October 1951


24 October 1951

GA & North Parking  
Fuller-Turner-Walsh-Slattery

hand

Submitted by General Bronze & Halback

2      GBA-8      26Dec'50      Door Frames & Coverings Nos. 227-236, 239 - 248.  
(APPROVED    24 Oct 1951    PB)



*L. V. Gyles*



## FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Security Boxes

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Security Boxes shop drawing, as approved for field distribution:

DS-C-9656 Rev. 9/27/51 Security Phone Box.

(Karp Metal Products Co., Inc., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C.E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em



-9

**COPY**

**FULLER-TURNER-WALSH-SLATTERY, INC.**

UNITED NATIONS CONTRACT  
NEW YORK

October 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (QA)  
Security Boxes

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Security Boxes shop drawing, as approved  
for field distribution:

DS-C-9656 Rev. 9/27/51 Security Phone Box.

(Karp Metal Products Co., Inc., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em



-9-

**COPY**

**FULLER-TURNER-WALSH-SLATTERY, INC.**

UNITED NATIONS CONTRACT  
NEW YORK

October 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Security Boxes

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Security Boxes shop drawing, as approved for field distribution:

DS-C-9656 Rev. 9/27/51 Security Phone Box.

(Karp Metal Products Co., Inc., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em

-9

**COPY**

**FULLER-TURNER-WALSH-SLATTERY, INC.**

UNITED NATIONS CONTRACT  
NEW YORK

October 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Security Boxes

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Security Boxes shop drawing, as approved  
for field distribution:

DS-C-9656 Rev. 9/27/51 Security Phone Box.

(Karp Metal Products Co., Inc., Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

GER/MA/em



FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

*Final Approved  
New Files  
10/19/51  
JES*

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (CA)  
Cut Stone

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Cut Stone shop drawings, as approved  
for field distribution:

788-~~E.S.D.~~-15-16B Rev. 9/27/51 Proposed Anchorage of  
Coping & Facia at  
Ramps & Balconies

788-Sheet 10 Rev. 9/19/51 Stone Anchoring Detail  
Over East & West Sash.

(Monahan-McCann Stone Company, Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em



COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

October 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Cut Stone

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Cut Stone shop drawings, as approved  
for field distribution:

788-F.S.D.-15-16B Rev. 9/27/51 Proposed Anchorage of  
Coping & Facia at  
Ramps & Balconies

788-Sheet 10 Rev. 9/19/51 Stone Anchoring Detail  
Over East & West Sash.

(Monahan-McCann Stone Company, Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em



9✓  
COPY

FULLER - TURNER - WALSH - SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

October 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Cut Stone

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Cut Stone shop drawings, as approved  
for field distribution:

788-F.S.D.-15-16B Rev. 9/27/51 Proposed Anchorage of  
Coping & Facia at  
Ramps & Balconies

788-Sheet 10 Rev. 9/19/51 Stone Anchoring Detail  
Over East & West Sash.

(Monahan-McCann Stone Company, Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

October 19, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Cut Stone

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Cut Stone shop drawings, as approved  
for field distribution:

788-F.S.D.-15-16B	Rev. 9/27/51	Proposed Anchorage of Coping & Facia at Ramps & Balconies
788-Sheet 10	Rev. 9/19/51	Stone Anchoring Detail Over East & West Sash.

(Monahan-McCann Stone Company, Subcontractor)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em



120-5-18-9

cc: Zunser  
Hopper  
Harris  
Healy  
Walther (M-H)

19 October 1951

Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42nd Street  
New York 17, N.Y.

Re: Contract HQ 1/82 - General Assembly and  
North Parking Space - Concrete Construction

Gentlemen:

In answer to your letter of 10 October 1951 concerning Drawing GA-WS-221, Rev. No. 2, dated 14 May 1951, "Erection Procedure for the Dome," attached is a copy of letter from Madigan-Hyland, dated 17 October 1951, for your information and guidance.

Copy of this letter was handed to Mr. M. J. Grogan on 19 October 1951.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

Enclosure

JZ:ml

④

**FULLER - TURNER - WALSH - SLATTERY, INC.**  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*file*  
October 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272  
United Nations, New York 17, N.Y.

RE: CONTRACT HQ 1/82 - GENERAL ASSEMBLY AND NORTH PARKING SPACE  
ESTIMATE FOR CHANGE NOS. 70, 70A, 70B & 70C  
"Special Lighting Fixtures"

References: a) FTWS, Inc. Letter (Grogan) to U. N. dated 12/28/50 (C.O. #70)  
b) " " " " " " " " 2/23/51 (C.O. #70A)  
c) " " " " " " " " 8/9/51 (C.O. #70B)  
d) " " " " " " " " 8/31/51 (C.O. #70C)

Dear Sir:

We wish to advise that it is estimated that the furnishing and installing of the Special Lighting Fixtures required by the above references will cost ONE HUNDRED NINETY THOUSAND FOUR HUNDRED FIFTY SEVEN DOLLARS AND NO CENTS (\$190,457.00).

Attached are three (3) copies of Fischbach & Moore's Summary Sheet (1 page) with Pricing Sheets (2 pages) all dated August 30, 1951 and copy of Bid Tabulation, giving itemized breakdown of this change.

No charge is included in this estimate for any patching by Architectural Trades.

Will you kindly send us your written approval of this estimate and your authority to issue to Fischbach & Moore a Subcontract Change Order in the amount of \$190,457.00.

This amount of \$190,457.00 will be charged against the Contract Allowance of \$332,600.00 for Special Lighting Fixtures. When we are advised by you as to the type and quantity of the remaining Special Lighting Fixtures required, we will then issue a Change Order to adjust the balance of the Contract Allowance.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*M. J. Grogan*  
M. J. Grogan  
Project Manager

MJG:CER:amc  
attach.



# FISCHBACH AND MOORE INCORPORATED

## ESTIMATE SUMMARY SHEET

OPERATION **UN. GENERAL ASSEMBLY**  
 LOCATION **SPECIAL LIGHTING FIXTURES**  
 CONST. AND SIZE  
 ARCHITECT  
 ENGINEER  
 OWNER

ESTIMATE NO. **9130-70**  
 DATE OF BID **8/30/51**  
 BOND  
 CERT. CHECK  
 ESTIMATE BY **HMN.-WFR.**  
 CHECKED BY

ESTIMATE TO **FULLER-TURNER-WALSH-SLATTERY** AT

SHEET NO	DESCRIPTION	MATERIAL	LABOR T.D.
1	SPECIAL FIXTURES	111,962 07	540
2	LAMPS AND MISC MATERIALS	4 259 40	82

### SUMMARY

#### MATERIALS

LABOR-PRODUCTIVE **622TD @ 51<sup>20</sup>**  
 PER. & NON-PRODUCTIVE LABOR **15%**

116 221  
 31 846  
 4 777

#### BOARD & FARES

INSURANCES & PAYROLL TAXES **.1375**  
 MATERIAL SALES TAXES **2%**

5 036  
 (2 343) 2324

#### FIELD OFFICE & SHANTIES

#### DELIVERY & FREIGHT

#### ENGINEERING-DRAFTING

#### TOOLS & EQUIPMENT

#### INSPECTION CHARGES

#### BOND

#### TOTAL PRIME COST

OVERHEAD **AND PROFIT 15%**

#### TOTAL COST

**FOAB AND UI 6%**

#### AMOUNT OF ESTIMATE

#### PRICE SUBMITTED

3 500

163 703-04  
 24 550-6  
 188 201-60

2197  
 \$190,408-57

1685-

$$\begin{array}{r} 27 \overline{) 320670} \\ \underline{241} \phantom{00} \\ 796 \phantom{00} \\ \underline{784} \phantom{00} \\ 120 \phantom{00} \\ \underline{120} \phantom{00} \\ 0 \phantom{00} \end{array}$$
$$\begin{array}{r} 340 \\ \underline{2+6} \\ 204 \end{array}$$
$$\begin{array}{r} 400 \\ \underline{+6} \\ 2400 \\ \underline{400} \\ 2800 \end{array}$$



## PRICING SHEET

JOB U.N. GENERAL ASSEMB. LOCATION

ESTIMATE NO. 9130-70

OWNER SPECIAL LIGHTING FIX ARCHITECT

SHEET NO. 1

BID TO

OF SHEETS

ESTIMATED BY WFR HMN. BY HMN. BY HMN. BY HMN.

DATE 8/30/51

11H Caldwell	00'		880-	8
15 TYPE Caldwell	253	12 <sup>45</sup> EA	3149 <sup>85</sup>	63
15 TYPE TRANS. FROM. M.H.	73	LABOR ONLY		~
15A TYPE Caldwell	30	69 <sup>15</sup>	2074 <sup>50</sup>	6
25 TYPE Simes	8	32- EA	256-	1 1/2
5 TYPE Simes	1	50- "	50-	~
55 TYPE Caldwell	30	25- "	750-	5
100 TYPE SWIVELIER #725	224	17 <sup>63</sup> "	3949 <sup>12</sup>	37
61 COLD CATHODE CONF #4 } APPROX WITH LOUVERALL CEILING. } 28000'		LUT.	18476-	90
101. COL LGT. COLD CATHODE 27 COLS.		390- COL	10530-	9 1/2
102 TYPE Century	89	98- EA	8722-	16
103 TYPE Caldwell	938	29- "	27202-	161
103 TYPE WEATHERPROOF Caldwell	23	36- "	828-	~
105 TYPE Caldwell	32	39- "	1248-	5
106 TYPE R&S #370	117	16 <sup>15</sup> "	1889 <sup>55</sup>	22
108 TYPE Caldwell	14	34 <sup>50</sup> "	483-	7
108 TYPE WEATHERPROOF Caldwell	14	42 <sup>50</sup> "	595-	~
109 TYPE Century	16	60- "	960-	3
110 TYPE Century	25	70 <sup>13</sup> "	1753 <sup>25</sup>	6
110 TYPE WEATHERPROOF Century	5	79 <sup>40</sup> "	399-	~
112 TYPE	79	NOT INCLUDED IN THIS CHANGE		~
113 TYPE	8	NOT FINAL		~
114 TYPE Century	6	340- EA	2040-	2
116 TYPE Caldwell	48	86- "	4128-	12
118 TYPE Century	30	19 <sup>36</sup> "	580 <sup>40</sup>	5
25° SPREAD DOWNLIGHT Caldwell	48	115- "	5520-	48
43° " " Caldwell	80	115- "	9200-	~
70° " " Caldwell	16	120- "	1920-	~
CEILING DOME REFLECTOR UN. Caldwell	140		1337-	33
DOME RECESS 16'3" RAD. R&S Caldwell	48		831 <sup>60</sup>	
WALL PANEL 22' REFLECTOR Caldwell	1		1296-	
" " 40' " Caldwell	2			
SPOT LIGHTS SPEAKERS Caldwell	10		693 <sup>40</sup>	
			117962 <sup>07</sup>	540



## PRICING SHEET

JOB UN. GENERAL ASSEMBLY LOCATIONDATE 9/30-70OWNER SPL. LTG. FIXTURES ARCHITECTSHEET NO. 2.

BID TO

ESTIMATED BY WFR. HMN. PREPARED BY HMN. HNN.DATE 8/30/51

## LAMPS AND FITTINGS - SUPPORTS.

20 WATT FLUORES.	1	60 EA.	60	12
40 " "	44	73 "	3212	
150 " PAR. FLOODS	688	124 "	85312.	
50 " " SPOTS	206	124 "	25544	
300 " R 40'S	9	84 "	672	
75 " PAR FLOOD	86	84 "	7224	
250 " G FLOOD	105	112 "	11760	
100 " SILVER BOWL	961	24 "	23064	
200 " " "	48	54 "	2592	
25 " TYPE A	234	10 "	2340	
500 " P.S. I.F.	30	80 "	24-	
150 " A I.F.	30	16 "	480	
500 " T-20 BI POST	128	244 "	31232	
750 " T-24 "	16	328 "	5248	
500 " T-12 BI PLANE	10	520 "	5200	
UNISTRUT #4000 APPROX	900'	27- C	243-	15
" NUTS. 3/8"	1300	16 EA.	208-	5
" CONNECTORS.	100	25 "	25-	
3/8" ROD	1300	15 "	195-	
STRAPS - HANGERS ETC ALLOW			75-	
LAMP BREAKAGE			250-	
GREENFIELD - CONNECTORS ETC	2348 FIX		1200-	
HANDLING FIXTURES				50

425940

82



FIXTURE TYPE	QDAN.	RUSSELL STOLL	RUDOLPH WENDEL	K
11 H	88'			
15	326			
15A	30			
25	8			15
45	1			
55	30			
100	224			41' 9"
#61 CONF RM 4 LOUVERALL ADD COLD CATHODE 2800	2800			
#101 COL LIGHTING COLD CATHODE	270			
102	89		9825	00
103	938		32,670	54
103 WEATHERPROOF	23			
105	32		1766	40 14
106. R25 370	117	1889	1343	16
108	14		705	00 38.5
108 WEATHER PROOF	14			
109	16		1872	00 18.5
110	25		2358	00 20
110 WEATHER PROOF	5			
112	78		17380	00 116.9
113	9		2107	20 1/9
114	6		2880	00
116	48		4464	00
118	30			

25° SPREAD DOWN LIGHT	48			
43° " " "	80		18766	08
70° " " "	16			
CEILING DOME REFLECTOR UNITS	140		2520	00
DOME RECESS 16'3" RAD. 8 PCS	48 REF.			
WALL PANEL 22' REFLECTOR STRIP	1		2196	00
" " 48' " "	2			
SPEAKERS SPOT LIGHTS	10		1303	20



EGL CALDWELL SWIVELIER S/MES CENTURY COLD CATHODE

10 <sup>00</sup>	880	00			
	4058	20			
	2074	50			
0 <sup>00</sup>	504	-	256	00	✓ 472 00
	53	-	50	00	✓ 51 87
15 <sup>00</sup>	750				✓ 29 <sup>00</sup> 889 50
4 <sup>00</sup>	18 <sup>00</sup> 4032				✓ 3371 20
			3949	12	
					✓ 18476 00
					✓ 10530 00
10 <sup>00</sup>	9256	00			92 <sup>00</sup> 8722 00
29 <sup>00</sup>	27202	00			33 <sup>00</sup> 31047 80
36 <sup>00</sup>	828	00			38 <sup>00</sup> 874 00
2 <sup>00</sup>	39 <sup>00</sup> 1248	00			40 <sup>00</sup> 1296 00
	2925	00			37 <sup>00</sup> 4422 60
2 <sup>00</sup>	34 <sup>00</sup> 483	00			36 <sup>00</sup> 504 00
	42 <sup>00</sup> 595	00			43 <sup>00</sup> 639 80
8 <sup>00</sup>	63 <sup>00</sup> 1008	00			60 <sup>00</sup> 960 00
5 <sup>00</sup>	76 <sup>00</sup> 1900	00			70 <sup>00</sup> 1753 25
	91 <sup>00</sup> 455	00			79 <sup>00</sup> 399 00
4 <sup>00</sup>					192 <sup>00</sup> 15168 00
4 <sup>00</sup>					174 <sup>00</sup> 1392 00
					340 <sup>00</sup> 2040 00
80 <sup>00</sup>	4128	00			97 <sup>00</sup> 4656 00
					19 <sup>00</sup> 580 00

115 <sup>00</sup>	5520	00			
115 <sup>00</sup>	9200	00			
120 <sup>00</sup>	1920	00			
	1557	00			
	831	60			
}	1296	00			
	693	40			
					17944 00



*most  
Hopper-Johnson  
Hannegan  
10/19  
SSS*

**FULLER-TURNER-WALSH-SLATTERY, INC.**  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

170-5-18-9  
OREGON 9-3950

*Mrs. Tyler*

October 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

*See Files*

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
Reinforcing Steel Details

Dear Mr. Dawson:

We are sending you herewith six (6) prints of the following  
Reinforcing Steel shop drawings submitted by Brennan & Sloan,  
Inc.:

702	Corr.	10/16/51	Reinforcing Details - Roof
704	"	"	Reinforcing Details - Roof Walls # 6, 7, 8, 9 & 10
705	"	"	Reinforcing Details - Roof Walls
904	"	"	Reinforcing Details - Elevator Machine Floors.

Will you please return three (3) prints each of the above  
drawings marked with your approval or necessary corrections?

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/BK/em





ISSUANCE OF DRAWINGS

OFFICE COPY

18 October 1951

13 November 1951


GA & North Parking  
Fuller-Turner-Walsh-Slattery

hand

Submitted by Brennan & Sloan & Knickerbocker

3	702	10Aug'51	Reinf. Details - Roof
3	704	2 Aug'51	" " " Walls #6, 7,8,9,10
3	705	14Aug'51	" " " "
3	904	20Aug'51	" " Elevator Machine Floors

(ALL "APPROVED" 12 Nov 1951 J.C.B.)



100-5-18-9  
OREGON 9-3950

*Hopper  
Honey*

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*Mr. Weigel.*

*to Gen. Fina*

October 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Miscellaneous Iron

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following  
Miscellaneous Iron shop drawings submitted by General Bronze  
Corp. and C. E. Halback & Company:

HGP-43-3	Rev. 10/18/51	Steel & Glass Rails West & East Elevations
HGP-46-4	Rev. 10/16/51	Railing in Corridor & Pipe Rails in Recording Rooms.

Drawing HGP-46-4, previously approved by you for rails, has  
been revised to show metal edging added at recording rooms  
Nos. 5, 6, 7, 8 and 9.

Will you please return two (2) prints each of the above  
drawings marked with your approval or necessary corrections?

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em





ISSUANCE OF DRAWINGS

OFFICE COPY

18 October 1951

7 November 1951


GA & North Parking  
Fuller-Turner-Walsh-Slattery

hand

Submitted by General Bronze & Halback

2 HGP-46-4 8 Feb'51 Railing in Corridor & Pipe Rails in Recording Rooms  
(APPROVED 7 Nov 1951 REN )

NOTE: Dwg. HGP-43-3 will follow



*SV Tyler*



ISSUANCE OF DRAWINGS

OFFICE COPY

18 October 1951


7 November 1951

CA & North Parking  
Fuller-Turner-Walsh-Slaterry

hand

Submitted by General Bronze & Halback

2 HGP-43-3 6 Aug '51 Steel and Glass Rails West & East Elevations  
(APPROVED AS NOTED 7 Nov 1951 PB. RESUBMIT)



*Pr Dyle*

*Hopper  
Healy*

170-5-18-9  
OREGON 9-3950

*Mr. Heigel*

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*John. F. H.*

October 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Carpentry & Millwork

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following Carpentry & Millwork shop drawings submitted by Murray Hill Woodworking Corporation:

316	Dtd. 10/12/51	Section Detail of Batten Booth Walls
317	" 10/12/51	Plan & Elevation of Batten Booth Walls
318	" 10/16/51	Plan, Elevations, & Sections of North Balcony Lobby Rail- ings.
319	" 10/16/51	F. S. Detail of Curved Section North Balcony Lobby Railings.

Will you please return two (2) prints each of the above drawings marked with your approval or necessary corrections?

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em





ISSUANCE OF DRAWINGS

OFFICE COPY

18 October 1951

5 November 1951

GA & North Parking  
Fuller-Turner-Walsh-Slattery

hand

Submitted by Murray Hill Woodworking

2	318	16Oct'51	Plan, Elevs. & Sections North Balcony Lobby Railings
2	319	"	F.S. Detail Curved Section " " " "

(APPROVED AS NOTED 5 Nov 1951 PB. RESUBMIT)

NOTE: Dwgs. 316 and 317 will follow

RECEIVED

NOV 5 1951

FULLER-TURNER-WALSH SLATTERY  
INCORPORATED

*SV Dylan*

ISSUANCE OF DRAWINGS

OFFICE COPY


18 October 1951

9 November 1951

GA & North Parking  
Fuller-Turner-Walsh-Slaterry

hand

2	316	12Oct'51	<u>Submitted by Murray Hill Woodworking</u> Section Detail of Batten Booth Walls
2	317	"	Plan & Elevation of Batten Booth Walls (DISAPPROVED 9 Nov 1951 PB RESUBMIT)



*SV Tyler*



170-5-18-9  
OREGON 9-3950

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

October 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

*Final Approved  
Gen. File  
10/18  
LWS*

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Miscellaneous Iron

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Miscellaneous Iron shop drawing,  
as approved for field distribution:

HGP-49-16 Rev. 9/29/51 Steel & Glass Screens  
341/GM & 359/GM.

(General Bronze Corp. and C. E. Halback & Company)  
Subcontractor

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em



COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

October 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Miscellaneous Iron

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Miscellaneous Iron shop drawing,  
as approved for field distribution:

HGP-49-16 Rev. 9/29/51 Steel & Glass Screens  
341/GM & 359/GM.

(General Bronze Corp. and C. E. Halback & Company)  
Subcontractor

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em



COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

October 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Miscellaneous Iron

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Miscellaneous Iron shop drawing,  
as approved for field distribution:

HGP-49-16 Rev. 9/29/51 Steel & Glass Screens  
341/GM & 359/GM.

(General Bronze Corp. and C. E. Halback & Company)  
Subcontractor

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MH/em

9  
COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT  
NEW YORK

October 18, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Miscellaneous Iron

Dear Mr. Dawson:

We are sending you herewith, for your information, one (1)  
print of the following Miscellaneous Iron shop drawing,  
as approved for field distribution:

HQP-49-16 Rev. 9/29/51 Steel & Glass Screens  
341/GM & 359/GM.

(General Bronze Corp. and C. E. Halback & Company)  
Subcontractor

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*

C. E. Reese  
Project Engineer

CER/MM/em



120-5-18-7  
18 October 1951

Fuller-Turner-Walsh-Slattey, Inc.  
403 East 42nd Street  
New York 17, New York


Re: General Assembly and Northerly Portion  
of Parking Garage - Contract HQ 1/82  
Electric


Gentlemen:

Due to the elimination of the plaster soffit under the ramp  
on the west side of the building, omit two (2) Type No. 103  
W.P. lighting fixtures and substitute two (2) Type No. 106  
W.P. fixtures. These lights occur over Stair No. 26.

Refer to Drawing GA-E-3L for location.

Proceed with this change with the understanding that the  
Contract Price will not be affected.

  
JJHe:js  
cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
McLeod  
Hannegan  
Seelman  
S & H-2



Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office


120-5-18-92  
18 October 1951

Fuller-Turner-Walsh-Slattey, Inc.  
403 East 42nd Street  
New York 17, New York

Re: General Assembly and Northerly  
Portion of Parking Garage  
Contract HQ 1/82  
Architectural Revisions

Gentlemen:


As per the request in your letter of 21 September 1951 that we revise our Drawing RA-171 to include acoustical treatment for the loudspeaker boxes in Studios Nos. 3 to 9, please be advised that such acoustical treatment was shown on our Drawing No. RA-171, Revision No. 41, dated 28 September 1951, twenty-five (25) copies of which were issued to you as per our letter of 3 October 1951.

 JJHe:js

cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
McLeod

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office





**FULLER - TURNER - WALSH - SLATTERY, INC.**  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*file*

October 17, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, N.Y.

Re: Contract HQ 1/82 - General Assembly and North Parking Garage -  
CHANGE NO. 306 - Revisions to the Head of the Frames of Twenty  
(20) Exit Doors at the East and West Ramps of  
the General Assembly Building

**References:** (a) General Bronze Corp. Shop Dwg. GBA-8, approved by the  
U.N. on January 26, 1951  
(b) Mr. J.J. Healy's Verbal Instructions of October 16, 1951

Dear Mr. Dawson:

Section 3 of Reference (a) shows the top of the steel beams at the sill of the Exit Doors to be 5-1/2" below the finished floor. Because of the fact that the designed camber did not revert to the theoretical elevation shown on the structural drawing, the top of the steel beam, in many cases, is 2" higher than the theoretical elevation. This, of course, did not afford adequate clearance between the bottom of the floor check and the top of the spandrel beam.

To take care of this variance, we were instructed by Mr. Healy to remove the Head of the frames of the Exit Doors (see Section 4 of Reference (a) ) as follows:

The extruded nib at the head was to be removed where the extrusion fits in the 7/8" chase of the stone soffit. The aluminum "Z" clip was to be omitted and an angle clip substituted. This change will allow the whole frame to be displaced upward 1/2" and gives the clearance required at the sill.

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This Change will be analyzed with all interested subcontractors and details estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this Change on the entire job progress.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

1078  
M. J. Grogan  
Project Manager

MJG/PDV/eas

FULLER - TURNER - WALSH - SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

October 17, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, N.Y.

Re: Contract HQ 1/82 - General Assembly and North Parking Garage -  
CHANGE NO. 305 - Details of Liquor Bar - Press Lounge

References: (a) Mr. James A. Dawson's letter of 11 October 1951 to FTWS, Inc.  
(b) U.N. Interior Drawing #8, dated 24 November 1950

Dear Mr. Dawson:

On October 12, 1951 you sent us prints of Reference (b) and on October 15, 1951, we received your transmittal letter, Reference (a), which reads as follows:

"Under the floor in the area behind the bar install membrane waterproofing as per the Specifications in the Contract Documents, Paragraph 7-04 (c) 2, Construction Trades Specification.

We are forwarding you the prints in order that you may proceed with the waterproofing of the floor, the masonry, plaster and other work, all as included in the Contract Price."

We have sent these drawings to the subcontractors involved and have asked them to inform us promptly if these amplified details of the Liquor Bar affect their Contract Price.

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This Change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this Change on the entire job progress.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*M. J. Grogan*  
M. J. Grogan  
Project Manager

MJG/PDV/eas



**FULLER - TURNER - WALSH - SLATTERY, INC.**  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

October 17, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, N.Y.

Re: Contract HQ 1/82 - General Assembly and North Parking Garage -  
CHANGE NO. 299 - October 2, 1951 Structural Revisions

References: (a) U.N. Dwg. GA-4-CS-30, issued October 4, 1951  
(b) " " GA-S-64C, dated October 2, 1951  
(c) " " GA-S-65C, " "  
(d) Mr. James A. Dawson's letter 6 October 1951 to FTWS, Inc.

Dear Mr. Dawson:

On October 5, 1951 we received prints of References (a), (b) and (c) and on October 9, 1951 we received your transmittal letter, Reference (d) which reads in part as follows:

"Proceed with the work shown on Drawing GA-4-CS-30. The work shown thereon is a new 10" diameter hole and reinforcing plates for Girder G-9, 4th Floor.

Reference Drawings GA-S-64C and GA-S-65C, the work shown thereon is for openings through the arch where ducts penetrate same. These drawings are a clarification of the framing for this ductwork.

Proceed with the work shown on these drawings with the understanding that no change to the Contract Price is involved."

We have sent these drawings to the subcontractors involved and have asked them to inform us promptly what effect these revisions have on their subcontract price.

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This Change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this Change on the entire job progress.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*M. J. Grogan*  
M. J. Grogan  
Project Manager

MJG/PDV/eas



*Hopper  
Ready*

120-5-18-9-  
OREGON 9-3950

**FULLER-TURNER-WALSH-SLATTERY, INC.**  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*Mr. Weigel*

October 17, 1951

*John W. Fick*

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space  
Miscellaneous Iron

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following Miscellaneous Iron shop drawings submitted by General Bronze Corp. and C. E. Halback & Company:

HGP-49-13	Rev. 10/16/51	Steel & Glass Screens 347/GM to 354/GM incl.
HGP-49-14	" "	Steel & Glass Screens 407/GM, 408/GM, 409/GM, 412/GM, 413/GM, 414/GM
HGP-49-15	" "	F. S. Details for Steel & Glass Screens.

Will you please return two (2) prints each of the above drawings marked with your approval or necessary corrections?

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C. E. Reese*  
C. E. Reese  
Project Engineer

CER/MH/em





ISSUANCE OF DRAWINGS

OFFICE COPY

17 October 1951

7 November 1951

GA & North Parking

Fuller-Turner-Walsh-Slaterry


hand

Submitted by General Bronze & Halback

2	HGP-49-13	17Aug'51	Steel & Glass Screens 347/GM to 354/GM incl
2	49-15	"	P.S. Details for Steel & Glass Screens

(APPROVED WITH NOTES 5 Nov 1951 VR)

NOTE: Dwg. HGP-49-14 will follow



*Lv Tyler*

ISSUANCE OF DRAWINGS

OFFICE COPY

17 October 1951

7 November 1951


GA & North Parking  
Fuller-Turner-Walsh-Slattery

hand

Submitted by General Bronse & Halback

2 HGP-49-14 17Aug'51 Steel & Glass Screens 407/GM to 409/GM, 412GM-414/GM  
(APPROVED AS NOTED 7 Nov 1951 VR RESUBMIT)

NOTE: HOLD FABRICATION OF KNEE BRACES UNTIL WE HAVE KERBY SAUNDERS CLEARANCE  
OK WITH THEIR DUCTWORK.



*Przyler*



170-5-18-9  
OREGON 9-3950

*Hopper  
Healy*

FULLER-TURNER-WALSH-SLATTERY, INC.  
UNITED NATIONS CONTRACT  
403 EAST 42ND STREET  
NEW YORK 17, N. Y.

*Mr. Hägel*  
*To Mr. Fick*

October 17, 1951

Mr. James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office  
Room 2272 - United Nations  
New York, New York

Re: Contract HQ 1/82 - General  
Assembly and North Half  
Parking Space (GA)  
Ornamental Metal

Dear Mr. Dawson:

We are sending you herewith four (4) prints of the following Ornamental Metal shop drawings submitted by General Bronze Corp. and C. E. Halback & Company:

GBA-36 Rev. 10/12/51 Alum. Loud Speaker Frames.

Will you please return two (2) prints of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

*C.E. Reese*

C. E. REESE  
Project Engineer

CER/MH/em



ISSUANCE OF DRAWINGS

OFFICE COPY

17 October 1951

26 October 1951

GA & North Parking

Fuller-Turner-Walsh-Slattery

hand

2

GBA-36

18 July '51

Submitted by General Bronze & Halback  
Alum. Loud Speaker Frames

(APPROVED 25 Oct 1951 PB.)



*P. V. Tyler*



120-5-18-9

cc: Harrison  
McLeod  
Zunser  
Van Name  
Hopper  
Healy

17 October 1951

Fuller-Turner-Walsh-Slattey, Inc.  
403 East 42nd Street  
New York 17, N.Y.

Re: Contract HQ 1/82 - General Assembly and  
North Parking Space - Notification of Change  
No. 65 (R.P. 39) - Architectural Revisions  
#27, dated 5/23/51.

This estimate does not include:

- a) Any changes from Acoustical Plaster to  
Fissured Acoustical Tile on G.A. Dome  
and Ceilings.
- b) Changes to Main Roof Gutter and  
Permalite on Roof.
- c) Electrical Changes.

Gentlemen:

Attached hereto is one copy of Notification of Change No. 65  
(R.P. 39) approved by Wallace K. Harrison for the United Nations.

This approval is given for you to proceed with the work re-  
quired by the modification with reference to Architectural Revisions  
#27, dated 5/23/51.

It is understood that this approval does not include the cost  
of this change as indicated in the Notification of Change No. 65, which  
is solely an approximation. It is understood, also, that the actual price  
adjustment will be made as required by the terms of the contract.

Very truly yours,

Wallace K. Harrison  
Director of Planning  
Headquarters Planning Office

Enclosure

JZ:eh

120-518-9  
Good  
17 October 1951

Fuller-Turner-Walsh-Slattey, Inc.  
403 East 42nd Street  
New York 17, New York

Re: General Assembly and Northerly Portion  
of Parking Garage - Contract HQ 1/82  
Miscellaneous Changes

Gentlemen:

In answer to your letter of 30 August 1951, wherein you request that we revise our drawings RA-106-B and/or A-113 to include new reglets indicated on A. Munder & Son, Inc.'s sheet metal work shop drawing No. 9 revised 20 August 1951, and also request that we revise our architectural drawings Nos. A-112, A-113, A-114, RA-155 and RA-156 to show the omission of 2" Nailcrete on the circular elevator penthouses and the addition of 1" x 6" T & G Wolmanized Fir Wood Sheathing according to Change Nos. 22, 22-A, 22-B, 22-C, 22-D, 22-E and 22-F, we shall revise our drawings Nos. A-113 and RA-155 and issue them in the very near future.

These revised drawings will take care of all the requests contained in your letter of 30 August 1951. The revisions will cause no change to the Contract Price.

Very truly yours,

JJHe:js

cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
McLeod

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office



120-518-9  
17 October 1951

Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42nd Street  
New York 17, N. Y.

Re: General Assembly and Northerly Portion  
of Parking Garage - Contract HQ 1/82  
Rolling Steel Doors

Gentlemen:

In your letter to us of 1 October 1951 you requested our advice reference proceeding with the following modifications:

Refer to J.G. Wilson Corp. shop drawing No. 89840-7, revised 27 March 1951, details of the Rolling Shutter Doors between the Meeting Hall Neck and the General Assembly.

a. On Detail "X" of this drawing, two 3" x 3-1/2" x 5/16" angles at the head are shown. They cannot be installed because of space limitations. Further, the slats of the door will catch in the angle when the door is lowered.

Answer: Omit these angles.

b. In the Plan View at the gear box recess, a 3-1/2" x 3-1/2" angle, which is supposed to run from slab to slab, is shown. However the head of the door does not allow this angle to run to the slab above, and your representatives have instructed us to omit the angle and substitute two (2) inch block furring.

Answer: Proceed as instructed.

c. Your field inspector has also requested that we provide some means of lubricating the grease cup at the top of the crankshaft.


Answer: Install a tube or pipe so that the grease cup will be accessible from the access door.

17 October 1951

Submit for our consideration prices which affect the  
Contract Price.

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office



JJHe:js

cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
McLeod



120-5-18-9  
17 October 1951

Fuller-Turner-Walsh-Slattey, Inc.  
403 East 42nd Street  
New York 17, New York

Re: General Assembly and Northerly Portion  
of Parking Garage - Contract HQ 1/82  
Electric


Gentlemen:

Please proceed with the following deletions:

- a. Omit two (2) Temperature Terminal Boxes, wiring,  
and conduit in each of the two Elevator Machine  
Rooms at the north end of the building at  
Elevation 105'-9".

For location see Drawing GA-E-9.

Submit for our consideration the deduction from the Contract  
Price due to the above deletions.

 JJHe:js  
cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
McLeod  
Hannegan  
Seelman  
S & H-2

Very truly yours,

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office

17 October 1951

Fuller-Turner-Walsh-Slattey, Inc.  
403 East 42nd Street  
New York 17, New York

Re: General Assembly and Northerly Portion  
of Parking Garage - Contract HQ 1/82  
Heating, Ventilating, Air Conditioning  
Change No. 243


Gentlemen:

Please be advised of the following change.

Eliminate the Booster Heater in the 14" x 8" duct of System  
405-3 indicated on Drawing GA-H-14 between column lines M and N  
at Column Line 32. Since Vestibule No. 1 has been deleted this  
Booster Heater will no longer be required.

Proceed with the deletion of this item and submit for our  
consideration the deduction from the Contract Price due to such  
deletion. Include this item under Change No. 243.

Very truly yours,

 JJHe:js  
cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
McLeod  
Hannegan  
Rumpelstin  
S & H-2

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office



17 October 1951

Fuller-Turner-Walsh-Slattery, Inc.  
403 East 42nd Street  
New York 17, New York

Re: General Assembly and Northerly Portion  
of Parking Garage - Contract HQ 1/82  
Concrete

Gentlemen:

On 17 October 1951 we forwarded you twenty-five (25) copies of drawings GA-S-20C, Revision No. 8, dated 9 October 1951, and GA-S-62C, Revision No. 1, dated 9 October 1951.


The revisions to these drawings were discussed at a meeting held in the U.N. Headquarters Planning Office, at which meeting Mr. Kearney of Brennan and Sloan was present, and the decision was that these revisions would cause no change to the Contract Price. Proceed with the work.

Very truly yours,

JJHe:js  
cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
McLeod

*Peyer*

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office



120-5-18-9  
17 October 1951

Fuller-Turner-Walsh-Slattey, Inc.  
403 East 42nd Street  
New York 17, New York

Re: General Assembly and Northerly Portion  
of Parking Garage - Contract HQ 1/82  
Lead Coated Copper Flashing



Gentlemen:

On 11 October 1951 we forwarded you twenty-five (25) copies of  
Drawing SK-679 dated 11 October 1951.

For location of the flashing see Drawing SK-665. The flashing  
shown on Drawing SK-679 should be installed from about Column Line  
29 to 10'-6" beyond Column Line 33.

Before proceeding with the work furnish for our consideration  
prices which affect the Contract Price. After receipt of same we  
shall instruct you how to proceed.

Very truly yours,

  JJHe:js  
cc: Bohanon  
Nelson  
Weigel  
Healy  
Harris  
Hopper  
Zunser  
VanName  
McLeod

James A. Dawson  
Co-Ordinator of Construction  
Headquarters Planning Office