

UNAMIR

UHAAG

20 JULY - 29 SEPT 1995

[1 CONFIDENTIAL]

EL/WG APR 2009

PLEASE RETAIN
ORIGINAL ORDER

UNARCHIVES

SERIES S-1120

BOX 47

FILE 1

ACC. 1998/0278



H A C
UNAMIR HQ
Kigali, RWANDA

5000.1/UHAAG/A1

29 Sep 95

See Distribution

MINUTES OF UHAAG MEETING OF WEDNESDAY 27 SEPTEMBER 95

HELD AT 1500 HRS IN UNAMIR CONFERENCE ROOM

PRESENT : Lt Col T J Fox -- Chairman
Mr J Khan -- SRSG Rep
Mr J Lombardo -- CAO Rep
Maj B D Pandey -- FEO
Maj S Mongeon -- SO Log
Maj S K Prasad -- Secretary

ITEM I - INTRODUCTION

1. The Chairman welcomed all participants and opened the meeting at 1505 hrs.

ITEM II - MINUTES OF LAST MEETING

2. The Secretary read out the minutes of the last meeting.

ITEM V - REQUESTS CONSIDERED BY UHAAG

13. **Engineering Support in Canal Construction.** A request was received by SRSG, from the Ministry of Public Works, for engineer support in construction of a canal in Gikongoro. The requirement was sent to FEO for reccee. The FEO informed that the proposed canal is about 600m long and will require a dozer and excavation effort of about ten days. The work can be undertaken once the current task in Kibuye, which is likely to take another one week, is completed.

Action - FEO

14. **Reactivation of Electricity Supply.** A request has been received from Sector 2A for assistance in reactivation of electricity supply in Kibali Orphanage in Byumba Prefecture. The electricity wiring within the orphanage is existing and power supply lines are passing quite close to the place. The CAO rep informed that he will be sending a technician to assess and, if possible, reactivate the electricity supply.

Action - STO

15. **Biogas tanks in Orphanage.** A request has been received from SOS Children's Village Orphanage in Kigali for emptying the old biogas tanks in the orphanage as there exists a possibility of some child falling down into these tanks and getting asphyxiated. The Chairman said that emptying the tank may not be of much use with the oncoming rains and suggested that a better option is of providing a cover. The FEO informed that a visit will be made to see the tanks and, if possible, provide a cover.

Action - FEO

ITEM VI - CONCLUSION

16. The meeting concluded at 1540 hrs.



(S K Prasad)
Major
Secretary UHAAG

DISTRIBUTION :

SRSG
CAO
Hum/Rehab Offr (Office of SRSG)
STO (Office of CAO)

FC
DFC
COS
DCOS OPS
DCOS SP
G3 OPS
CLOGO
FEO
FSO
FMO

MILOB GP HQ
MILOB SECTOR 1A
MILOB SECTOR 2A
MILOB SECTOR 3A
MILOB SECTOR 3B
MILOB SECTOR 5A
MILOB SECTOR 5B
MILOB SECTOR 5C

HAC
File

DRAFT ~~27/9~~

Mm. Dao (Office of SRSG)

H A C
UNAMIR HQ
Kigali, RWANDA

5000.1/UHAAG/A1

Sep 95

See Distribution

MINUTES OF UHAAG MEETING OF WEDNESDAY 27 SEPTEMBER 95

HELD AT 1500 HRS IN UNAMIR CONFERENCE ROOM

PRESENT	:	Lt Col T J Fox	- Chairman
		Mr J Khan	- SRSG Rep
		Mr J Lombardo	- CAO Rep
		Maj B D Pandey	- FEO
		Maj S Mongeon	- SO LOG
		Maj S K Prasad	- Secretary

ITEM I - INTRODUCTION

1. The Chairman welcomed all participants and opened the meeting at 1505 hrs.

ITEM II - MINUTES OF LAST MEETING

2. The Secretary read out the minutes of the last meeting.

ITEM III - POINTS FROM LAST MEETING

3. Repair of Water Pump. The FEO informed that the water pump repair is planned to be undertaken by workshop technician from the Force Engineer Company as soon as possible.

Action - Force Engineer Company

4. Repair of Generator. The CAO rep informed that the repair of generator at Kibuye Hospital has been delayed due to lack of technical information. As the information is now available a technician from the Generator Repair Unit will be going soon to Kibuye for the job.

Action - STO

5. Land Levelling at Byumba Transit Centre. The FEO informed that a joint reccee was carried out by Force Engineer Company and NGO GOAL to assess the requirements. The requirement has been changed from levelling of the site to making the approach road as the site for the proposed transit center has been changed. The dozer has been sent to the location and work started. The task is likely to take about seven days of dozer effort.

Action - Force Engineer Company

6. Rearrangement of Containers. The SO Log informed that the fork lift for rearrangement of containers at Nkamira Transit Camp has not been provided as yet, due to commitments in UNAMIR tasks. The Secretary explained the importance of execution of the work as the camp is finding it difficult to accomodate the current inflow of returnees. There is a requirement to put up additional tents for the returnees but that can only be done once the containers are rearranged. The SO Log gaveout one week as the likely time frame for undertaking the task.

Action - CLOGO

7. School For Demobilised Children. The FEO informed that the work on pit latrines had been completed and part of the water supply had been restored. However the problem of clearance of the septic tanks is as yet unresolved. He suggested that at least the sucker truck could be made available initially for two to three days to clear a few of the septic tanks so that some latrines could be put into use. However, the CAO rep ruled out availability of the sucker truck even for short durations as it was fully utilised for UNAMIR tasks. The Chairman pointed out that the sucker truck had gone to Gisenyi last week on some humanitarian task, outside the perview of UHAAG, and that indicates that it could be made available. The CAO rep said that he would check on this matter and inform the Group.

Action - STO

ITEM IV - REQUESTS DEALT WITH BY HAC

8. Land Levelling for Housing Settlement in Kigali. A request was received by SRSG, from the organisation HABITAT, for engineer support in developing housing settlements in Rwanda. The first settlement planned was for Kigali and initial requirement was for land levelling. The requirment was sent to FEO for urgent assistance. The FEO informed that the work has been started with dozers and is likely to be completed by 29 Sep 95.

9. Transportation of Seeds. A request was received from Sector 5B to transport 22 tons of seeds from Kigali to Gisenyi. The task was completed with transport arranged from other organisations.

10. Transportation of Returnees. A request was received from Sector 5B for transportation of about 400 returnees per day from Nkamira transit camp to the communes. The camp authorities have been informed that UNAMIR will undertake transportation only from border crossing points to the transit camps and that too once rate of returnees is more than 5000 per day.

11. Reccee of Bridge. The FEO has been requested for reccee of a bridge on the road Gitarama-Ruhengeri, as the bridge is in an unstable condition and may not last the oncoming rainy season. The requirement is only of a reccee for assessment of the condition of the bridge and need of repairs.

Action - FEO

12. Repair of Water Pump and Water Collection System. A request was received for repair of a water pump in Gakoni Orphanage (Sector 2A). The Hum Offr has been asked to bring the water pump to Kigali for repairs.

Action - Sector 2A

ITEM V - REQUESTS CONSIDERED BY UHAAG

13. Engineering Support in Canal Construction. A request was received by SRSg from the Ministry of Public Works for engineer support in construction of canal in Gikongoro. The requirement was sent to FEO for reccee. The FEO informed that the proposed canal is about 600m long and will require a dozer and excavation effort of about ten days. The work can be undertaken once the current task in Kibuye, which is likely to take another one week, is completed.

Action - FEO

14. Reactivation of Electricity Supply. A request has been received from Sector 2A for assistance in reactivation of electricity supply in Kibali Orphanage in Byumba Prefecture. The electricity wiring within the orphanage is existing and power supply lines are passing quite close to the place. The CAO rep informed that he will be sending a technician to assess and, if possible, reactivate the electricity supply.

Action - STO

15. Biogas tanks in Orphanage. A request has been received from SOS Children's Village Orphanage in Kigali of emptying the old biogas tanks in the orphanage as there exists a possibility of some child falling down into these tanks and getting asphyxiated. The Chairman said that emptying the tank may not be of much use with the oncoming rains and suggested that other option is of providing a cover. The FEO informed that a visit will be made to see the tanks and, if possible, provide a cover.

Action - FEO

ITEM VII - CONCLUSION

16. The meeting concluded at 1540 hrs.

(S K Prasad)
Major
Secretary UHAAG

Distribution :

SRSG
CAO
Hum/Rehab Offr (Office of SRSG)
STO (Office of CAO)

FC
DFC
COS
DCOS OPS
DCOS SP
G3 OPS
CLOGO
FEO
FSO
FMO

MILOB GP HQ
MILOB SECTOR 1A
MILOB SECTOR 1B
MILOB SECTOR 2A
MILOB SECTOR 2B
MILOB SECTOR 3B
MILOB SECTOR 5B
MILOB SECTOR 5C

HAC
File

To : COS

Info : CAO
[REDACTED]

From : HAC

File : 5000.1/HAC/A1


Date : 22 Sep 95

Subject: HAC ACTIVITIES, UHAAG MEETINGS AND PARALLEL COMMAND

1. Since the time I have taken over as the Chairman of UHAAG, I have consistently received negative responses to requirements of septic trucks for humanitarian assistance. As you can see from the attached documents some humanitarian assistance using septic trucks has been provided in this period but not under the directions or knowledge of HAC or UHAAG. HAC as an specialised cell has a complete overview of the humanitarian needs and can prioritize the requests on an objective criterion. Taking decisions on humanitarian assistance matters outside the perview of this cell can only lead to leaving out the most needy without necessary aid.

2. Some action to normalise this situation will be singularly appreciated.

3. Best Regards.


(T J Fox)
Lt Col
CHAO



INTER-OFFICE MEMORANDUM

DATE: September 21, 1995

TO: Lt. Colonel T. J. Fox
CHAO

FROM: J. Lombardo
CAO Representative on the HAC

SUBJECT: SCHOOL FOR DEMOBILIZED CHILDREN

I have consulted with the OIC Administration on the possibility of providing septic truck services to the School for Demobilized Children. Unfortunately he has reaffirmed the Administration's stand that we are not in a position to provide the vehicle given that its current utilization for UNAMIR tasks is 100%.

An alternative course of action may be the utilization of some of the funds given by the UK Government and UNREO (US\$80,000) to hire the services from an outside firm.

TO : HAC, UNAMTR FHQ
INFO : BROWN & ROOT SERVICE
FROM : MILOB SEC 1B GITARAMA
SUBJECT: REQUEST FOR SEPTIC TRUCK

DATE: 21 September 1995

1. Nyanza orphanage located at GR 7241 in Kigoma Commune urgently needs sending a septic vehicle to clean the latrines. The sanitary situation there is critical because some 300 children there have to use the bushes.

2. We also have a request from Musambira (8274) Bourgomestre to clean the latrine in the local jail which is completely foul.

3. Under the circumstances we have to ask you to organize sending a septic vehicle to the above mentioned locations. We have contacted with the Brown & Root Service Contract and they confirmed their ability to send a septic vehicle but advised us to make an official request to HAC.

4. Best regards.

N. Sinitsyn

VITALI SINITSYN
MAJ
RUM OFFR

*The NYANZA orphanage is in this
situation since some
MONTHS ago*

THEIR RETURN. THIS POINT PASSED TO UNHCR. THE LOCAL CLINIC REPORTS NO SHORTAGE OF WATER OR MEDICINES.

D. ONE MILOB PATROL TO BP#1 AND BP#2. THE SITUATION IS CALM ALONG THE RWANDAN/ZAIRIAN FRONTIER.

4. HUMANITARIAN ACTIVITIES.

A. TODAY'S ACTIVITIES WERE AGAIN CENTERED AROUND THE REPATRIATION OF RETURNEES. WHILE TODAY'S INITIAL FIGURES WERE LOW, A LARGER NUMBER IS EXPECTED TOMORROW. IT IS EXPECTED THAT SOME 1000 PLUS WILL ARRIVE TOMORROW FROM MASISI. ALL THE RETURNEES TODAY WERE NEW CASELOAD COMING FROM KIBUMBA WITH THE MAJORITY RETURNING TO RUHENGERI.

B. AT NKAMIRA TODAY NONE OF THE OLD CASELOAD WERE TRANSPORTED TO KIBUNGO. WILL ADVISE WHEN THIS MOVEMENT TAKES PLACE. THE REQUEST FOR THE CONTAINER LIFTER HAS BEEN APPROVED, THE SOONER IT ARRIVES THE BETTER THERE ARE SOME 1462 PEOPLE NOW IN THE CAMP. MOVEMENT OF THE CONTAINERS WILL CREATE BADLY NEEDED SPACE.

C. IN ADDITION THE SEPTIC TRUCKS ARRIVED IN GISENYI AND EMPTIED THE PRISON TANKS TODAY. THEY WILL MAKE A STOP AT THE NYUNDO ORPHANAGE TOMORROW MORNING.

5. CIVILIAN AFFAIRS. NTR.

6. BORDER CROSSING BY RETURNEES.

A. DETAILS OF BORDER CROSSINGS. THIS PARA DEALS WITH SPONTANEOUS RETURNEES ONLY.

BORDER POST	NO OF RETURNEES	DATE	REMARKS
BP 1	04		TOTAL NUMBER OF
			ORGANIZED RETURNEES
BP 2	14		WILL BE SENT WITH THE
			TRANSIT CAMP NUMBERS.
TOTAL:	18		SPONTANEOUS RETURNEES.

B. TRANSIT CAMPS. (WILL BE SENT ON RADIO AT 1900 HR DAILY)

7. LOGISTICS.

A. FOUR VEHICLES FROM THE SECTOR 1231, 1012, 1017 AND 1002 PRESENTLY IN WORKSHOP KIGALI FOR REPAIRS AND MAINT.

19 to 20 September 95

C. ONE TEAM ON C ROUTE. THE SITUATION IS REPORTED AS CALM. IN GASEKE COMMUNE (4904) THE TEAM MET WITH SOME RETURNEES WHO INDICATED THAT THEY DO HAVE LAND HOWEVER THEY ARE SHORT THE TOOLS TO PROPERLY CULTIVATE THEIR FIELDS. IN KANAMA (2712), THE CURFEW IS STILL IN EFFECT FROM 1800-0600 NIGHTLY. THE SITUATION IN THIS AREA APPEARS CALM. THERE WERE A NUMBER OF OTHER UN/NGO POINTS THAT WILL BE PASSED AT THE MORNING BRIEF.

D. TWO PATROLS DISPATCHED TO THE SITE OF AN ALLEGED INCURSION AT RUTAGARA CELLULE (1818) DURING THE EVENING OF 20 SEP 95. THE RPA REPORT THAT AT APPROXIMATELY 201930hrs A GROUP OF INSURGENTS, ESTIMATED BY THE RPA AT SECTION STRENGTH, CROSSED THE BORDER FROM ZAIRE AND STUMBLED ACROSS A RPA STANDING PATROL AT G 181187 (APPROXIMATELY 100M ON THE RWANDAN SIDE OF THE BORDER). IN THE ENSUING FIRE FIGHT, THE LEAD MAN FROM ZAIRE WAS KILLED BY TWO ROUNDS TO THE CHEST. THERE WERE NO OTHER REPORTED CASUALTIES AND THE INSURGENTS REPORTEDLY FLED BACK TO ZAIRE. NO SMALL ARMS WERE REPORTED AS BEING FOUND HOWEVER THE RPA INDICATED THAT THE LEAD MAN HAD A GRENADE. THIS WAS SUBSEQUENTLY SHOWN TO THE PATROL (US M26 TYPE). WE DID NOT VIEW THIS GRENADE ON THE BODY BUT AT THE PATROL BASE. THE NAME OF THE DEAD MAN IS KABANOZA, REPORTEDLY A ZAIRIAN CITIZEN, A DISTANT RELATIVE OF MR UTUMWE YATUEWIYE WHO RESIDES WITHIN SITE OF THE BORDER ON THE RWANDAN SIDE. WHEN THE LOCALS WERE QUESTIONED AS TO HOW THEY KNOW SO MUCH ABOUT THIS INDIVIDUAL, THE STATED THAT IT WAS COMMON THAT THE BORDER VILLAGES EXCHANGED VISITS AND THAT INTERMARRIAGE WAS NOT UNCOMMON. THE RPA REPORTED THAT THEY HAD INFORMED THE ZAIRIAN AUTHORITIES TO MAKE ARRANGEMENTS FOR REMOVAL OF THE BODY BACK TO ZAIRE. ALSO PRESENT DURING OUR INVESTIGATION WERE TWO INDIVIDUALS FROM THE LOCAL PRESS. NO STATEMENTS WERE GIVEN BY UNAMIR PERSONNEL.

E. ONE MILOB PATROL TO BP#1 AND BP#2. THE SITUATION IS CALM ALONG THE RWANDAN/ZAIRIAN FRONTIER.

4. HUMANITARIAN ACTIVITIES.

A. THE SEPTIC TRUCKS HAVE COMPLETED THEIR WORK HERE AND WILL RETURN TO KIGALI.

B. THE MOVEMENT OF OLD CASELOAD PERSONNEL REPORTEDLY BEGAN TODAY. NUMBERS WILL BE CONFIRMED BY 1900 AND FORWARDED BY RADIO. BOTH THE MINERESO AND UNHCR REPRESENTATIVE CITED A SHORTAGE OF TRANSPORT AS BEING A PROBLEM. THEY ARE ATTEMPTING TO MOVE 1000 PER DAY OUT OF THE TRANSIT CAMP, HOWEVER ALL THEY CAN MANAGE IS 600. THEY HAVE ASKED ME AND I HAVE FORWARDED THE HAC A REQUEST FOR TRANSPORT ASSISTANCE FROM UNAMIR. THE MINERESO REPRESENTATIVE DOES NOT WANT TO OPEN THE COLLEGE CAMP UNLESS IT IS A LAST RESORT AS A RESULT OF ANOTHER VERY LARGE INFLUX IN A SHORT PERIOD OF TIME.

~~Site of the 5 B GISENYI~~
20 to 21 sep 95



To : A D B R , B.P. 351 , Kigali

Info : Hum/Rehab Officer (O SRSG)

From : UHAAG (HAC)

Date : 07 Sep 95

File Ref : 5000.1/UHAAG/A1

Subject : TRANSPORTATION OF TOOLS FROM MOMBASSA TO KIGALI

1. Please refer to our letter 5000.1 (HAC) / A / 1 of 26 July 95. Responding to your request for transporting tools from Mombassa to Kigali we had agreed to transport the cargo from Nairobi to Kigali in our aircraft, while expressing our inability in providing any assistance in transportation from Mombassa to Nairobi. We had also asked for details of the containers and boxes including their dimensions and weight.

2. However, we have not received any reply from you. In case any assistance is still required from UNAMIR you are welcome to approach us again.

(S K Prasad)
Major
Secretary UHAAG

H A C
UNAMIR HQ
Kigali, RWANDA

5000.1/UHAAG/

Mr DAOK
Mr J. Khan
21-9-95
WS

31 August 95

See Distribution

MINUTES OF UHAAG MEETING OF TUESDAY 29 AUGUST 95

HELD AT 0930 HRS AT UNAMIR CONFERENCE ROOM

PRESENT : Lt Col T J Fox - CHAO
Maj T Pitre - FHQ Ops
Maj S Mongeon - FHQ Log
Maj S Agarwal - FEO
Mr J Lombardo - CAO Rep
Maj S K Prasad - Secretary

NOT PRESENT : FMO
Hum/Rehab Offr (O SRSG)

INTRODUCTION

1. The Chairman opened the meeting at 0940 hrs and introduced himself, this being his first meeting as the Chairman. He also gave out his expectations of humanitarian assistance in Rwanda.

Reçu le - 4 SEP. 1995

MINUTES OF LAST MEETING

2. The Secretary read out the minutes of the last meeting. The minutes were adopted.

POINTS FROM LAST MEETING

3. School For Demobilised Children Project. The Secretary gave the details of the fund allocations of US\$50,000 from UN and US\$30,000 from British Trust Fund for the project. He also gave out the findings of special HAC patrol which had visited the school on 21 Aug 95. The problems seen in the school were primarily sewage, water supply, electricity and school materials. Mr Lombardo explained the present state of availability of the funds and requirement of working out the details of project to be undertaken for fast utilisation of these funds.

4. The FEO explained the work already undertaken by the Force Engineer Company from its own resources including making of pit latrines and partial repairing of water supply. The priority of work has to be the establishment of sewage system and restoration of the water supply system. FEO will work out the detailed utilisation of the available funds in conjunction with CAO rep.

5. Repair of Road RUYENZI - KABUGA. The request from Coordinator of Development Center of Kabuga for levelling of the road Ruynzi - Cyogo - Kabuga and transportation of bridge repair material was accepted. The task will be undertaken by the Force Engineers ASAP.

REQUESTS DEALT WITH BY HAC

6. Request for loan of vehicle. The request for loan of a Karonda type vehicle for six months by WFP was rejected by the CAO due to non-availability of surplus vehicles with UNAMIR.

7. Request for extension of loan of vehicle. The request by Rwandan Ministry of Information for extension of loan period of the vehicle on loan with them was accepted by the CAO.

8. Request for loan of vehicle. The request by Rwandan Ministry of Information for fresh loan of a minibus for the period Sept-Oct 95 has been pending by CAO for consideration in September only.

9. Request for Bridge repair and Digging of Latrines. The request by NGO CONCERN for repair of bridge and digging of pit latrines at Ndera was accepted by HAC and forwarded to FEO for action. The task has since been completed.

10. Request for Combat Rations for Returnees. The request by WFP for supply of 200 combat rations as an emergency measure to cater to the sudden influx of returnees was accepted by UNAMIR. SO(Food) has directed 95 CMSG to provide the same.

11. Request for Water at Remera Orphanage. The request for provision of water at Remera Orphanage was accepted and forwarded to CLOGO for action.

12. Request for Transportation of Water Treatment Chemicals. The request from Electrogaz for transportation of water treatment chemicals (five tons) from Kigali to Butare was accepted and forwarded to Force HQ Ops for provision of transport.

13. Donation of Books by Candian Society. HAC had been approached by Canadian Society for supplying educational books to Rwandan people. The matter was discussed with Rwandan Ministry of Education and the books are being handed over to the Ministry.

REQUESTS FOR CONSIDERATION BY UHAAG

14. Repairs in Kamembe Hospital, Cyangugu. A request was received from Hospital Administrator of Kamembe Hospital for repair and rehabilitation of the hospital. The hospital had been earlier occupied by Ethiobatt and is now to be put back into operation. The hospital authorities have sent in a estimate of US\$ 49,000 for the work required.

15. The CAO rep informed the meeting that the task of bringing the Hospital back to the state in which it was taken over by Ethiobatt had been completed. Further repairs and other works were in progress to improve the Hospital further. In view of the work already done by UNAMIR the request for any further action was rejected by the Group.

16. Request for Generators. Requests were received for provision of generators for Centre for Malnourished Children at Butare, Rusayo Orphanage and Buweye Health Centre in Cyangugu and Murambi School in Gikongoro. Consideration of these requests were pended and CLOGO was directed to provide a detailed state of availability, present deployment and requirements of generators, in the next meeting.

17. Temporary Housing for LWF Staff. Request from LWF for provision of temporary housing for its staff at Nyagatare was rejected by the Group due to non-availability of surplus accommodation shelters.


18. Provision of Office Equipment and Generator Repairs at HACU. The Rwandan Government coordination unit HACU has requested for provision of office equipment including telephones, facsimile machine and photocopier. They have also requested for repairs of their generator. The Group rejected the request for office equipment. The repair of generator, however, will be undertaken if within capability.

MISCELLANEOUS POINTS

19. Communication Support. The Secretary suggested that the communication support being provided from UNAMIR resources be through UHAAG. The recent rehabilitation of a number of telephones in Gisenyi Prefecture, which included repairs of the microwave equipment as well as the telephone cables was a case in point. The Group decided to include communication support as part of the UHAAG agenda.

CONCLUSION

8. The Chairman concluded while emphasising his view that the humanitarian aid has to be mainly directed towards supporting the weaker segments of society viz orphans, widows and returnees and only partly towards rehabilitation of the country's infrastructure.



(S K Prasad)
Major
Secretary UHAAG

Distribution :

SRSG
CAO
ED
Hum/Rehab Offr (OSRSG)
CAO Representative
UNAMIR Spokesman

FC
DFC
COS
DCOS OPS
DCOS SP
G3 OPS
CLOGO
FEO
FSO
FMO
MILOB GP HQ
HAC
File

HUMANITARIAN ASSISTANCE REQUESTS BY GOVERNMENT AGENCIES

SRL	DATE	FROM	DESCRIPTION OF REQUEST	ACTION TAKEN	PENDING	REMARKS
1.	16 MAY 95	MIN OF DEF/EDUCATION	CONSTR OF SCH IN BUTARE	FEO DONE RECCE, SUBMITTED REQ FOR FUNDS TO CAO/BMS	NO COME BACK FROM THE TWO OFFICES	REMINDER SENT ON24 JULY 1995
2.	7 JUL 1995	ELECTROGAZ/ MINITRAP	REPAIR WATER PIPE FROM LAKE MUGESERA TO KANOMBE	DID RECCE OF PUMPING STN WITH FEO AND HAD MEETING WITH MINITRAP	AWAITING PLANS OF WATER PIPES FROM MINITRAP TO COMPLETE COSTING	IDC IS TRYING TO GET THE PLANS FOR US.
3.	11 JUL 1995	ELECTROGAZ	REQUEST FOR CHEMICALS TO PURIFY WATER	REQ FWD TO MR DAO AND MR LEWIS TO EXPLORE AREAS OF ASSISTANCE.		NO FUNDS AVAILABLE
4.	13 JUL 95	PREFECT OF KIGALI	REQ FOR 3 TRUCKS(CESSPOOL) AND TWO OR THREE LORRIES TO COLLECT GARBAGE	REQ PASSED TO UNREQ		UNAMIR HAS ONLY ONE CESSPOOL TRUCK
5.	13 JUL 95	PREFECTURE OF KIGALI/RUBUNGO COMMUNE	MAINT OF RDS AND BRIDGES	NO RESOURCES/FUNDS REQ PASSED TO UNDP		
6.	14 JUL 95	MIN OF REHABILITATION	REQ FOR TPT TO COLLECT QUESTIONNAIRE IN 35 COMMUNE	HAC CARRYING OUT TASK		
7.	15 JUL 95	BOURGMESTRE OF NYAKIZU COMMUNE	REPAIR OF BRIDGE	REQ FWD TO FORCE ENGR FOR NEC ACTION		

8.	15 JUL 95	PREFECTURE OF GISENYI	REQ FOR SEPTIC TANK	REQ FWD TO UNDP/UNREO		
9.	20 JUL 95	PREFECTURE OF GITARAMA	REPAIR OF BRIDGE IN GUGERAMIGOZI	SENT HAC PTL WITH FEO TO RECCE 24/7/95	AWAITING COSTS	
10.	22 JUL 95	PREFECTURE OF CYANGUGU	REQ FOR 1,423,975.00 FRWS TO REPAIR SCHOOL AND FURNITURE/FOOD FOR ORPHANAGE OF KIBOGORA	REQ SENT TO UNDP/UNREO		
11.	22 JUL 95	SRS6/MINIPLAN	PROVIDE WATER TO CHIEF OF CABINET MINIPLAN PRIVATE HSE	REQ SENT UNDP/UNREO		
12	22 JUL 95	MINIINFO	REQ FOR TPT FOR 30 STUDENTS IN JOURNALISM	1. FWD TO UNHCR/IO TO PROVIDE A BUS 2. REQ RESUBMITTED TO CTMM/CAO AS UNHCR FAILED TO ASSIST		1 X 25 PAX BUS PROVIDED BY UNAMIR
13.	20 JUL 95	PREFECTURE OF GITARAMA	REQ FOR 600LITRS OF DIESEL, 2X12 VOLTS OF BATTERIES AND 60 LTRS OF ENGINE OIL	REQ FWD TO UNREO/IOC		
14.	24 JUL 95	ADBR	TPT REQ TO TRANSPORT TOOLS GIVEN BY DUTCH NGO FROM KENYA TO KIGALI	REQ FWD TO MOVECON		
15.	24 JUL 95	MIN OF EDUCATION	TPT TO CONVEY FOOD	FWD TO G3 OPS		
16.	19 JUL 95	MINISTERE DE REHABILITATION	TPT FOR RWANDA NAT UNIV	FWD TO UNREO/IOC		

HUMANITARIAN ASSISTANCE REQUESTS MADE BY NGOs

SRL NO.	DATE	FROM	DESCRIPTION OF REQUEST	ACTION TAKEN	PENDING	REMARKS
1.	30 JUN 95	MSF	REQ FOR SEPTIC TRUCK TO EMPTY SEPTIC TANK IN RUHENGERI PALACE	REQ SENT TO UNREO/IDC		
2.	12 JUL 95	NORWEGIAN PEOPLES AID	REQ TO HELP REHABILITATE EIGHT BUILDINGS	FWD TO UNREO	UNAMIR CLEANING UP BUILDINGS USED BY ETHIOBATT	
3.	10 JUL 95	HR TM LDR	REQ FOR TPT TO TRANSFER PRISONERS FROM NGENDA TO RILIMA	FWD TO G3 OPS		
4.	17 JUL 95	WFP	REQ UNAMIR LOAN VEH TO CONVEY FOOD TO VARIOUS COMMUNES	FOR TIME BEING NO VEH		
5.	08 JUL 95	INITIATIVE HUM AFRICA	REQ FOR AMBULANCE TO CONVEY BLANKETS,MATTRESSES	REQ FWD TO UNREO		
6.	10 JUL 95	HR TEAM LEADER	REQ FOR TPT TO TRANSFER PRISONERS FROM NGENDA TO RILIMA	REQ FWD TO G3 OPS		
7.	20 JUL 95	NGO-ATEDEC	REQ FOR FOOD, CLOTHES	REQ FWD TO UNHCR		


[illegible]

copy given to Radio on 15/9

To : HAC
From : Force Signal Officer
File : 101/Ind Sigs/Gen
Date : 04 Sep 95

Subject : SUMMARY OF HUMANITARIAN ASSISTANCE TASKS COMPLETED

1. Refer your letter 5000.1/UHAAG dated 01 Sep 95.
2. Kindly find attached a list of Humanitarian tasks completed till date.
3. Weekly tasks will be forwarded as desired.


(Rajeev Ohri)
Capt
Ops Offr
for Force Signal Officer

Enclosure : 1.

Communication Support

1. Assistance to Rwandese communications has been intensive :-
 - (a) RwandaTel Local Lines. Provided support in terms of manpower and transport to assist in repair, maintenance and re-establishing RwandaTel local telephone lines in Kigali.
 - (b) Activated RwandaTel Tele lines in Gisenyi and Kigali.
 - (c) UNAMIR tele connection provided to Prefect Cyangugu.
 - (d) VHF Radio Repeater. A VHF radio repeater has been provided to RwandaTel with complete ancillaries to meet mobile communication requirements of RwandaTel.
 - (e) Assistance in Repair, Maintenance and Programming Radio Equipment. Assistance in terms of repair, maintenance and programming Radio Duplexers has been regularly sought and always provided to RwandaTel.
 - (f) Provision of Field Cable. Requests for field cables for communications in communes have been received through Military Observers and provided.
 - (g) Repair of Satellite Equipment. Repair of Satellite equipment at Nyanza was carried out in Nov 94.
 - (h) Provision of Generators on Loan to Rwanda Government. Generators have been installed on request and are providing power supply at locations such as Kigali Airport, FM Radio Station Kanonbe, Earth Station Nyanza, Water Sub Station Kimihura, Rwanda TV Station Kigali. Besides, power supply has been provisioned to a number of civil locations from existing UN generators. Assistance in terms of repairs and maintenance to civilian generators has also been frequently provided.



UNAMIR - MINUAR

FIRST BATTALION THE THIRD GORKHA RIFLES

125/Aid/A


09 Sep 95

To : HAC
UNAMIR HQ
Kigali

From : INDBATT

Subject :- SUMMARY OF HUMANITARIAN ASSISTANCE TASKS

1. Reference your letter No 5000.1/UHAAG dated 01 Sep 95.
2. Summary of humanitarian tasks carried till 08 Sep 95 is forwarded herewith as desired please.


(MK) Ajith Kumar)
Major
Ops Officer
for CQ INDBATT

HUMANITARIAN ASSISTANCE

1. MED TREATMENT.

Dec 94	5155	
Jan 95	8687	MI Room at Alexandra functional wef 09 Jan 95
Feb 95	8560	(Med treatment to locals discontinued wef 21 Feb 95 on instructions from Ministry of Health Rwanda.
Mar 95	714	
Apr 95	430	
May 95	706	
Jun 95	776	
Jul 95	945	
Aug 95	1004	
Sep 95 (till 8 Sep 95)	465	

Total	27442	

2. DENTAL TREATMENT.

Upto 31 May 95	389
Jun 95	257
Jul 95	319
Aug 95	257
Sep 95 (till 8 Sep)	49

Total	1271

GRAND TOTAL - 27442 + 1271 = 28713
AS ON 07 Sep

In addn, med aid were provided by ptls as under :-

- 20 Feb 95 - Treated 15 locals in Nyarutovu and Nyamugali communes.
- 24 Feb 95 - 60 locals of Kagarama and Burema communes were provided med treatment.
- 10 Mar 95 - 174 patients were treated at Mugambazi and Rutongo communes.
- 14 Jun 95 - Distr medicines to 160 locals of Mbabe, Rusheshe and Ayabaraya Communes.
- 23 Jun 95 - Distr medicines to 54 locals of Buremba and Nyarubande Communes.

3. DISTR OF SCHOOL MTRLS TO VARIOUS COMMUNES BY PTLS.

03 Feb 95	2 packages	Butamwa commune
09 Feb 95	6 "	Mugambzi and Mbogo communes
15 Feb 95	7 "	Tare commune
16 Feb 95	4 "	Gikoro commune
20 Feb 95	67 " }	Nyarutovu and
	75 " }	Nyamugali communes
		}142
07 Mar 95	Helped in distr of school mtrls to Rubungo, Bicumbi, Gikoro and Gikomoro communes. Inspector of Schools accompanied.	
10 Mar 95	10 packages	Mugambazi and Mbogo communes.

4. PROVISION OF TPT TO RWANDAN MINISTRY OF EDUCATION AND SCHOOLS.

- 16 Mar 95 - 2 vehs provided for conveyance of exam papers from Kigali International Airport to Rwandan Ministry of Education.
- 18 Mar 95 - 4 TCVs provided for tpt of question papers from Kigali to Cyangugu, Gikongoro, Kibungo and Butare.
- 21 Mar 95 - 4 TCVs tpt answer sheets of question papers to Ministry of education.
- 05 May 95 - 3 TCVs provided to Ministry of Education for tpt of education material to Butare.
- 16 May 95 - 1 truck provided to assist shifting of foodstuff to the Secondary School GIKORO, Kigali.
- 23 May 95 - 6 trucks provided to Ministry of Edn.
- 02 Aug 95 - 1 truck provided to Secondary School MUSHUBATI for carrying wood from Mushubati commune to Gitarama.

5. ARRIVAL OF IDPs AT OWS AT NDERA CAMP.

Jan 95	10533
Feb 95	8686
Mar 95	5359
Apr 95	13437
May 95	3680
Jun 95	2472
Jul 95	2032
Aug 95	3645
Sep 95 (till 8 Sep 95)	1247

Total	51091

Total No of IDPs arr as on 08 Sep 95 = 51091

In addn, the following humanitarian assistance tasks were carried out in OWS at Ndera Camp :-

- (a) DTLs (Deep trench latrines) were prep at Ndera OWS camp on 10 Feb 95.
- (b) Restoration of water sup.
- (c) Repair and maint of appch rd to OWS.
- (d) Demining of a new camping area and digging of latrines carried out from 22 Apr to 25 Apr 95 in anticipation of large influx of IDPs into Ndera Camp after Kibeho incident.

6. IDPs MOV BY INDBATT VEHS TO VARIOUS HOME COMMUNES.

- 17 Jan to 14 Mar 95 - 5 TCVs provided to Tac HQ Butare for Op RETOUR. 4126 IDPs moved by Indbatt vehs from various communes to Butare.
- 19 Apr to 24 Apr 95 - 3068 IDPs incl 84 cas moved by 10 Indbatt vehs provided on 18 Apr 95 to Kibeho/Butare.
- 04 May 95 - 8 TCVs provided to Tac HQ Butare for mov IDPs from Kibeho DP Camp. No mov of IDPS carried out. However the vehs were used for tpt of edn mtrl to Butare.
- 22 Aug to 24 Aug 95 - Two trucks with escorts from Giseny, to Mutura, Transit Camp refugees/returnees from Zaire.

7. HUMANITARIAN AID TO ORPHANAGES.

25 Dec 94 - X-MAS present worth US \$ 163 gifted to orphans.

Ration provided for one meal on X-Mas to Missionaries of Charity Orphanage at Kigali.

20 Feb 95 - Rations were distr to orphans staying in Nyarutovu and Nyamugali communes.

03 Mar 95 - Welding and repair of gates/perimeter fence MASAKA Orphanage in Kanombe commune.

10 Mar 95 - Med treatment provided to 40 children and 22 adults of Gatsata Orphanage.

08 Apr 95 - 7 TCVs provided to Shyogwe orphanage (Sect 3B) for shifting of 400 orphans and staff to new loc Nyanza GR 7140 (Sect 4B)

11 Apr 95 - TCV to Gitarama for CEISA orphanage for shifting of persons and their house hold items.

13 Apr 95 - Unit Jazz Band played at MASAKA Orphanage for "Expression Week" Celebration.

20 Apr 95 - 3 TCVs shifted 41 orphans with their belongings from NYAMIRAMBO Orphanage to Rugarama orphanage.

03 May 95 - One water bowser provided drinking water to REMERA Orphanage.

09 May 95 - Three trucks provided to MASAKA Orphanage to assist in shifting of orphans and their belongings from Masaka to Gahini.

09 Jun 95 - Appch road culvert (behind St Famille Church) to Missionaries of Charity Orphanage to Kigali repaired.

13 Jun 95 - Jazz Band played for orphans of Missionaries of Charity (Mother Teresa Gp) Orphanage, Kigali.

- 10 Jul 95 - 2 Sintex Water Tanks capacity 10000 ltrs donated to Sisters of Charity (Mother Teresa Gp) Orphange, Kigali.
- 14 Jul 95 - Donated Toiletries, washing powder and other stuff worth \$ 100 to Sisters of Charity Orphanage, Kibungo.
- 15 Jul 95 - 2 Sintex Water Tanks capacity 10000 ltrs each donated to Sisters of Charity Orphanage, Kibungo.
- 21 Jul and - Jazz Band played for orphans of Masaka
22 Jul 95 Orphanage Gahini on the occasion of "Expression Week" Celebrations. A generator was also provided.
- 03 Aug 95 - Repaired a generator at Sisters of Charity (Mother Teresa Gp) Orphange, Kigali.
- 02 Sep 95 - Donated foodstuff and misc stores to Missionaries of Charity (Mother Teresa Gp).
- 05 Sep 95 - Donated rations and foodstuff to MASAKA Orphanage near Kanombe.

8. MOV OF PRISONERS BY INDBATT VEHS.

- 08 Feb 95 - 6 TCVs tpt 157 prisoners from Gisaka, Bicumbi and Gikoro to Kigali.
- 09 Feb 95 - 3 TCVs tpt 80 prisoners from HQ Remera to Kigali Central Prison.
- 14 Feb 95 - 5 TCVs tpt 131 prisoners from HQ Remera to Kigali Central Prison.
- 16 Mar 95 - 2 TCVs tpt 197 prisoners from Bicumbi and Gikoro to Kigali.
- 10 Apr 95 - 6 TCVs tpt 120 prisoners from Gitarama prison to Gisenyi.

9. ADM DUTIES FOR KIGALI CENTRAL PRISON.

(a) One truck provided on 24 Apr, 25 Apr, 28 Apr, 11 May, 12 May, 01 Jun, 08 Jun, 12 Jun, 22 Jun and 29 Jun 95 for adm duties :-

- (i) Firewood for ck house.
- (ii) Mov of stores between prisons.

10. TECHNICAL ASSISTANCE.

(a) Provided tech assist for electrification of Africa Humanitarian Assist Clinic at TARE from 05 Dec 94 to 12 Dec 94.

(b) Water sup line was laid and plumbing wk carried out at TARE Clinic.

(c) The following wk was carried out in 'Unaccompanied Children's Centre' Remera on 05 Feb 95 :-

- (i) Water sup restored.
- (ii) Facility for storing 5000 litres of water was provided.
- (iii) Electric wiring carried out.
- (iv) Electric sup restored.
- (d) Water sup scheme for Masaka Orphanage restored.
- (e) Demining of a house of a local carried out in presence of Gendarmerie at area Kicukiro GR 125818 on 24 Feb 95.
- (f) Carried out electrification at "Missionaries of Charity" Orphanage in Kigali. Electric cables and 19 electric points were provided in the living rooms on 06 Sep 95.

11. MISC.Ministry of Health

23 May 95 - 1 truck provided to Ministry of Health for carriage of medicine to RUTONGO from KIGALI.

WFP

11 Jul to 14 Jul 95 - 10 trucks tpt 212 tons of food stuff to various communes.

06 Aug to 12 Aug 95 - 2 trucks tpt 131 tons of food stuff to various communes.

16 Aug to 24 Aug 95 - 2 trucks tpt 72 tons of food stuff to various communes.

ARDEC (Agence Rwandaise Pour Le Devp Et La Coop)

22 Jul to 20 Aug 95 - 1 truck provided to ARDEC for bringing fire wood for Runda Parish for cooking bricks.

Gahini Hosp

05 Aug 95 - 1 truck provided for conveyance of hosp eqpt from Kigali to Gahini.

RPA

30 Jun 95 - 8 trucks provided for shifting ration from Kigali to Ruhengeri. 25 tons of rations shifted.

26 and 29 Aug - 4 trucks provided for shifting rations from Kigali to Butare.

08 Sep 95 - 2 trucks provided for transporting of fire wood from Gitarama to Birango and back.

Humanitarian Action Coord Unity, Gitarama

01 Sep 95 - 2 trucks provided for transporting tiles from Gitarama to Tara commune.

Food for Hungry International, Kigali

06 Sep 95 - One truck provided for shifting tiles from Kigali to Gitarama.

ADRA (Adventist Devp Relief Agency)

05 Sep to 07 Sep 95 - 3 trucks provided for shifting foodstuff from Kigali to various communes.



To : Apostles & Prophets Church of Christ, B.P. 2715, Kigali
CODUCOL, B.P. 2747, Kigali
OPDEOH, B.P. 1330, Kigali
PAGE RWANDA, B.P. 343, Kigali

Info : COS
Milobs Gp HQ
[REDACTED]

From : UHAAG (HAC)

Date : 06 Sep 95

File Ref : 5000.1/UHAAG/A1

Subject : PROVISION OF VEHICLES, CONTAINERS AND OFFICE EQUIPMENT

1. The requests received for provision of vehicles, sea containers and office equipment for humanitarian tasks were considered in the UHAAG meeting of 05 Sep 95. The requests received were for :-

- (a) Vehicle, sea containers and office equipment. (A&PCC)
- (b) Vehicle, sea container and water tank. (CODUCOL)
- (c) Computers, typewriters and furniture. (OPDEOH)
- (d) Vehicle, computer and fax machine. (PAGE)

2. The requests have not been accepted as UNAMIR presently does not have any surpluses in any of these items.

(S K Prasad)
Major
Secretary UHAAG

/CESS/dur/
REPUBLIQUE RWANDAISE
MINISTERE DU PLAN
B.P. 46
KIGALI.

Keep for Duplication
cc: Mr. Dao for comments
Kigali, le 05 SEP. 1995 6/9/95
N° 513 /95/14.02

Copy ED
CAO
6.9.95

✓ Son Excellence Monsieur Shaharyar KHAN,
Représentant Spécial du Secrétaire
Général des Nations Unies
KIGALI.


OBJET:
Cession au Gouvernement
Rwandais de 4 à 5 camions
de moyen tonnage

Monsieur le Représentant Spécial,

Au nom du Gouvernement Rwandais, j'ai
l'honneur de vous demander de bien vouloir nous céder 4 à 5
camions moyens (5 à 10 tonnes).

Ces véhicules sont destinés au transport
de vivres pour les établissements d'enseignement secondaire afin
d'éviter la rupture des stocks qui pourrait entraîner leur
fermeture momentanée.

Aussi, vous saurais-je gré de répondre
favorablement à notre requête et d'envisager une procédure
accélérée pour que la livraison de ces camions intervienne le
plus rapidement possible.



Reçu le - 6 SEP. 1995

Veillez agréer, Monsieur le
Représentant Spécial, l'assurance de ma très haute considération.

Le Ministre du Plan
BIRARA Jean B. B. B.



Copie pour information à:

- Son Excellence Monsieur le Président
de la République Rwandaise
KIGALI.
- Monsieur le Ministre de l'Enseignement
Primaire et Secondaire
KIGALI.
- Madame le Ministre des Transports
et des Communications
KIGALI.
- Monsieur le Représentant Résident
du PNUD
KIGALI.



To : Apostles & Prophets Church of Christ, B.P. 2715, Kigali
CODUCOL, B.P. 2747, Kigali
PAGE RWANDA, B.P. 343, Kigali

Info : COS
Milobs Gp HQ
Hum/Rehab Officer (O SRSG)

From : UHAAG (HAC)

Date : 06 Sep 95

File Ref : 5000.1/UHAAG/A1

Subject : **PROVISION OF VEHICLES, CONTAINERS AND OFFICE EQUIPMENT**

1. The requests received for provision of vehicles, sea containers and office equipment for humanitarian tasks were considered in the UHAAG meeting of 05 Sep 95. The requests received were for :-

- (a) Vehicle, sea containers and office equipment. (A&PCC)
- (b) Vehicle, sea container and water tank. (CODUCOL)
- (c) Computers, typewriters and furniture. (OPDEOH)
- (d) Vehicle, computer and fax machine. (PAGE)

2. The requests have not been accepted as UNAMIR presently does not have any surpluses in any of these items.

(S K Prasad)
Major
Secretary UHAAG

To : Apostles & Prophets Church of Christ, B.P. 2715, Kigali
CODUCOL, B.P. 2747, Kigali
OPDEOH, B.P. 1330, Kigali
[REDACTED]

Info : COS
Milobs Gp HQ
Hum/Rehab Officer (O SRSG)

From : UHAAG (HAC)

Date : 06 Sep 95


File Ref : 5000.1/UHAAG/A1

Subject : PROVISION OF VEHICLES, CONTAINERS AND OFFICE EQUIPMENT

1. The requests received for provision of vehicles, sea containers and office equipment for humanitarian tasks were considered in the UHAAG meeting of 05 Sep 95. The requests received were for :-

- (a) Vehicle, sea containers and office equipment. (A&PCC)
- (b) Vehicle, sea container and water tank. (CODUCOL)
- (c) Computers, typewriters and furniture. (OPDEOH)
- (d) Vehicle, computer and fax machine. (PAGE)

2. The requests have not been accepted as UNAMIR presently does not have any surpluses in any of these items.



(S K Prasad)
Major
Secretary UHAAG

DRAFT 22/8

H A C
UNAMIR HQ
Kigali, RWANDA

5000.1(HAC)/A/1

August 95

See Distribution

MINUTES OF UHAAG MEETING OF MONDAY 21 AUGUST 95

HELD AT 0930 HRS AT UNAMIR CONFERENCE ROOM

PRESENT : Col H Ossae-Addae - Chairman/CHAO
Lt Col T J Fox - DCHAO
Lt Col Moussa Mahamat - CLO
Mr Siddique Dao - Hum/Rehab Offr (OSRSG)
Maj S K Prasad - Secretary

NOT PRESENT : CAO Representative
CISS
FEO
FMO
~~SUMMO~~

INTRODUCTION

1. The Chairman opened the meeting at 0930 hrs while expressing his unhappiness at the continuing low attendance for the meetings of the Group.

MINUTES OF LAST MEETING

2. The Secretary read out the minutes of the last meeting. The minutes were adopted.

POINTS FROM PREVIOUS MEETING

3. Butare School Project. The Chairman gave the details of the fund allocations for the project. Mr Dao explained the background of the allocation of US \$50,000 by UN through UNREO and further assistance of US \$30,000 authorised from the British Trust Fund on request by the SRSG. Mr Dao brought up the need of a project report from Force Engineers for utilisation of the funds from British Trust Fund. The Chairman directed the Secretary to liaise with Engineers for working out the utilisation of the funds.

REQUESTS FOR CONSIDERATION

4. Road Levelling. A request has been received from Coordinator of Development Center of Kabuga for levelling of road RUYENZI - CYOGO - KABUGA (distance 13 Kms). The projects undertaken by the Development center at Kabuga includes hospital, orphanage, bridges and other schemes. The Chairman directed the secretary to take up the project with Force Engineers.

5. Transportation of Material for Road. The Coordinator has also requested for two vehicles for ten days for transporting material for repair of the road and the two bridges on the road. The Chairman directed the secretary to confirm the type of vehicles required and forward a request to Force HQ.

MISCELLANEOUS POINTS

6. UHAAG Meetings. The Secretary suggested that the present frequency of H A C meetings, of two meeting every week, is more than what is necessitated by the number of requests received for consideration by the Group. The Group agreed that requests received by H A C during the period between meetings be processed by H A C, as a matter of routine, and a report on them be presented during UHAAG meeting. Any request requiring consideration by the Group should be pending till next meeting except in case of urgent requests when a special meeting can be convened. The Chairman directed that meetings will now be held once a week, on every Tuesday, starting at 0930 hrs.

7. Aid Requests. Mr Dao informed the meeting that the SRSG had written to the Government of Rwanda for channeling all their aid requests through one agency, as that would facilitate processing of such requests. The requests could be channeled through the Rwandan Ministry of Planning.

CONCLUSION

8. The Chairman informed the Group that future meetings will be chaired by Lt Col T J Fox, the incoming CHAO. He concluded the meeting with expectation that future meetings will be better attended.

(S K PRASAD)
Major
Secretary UHAAG

Distribution :

SRSG
CAO
ED
CISS
SUMMO
✓ Hum/Rehab Offr (OSRSG)
CLO
FC
DFC
COS
DCOS OPS
DCOS SP
FMO
FEO
HAC
MILOB GP HQ
File



World Food
Programme

Programa
Mundial
de Alimentos

Programme
Alimentaire
Mondial

برنامج
الغذية
العالمية

The Food Aid Organization of the United Nations System

TO: Dear Dao
HAC. UNAMIR Headquarter

FROM: Techeste Zergaber
Country Director

DATE: 25/08/95

SUBJECT: COMBAT RATIONS

1. Further to our today telephone communication, this is to request an additional allocation of military rations for distribution at the entry points of returnees: Gisenyi and Goma so as to alleviate the hardship.

2. I would be grateful, if you could allocate about 200 ration for immediate transport to the sites.

Thank you for your assistance

Contract Manager (G-Briar)

*He spoke. I am sending
Mr. Musa, Logistics Officer (WFP)
for appropriate action pl.*

Thanks.

B P 1150
Kigali Rwanda
Telephone: 250 - 76368/74688
Telex 528 UNDP
Facsimile: 250 - 73550

25.8.95

Draft

Dear Mr. Khan,

RE: UK funds for UNAMIR's assistance to the Government of Rwanda in the rehabilitation of the Butare School

This is to confirm that UN funds in the amount of US\$30,000 are available to finance UNAMIR's costs on rehabilitation works at the Butare School for demobilized youth. I understand that UNAMIR's assistance will be concentrated in the areas of sanitation, water and electricity, which have been identified as priorities needing immediate works.

Since the UK funds in question cannot be deposited with the United Nations, I am confirming that we will make payments with this fund as per your advice, or transfer to you amounts necessary to recover costs you had incurred for the works. We will pay or transfer the funds no later than 3 working days after receipt of your request.

At the end of the work UNAMIR will render us a detailed statement on the cost incurred. I understand that UNAMIR expects to complete the works by 30 November 1995.

Sincerely,

**Lillian Wong
First Secretary**

Mr. Shaharyar Khan
SRSG to Rwanda
Kigali

Draft

Dear Mr. Khan,

RE: UK funds for UNAMIR's assistance to the Government of Rwanda in the rehabilitation of the Butare School

This is to confirm that UN funds in the amount of US\$30,000 are available to finance UNAMIR's costs on rehabilitation works at the Butare School for demobilized youth. I understand that UNAMIR's assistance will be concentrated in the areas of sanitation, water and electricity, which have been identified as priorities needing immediate works.

Since the UK funds in question cannot be deposited with the United Nations, I am confirming that we will make payments with this fund as per your advice, or transfer to you amounts necessary to recover costs you had incurred for the works. We will pay or transfer the funds no later than 3 working days after receipt of your request.

At the end of the work UNAMIR will render us a detailed statement on the cost incurred. I understand that UNAMIR expects to complete the works by 30 November 1995.

Sincerely,

Lillian Wong
First Secretary

Mr. Shaharyar Khan
SRSG to Rwanda
Kigali

EGLISE EPISCOPALE AU RWANDA
DIOCESE DE SHYIRA
B.P. 15 VUNGA
VIA RUHENGARI

Shyira; le 11/08/1995

RECEIVED

02 SEP 1995
OFFICE OF THE SRSG
UNAMIR

✓ Son Excellence Monsieur l'Ambassadeur
SHAHARYAR KHAN, Représentant Spécial
du Secrétaire Général des Nations Unies
au RWANDA
K I G A L I.

ED
SUB
4/9/95
cc: Mr. Dao
for comments
and
recommendat
ions
SUB

Original for
ED on
his return

Excellence Monsieur l'Ambassadeur,

J'ai l'honneur de vous transmettre en annexe le projet de réhabilitation de l'Hôpital de SHYIRA car il paraît que la Mission (MINUAR) a présentement une mission spéciale concernant l'intervention aux nécessiteux, de les assister généralement et socialement d'une façon sanitaire dans les hôpitaux dépourvus d'aucune autre assistance.


En effet, Monsieur l'Ambassadeur, depuis le déclenchement de la guerre jusqu'à maintenant, aucune ONG n'a voulu songer à cette formation sanitaire. Il n'y a pas de personnel qualifié, une seule femme sage (Infirmière A2) s'est sacrifiée pour soulager moralement les patients. Elle ne dispose d'aucun moyen de déplacement pouvant lui permettre de transférer les malades devant subir une intervention chirurgicale à l'Hôpital le plus proche de Ruhengeri situé à 25 Kms de Shyira. Les veuves, les orphelins et les nécessiteux n'ont aucun service social pour les aider. Tous les services dans cet Hôpital sont malheureusement jusqu'à présent paralysés. Cela nécessite une intervention rapide des hommes de bonne volonté.

Veillez agréer, Excellence Monsieur l'Ambassadeur, l'expression de mon entière gratitude.

NZABANITA Boniface
2ème Représentant Légal Suppléant
Chargé des Projets et Santé.



Reçu le 2 SEP. 1995



To : List A, B, C, E and F

From : Force Signal Officer

File : 101/Ind Sigs/Comm

Date : 09 Sep 95

Subject ISSUE OF CALL SIGNS


1. Refer HAC letter 5000.1(HAC)/G/13 dated 04 Sep 95.
2. The following call signs have been allotted to HAC, wef date :-
 - a. CHAO - MP 9
 - b. DCHAO - MP 8
 - c. Base Station - MP 0
 - d. Ops Officer - MP 3
 - e. D'Base/Info Offr - MP 4
 - f. Chief Clerk - MP 0A
 - g. Team 1 - MP 1
 - h. Team 2 - MP 2
3. Best regards.

(Rajeev Ohri)
Capt
Ops Offr
for Force Signal Officer

DRAFT 6/9

Mr Dao N. sep
my comment's
SR

H A C
UNAMIR HQ
Kigali, RWANDA



5000.1/UHAAG/

September 95

See Distribution

Requested
for
7.9.95

MINUTES OF UHAAG MEETING OF TUESDAY 05 SEPTEMBER 95

HELD AT 0930 HRS AT UNAMIR CONFERENCE ROOM

PRESENT	:	Lt Col T J Fox	- CHAO
		Mr S Dao	- O SRSG
		Mr J Lombardo	- CAO Rep
		Maj S Mongeon	- FHQ Log
		Maj J Abebrese	- FMO Rep
		Maj L Adekagun	- HAC
		Maj S K Prasad	- Secretary

INTRODUCTION

1. The Chairman opened the meeting at 0935 hrs and gave out his views on the large number of humanitarian assistance requests coming in. He explained that although we might not be able to help out everyone but we may be able to coordinate the efforts of UN agencies and the NGOs.

MINUTES OF LAST MEETING

2. The Secretary read out the minutes of the last meeting. The minutes were adopted.

POINTS FROM LAST MEETING

3. School For Demobilised Children Project. The Secretary informed the meeting that Force Engineer Company has almost completed the work on the pit latrines at the school and is now going to start with restoration of the water supply. An amount of US \$ 7000 has been spent till now in addition to the resources of the Engineer Company. Mr Dao informed the meeting that the SRSG is likely to visit the School around middle of this month. The meeting decided that a team from HAC should visit and provide a report on the state of the project and the work done by the Engineer Company as well as UNICEF. *yes*

4. Repair of Road RUYENZI - KABUGA. A reeve of the road was carried out by the CHAO and FEO on 04 Sep 95. The exact requirements and the tasks that can be undertaken by the Force Engineer Company will be worked out by FEO and further coordination will be done by HAC.

REQUESTS DEALT WITH BY HAC

5. Provision of Plastic Sheets for Returnees. The request for plastic sheets for accomodating returnees at Butamwa Camp in Kigali prefecture was met by provisioning these from UNHCR.

6. Transportation of Construction Tiles. The request for transportation of construction tiles from Kigali to Runyinya in Butare prefecture was accepted and the task has been completed.

7. Provision of Water to Gitarama Prison. The request for provision of 40,000 litres of water for Gitarama prison was accepted and the task has been completed. *Good*

8. Expansion of Nkamira Transit Centre. The request for bulldozer for ground levelling of ground at Nkamira transit centre was accepted and the work is in progress.

Good

9. Transportation of Food Items. Two requests were received for transportation of food items. The requests were accepted and INDBATT has been tasked for transportation of 20 tons of food items for ADRA from Gikondo to Rutare and Giti while GHANCOY will transport food items for WFP within Byumba prefecture.

REQUESTS CONSIDERED BY UHAAG

10. Request for Generators. Presently UHAAG has requests for eleven generators pending for consideration. These generators have been requested for by :-

- (a) Centre for Malnourished Children, Butare.
- (b) Rusayo Orphanage, Cyangugu.
- (c) Buweye Health Centre, Cyangugu.
- (d) Murambi School, Gikongoro.
- (e) UNHCR camps at Butare, Cyangugu, Gisenyi and Nyagatare.
- (f) American Refugee Committee Health Centre, Nyagatare.
- (g) Juvenile Rehabilitation Centre, Gitagata (Kigali).
- (h) Rwanda Television, Kigali.

Can we get some from somewhere

These demands were pending for consideration in October 95 as the administration will be taking a stock of equipment available, serviceability state and requirement of transferring equipment to other missions and will come out with a detailed availability state by then. The CAO rep will provide to the Group the list of generators that UNAMIR may be able to give on loan from October onwards. Mr Lombardo clarified that high value generators, that is of capacity 50 KVA and above, will not be available for loaning, at all.

(Can trust fund buy?)

11. Requests from UNHCR for Tents and Water. UNHCR has requested for provision of Water Bladders (ten bladders of 45,000 ltrs capacity each), Water Tankers (five tankers of 18,000 ltrs capacity each) and tents for Transit Centres at Byumba and Nkamira. Request for Water bladders and tankers was not accepted due to non-availability of any surpluses with UNAMIR. Available surplus tents can be provided to UNHCR on payment of the actual procurement and transportation costs.

12. Construction of Bailey Bridges. Recce for construction of bailey bridges in Gitarama and Kibungo prefectures was carried out in July 95 but the same are pending due to nonavailability of bailey stores. As the Ministry of Transportation also does not have these stores such requests can not be handled. All requesting agencies need to be informed of the problem. However construction can be undertaken by the Force Engineer Company if some agency can procure these stores.

13. Request for Office Equipments, Sea Containers, Water Tanker and Vehicles by NGOs. The requests received from NGOs (APCC, CODUCOL, OPDEOH and PAGE) for provision of office equipments (computers, typewriters, fax machines and furniture), sea containers, water tankers and vehicles was not approved by the Group as these items are not surplus with UNAMIR.

14. Provision of Plastic Sheets. A request from NGO COGRURWA for plastic sheets (60 sheets of 60mX40m each) for covering construction tiles was not approved due to non-availability of such items with UNAMIR. HAC had approached UNHCR for assistance but received a negative response. The request will be directed to UNDP for possible assistance to the NGO.

15. Transportation of Materials from Mombassa to Kigali. Request by NGO ADBR for transportation of aid materials from Mombassa to Kigali was partially accepted. As UNAMIR is paying for all its goods movement from Mombassa the same can not be undertaken for other agencies, however transportation from Nairobi to Kigali may be provided. ADBR should make the material available at Nairobi and provide the details of the packages for further action.

16. Provision of Funds for Reburial. A request was received from the Reburial Committee of Kibilira (Gisenyi) for funds (FRW 1,935,000) for reburial in the commune of the victims of the genocide. The request was not accepted as UNAMIR has no funds for disbursement.

17. Vehicles for University of Rwanda. The request by Ministry of Rehabilitation for provision of a bus for National University of Rwanda was not considered as all requests from Government of Rwanda have to be channeled through their Ministry of Planning.

MISCELLANEOUS POINTS

18. Assistance to Profit Making Organisation. Mr Lombardo suggested that the Group need not consider assistance requests from profit making organisations as CODUCOL and COGRURWA as these organisations can afford to approach funding organisations as Development Banks for loans. The Group agreed with the suggestion and in future such requests will not be considered by UHAAG. *yes*

19. Provision of Food Items. Mr Dao proposed if UNAMIR could provide assistance in terms of food items to organisations as WFP and UNHCR in view of the large influx of returnees. Mr Lombardo informed the meeting that normally such assistance can not be authorised. However food items which are likely to expire in near future could be supplied on prior clearance from UN HQ. The CAO rep will examine the present availability of food items for providing to aid agencies.

CONCLUSION

8. The meeting concluded at 1040 hrs.

(S K Prasad)
Major
Secretary UHAAG

DRAFT

Mr S Dao, HUM OFFICER 2 (SRSG)

13/9

H A C
UNAMIR HQ
Kigali, RWANDA

5000.1/UHAAG/A1

September 95

See Distribution

MINUTES OF UHAAG MEETING OF TUESDAY 12 SEPTEMBER 95

HELD AT 0930 HRS AT UNAMIR CONFERENCE ROOM

PRESENT	:	Lt Col T J Fox	- CHAO
		Mr S Dao	- O SRSG
		Mr J Lombardo	- CAO Rep
		Maj P Arora	- FHQ Log
		Maj S Mongeon	- FHQ log
		Maj S Agarwal	- FEO
		Maj S K Prasad	- Secretary

INTRODUCTION

1. The Chairman opened the meeting at 0930 hrs. He expressed his satisfaction over some progress being made on the humanitarian requests although the lack of resources continues to be the major obstacle.

MINUTES OF LAST MEETING

2. The Secretary read out the minutes of the last meeting. The minutes were adopted.

POINTS FROM LAST MEETING

3. School For Demobilised Children Project. FEO informed the meeting that work on the School is progressing at a fast pace. Construction of pit latrines has been completed and work on water supply system is being undertaken. Mr Dao informed that the SRSG will be visiting the School in the month of October. Mr Lombardo intimated that an imprest of US \$5000 has been established to ensure faster utilisation of funds in the project.

4. Repair of Road RUYENZI - KABUGA. Work on repair of four bridges on the road has been started by the Force Engineer Company.

5. Expansion of Nkamira Transit Centre. Ground levelling and shifting of gravel at Nkamira Transit Centre for its expansion has been completed by the Force Engineer Company.

6. Provision of Food Items. Mr Lombardo informed the meeting that presently no food items are available which may be nearing expiry dates and may be available for donation. He however assured that in case any items are available at a later stage the same will be intimated to the Group for suitable utilisation.

REQUESTS DEALT WITH BY HAC

7. Repair of Water Pump in Secondary School, Butare. A request for repair of water pump at the Secondary School at Butare was sent to the FEO for assistance. FEO informed the meeting that a technician was being sent for inspection and repairs.

8. Repair of Generator at Kibuye Hospital. A request for repair of generator at the Kibuye Hospital was sent to DCOS SP. SO Logistics informed the meeting that a technician from Generator Unit will be sent for inspection and repairs.

9. Transport for Cultural Day Events. The request by Ministry of Education for transportation of folk groups for Cultural Day events was undertaken by vehicles of Force Engineer Company and Force Signal Company on 06 and 07 Sep 95.

10. Transportation of Food Items. A request was received from UNHCR for transportation of food items in Kibuye. The request was forwarded to DCOS SP. SO Tpt informed the meeting that the request can not be met due to shortage of transport at present. The Group also decided that in future requests from resourceful UN agencies as UNHCR and WFP should be given lower priority as availability of transport with them is much better than UNAMIR.

11. Transportation of Prisoners. A request was received from HRFOR for transportation of prisoners from Ngenda and Kanzenze Prisons to Rilima Prison. The request was forwarded to DCOS SP. SO Tpt pointed out that since such requests involve matters of security they should be dealt with in conjunction with Force HQ Ops. The Group decided that in future all such requests should be forwarded to LtCol Chabir who is dealing with all matters concerning the prisons.

REQUESTS CONSIDERED BY UHAAG

12. Levelling of Land for Transit Centre at Byumba. A request was received from UNHCR and NGO GOAL for levelling of land at Byumba for a new transit centre. Subsequently a reccee was carried out by the FEO. The FEO informed the meeting that Force Engineer Company may be able to undertake this task after move back of the equipment from Nkamira Transit Centre. He also mentioned that since seven new transit centres were planned by UNHCR an inter-se priority should be laid down. The Secretary informed that at present we have only one such request from UNHCR/NGOs. The Group decided that work on Byumba Transit Centre can be started while other requests, if any, will be dealt with as they come in.

13. Rehabilitation of School at Byumba. A request was received from the Ministry of Education for assistance in rehabilitation of a school in Byumba. The request was accepted, in principle, by the Group. A team from HAC alongwith the FEO will carry out a reccee of the school for assessment of effort and funds required.

14. Improvements in the Prisons at Gisenyi and Kibuye. MILOBS at Gisenyi and Kibuye have forwarded requirements of security lights at Gisenyi Prison and fencing at Kibuye prison. This would improve the conditions of the prisoners by allowing their movement outside the present confined spaces. The Chairman pointed out that although such requests are humanitarian but they also involve security matters. The Group decided that these requirements should be directed to LtCol Chabir who is dealing with the prison matters.

MISCELLANEOUS POINTS

15. Provision of Transport. Mr Lombardo informed the meeting that usage of Brown & Root transport should be considered off limits except in exceptional circumstances. Any request for such transport will have to be approved by the UHAAG and then forwarded to the CAO through DCOS SP, for approval. He as the CAO representative to the UHAAG has no authority to approve any usage of these vehicles. SO Tpt pointed out that this will seriously restrict their capability to provide transport for humanitarian tasks and there will be no capability to provide water.

CONCLUSION

16. The meeting concluded at 1040 hrs.

(S K Prasad)
Major
Secretary UHAAG

Distribution :

SRSG
CAO
ED
Hum/Rehab Offr (O SRSG)
CAO Representative
UNAMIR Spokesman

FC
DFC
COS
DCOS OPS
DCOS SP
G3 OPS
C LOGO
FEO
FSO
FMO
MILOB GP HQ
HAC
File

copy to Radio on 18/9

1076/UN/EA/29 /G

06 Sep 95

From : Force Engr Coy

To : ~~HAC~~ (UNAMIR HQ)

Subject : SUMMARY OF HUMANITARIAN ASSISTANCE TASKS COMPLETED

1. Reference your letter No 5000.1/UHAAG dated 01 Sep 95.
2. Details of humanitarian tasks carried out by this Coy is as per appendix attached.



(B D Pandey)

Maj

OC

Enclosures : (04 sheets only)

SUMMARY OF HUMANITARIAN TASKS

1. Demining Tasks. Following demining tasks carried out for local population :-

- (a) Islamic Cultural Centre (on the request of local Govt).
- (b) Dr. Rusanganwa's Residence (on the request of Justice Minister).
- (c) Communal Police Training School near Rwamagana (for local Govt).
- (d) Ndera Camp (Transit camp for internally displaced persons).
- (e) French Ambassador's residence in Kigali.
- (f) Don Bosco School in Kigali.
- (g) HQ of MINITRAPE.
- (h) University of Public Finance at Mburabutura.
- (j) IAMSEA in Kigali (area occupied by US demining team).
- (k) Area near Parliament building in Kigali.
- (l) Noviciat (Orphanage) area in Cyangugu.

2. EOD Tasks. While carrying out EOD tasks, the following explosive devices were recovered/destroyed :-

(a)	60 mm & 80 mm Bombs	85
(b)	Rockets	04
(c)	Anti pers Mines	31
(d)	Anti Tank Mines	08
(e)	Small arms ammunition	115905
(f)	Bomb Shells	02
(g)	Hand/Rifle grenades	88
(h)	Stick Grenade	01
(j)	Trip Flare	01

3. Construction/Repair of Bridges.

- (a) Construction of pier, abutment and launching of 220 ft double single Bailey Bridge at Busoro on river Akyanaru.
- (b) Repair of bridge near Mata in Sector 3.
- (c) Repair of 4 Bridges in Sector 3.
- (d) Bailey bridge near Gako Camp.
- (e) Repair of Bridge near Nyamata.
- (f) Construction of 60 ft steel girder Bridge at Nyamata.
- (g) Repair of Bridge at Kigali - Byumba road.
- (h) Repair of bridge in Gikomero commune.
- (j) Construction of wooden Bridge at Masango in Sector 1.
- (k) Repair of log Bridge enroute to Ndera Camp.

4. Construction/Repair of Roads/Helipads.

- (a) Improvement of roads around Kigali.
- (b) Repair of road from Butare to Kibeho (27 KMs).
- (c) Repair of road Kibuye - Cyangugu.
- (d) Improvement of road to the commune work being promoted by Ms. Kagame wife of Vice President of Govt of Rwanda. (Approximate 6.5 KMs of road was improved).
- (e) Construction of Night landing site at Kibuye to facilitate aerial recce on lake Kivu during night.
- (f) Improvement of road in Kanombe commune.
- (g) Improvement of roads in and around Butare (approximately 19.5 KM).

- (h) Repair of approaches and bridge at GR 144024.
- (j) Improvement of 2 KM of road in Nyamirambo.
- (k) Improvement of 16 KM road in Rukara.

5. Construction.

- (a) Construction of a sentry post cum rest room at Presidential hanger (Kigali International Airport) for RPA.

6. Misc.

- (a) Provided Fork Lift and Crane to Airport authority and RPA.
- (b) Dozer for digging and grading for reburial ceremony in Kigali (ceremony was attended by dignitaries from Rwanda and neighbouring countries).
- (c) Dozer for making play ground and levelling task for Centre De Jeune at Gisungu (Kigali).
- (d) Dozer work in NSinda prison (for preparing site for barracks to increase the capacity).
- (e) Vehicles provided for :-
 - (i) For transporting new currency to various communes.
 - (ii) For transporting medicines.
 - (iii) For transporting IDP's from Kibeho to Butare and to their home communes
 - (iv) For transporting IDP's from Ndusu camp.
 - (v) For transporting prisoners from Gitarama to Nyanza.
 - (vi) For carrying food stuff for local administration.
 - (vii) For carrying refugees from border to Transit Camp.

.....4/-

- (f) Sanitary facilities in Gisenyi, in a orphanage in Kigali and Ndera Camp.
- (g) Shifting of refuge from Kibingo dump site to Nyanza city dump site (approximately 100 trucks load).
- (h) Wheel dozer for digging of DTLs in Kanasuzu Primary School in Nyabirango.
- (j) Levelled area near Kibungo for constructing camp for refugees.
- (k) Recovered one car of RPA near village Mulindi.
- (l) Installed 3 x 2000 Ltrs water tank at Amahoro Stadium and one x 10000 Ltrs water tank in Kadogo School in Butare.
- (m) Assistance provided to MINITRAPE for launching of Bailey Bridge.
- (n) Three orphanages (in Kigali) housing approximately 210 children are being provided rations regularly.
- (o) Deployed dozer for making firing range and approach road in Kigali for RPA. Also prepared firing range for RPA in Byumba.
- (p) Deployed dozer for levelling the area for accn of prisoners and excavator cum digger for creating sanitary facilities in new detention centre (ONTRACOM) in Kigali.. Also deployed motor grader for improving the approach road and road roller for compacting the ground. Erected inner and outer security fencing. Work on security lighting and sentry post in progress
- (q) Work on construction of toilets (100 Nos) and water supply in rehabilitation school in Butare, in progress.



75143

26 June 1995.

TO: - MR. XAVIER RENARD,
ADMINISTRATOR
- MRS. ESPERANCE UWAMBAZIA,
HEAD NURSE
MEDECIN DU MONDE
KIGALI - RWANDA

FROM: RUPERT LEWIS
SUMMO

R. Lewis

15 km from

SUBJECT: SUPPLY OF WATER TO THE SHYORONGI DISPENSARY

In response to your request of 27 June for the delivery of 20,000 litres of potable water every 2 weeks, for a duration of 3 months, please be informed that UNAMIR will endeavour to facilitate the delivery and subsequent fulfilment of your request.

It is of note that it must be stipulated that while UNAMIR will undertake the initial delivery, future deliveries will be contingent upon the availability of ample supply and on the satisfaction of existing UNAMIR priority delivery requests.

Looking forward to continued cooperation in our on-going efforts to be of service to the Rwandese Community.

9-Sept-95

NOTE Discuss this
with Joe Lombardi
R. Lewis
Summa

cc. Mr. W. Clive, CISS
Major Taylor, SO LOG
Capt. K. Walden, 95 FLSC, LOG OPS
Mr. Sidiki DAO, Humanitarian Aid Coordinator, Office of the SRSG



ASSOCIATION RECONNUE D'UTILITÉ PUBLIQUE
PAR DÉCRET DU 24 01 1989

DESK FILE COPY

Mr. Xavier RENARD
Mrs Espérance UWAMBAZISA
MEDECINS DU MONDE - KIGALI
Tel : 75 143

To Mr. Rupert LEWIS
SUMMO
Headquarters UNAMIR

Mr. Rupert LEWIS,

We have the honour to do the following request to you concerning the dispensary of Shyorongi (about 8 km from Kigali) whose rehabilitation we have been working for since august 1995.

Indeed we have a very serious problem of potable water delivery. UNAMIR officers already kindly agreed to carry out a delivery for our four water tanks that are currently empty (two 6,000 and two 4,000 liters tanks, that is 20,000 in total) for this week but told us that we had to ask you for an authorization to continue delivering us regularly.

So we would be very grateful to you if you could give an authorization for a 20,000 liters delivery every two weeks for a duration of 3 months to be continued for another period if necessary and possible.

Thank you for taking our request into consideration and for contributing to a task we believe is highly helpful for the population here.

Kigali, 27th of june 1995

Xavier RENARD
MDM Kigali Administrator



Espérance UWAMBAZISA
MDM Kigali Nurse



75143

26 June 1995.

TO: - MR. XAVIER RENARD,
ADMINISTRATOR
- MRS. ESPERANCE UWAMBAZIA,
HEAD NURSE
MEDECIN DU MONDE
KIGALI - RWANDA

FROM: RUPERT LEWIS
SUMMO

R. Lewis

15 km from

SUBJECT: SUPPLY OF WATER TO THE SHYORONGI DISPENSARY

In response to your request of 27 June for the delivery of 20,000 litres of potable water every 2 weeks, for a duration of 3 months, please be informed that UNAMIR will endeavour to facilitate the delivery and subsequent fulfilment of your request.

It is of note that it must be stipulated that while UNAMIR will undertake the initial delivery, future deliveries will be contingent upon the availability of ample supply and on the satisfaction of existing UNAMIR priority delivery requests.

Looking forward to continued cooperation in our on-going efforts to be of service to the Rwandese Community.

9-Sept-95

NOTE Discuss this
with Joe Lombardi
R. Lewis
Summa

cc. Mr. W. Clive, CISS
Major Taylor, SO LOG
Capt. K. Walden, 95 FLSG, LOG OPS
Mr. Sidiki DAO, Humanitarian Aid Coordinator, Office of the SRSG



ASSOCIATION RECONNUE D'UTILITE PUBLIQUE
PAR DECRET DU 24.01.1987

DESK FILE COPY

Mr. Xavier RENARD
Mrs Espérance UWAMBAZISA
MEDECINS DU MONDE - KIGALI
Tel : 75 143

To Mr. Rupert LEWIS
SUMMO
Headquarters UNAMIR

Mr. Rupert LEWIS,

We have the honour to do the following request to you concerning the dispensary of Shyorongi (about 8 km from Kigali) whose rehabilitation we have been working for since august 1995.

Indeed we have a very serious problem of potable water delivery. UNAMIR officers already kindly agreed to carry out a delivery for our four water tanks that are currently empty (two 6,000 and two 4,000 liters tanks, that is 20,000 in total) for this week but told us that we had to ask you for an authorization to continue delivering us regularly.

So we would be very grateful to you if you could give an authorization for a 20,000 liters delivery every two weeks for a duration of 3 months to be continued for another period if necessary and possible.

Thank you for taking our request into consideration and for contributing to a task we believe is highly helpful for the population here.

Kigali, 27th of june 1995

Xavier RENARD
MDM Kigali Administrator



Espérance UWAMBAZISA
MDM Kigali Nurse



06 September 1995

TO: Col. W. Fletcher, DCOS Sp

INFO: Mr G. Brière, CCM
Mr J. Lombardo, STO
Mr T. Woods, BRSC PGM
LCol R. Primeau, CLSG/CO 95 CMSG

FROM: Mr W. Clive, OIC Adm

SUBJECT: LOGISTIC SUPPORT - NON UNAMIR ORGANIZATIONS

1. Further to our discussion on 05 Sep 95, Mr Brière provided me some additional information on the issue of support of non UNAMIR organizations. Therefore, I have decided to put on paper the procedures which should be followed when providing support to non UNAMIR organizations. This will allow you to pass the information to your staff and to ensure that everybody follows the same set of rules.

As we discussed, the transport task of refugees for Sectors 4 and 5 during period to 27th August 1995 is a good example where we must get involved before the task is started. Mr Brière just informed me this morning that BRSC has worked more than 800 hours of regular time and 732 hours of overtime on that task. You will agree with me that is a lot of working hours for a task.

3. As explained, the budget allocated to CMC with regard to the Brown and Root Service Contract has been approved by HCC UNNY with the sole aim of supporting UNAMIR. Therefore, when support is being given to any non UNAMIR organizations, it is of utmost importance to have a separate work order opened for these tasks in order for the costing of these tasks to be segregated from the overall cost of providing logistical support to UNAMIR. This procedure is required for auditing purposes and also to have some data if we need to go back to HCC UNNY to get more money.

4. Requests for non UNAMIR organizations should go through the Humanitarian Assistance Committee, HAC, for initial review. If HAC decide that we should do the task, they should then raise a WOR which should then be sent to the concerned TOM

with the appropriate paperwork. The TOM will then forward the WOR to CMC for final staffing. Please note that in all cases of non UNAMIR support, I need to be briefed and I personally authorize these WOR.

5. I have discussed the issue of support of non UNAMIR organizations on several occasions with the SRSG. He understands that we have very scarce resources and that we have very limited flexibility to help the others. Therefore, it is crucial that all these requests are carefully reviewed before they are executed for the reasons explained above. In order to avoid problems, I have asked the Civilian Admin Rep on the HAC Committee, Mr. Lombardo to review all the requests and to make recommendations to the Chairman.

6. As I mentioned to you, the aim of this procedure is not to question the authority of HAC, nor yours, but to ensure that funds are available to execute these tasks. Please keep in mind that the money spent for the support of these non UNAMIR organizations will not be available to support your activities and if we run out of money for that reason, it will be extremely hard to justify to UNNY to obtain additional funds.

7. In the event of an emergency, the only verbal approval that will allow BRSC to proceed with the task and allow the paperwork to follow post facto, will be from CCM or myself. Under no circumstances will BRSC accept any tasking from anybody if it does not fall under an already existing WOR or with a new and properly staffed WOR. CCM can be reached by radio on channel 6, call sign HL 2, 24 hours a day, 7 days a week and if need be, I can also be contacted on channel 11, call sign CV11.

8. Since we met, Mr. Brière also met with CLSG/CO 95 CMSG to discuss these procedures to ensure that there would be no problems in future. It would also be a good idea that Maj Mongeon further liaise with Mr. Brière to ensure that everybody play the same sheet of music.

9. WRT the overtime sheets for the BRSC drivers, I have authorized them since these people have worked and they need to be paid even though no authorization was obtained prior to the task being executed. However, I will not authorize post facto approvals in the future unless a WOR has been raised and authorized or a verbal authorization has been given, (in a case of emergency), as explained above.

10. Finally, I bring to your attention that overtime must be pre approved when more than 4 hours per event are to be done. Please refer to CMC circular bulletin, NC 03, dated

12 June 1995, (copy attached), where the procedure is described. This can be authorized at the same time as the WOR is raised. As mentioned previously, in the case of transport of refugees, BRSC have worked more than 1,500 hours of which 732 was overtime. This represents a lot of money and has a serious impact on the budget.

11. I trust that this memo will sort out this issue once and for all. Remember, there is always time to go through proper channels. I can assure you that we will do our utmost to support you. Should you wish to further discuss this matter, please contact me on extension 11616.

12. regards.

Attachment: 01

UNAMIR
HEADQUARTERS
KIGALI
DATE

4 AUGUST 1995

TO: OSRSG

FROM: Norris Jorsling
Chief Transport Officer
UNAMIR

N.J.L.

SUBJECT: Tardy Submission of Vehicle Weekly Trip Tickets:
UNAMIR Standard Commercial Pattern Vehicles.

Reference:

Chief Administration Officer Administrative Instruction
NO. 001/94. "UNAMIR VEHICLE REGULATIONS"

1. Your attention is drawn to the non-receipt by this office of the weekly trip tickets for vehicle(s) assigned to OSRSG

UNAMIR NO.	Covering the period	Fuel & mileage not Accounted for.
36	1 JUNE - 31 JULY 1995	
44	1 JUNE - 3 JULY 1995	(From 3/7 in TPT Workshop)
1457	1 JUNE - 31 JULY 1995	
1462	1 JUNE - 31 JULY 1995	

2. Duly completed Trip Tickets should be submitted weekly to this Office for verification and logging in our records, in accordance with the above referenced Instruction and Directive.

3. The tardy submission of these documents renders it impossible for us to prepare and complete our monthly accounting/logging of POL and mileage reports on time, and results in undue delays in the submission of our report to Headquarters, New York.

4. It would, therefore, be appreciated if the outstanding Trip Tickets are received in this Office as soon as possible, and that your Office ensures these documents are submitted promptly in the future.

cc: I/C Dispatch

UNAMIR HQ
TRANSPORT SECTION
The "Ticket" must be filled out (IN PRINT) at end of each trip taken

The "Ticker" must be filled out (IN PRINT) at end of each trip taken

VEHICLE TRIP LOG FOR MONTH OF 199

ASSIGNMENT TO _____

LOCATION _____

UNAMIR No.

TỔ T/1

[illegible]

/CESS/dur/
REPUBLIQUE RWANDAISE
MINISTRE DU PLAN
B.P. 46
KIGALI.

Kigali, le 05 SEP. 1995

N° 513 /95/14.02

amy ED
CAO

6.9.95

✓ Son Excellence Monsieur Shaharyar KHAN,
Représentant Spécial du Secrétaire
Général des Nations Unies
KIGALI.

OBJET:
Cession au Gouvernement
Rwandaï de 4 à 5 camions
de moyen tonnage


Monsieur le Représentant Spécial,

Au nom du Gouvernement Rwandaï, j'ai
l'honneur de vous demander de bien vouloir nous céder 4 à 5
camions moyens (5 à 10 tonnes).

Ces véhicules sont destinés au transport
de vivres pour les établissements d'enseignement secondaire afin
d'éviter la rupture des stocks qui pourrait entraîner leur
fermeture momentanée.

Aussi, vous saurais-je gré de répondre
favorablement à notre requête et d'envisager une procédure
accélérée pour que la livraison de ces camions intervienne le
plus rapidement possible.

P. 17 am
abte
UNHAC.



4

Veillez agréer, Monsieur le
Représentant Spécial, l'assurance de ma très haute considération.

Le Ministre du Plan
BIRARA Jean B. Rohmans. -

Copie pour information à:

- Son Excellence Monsieur le Président
de la République Rwandaise
KIGALI.
- Monsieur le Ministre de l'Enseignement
Primaire et Secondaire
KIGALI.
- Madame le Ministre des Transports
et des Communications
KIGALI.
- Monsieur le Représentant Résident
du PNUD
KIGALI.



AGENDA FOR UHAAG MEETING : 12 SEP 95

1. MINUTES OF LAST MEETING

2. REQUESTS DEALT WITH BY HAC

- (a) Ground levelling for expansion of Nkamira Transit Centre - In Progress (Engrs)
- (b) Transportation of food items in Kibungo Prefecture (ADRA)- Completed (INDBATT).
- (c) Transportation of food items in Byumba Prefecture (WFP) - In Progress (GHANCOY).
- (d) Transportation of folk groups for Cultural Day events (Min of Education) - Completed (Force Engineer & Signal Companies).
- (e) Repair of log bridge in Butare - Force Engr Coy
- (f) Transportation of Prisoners from Ngenda & Kanzenze to Rilima (HRFOR) - DCOS SP
- (g) Repair of Water pump in Secondary School at Butare (SAVE) - F E O
- (h) Transportation of food in Kibuye (UNHCR/WFP) - DCOS SP
- (i) Transportation of materials for bridge repair in Kabuga - DCOS SP & F E O
- (j) Repair of Generator at Kibuye Hospital - DCOS SP

3. REQUESTS TO BE CONSIDERED

- (a) Land levelling at Byumba Transit Centre. (GOAL)
- (b) Engineering support in rehabilitation of school in Byumba. (Min of Education)
- (c) Engineering support in development of housing settlements in Kigali. (HABITAT)

4. MISCELLANEOUS POINTS

H A C
UNAMIR HQ
Kigali, RWANDA

5000.1/UHAAG/

07 September 95

See Distribution

MINUTES OF UHAAG MEETING OF TUESDAY 05 SEPTEMBER 95

HELD AT 0930 HRS AT UNAMIR CONFERENCE ROOM

PRESENT	:	Lt Col T J Fox	- CHAO
		Mr S Dao	- O SRSG
		Mr J Lombardo	- CAO Rep
		Maj S Mongeon	- FHQ Log
		Maj J Abebrese	- FMO Rep
		Maj L Adekagun	- HAC
		Maj S K Prasad	- Secretary

INTRODUCTION

1. The Chairman opened the meeting at 0935 hrs and gave out his views on the large number of humanitarian assistance requests coming in. He explained that although we might not be able to help out everyone but we may be able to coordinate the efforts of UN agencies and the NGOs.

MINUTES OF LAST MEETING

2. The Secretary read out the minutes of the last meeting. The minutes were adopted.

POINTS FROM LAST MEETING

3. School For Demobilised Children Project. The Secretary informed the meeting that Force Engineer Company has almost completed the work on the pit latrines at the school and is now going to start with restoration of the water supply. An amount of US \$ 7000 has been spent till now in addition to the resources of the Engineer Company. Mr Dao informed the meeting that the SRSB is likely to visit the School around middle of this month. The meeting decided that a team from HAC should visit and provide a report on the state of the project and the work done by the Engineer Company as well as UNICEF.

4. Repair of Road RUYENZI - KABUGA. A reeve of the road was carried out by the CHAO and FEO on 04 Sep 95. The exact requirements and the tasks that can be undertaken by the Force Engineer Company will be worked out by FEO and further coordination will be done by HAC.

REQUESTS DEALT WITH BY HAC

5. Provision of Plastic Sheets for Returnees. The request for plastic sheets for accommodating returnees at Butamwa Camp in Kigali prefecture was met by provisioning these from UNHCR.

6. Transportation of Construction Tiles. The request for transportation of construction tiles from Kigali to Runyinya in Butare prefecture was accepted and the task has been completed.

7. Provision of Water to Gitarama Prison. The request for provision of 40,000 litres of water for Gitarama prison was accepted and the task has been completed.

8. Expansion of Nkamira Transit Centre. The request for bulldozer for ground levelling of ground at Nkamira transit centre was accepted and the work is in progress.

9. Transportation of Food Items. Two requests were received for transportation of food items. The requests were accepted and INDBATT has been tasked for transportation of 20 tons of food items for ADRA from Gikondo to Rutare and Giti while GHANCOY will transport food items for WFP within Byumba prefecture.

REQUESTS CONSIDERED BY UHAAG

10. Request for Generators. Presently UHAAG has requests for eleven generators pending for consideration. These generators have been requested for by :-

- (a) Centre for Malnourished Children, Butare.
- (b) Rusayo Orphanage, Cyangugu.
- (c) Buweye Health Centre, Cyangugu.
- (d) Murambi School, Gikongoro.
- (e) UNHCR camps at Butare, Cyangugu, Gisenyi and Nyagatare.
- (f) American Refugee Committee Health Centre, Nyagatare.
- (g) Juvenile Rehabilitation Centre, Gitagata (Kigali).
- (h) Rwanda Television, Kigali.

These demands were pending for consideration in October 95 as the administration will be taking a stock of equipment available, serviceability state and requirement of transferring equipment to other missions and will come out with a detailed availability state by then. The CAO rep will provide to the Group the list of generators that UNAMIR may be able to give on loan from October onwards. Mr Lombardo clarified that high value generators, that is of capacity 50 KVA and above, will not be available for loaning, at all.

11. Requests from UNHCR for Tents and Water. UNHCR has requested for provision of Water Bladders (ten bladders of 45,000 ltrs capacity each), Water Tankers (five tankers of 18,000 ltrs capacity each) and tents for Transit Centres at Byumba and Nkamira. Request for Water bladders and tankers was not accepted due to non-availability of any surpluses with UNAMIR. Available surplus tents can be provided to UNHCR on payment of the actual procurement and transportation costs.

12. Construction of Bailey Bridges. Recce for construction of bailey bridges in Gitarama and Kibungo prefectures was carried out in July 95 but the same are pending due to nonavailability of bailey stores. As the Ministry of Transportation also does not have these stores such requests can not be handled. All requesting agencies need to be informed of the problem. However construction can be undertaken by the Force Engineer Company if some agency can procure these stores.

13. Request for Office Equipments, Sea Containers, Water Tanker and Vehicles by NGOs. The requests received from NGOs (APCC, CODUCOL, OPDEOH and PAGE) for provision of office equipments (computers, typewriters, fax machines and furniture), sea containers, water tankers and vehicles was not approved by the Group as these items are not surplus with UNAMIR.

14. Provision of Plastic Sheets. A request from NGO COGRURWA for plastic sheets (60 sheets of 60mX40m each) for covering construction tiles was not approved due to non-availability of such items with UNAMIR. HAC had approached UNHCR for assistance but received a negative response. The request will be directed to UNDP for possible assistance to the NGO.

15. Transportation of Materials from Mombassa to Kigali. Request by NGO ADBR for transportation of aid materials from Mombassa to Kigali was partially accepted. As UNAMIR is paying for all its goods movement from Mombassa the same can not be undertaken for other agencies, however transportation from Nairobi to Kigali may be provided. ADBR should make the material available at Nairobi and provide the details of the packages for further action.

16. Provision of Funds for Reburial. A request was received from the Reburial Committee of Kibilira (Gisenyi) for funds (FRW 1,935,000) for reburial in the commune of the victims of the genocide. The request was not accepted as UNAMIR has no funds for disbursement.

17. Vehicles for University of Rwanda. The request by Ministry of Rehabilitation for provision of a bus for National University of Rwanda was not considered as all requests from Government of Rwanda have to be channeled through their Ministry of Planning.


MISCELLANEOUS POINTS

18. Assistance to Profit Making Organisation. Mr Lombardo suggested that the Group need not consider assistance requests from profit making organisations as CODUCOL and COGRURWA as these organisations can afford to approach funding organisations as Development Banks for loans. The Group agreed with the suggestion and in future such requests will not be considered by UHAAG.

19. Provision of Food Items. Mr Dao proposed if UNAMIR could provide assistance in terms of food items to organisations as WFP and UNHCR in view of the large influx of returnees. Mr Lombardo informed the meeting that normally such assistance can not be authorised. However food items which are likely to expire in near future could be supplied on prior clearance from UN HQ. The CAO rep will examine the present availability of food items for providing to aid agencies.

CONCLUSION

8. The meeting concluded at 1040 hrs.



(S K Prasad)
Major
Secretary UHAAG

Distribution :

SRSG
CAO
ED
Hum/Rehab Offr (O SRSG)
CAO Representative
UNAMIR Spokesman

FC
DFC
COS
DCOS OPS
DCOS SP
G3 OPS
C LOGO
FEO
FSO
FMO
MILOB GP HQ
HAC
File

unhcr
cyangugu

NOTE D'INFORMATION
SUR LES LIEUX D'ACCEUIL
DES RETOURNES

I - CAMP DE TRANSIT DE NYAGATARE : (Géré par IRC).

- * LIEU : Situé a 6 km de la ville de Kamembé sur la route macadamisée reliant Kamembé à Butaré .
- * CAPACITE :
Capacité actuelle : 3 à 4.000 personnes
Possibilité d'extension à 10.000 personnes
- * FACILITES :
- Shelter : Des abri sont disponibles pour les retournés sous forme de "blendés" en plastic sheeting .
 - Aliments/articles non alimentaires :
Des distributions d'aliments et articles non alimentaires sont faites au profit des retournés .
.Alimentaires : maïs grain/farine;haricot;huile;sel.
Distribution de 1 mois de ration pour les retournés des prefectures de Cyangugu et Kibuye . Les autres recoivent une ration hebdomadaire renouvelable .
.Articles non alimentaires:couvertures;nattes;savon; jerry cans;kitchen set .
 - Eau : 3 points d'approvisionnement en eau existent avec des water blader alimentaés par un camion citerne . La capacité d'eau est de 32.000 litres .
 - Santé : 1 centre de santé est à la disposition des retournés . Il comprend : 1 salle d'attente 1 salle de consultation 1 salle de soin et distribution de produits 1 salle de mise en observation soit 4 compartiments tous sous des rentes . 1 point de triage existe pour les retournés qui arrivent .
 - Administration : 1 centre d'enregistrement et d'informations est a la disposiion des retournés . Ce centre sert à enregistrer les nouveaux venus, à enregistrer les candidats au départ pour les convois vers leurs communes d'origines ou d'autres centres de transit .

W 5a0
869

II - WAYS STATION DE BUGARAMA :

- * LIEU :
Situé dans la cité de Bugarama a environ 3 km de la frontiere avec le Zaïre et 10 km de celle avec le Burundi .
- * CAPACITE :
Capacité actuelle : 1.000 à 2.000 personnes
Possibilité d'extension : assez limitée .
- * FACILITES :
 - Shelter : Des abri sont disponibles pour les retournés sous forme de "blendés" en plastic sheeting .
 - Aliments/articles non alimentaires :
 - .Alimentaires : maïs grain/farine; haricot; huile; sel.
Des distributions d'aliments sont faites au Ways station au profit des retournés .
Distribution de 1 mois de ration pour les retournés des prefectures de Cyangugu . Les autres recoivent une ration quotidienne renouvelable jusqu'au jour de leur départ
 - .Articles non alimentaires: savon seulement ; les autres produits sont en projet pour leurs distributions (modalités à parfaire) .
 - Eau : Raccordement en eau au reseau urbain (eau courante) avec une réserve de 2.000 litres .
 - Santé : 1 centre de santé est à la disposition des retournés au sein même du Way station avec 1 salle de consultation 1 salle de soin et distribution de produits 1 salle de mise en observation (hospitalisation) .
 - Administration : 1 centre d'enregistrement et d'informations est a la disposition des retournés . Ce centre sert à enregistrer les nouveaux venus, à enregistrer les candidats au départ pour les convois vers leurs communes d'origines ou d'autres centres de transit .

III - CAMP DE TRANSIT DE NYARUSHISHI : (ancien camp d'IDP's déjà
----- aménagé et en stand by)

* LIEU :
Situé a environ 12 km de la ville de Kamembé et 16 de
la frontiere avec le Zaïre .

* CAPACITE :
Capacité actuelle : 1.500 à 2.000 personnes
Possibilité d'extension : 15.000 à 20.000 personnes

- * FACILITES :
- Shelter : Des abri sont disponibles pour les
retournés sous forme de "blendés" en
plastic sheeting .
 - Aliments/articles non alimentaires :
Les installations pour les distributions
d'aliments et articles non alimentaires
au profit des retournés sont aménagées .
.Aliments : maïs grain/farine;haricot;huile;sel.
.Articles non alimentaires: couvertures;nattes;savon
jerry cans;kitchen set , sont prévus pour la
distribution,mais la mise en place des
stocks sera faite au moment opportun .
 - Eau : Raccordement à partir d'une source naturelle
connectée à une citerne avec facilités de
distribution à l'intérieur du camp .
Des water blader sont installés pour renforcer
la capacité en eau du camp .
 - Santé : 1 centre de santé est à la disposition des
retournés au sein même du camp de transit.
 - Administration : 1 centre d'enregistrement et
d'informations est a la disposiion des
retournés . Ce centre sert à enregistrer
les nouveaux venus, à enregistrer les
candidats au départ pour les convois vers
leurs communes d'origines ou d'autres
centres de transit .

Répartition des taches au camp :

Santé : MSF-Espagne

Eau : IRC

Abri+Distributions vivres/articles divers : CONCERN

UNHCR
CYANGUGU

ARRIVALS AND DEPARTURES OF RETURNEES / IDP's
=====

D A T E S	COUNTRY OF ASYLUM	A R R I V A L S			IDP's	TOTAL ARRIVAL	TOTAL DEPARTUR
		R E T U R N E E S					
		OLD	NEW	TOTAL			
JANUARY 95	ZAIRE	1.306	611	1.917	629	2.546	2.297
	BURUNDI	00	00	00			
FEBRUARY95	ZAIRE	719	393	1.112	437	1.552	1.185
	BURUNDI	3	00	3			
MARCH 95	ZAIRE	470	173	643	376	1.040	1.156
	BURUNDI	14	7	21			
APRIL 95	ZAIRE	281	179	460	161	657	382
	BURUNDI	32	4	36			
MAY 95	ZAIRE	209	132	341	83	451	502
	BURUNDI	23	4	27			
JUNE 95	ZAIRE	172	155	327	31	367	431
	BURUNDI	9	00	9			
JULY 95	ZAIRE	531	632	1.163	81	1.253	826
	BURUNDI	7	2	9			
AUG 95	ZAIRE	384	8.108	8.492	55	8.559	7.103
	BURUNDI	12	00	12			
GRAND TOTAL	ZAIRE	4.072	10.383	14.455	1.853	16.425	13.882
	BURUNDI	100	17	117			

PAR COLY IBRAHIMA FIELD OFFICER UNHCR F.O. CYANGUGU

REPUBLIQUE RWANDAISE
MINISTRE DU COMMERCE,
DE L'INDUSTRIE ET DE
L'ARTISANAT
B.P. 73 KIGALI

Kigali, le 14/09/95
N° 658 /13/01.1/95

Monsieur le Représentant Spécial du
Secrétaire Général des Nations Unies
au Rwanda,
KIGALI.

Objet: Utilisation des
hélicoptères

Monsieur le Représentant Spécial,

J'ai l'honneur de recourir à vos Services
afin de mettre à notre disposition un hélicoptère pour des visites
à effectuer dans les préfectures.

En effet, Monsieur le Représentant, une
délégation de mon département se rendra à CYANGUGU le 18/09/95.
Cette délégation sera conduite par moi-même et comprendra
également:

- mon Conseiller
- un attaché de Presse
- trois autres personnes

L'heure de départ est fixée à neuf heure (9H00') du matin et
l'heure de retour est fixée au plus tard à 17H00'.

Je vous remercie d'avance et vous prie
d'agréer, Monsieur le Représentant Spécial, mes sentiments de
parfaite considération.

Prosper HIGIRO

MINISTRE DU COMMERCE
DE L'INDUSTRIE ET DE
L'ARTISANAT



Copie pour Information à:

- Monsieur le Ministre
des Affaires étrangères
et de la Coopération,
KIGALI.
- Monsieur le Ministre de
l'Intérieur et du Développement
Communal,
KIGALI.

H A C
UNAMIR HQ
Kigali, RWANDA

5000.1/UHAAG/A1

15 September 95

See Distribution

MINUTES OF UHAAG MEETING OF TUESDAY 12 SEPTEMBER 95

HELD AT 0930 HRS IN UNAMIR CONFERENCE ROOM

PRESENT	:	Lt Col T J Fox	- CHAO
		Mr S Dao	- O SRSG
		Mr J Lombardo	- CAO Rep
		Maj P Arora	- FHQ Log
		Maj S Mongeon	- FHQ log
		Maj S Agarwal	- FEO
		Maj S K Prasad	- Secretary

INTRODUCTION

1. The Chairman opened the meeting at 0930 hrs. He expressed his satisfaction that at least some progress was being made on the humanitarian requests although the lack of resources continues to be the major obstacle.

MINUTES OF LAST MEETING

2. The Secretary read out the minutes of the last meeting.

POINTS FROM LAST MEETING

3. School For Demobilised Children Project. The FEO informed the meeting that work on the Demobilised Children School is progressing at a reasonable pace. Construction of pit latrines has been completed and work on water supply system is being undertaken. Mr Lombardo intimated that an imprest of US \$5000 has been established to ensure faster utilisation of funds in the project. Mr Dao informed the meeting that the SRSG will be visiting the School in the month of October.

4. Repair of Road RUYENZI - KABUGA. Transportation of material for repair of bridges on the road Ruyenzi-Cyogo-Kabuga has been started by the Force Engineer Company.

5. Expansion of Nkamira Transit Centre. Ground levelling and shifting of gravel for expansion of Nkamira Transit Centre has been completed by the Force Engineer Company.

6. Provision of Food Items. Mr Lombardo informed the meeting that presently no food items were available for donation. He however gave an assurance that in case any items are available at a later stage the same will be intimated to the Group for suitable utilisation.

REQUESTS DEALT WITH BY HAC

7. Repair of Water Pump in Secondary School, Butare. A request for repair of water pump at the Secondary School at Butare was sent to the FEO for assistance. FEO informed the meeting that a technician was being sent for inspection and repairs.

8. Repair of Generator at Kibuye Hospital. A request for repair of generator at the Kibuye Hospital was sent to DCOS SP. SO Logistics informed the meeting that a technician from Generator Unit will be sent for inspection and repairs.

9. Transport for Cultural Day Events. The request by Ministry of Education for transportation of folk groups for Cultural Day events was undertaken by vehicles of Force Engineer Company and Force Signal Company on 06 and 07 Sep 95. The Chairman regretted the short notice given to the SO Tpt, for provision of the transport. He also assured that in future adequate notice will be given and such emergencies will be limited to the minimum.

10. Transportation of Food Items. A request was received by HAC from UNHCR for transportation of food items in Kibuye. The request was forwarded to DCOS SP. SO Tpt informed the meeting that the request can not be met due to shortage of transport at present. The Group also decided that in future requests from resourceful UN agencies as UNHCR and WFP should be given lower priority, as availability of transport with them is much better than UNAMIR.

11. Transportation of Prisoners. A request was received from HRFOR for transportation of prisoners from Ngenda and Kanzenze Prisons to Rilima Prison. The request was forwarded to DCOS SP. SO Tpt pointed out that since such requests involve matters of security they should be dealt with in conjunction with Force HQ Ops. The Group decided that in future all such requests should be forwarded to LtCol Chabir who is dealing with matters concerning the prisons.

REQUESTS CONSIDERED BY UHAAG

12. Levelling of Land for Transit Centre at Byumba. A request was received from UNHCR and NGO GOAL for levelling of land at Byumba for a new transit centre. Subsequently a reccee was carried out by the FEO. The FEO informed the meeting that Force Engineer Company may be able to undertake this task after move back of the equipment from Nkamira Transit Centre. He also mentioned that since seven new transit centres were planned by UNHCR an inter-se priority should be laid down. The Secretary informed that at present we have only one such request from UNHCR/NGOs. The Group decided that work on Byumba Transit Centre can be started while other requests, if any, will be dealt with as they come in.

13. Rehabilitation of School at Byumba. A request was received from the Ministry of Education for assistance in rehabilitation of a school in Byumba. The request was accepted, in principle, by the Group. A team from HAC alongwith the FEO will carry out a reccee of the school for assessment of effort and funds required.


14. Improvements in the Prisons at Gisenyi and Kibuye. MILOBS at Gisenyi and Kibuye have forwarded requirements of security lights at Gisenyi Prison and fencing at Kibuye prison respectively. This would improve the conditions of the prisoners by allowing their movement outside the present confined spaces. The Chairman pointed out that although such requests are humanitarian but they also involve security matters. The Group decided that these requirements should be directed to LtCol Chabir who is dealing with prison matters.

MISCELLANEOUS POINTS

15. Provision of Transport. Mr Lombardo informed the meeting that usage of Brown & Root transport should be considered off limits except in exceptional circumstances. Any request for such transport will have to be approved by the UHAAG and then forwarded to the CAO through DCOS SP, for approval. He as the CAO representative to the UHAAG has no authority to approve any usage of these vehicles. SO Tpt pointed out that this will seriously limit their capability to provide transport for humanitarian tasks.

CONCLUSION

16. The meeting concluded at 1040 hrs.



(S K Prasad)
Major
Secretary UHAAG

Distribution :

SRSG
CAO
ED
Hum/Rehab Offr (O SRSG)
CAO Representative
UNAMIR Spokesman

FC
DFC
COS
DCOS OPS
DCOS SP
G3 OPS
C LOGO
FEO
FSO
FMO
MILOB GP HQ
HAC
File

HAC
UNAMIR HQ
KIGALI
RWANDA

5000.1(HAC)/A/1

31 July, 1995

MINUTES OF UHAAG MEETING
HELD ON MONDAY 24 JULY 1995
AT 0930 HRS AT THE UNAMIR HQ
CONFERENCE ROOM

Present:	COL Osae-Addae	-	CHAO
	Maj R Albert	-	A/Chairman
	Lt Col Moussa	-	CLO
	Maj Mackay	-	SO MOV
	Maj Agrawal	-	G3 Engrs/FEO
	Capt Nerney	-	FMO Rep
	Mr. Lewis Rupert	-	SUMMO
	Mr. AB Sidique DAO	-	OSRSG
	Mr. Joe Lombardo	-	CAO Rep
	Mr. Eric Ball	-	Office of CISS
	S/Sgt Okai IA	-	Minutes Clerk

INTRODUCTION

1. The Acting Chairman introduced the CHAO to members and said the CHAO was on leave hence he acted as the Chairman. The CHAO asked the Acting Chairman to preside over the day's meeting.

HUMANITARIAN ASSISTANCE REQUESTS TO UNAMIR

2. The A/Chairman informed members that in the past few weeks HAC has received many humanitarian assistance requests from both Government Organizations and NGOs. He explained that some of the requests are too cost expensive for UNAMIR to bear as UNAMIR has limited resources. He further explained that most of the requests have been sent to UNDP and UNREO for assistance.

3. Several requests for humanitarian assistance were tendered in by the Acting Chairman.

BRIEF BY MAJ ALBERT ON REQUEST FOR FUNDS MADE TO UNDP

4. The Acting Chairman briefed members on a letter signed by the FC to UNDP to have access to the Trust Fund to help achieve the new mandate. He said the FC will hold a meeting with Officials of UNDP with in the week to discuss the issue.

ELECTROGAZ REQUEST FOR CHEMICALS

5. A request made by Electrogaz for chemicals for a water plant was also tendered in. The Chairman said the organization needed the chemicals to treat water in Kigali.

6. On this request, Mr. Lewis Rupert suggested that Electrogaz be contacted to indicate the specific chemicals required so as to explore the possibility of getting other organizations to assist. He explained that when the type of chemicals required is known UNICEF could be contacted to supply the chemicals.

BUTARE SCHOOL PROJECT

7. The issue of the Butare School project once again came up during the meeting. The G3 Engrs asked the CAO's representative the plans his outfit has for the project. He explained that even though the estimates for the project had been submitted to the Office of the CAO, no response had so far been received.

8. The committee took a serious view of the issue as Mr. DAO explained that UNAMIR made a pledge to rehabilitate the buildings. Mr. DAO suggested that since a pledge had been made by UNAMIR, a commitment be shown towards the project.

HUMANITARIAN REQUESTS MADE TO OTHER DEPTS OTHER THAN UHAAG

9. Mr. Lewis Rupert observed that even though UHAAG has been tasked to deal with all humanitarian requests of UNAMIR, the CAO,s office deals with some requests without passing through UHAAG. He suggested that the practice be stopped since its amount to duplication of efforts.

BROWN & ROOT

10. Mr. Joe Lumbardo presented a document on Brown & Roots contract with UNAMIR. He said the document will serve as a guidelines on humanitarian assistance which Brown & Root could assist when funds are available.

11. Another document on disposal of UNAMIR logistics in the draw down period was also submitted to the committee.

OTHER MATTERS

12. The CHAO said with the limited resources of UNAMIR, it is not possible to meet the numerous request made of UNAMIR. He, however, said UHAAG will do its best to face the challenges of the time, he therefore called on members to coordinate their efforts to tackle the task ahead. He said we could do better when funds are available to us.

13. Mr. Rupert suggested that UHAAG arrange a meeting with UN Agencies and NGOs operating in Rwanda to find out areas where they could offer assistance. He explained that when this is done some of the numerous requests could be forwarded to these organizations for the necessary assistance.

14. On requests for food, Mr. Lewis said those requests could be forwarded to WFP for necessary action.

15. Mr. DAO also told the meeting that the Executive Director would like to know the humanitarian assistance UNAMIR had offered since the beginning of the new mandate.

16. Mr. DAO suggested an plan action by UHAAG so as to know where help could be obtained for the humanitarian needs of Rwandese.

17. The CLO suggested that since there are many requests than UNAMIR can satisfy, these request be prioritize in order to solve those within UNAMIR's capability.

CONCLUSION

17. The meeting ended at 1045 with the Acting Chairman calling on members not to relent in their efforts. He said even though the Committee is faced with a lot of constraints in terms of funds and resources, members should continue to work hard in order to achieve the objectives of the new mandate.

H. J. G. Kai
IA OKAI
S/SGT
MINUTES CLERK

Distribution:

External:

Information:

SRSG
FC
DFC
EXECUTIVE DIRECTOR
CAO
COS
DCOS OPS
DCOS SP
FMO

Internal:

Action:

CHAO
LTCOL MOUSSA
LTCOL CURREN
MAJ ALBERT
MAJ MACKAY
MAJ AGRAWAL
MR. LEWIS REPURT
MR. AB SIDIQUE DAO
MR. JOE LUMBARD
MR. ERIC BALL

UNITED NATIONS

ASSISTANCE MISSION FOR RWANDA



NATIONS UNIES

MISSION POUR L'ASSISTANCE AU RWANDA

UNAMIR - MINUAR

31 July 1995

TO: Humanitarian Coordinator, UNREO

Attn: Barney Meyhew, UNREO

FROM : A. B. Sidique Dao, Human/Rehab Officer, OSRSG

SUBJECT: Funding- Butare School for Demobilised Children

With reference to the above, I am forwarding the attached list of construction materials which are required by UNAMIR's Force Engineer Company for the rehabilitation of the Butare school in respect of the demobilisation scheme of the (RPA) child soldiers. As indicated, the estimated cost of rehabilitating the school for which UNAMIR is seeking funding from UNREO is fifty thousand United States dollars (US\$ 50,000).

We should be obliged if you would kindly endeavour to seek appropriate approval for the necessary funding to enable UNAMIR undertake the rehabilitation works expeditiously. May I reiterate that this Demobilisation Project is indeed a top priority of both the Rwandese government authorities and UNAMIR.

Thank you for your co-operation.

Cc: FC & Ag. Head of Mission
Executive Director
CHAO, UNHAAG
SASRSG




LIST OF CONSTRUCTION MATERIAL REQUIRED FOR SCHOOL IN BUTARE

SER NO	DESCRIPTION	UNIT	REQD	COST	TOTAL COST
1.	GI Pipe 1/2"	mtr	300	\$10.41	\$3123
2.	GI Pipe 3/4"	mtr	300	\$13.33	\$3999
3.	Bib Cock 1/2"	ea	350	\$3.60	\$1260
4.	Bib Cock 3/4"	ea	80	\$5.90	\$472
5.	Socket 1/2"	ea	350	\$3.50	\$1225
6.	Socket 3/4"	ea	80	\$5.00	\$400
7.	Stop Cock 1/2"	ea	80	\$3.35	\$268
8.	Stop Cock 3/4"	ea	30	\$4.20	\$126
9.	Union 1/2"	ea	80	\$2.50	\$200
10.	Union 3/4"	ea	60	\$4.20	\$252
11.	Elbow 1/2"	ea	180	\$1.25	\$225
12.	Elbow 3/4"	ea	100	\$1.25	\$125
13.	Showers 1/2"	ea	100	\$27.08	\$2708.00
14.	Tee 1/2"	ea	150	\$1.60	\$240.00
15.	Tee 3/4"	ea	100	\$3.55	\$355
16.	W/C with Flush	ea	100	\$160	\$16000
17.	Sealing Compound	kg	15	\$0.5	\$7.5
18.	Glass Panes	sq mtr	250	\$14.60	\$3650
19.	Metal Door 8'x 3-1/2"	ea	15	\$95	\$1425
20.	Wooden Door 7'x4'	ea	80	\$63.50	\$5080

21.	Door Lock	ea	300	\$7.50	\$2250
22.	Wire Mesh(6'width)	feet	70	\$3.00	\$210
23.	Hinges	ea	100	\$0.85	\$85
24.	Bow Handles	ea	100	\$5.00	\$500
25.	Glass Putty	tin	100	\$2.90	\$290
26.	Cement	bag	50	\$12.50	\$625
27.	Sand	cum	20	\$10.00	\$200
28.	Aggregate	cum	40	\$14.00	\$560
29.	Nails,all sizes	kg	750	\$1.45	\$1087.5
30.	Labour	-	-	-	\$3000 (approx)
	Total Cost				\$49,948 or approx \$50,000.

ED
le 24.8.1995

APOSTLES&PROPHETS CHURCH OF CHRIST
B.P.2715- KIGALI- RWANDA.



TO AMBASSADEUR SHAHARYOR KHAN
REPRESENTANT SPECIAL
MINUAR -KIGALI -RWANDA.


RE:REQUEST FOR ASSISTANCE TO OUR CHURCH ORGANIZATION.

The above church organisation whose objectives & goals are to Rehabilitate & Restore the Spiritual and physical welfare of our people in Rwanda. It is a total Indigenous founded organisation.

I have so far enough manpower but i am lacking facilities. The organisation is now fully registered with the Govement. The Head office is to be in REMERA. The type of the assistance we need from your good office is as follows:-

1. TWO SEA CONTAINERS. One would be used as an office & counse lling centre. The second one would be used for an income-generating project which would also be a part of the objectives of the church.
 2. Atransportion facility. It can be ^aused or New.Vehicle. It will help in many things.
 3. Office Egeupments that would be avairable for assance.
- Longing to receive a positive Concideration.


I remain yours Sincerely


Rev. Augustine Gakwaya
Representant Legal


Mr JAO

Please bring to the
attention of the
Committee.
24-8-95
WS

Reçu le 24 AOUT 1995

Received 629/88/95


ROUTING SLIP		FICHE DE TRANSMISSION	
TO: <input checked="" type="checkbox"/> Mr. Dao			
FROM: W. de Souza <i>WS</i>			
Room No. - No de bureau		Extension - Poste	Date 21/9/95
FOR ACTION		POUR SUITE A DONNER	
FOR APPROVAL		POUR APPROBATION	
FOR SIGNATURE		POUR SIGNATURE	
FOR COMMENTS		POUR OBSERVATIONS	
MAY WE DISCUSS?		POURRIONS-NOUS EN PARLER ?	
YOUR ATTENTION		VOTRE ATTENTION	
AS DISCUSSED		COMME CONVENU	
AS REQUESTED		SUITE A VOTRE DEMANDE	
NOTE AND RETURN		NOTER ET RETOURNER	
FOR INFORMATION		POUR INFORMATION	
<p>Please discuss with me.</p>			
COM.6 (2-78)			



ED
16.8.95
O.P.D.E.O.H (Oeuvres Humanitaires
pour la Protection et le
Développement des Enfants Orphelins
et des Personnes Handicapées.

c/o B.P. 1330
Kigali - Rwanda

August 12, 1995

To: Mr Ambassador Shaharyar Khan
Special Representative for
the UN Secretary General
UNAMIR/KIGALI/RWANDA

cc. Duro.

Subject: Request for assistance

Dear Sir,

The administration of the above program is pleased to inform you of its existence in Kigali. The program started early July 1995 with a number of 30 orphans. Together with typing, they are learning computer programs: wordperfect 5.1; Lotus 123. They are also doing English and French courses at NYAMIRAMBO.

In this respect, we kindly ask you to assist us in whatever way possible. The assistance may vary from equipment (computers, typewriters, class furniture) to funds to help that project get started.

We are looking forward to your support and thank you in advance.

Best regards.

Project Head and Coordinator
Frolibert BAHIZE

Reçu le 16 AOUT 1995

ED's office



Ministère de la Réhabilitation
et de l'Intégration Sociale
B.P. 2034 KIGALI

Tél.: (250) 7 6189
Fax : (250) 7 2338

V/Réf.:

N/Réf.: 22185/JB/CA/217

Objet : Demande d'aide.

copy ED original FE
CAO

Le 19.07.95

SNRSH Fe m's return

26-7-95

A Son Excellence Monsieur
l'Ambassadeur Shahryar KHAN,
Représentant du Secrétaire Général
des Nations Unies

A Monsieur Wenceslaus Romani URASA,
délégué du Haut Commissariat des
Nations Unies pour les Réfugiés
à KIGALI.

Excellence, Monsieur,

Me référant à la lettre n° 1.10/0500/95 du 24 juin 1995
m'adressée par le Recteur de l'Université Nationale du Rwanda
(U.N.R.) et à l'énormité des besoins de cette institution, j'ai
l'honneur de solliciter auprès de votre autorité une aide.

Je vous saurai particulièrement gré si vous exploriez les
possibilités d'octroi, par la MINUAR et le HCR, d'un camion et
d'un grand bus qui résoudraient partiellement les problèmes de
logistique et de transport du personnel et des étudiants auxquels
l'U.N.R. est confrontée.

Comptant sur votre habituelle bonne volonté, je vous prie
de croire, Excellence, Monsieur, à ma très haute considération.

DR. Jacques BIHOZAGARA

Ministre de la Réhabilitation
et de l'Intégration Sociale

COPIE POUR INFORMATION :

- Son Excellence Monsieur le Président
de la République Rwandaise ;
- Son Excellence Monsieur le Vice-Président
de la République et Ministre de la Défense ;
- Monsieur le Ministre de l'Enseignement
Supérieur, de la Recherche Scientifique
et de la Culture ;
- Monsieur le Ministre de la Jeunesse et du
Mouvement Association ;
à KIGALI.
- Monsieur le Recteur de l'U.N.R. ;
- Monsieur le Vice-Recteur (tous)
à BUTARE.

CODUCOL
B.P.2747
TEL 85045
KIGALI, RWANDA

Mr DAO

*Please bring to the
attention of the
Committee
24-8-95
WS*

ED

Kigali, August - 22, 1995

AMBASSADEUR SHANTON KIRAN,
REPRESENTANT SPÉCIAL
NTUAR.

RECEIVED

24 AUG 1995

OFFICE OF THE SRSG
UNAMIR

RE: ASSISTANCE FOR THE CODUCOL COOPERATIVE ACTIVITIES REHABILITATION

The above cooperative has started before the recent war here in Kigali. The cooperative makes paints with water and local raw materials (herbs, kaolin..) This skill has been taught by the chinese when building the Amahoro Stadium.

The april events destroyed lost of our assets including the essential equipment . The government had legally accepted us and registred our cooperative.

I therefore request your office to assist us in the following issues:

- i) Transport assistance to carry kaolin that is usually used for making paints.
 - ii) Container(sea) for storage purposes of the finished articles and the raw materials.
 - iii) Water tank that should store water for the factory
- Hoping to receive your kind assistance, we wish you the best.

I remain sincerely yours
Béatrice MUKABAYIRE

President of CODUCOL

Reçu le 24 AOUT 1995

Béatrice

Received 6/29/08/95
[Signature]

Association pour le Développement
global des Batwa du Rwanda "ADBR, asbl"
Compte n°040-0027396-76/RWF
A.M N°20/05 du 04/01/1994
C/O. B.P.351 Kigali
RWANDA

Kigali, le 20/07/1995
N°86/01/1995

21.7.95

Ar-fuel ARP
24-7-95 Copy FC

Copy ED
24-7-95

Mr DAO

This is for the consideration
of the Committee
Phase discuss this
afternoon

Monsieur le Représentant du
Secrétaire Général des
Nations Unies
Kigali.

Objet: Demande d'aide.

26-7-95

WS

Monsieur le Représentant,

En vue de contribuer au développement de notre pays
dans le domaine socio-économique l'"Association pour le
Développement global des Batwa du Rwanda" a élaboré un projet
d'apprentissage en menuiserie et en couture pour notre jeunesse
et l'a soumis aux bienfaiteurs pour demander une aide.

Une Organisation Hollandaise Stichting Gered
Gereedschap a accepté de lui donner des outils pour la menuiserie
et la couture, mais comme c'est une organisation aussi trop
jeune, elle a précisé qu'elle va effectuer le transport des
outils à partir du port Néerlandais de Rotterdam jusqu'à Mombasa
au Kenya.

Le transport de Mombasa au Rwanda sera à charge de
l'Association.

Vu les moyens très limités de l'Association d'autant
plus qu'elle est encore jeune et ne dispose de rien, nous avons
l'honneur de recourir à votre haute bienveillance pour solliciter
votre intervention pour que ces biens soient transportés de
Mombasa jusqu'à notre pays.


Pour plus d'informations sur notre projet, vous
trouverez ci-annexées toutes les correspondances nous adressées
par cette organisation qui a accepté de nous fournir le matériel
de base indiqué ci-dessus, ainsi que les objectifs et la
présentation de l'ADBR.

Veillez agréer, Monsieur le Représentant du
Secrétaire Général, toutes les assurances de notre haute estime.

Pour l'ADBR

KALINGANIRE Jean Claude
Secrétaire Général

SEBALINDA Gaspard
Représentant Légal



CPI: Monsieur BIRAMVU Jean Paul
Secrétaire Exécutif du CLADHO
B.P. 1061 Kigali



Stichting Gered Gereedschap

Postbus/P.O. Box 3787
1001 AM Amsterdam

M. van Dordijk Basilleenroost 32
1054 SP Amsterdam (13 terrein)

Telefoon: 020.6030303

Telefax: 020.6124562

Postbank: 5397391

A Association pour le
développement Global des Batwa
du Rwanda (ADBR, ASBL)
C/O Sebalinda Gaspard
B.N.R.
E.P. 531 KIGALI
RWANDA

Amsterdam, le 11 mai 1995

Référence: 95.004/160395

Cher Monsieur,

Votre lettre du 28 avril 1995 nous est parvenue. Nous sommes contents d'apprendre que vous n'aurez pas de droits d'entrée à payer.

Je vous fais savoir que nous préparons actuellement un envoi dont vous trouverez les spécifications sur la liste ci-jointe. Pour ce qui est des frais de transport, nous ne pouvons malheureusement pas vous aider.

Dans l'espoir de vous avoir informé suffisamment, je vous prie d'agréer, cher Monsieur, l'expression de mes sentiments les meilleurs.

De la part de Stichting Gered Gereedschap

Joke de Wille

P.j.: 1

Stichting Gered Gereedschap is een organisatie van vrijwilligers die gereedschap verzamelt, herstelt en op aanvraag verzendt naar mensen in ontwikkelingslanden.
Saved Tools Foundation is an organisation of volunteers, collecting and refurbishing hand tools and providing them to people in developing countries.

1 machine combinée
1 machine ponceuse
2 scies à réfendre
2 pierres d'affûtage
5 sets de rabots étroits
3 sets de rabots larges
4 varlopes
5 scies St. Joseph
5 scies à dos
5 scies à cadre
3 scies à débiter
5 sets de ciseaux
5 bédanes
5 sets de tournevis
5 mètres
3 décamètres
3 mallets
5 lames
5 marteaux à panne
5 marteaux à fente
6 équerres métallique
5 crayons
5 vilebrequins
5 coupe-verre
6 serre-joints
3 chignole
5 feuillèret
1 brosse pour le vernis
1 set de papier-verre
4 bouteilles de colle forte
3 équerres fausses
3 machines à coudre



Stichting Gered Gereedschap

Postbus/P.O. Box 3767

1001 AN Amsterdam

M. van Boudijk Bastiaansstraat 32

1054 SP Amsterdam (WV terrein)

Telefoon: 020.6835609

Telefax: 020.6124502

Postbank: 5397501

Association pour le développement Global des Batwa du Rwanda (ADBR, ASBL)
C/O Sebalinda Gaspard
B.N.R.
B.P 531 Kigali
Rwanda

Amsterdam, 29-05-95

référence: 95-004/160395

Cher Monsieur,

Nous voulons vous faire savoir que les préparations des outils pour le transport en bateau sont presque finis. D'ici quelques semaines le transport des outils pourra être effectué à partir du port néerlandais de Rotterdam.

Nous aimerions avoir une confirmation de votre part que les outils pourront être expédiés au port de Mombasa au Kenya d'où vous allez les prendre pour les transporter ensuite à Magerwa.

Le transport en bateau mettra environ un mois. Pendant ce temps vous aurez encore le temps de réserver les moyens pour le transport. Veuillez nous faire savoir si vous avez les moyens financiers. Si tel n'est pas le cas le transport sera remis à plus tard.

Veuillez nous répondre au plus prompt,

de la part de Stichting Gered Gereedschap

Robert v/d Horst
coordinateur de projets



Stichting Gered Gereedschap

Postbus/P.O. Box 3767

1001 AN Amsterdam

M. van Boudijk Bestiaansestraat 32

1054 SP Amsterdam (WQ terrein)

Telefoon: 020.6833653

Telefax: 020.6124502

Postbank: 5397691

A Association pour le
développement Global des Batwa
du Rwanda (ADBR, ASBL)
C/O Sebalinda Gaspard
B.N.R.
B.P. 531 KIGALI
RWANDA

Amsterdam, le 13 juillet 1995

Référence: 95.004/160395

Cher Monsieur,

Nous venons de recevoir votre lettre du 3 juillet dernier. Je suis navrée de constater que vous vous inquiétez, mais en même temps très contente d'apprendre que vous avez trouvé une solution au problème du transport.

Je vous assure que nous n'avons pas reçu votre fax du 27/06/95 et aucun autre avec cette bonne nouvelle. Sinon nous vous aurions évidemment répondu tout de suite.

C'est donc ce que je fais maintenant. Je vous confirme que les outils seront expédiés au plus vite et que vous recevrez le plus rapidement possible tous les documents concernant cet envoi.

Dans l'espoir de vous avoir informé suffisamment pour le moment, je vous prie d'agréer, cher Monsieur, l'expression de mes sentiments les meilleurs.

De la part de Stichting Gered Gereedschap

Joke de Witte

Stichting Gered Gereedschap is een organisatie van vrijwilligers die gereedschap verzamelt, herstelt en op aanvraag verzendt naar mensen in ontwikkelingslanden.
Saved Tools Foundation is an organisation of volunteers, collecting and refurbishing hand tools and providing them to people in developing countries.

04 JAN. 1994

.....S.O...../05.14

Monsieur le Chef de Service du
Secrétariat Général du Gouvernement
aux Services du Premier Ministre
KIGALI

Arrêté Ministériel et Statuts
de l'ASBL "ASSOCIATION POUR
LE DEVELOPPEMENT GLOBAL DES
BATWA DU RWANDA" (A.D.B.R) à
publier au Journal Officiel.

Monsieur le Chef de Service,

Je vous fais parvenir, pour publication
au Journal Officiel de la République Rwandaise, l'Arrêté Ministériel
n°.....S.O...../05 du ..04 JAN. 1994....accordant la personnalité
civile à l'ASSOCIATION POUR LE DEVELOPPEMENT GLOBAL DES BATWA DU
RWANDA" (A.D.B.R), ainsi que les statuts de cette Association.

Les frais de publication sont à
charge de l'Association.

Le Ministre de la Justice,
NTANABYALIMO Agnès.

Copie pour information à:

- Monsieur le Ministre de l'Intérieur
et du Développement Communal
KIGALI
- Monsieur le Préfet de Préfecture de la
Ville de KIGALI
- Monsieur le Bourgmestre de la Commune
NYARUGENGE
- Monsieur HAICHEYA Jean Damasore
Représentant Légal de l'ADBR
B.P. 83 KIGALI



- Améliorer les conditions de vie de ce groupe.

- Créer l'emploi et moderniser le travail de la poterie.

- Inciter les Batwa forestiers à la protection de l'environnement.

Article 2.

Est agréé en qualité de Représentant Légal de l'ASSOCIATION POUR LE DEVELOPPEMENT GLOBAL DES BATWA DU RWANDA (A.D.B.R.), Monsieur KAYOMBYA Jean Camarène, de nationalité rwandaise, Journaliste de l'ORINFOR, résident à KIGALI, Commune NYARUGENGE, Préfecture de la Ville de KIGALI.

Est agréé en qualité de Représentant Légal Suppléant de la même Association, Monsieur SEBASTIEN Gaspard, de nationalité rwandaise, Agent de la Banque National du Rwanda, résident à KIGALI, Commune NYARUGENGE, Préfecture de la Ville de KIGALI.

Article 3.

Le présent arrêté sort ses effets le jour de sa signature.

KIGALI, le 04 JAN. 1994

- Gutuma imibereho yabo imererwa neza.

- Gushika imirimo na gubura umuho w'ububu mbyi n'ibihanga tugezemo.

- Kumenyereza abatwa b'ibihanga n'ibipanyu ibikorwa byo kurangera ibidukikije.

Incipio ya 2.

Uwagarerwa ko uhagarariye "UMURYANGO W'IBIHA BISHA BY'IBIHA BO MU RWANDA" (A.D.B.R.), ni Uwamp KAYOMBYA Yohani Camarène, umunyarwanda, umunyamakuru wa Radiyo Rwanda, uba i KIGALI, Komini NYARUGENGE, Perefejitura y'Umujyi wa KIGA

Uwagarerwa ko aha umurimbura w'uhagarariye uwo umuryango, ni Uwamp SEBASTIEN Gaspard, umunyarwanda, umukozzi wa Banki Ikurukira y'igihugu, uba i KIGALI, Komini NYARUGENGE, Perefejitura y'Umujyi wa KIGALI.

Incipio ya 3.

Iri teka ritangira gukurikizwa umunsi rishyirirwaho umukono.

KIGALI, kuwa 04 JAN. 1994

NTANABYARIRO Agnès.



ARRÊTÉ MINISTÉRIEL N°/05
DU 04 JAN. 1994 ACCORDANT LA PERSON-
NALITÉ CIVILE À L'ASSOCIATION POUR LE
DEVELOPPEMENT GLOBAL DES BATWA DU
RWANDA" (A.D.B.R).

Le Ministre de la Justice,
Vu l'arrêt du 25 avril 1962
relatif aux associations sans but
lucratif spécialement en ses articles
1 à 5;

Sur requête introduite le 2
février 1993 par le Représentant Légal
et le Représentant Légal Suppléant de
l'ASSOCIATION POUR LE DEVELOPPEMENT
GLOBAL DES BATWA DU RWANDA" (A.D.B.R);

ARRÊTÉ :

Article premier.

La personnalité civile est
accordée à l'ASSOCIATION POUR LE DEVELOP-
PEMENT GLOBAL DES BATWA DU RWANDA"
(A.D.B.R) dont le siège social est à
KIGALI, Commune NYARUGENGE, Préfecture
de la Ville de KIGALI.

L'Association a pour objet :

- Ouvrir pour le Développement des
Batwa potiers et les Batwa Forestiers.
- Favoriser leur intégration totale dans
les domaines économiques et socio-
culturelles.
- Encourager la scolarisation des
enfants et l'alphabétisation des adultes.
- Travailler étroitement avec les
autorités et les ONG pour la promotion
des Batwa.
- Maintenir et protéger les intérêts de
ce groupe ethnique.
- Susciter l'esprit coopératif et
promouvoir le développement de la
femme Twa.

LEKKA RYA MINISTIRI N°/05
RYO KUBA ..04 JAN. 1994 KUBA UBU-
"UBURYANGO UGAMIJE IMIZAMUKIRE Y'ABATWA
BO MU RWANDA" (A.D.B.R).

Minisitiri w'Ubutabera,

Amaze kubona itegeko ryo kuya 25
Mata 1962 ryerekeye imiryango idaharanira
inyungu, cyane cyane mu ngingo zayo,
kuya kuya mbere kugeza kuya 5;

Ashingiye ku ibaruwa yo kuya 2
Gashyantare 1993 yoherejwe n'Abahagarari-
ye "UMURYANGO UGAMIJE IMIZAMUKIRE Y'ABATWA
BO MU RWANDA" (A.D.B.R);

ATEGETSE :

Ingingo ya mbere.

Ubuzima-gatozi buhawe "UMURYANGO
UGAMIJE IMIZAMUKIRE Y'ABATWA BO MU RWANDA"
(A.D.B.R), ufite intebe yawo i KIGALI,
Komini NYARUGENGE, Perefejitura y'Umujyi
wa KIGALI.

Umuryango ugamiye :

- Gukora ibishoboka byose kugirango
imizamukire y'Abatwa babumba n'abishyamba
igerweho.
- Gushyigikira imibanire yabo n'abandi
mu nzego z'ubukungu, imibereho myiza
n'umuco.
- Gutera inkunga igikorwa oyo kwiga kw'aba-
na no kujijuka kw'abakuru.
- Gufasha inzego z'ubutegetsi n'imiryango
itagengwa na leta birebwa n'ibibazo
by'abatwa.
- Gukomeza no kurengera uburenganzira
bw'ubwoko bw'abatwa.
- Gukangurira kwishyira hamwe no guteza
imbere igitsina-gore cy'abatwa.

.../...

PRESENTATION DE L'A.D.B.R. (Association pour le Développement Global des Batwa
du Rwanda) et ses objectifs

L'Association pour le Développement Global des Batwa du Rwanda "ADBR " est une Association de droit rwandais, apolitique et indépendante.

SES PRINCIPAUX OBJECTIFS SONT:

1. Promouvoir l'intégration socioéconomique des Batwa dans la société rwandaise.
2. Encourager la scolarisation et l'alphabétisation des Batwa
3. Développer la jeunesse et la femme Twa.
4. Améliorer les conditions de vies des Batwa.
5. Informer la population Twa sur les droits et libertés pour qu'ils puissent participer dans le développement national.

LA PROBLEMATIQUE ET LA PERTINENCE DE CELUI-CI

La communauté Batwa a été au cours de l'histoire du pays marginalisée, délaissée, réjetée par les différents pouvoirs au niveau du pays. Maintenir la méconnaissance de ses droits et libertés. La communauté reste toujours en dehors de prise de décision et participe très faiblement à l'évolution sociale et à l'économie du pays.

LA PERSPECTIVE D'AVENIR DE L'ADBR

Comme notre Association a baptisée cette année, une année de Mobilisation, de Sensibilisation et de Conscientisation de tous les Batwa du Rwanda.

Avant de s'affronter corps et âme à l'action philanthropique qu'elle s'est assignée. L'Association a jugé bon de: 1. Se faire connaître au peuple mutwa , bénéficiaire de cette action humanitaire, lui exposer et expliquer ses objectifs, écouter ses doléances et le familiariser avec son entourage.

L'Association a préparée un projet visant en fait à informer et à sensibiliser la population pour que les Batwa puissent prendre en main leurs problèmes et cherchent les moyens de résoudre les problèmes.

Ils visent à donner à la population mutwa des renseignements sur le processus démocratique en cours pour que celui-ci s'adopte aux mutations en cours et approuve ses capacités de participation avec assurance.

...../.....

- 2 -

L'Association doit et devra finaliser une meilleure participation dans la prise des décisions et en éveiller une prise de conscience plus accrue des droits et libertés de la communauté Batwa.

OBJECTIFS SPECIFIQUES

- Eveiller la communauté Twa, afin de promouvoir son intégration dans la société rwandaise.
- Améliorer les conditions de vie de ce groupe ethnique et augmenter ses chances de participer aux décisions qu'elles concernent.
- Inciter les Batwa Forêtiers à la protection de l'environnement

CONCERNANT LA PROMOTION DES DROITS ET LA LIBERTE DE LA PERSONNE

A ce qui concerne la promotion des droits et la liberté de la personne, l'Association s'efforcera à faire apprendre aux batwa à prendre en main leurs problèmes et chercher les moyens à mettre en oeuvre pour en sortir (lutter pour la mendicité, apprendre à s'estimer, s'exprimer, être fier d'eux-mêmes, apprendre comment s'organiser, créer des coopératives et des associations par eux-mêmes).

Lutter étroitement pour leur développement surtout en conivence avec d'autres organisations qui luttent pour la démocratie, les droits et libertés de l'homme.

Aider le mutwa à s'aider lui-même (auto-organisation), apprendre à s'adapter et s'intégrer dans la société rwandaise, approuver ces capacités avec assurance.

ACTIVITES PREVUES TOUT LE LONG DE CETTE ANNEE 1994

L'Association se basera plus spécialement sur les trois thèmes suivants :

La Mobilisation, la Sensibilisation et la Conscientisation de tous les Batwa du Rwan

Elle va d'abord organiser des séminaires de 1. Formation des Formateurs

2. Formations des antennes

3. Sensibilisation des Batwa

LES TROIS THEMES SE CONCENTRERONT SUR :

- La scolarisation des enfants et l'alphabétisation des adultes
- Les droits et libertés des minorités
- L'intégration totale dans la société rwandaise
- L'organisation des groupements, coopératives et associations.

...../.....

- La stratégie d'améliorer leurs conditions de vies.
- Faire le recensement pour mieux connaître le nombre exact des Batwa du Rwanda
- Faire une enquête sur les Batwa pour mieux identifier les problèmes réels des Batwa sur tous les domaines ect..

La méthodologie à suivre est la formation en cascade, le haut vers le bas, pour que la connaissances acquises en haut descendent et atteignent le mutwa reculé de la forêt.

CRITERES D'EVALUATION

1. Pour évaluer l'éveil de la communauté Twa, l'ADBR dressera une liste des réclames et doléances des participants à chaque séminaire.
2. Pour évaluer le niveau d'informations, l'ADBR tiendra à jour un procès-verbal des suggestions de la communauté Twa lors des séminaires.
3. Pour évaluer l'amélioration des conditions de vie, l'ADBR commencera par recenser les idées de projets issus de la communauté Twa après les sessions de sensibilisation et par priorité.

Après la sensibilisation sans nulle doute que la population sera préparée, aussi elle aura la bonne volonté de suivre le tracer d'activités de l'ADBR.

La population déjà sensibilisée, elle sera capable de s'organiser elle-même pour son avenir.

L'Association compte dans les jours à venir construire une école maternelle (.... dans la Commune Rwamiko, Préfecture de Gikongoro et une autre dans la Commune Kanzenze, Préfecture de Kigali.

Des Centres Pilotes d'alphabétisation des adultes dans les endroits habitant le groupe cible important.

Créer des groupements , des coopératives, des associations de tous genres dans des milieux paysans.

Valoriser le métier de poterie en adoptant la poterie moderne

Construire une école céramique etc....

Kigali, le 09/08/1995

Le Comité des rescapés
de la Commune de Kibilira
en Préfecture de Gisenyi à
KIGALI.

S'il ya un message à nous communiquer
voir la dresse téléphonique
Tél. 7 5418 Chez DUSABE
Tél. 8 6420 KANOMBE MILITARY HOSPITAL (Clotilde ou Florence)

COMPTE: B.C.D.I N° 20763 - 01-29

A Monsieur le représentant de ~~UNAMIR~~..
~~HUMANITARIAN ASSISTANCE KIGALI-REMER~~
AU RWANDA- KIGALI.

Objet: Demande d'une aide pour
inhumer nos victimes du génocide

Monsieur le représentant,

Nous avons l'honneur de recourir
à votre haute autorité pour vous demander une aide matérielle ou pécuniaire afin de
pouvoir inhumer dans l'honneur nos gens victimes du génocide. Dans notre commune de
Kibilira en préfecture de Gisenyi,

Nous estimons les têtes entre 18.000
à 22.000 dans quatres fausses communes déjà trouvées. Votre participation ciblera
selon les possibilités ou plusieurs besoins ci-après (cfr annexe tableau des besoins)

- 1) Briques cuites
- 2) Ciment
- 3) Gros sable
- 4) sable fin
- 5) Gravier
- 6) Sheeting
- 7) Les gants
- 8) Les Masques
- 9) Les savons
- 10) Transport
- 11) Mains d'oeuvre (maçons)
- 12) Mains d'oeuvre (aides maçons)

En effet Monsieur le représentant, notre
commune de Kibilira est historique dans le génocide depuis et avant celui des Bagogwes
c.à.d avant même la guerre d'octobre 1990. Dans l'espoir d'une suite favorable à notre
requête, nous vous prions d'agréer Monsieur le représentant l'expression de nos senti-
ments les plus dévoués.

Pour les comités des rescapés
de la Commune de Kibilira

Président Paul RUBAYIZA

Trésorière MUKAGAKWAYA Astérie

DEVIS ESTIMATIF DES FAUSSES COMMUNES POUR 22.000 TETES A MUHORO EN
COMMUNE DE KIBILIRA PREFECTURE DE GISENYI AU RWANDA.

N.B: Ce Tableau est élaboré pour une seule fausse commune de dimensions suivantes:
30 m de longueur, 7 m de largeur et 2 m de profondeur, cela pour 5000 têtes des morts environ.

N°	Matériel	Quantité	P. Unitaire	P. total	Observation
1.	Brique cuite	12.000 Briques	10 Frws	120.000 Frws	
2.	Ciment	150 Sacs	3.500 Frws	525.000 Frws	
3.	Gros sable	10 Tours de 7 tonnes	20.000 Frws	200.000 Frws	
4.	Sable fin	10 Tours de 7 tonnes	20.000 Frws	200.000 Frws	
5.	Gravier	15 Tours de 7 tonnes	20.000 Frws	100.000 Frws	
6.	Sheeting en couverture simple	300 kg ayant largeur de 1,50m ou plus	-	-	
7.	Gant	400 Gants	-	-	
9.	Savons	2 cartons	-	-	
10.	Transport	3 bus pour 200 personnes rescapés de Kibilira	90.000 Frws	270.000 Frws	Transport des enfants orphelins et les veufs en l'attente de la cérémonie
11.	Mains d'oeuvre pour les maçons	100 maçons	800F/J x4jrs = 3.200 Frws	320.000 Frws	
12.	Mains d'oeuvre pour les aides maçons	100 Aides maçons	500F/J xjrs =2000F	200.000 Frws	

TOTAL GENERAL: 1.935.000 Frws
Soit: un million neuf cent trente cinq mille francs rwandais x 4 fosses communes

Pour les rescapés de la commune de Kibilira
Président des comités: RUBAYIZA Paul
Trésorière MUKAGAKWAYA Astérie



4 September 1995

TO: Major S. K. Prasad, Secretary, UHAAG

FROM: A. B. Sidique Dao, Humanitarian/Rehab. Officer *ASD*

SUBJECT: Request(s) for Assistance- UHAAG

I am directed to forward the attached requests for UNAMIR's assistance which have been addressed to the office of the Special Representative of the Secretary-General for appropriate consideration by the Humanitarian Assistance Advisory Committee at the next UHAAG meeting, preferably on Tuesday, 5 September 1995. These requests include:

1. Transportation of materials and equipment from Mombassa (Kenya) to Kigali- by Association pour le Developpement global des Batwa du Rwanda (ADBR, asbl);
2. Provision of computers, typewriters, class furniture, etc. - by Oeuvres Humanitaires pour la Protection et le Developpement des Enfants Orphelins et des Personnes Handicapees (OPDEOH);
3. Provision of vehicle (tout terrain), computer, fax, etc.- by Page Rwanda;
4. Transportation to carry Kaolin and provision of container and water tank- by CODUCOL;
5. Provision of two (2) containers, car and office equipment- by Apostles and Prophets Church of Christ;
6. Donation/provision of pick-up or car and a big bus for the University of Butare- by the Minister of Rehabilitation; and
7. Provision of 1,935,000 FRW to buy materials and to bury the dead- by Commune Kibilira in Gisenyi.

Thank you for your cooperation.


cc: Executive Director a.i.
Chairman, UHAAG

Copy to Mr DAO

*To be brought to
the attention of the
Committee on humani-
tarian assistance*

22-8-95 WS

PAGE
RWANDA



ED
21/4/98

ASSOCIATION DES PARENTS ET AMIS DES VICTIMES DU GÉNOCIDE AU RWANDA

B.P. 343 KIGALI.

Tél.: 77712

Fax: 77737

Monsieur le Représentant Spécial
du Secrétaire Général de l'ONU
KIGALI

Re : Demande de soutien

Monsieur le Représentant Spécial,

Nous avons l'honneur de recourir
à votre bienveillance pour un soutien matériel de notre association.

Notre association s'occupe essentiellement des orphelins rescapés du génocide et des veufs(ves) du même génocide. Et pour cela un recensement à travers tout le pays doit être fait pour connaître le nombre exact de ces personnes en vue de prévoir les actions nécessaires en conséquence.

Ce recensement exige une certaine logistique dont notamment :

- Un véhicule tout Terrain pour les déplacements à l'intérieur.
- Un ordinateur pour la collecte et la compilation des données.
- Un fax pour une communication rapide avec nos partenaires.

C'est dans ce cadre que nous nous adressons à votre bienveillance, pour une aide afin de pouvoir faire cette action.

Veuillez agréer, Monsieur le Représentant Spécial, l'assurance de notre haute considération.

Le Président

Received 6/29/98
NDUWUMWE François

