

CENTRAL REGISTRY - (120-5-18-7) S.G. Building Construction - Working project - South parking - Fuller - Turner - Walsh - Slattery
Inc.

1 FEB 1950

28 FEB 1950

CLEAR
AS 6/04
S.E.

S-0472

Box - 16

File - 6

(BAG-1)

ISSUANCE OF DRAWINGS

Feb 15

OFFICE COPY

March 2 1950

Parking Space South
F.T.WS.

Hand

Submitted by Automatic Sprinkler

3	79-780		
	79-790	20Feb41	Monitor Switch Assembly

(APPROVED 1 march 50

Note S&H: This Dwg. is approved for type only.

Please remind the Contractor that the auto call tamper switches must be Open Type, as noted on "List of Manufacturers and Materials" which was approved on 10 February 1950.

3/2/50
E. F. Martin

ISSUANCE OF DRAWINGS

Feb 15

OFFICE COPY

March 1 1950

Parking Space South

F.T.W.S.

Hand

Submitted by Automatic Sprinkler

2	Samples of Sprinkler Heads (pendant type)
2	" " " " (Upright type)
	(BOTH ARE APPROVED)

3/1/50
E. F. Martin

[Signature]
[Signature]

Handwritten: H. J. B. 2/16/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 15, 1950

Handwritten: To GAW. F. C. B.

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Miscellaneous Iron

We are sending you herewith four (4) prints of the following Miscellaneous Iron shop drawing submitted by Ment Bros. Iron Works, Inc:-

953-6, dated 2/14/50 - Transformer Room Bucks
and Dampers

Please return two (2) prints of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JTB:eab



Handwritten: JB

ISSUANCE OF DRAWINGS

OFFICE COPY

15 Feb. 1950

21 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Nent Bros.

2 953-6 14Feb'50 Transformer Room Bucks and Dampers

(APPROVED AS NOTED 20 Feb. 50 D.McN RESUBMIT

2/21/50

C. J. Martin

Ryer

L. V. Tyler

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

February 15, 1950

Copy for Mr.
Newman
W. C. Shaw

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd St.
New York 17, New York

Re: South Portion of Parking Garage -
Contract HQ 1/74

Dear Sir:

We are attaching hereto original and two (2) conformed copies of executed contract with Benjamin Riesner, Inc., covering Sheet Metal Flashing Work, South Portion of Parking Garage Bldg., U. N. Permanent Headquarters, New York.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

H. A. Hiener
H. A. Hiener
Office Manager

HAH:vh

enc.



cc: Mrs. Turner
Erb
Nelson
Weigel
Healy
Harris
Hopper
Barrows
Zunser
VanName

120-3-18-75
15 February 1950

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42nd Street
New York 17, New York

Re: HQ 1/74 Contract
Parking Space - South Half
Membrane & Membranous Waterproofing

Gentlemen:

Reference is made to your letter of 27 January 1950 wherein you list by manufacturer, for our comments and/or approval, certain materials which you propose to use in conjunction with Waterproofing Work of the Parking Space - South Half.

Please be advised that Barrett Black Diamond Tarred Felt and Barrett Black Diamond Waterproofing Pitch are both approved for use, in locations where Membrane Waterproofing is required, as specified under Part IV, Construction Trades Specifications, Section 7, paragraph 8. Be further advised that with the exception of the waterproofing for those ramp areas which are to have their weather surfaces heated by the snow-melting system, Barrett Black Diamond Waterproofing Pitch is also approved for use, in all locations where "Membranous Waterproofing" is required as specified under paragraph 6 of the aforementioned Section 7, of Part IV, Construction Trades Specifications. The waterproofing pitch to be used in conjunction with the slab construction embodying the snow-melting coils shall have a softening point of 150° Fahr. minimum rather than the 120° Fahr. softening point permitted for the Type B (ASTM Designation) pitch specified. The Barrett Black Diamond Tarred Felt previously mentioned is likewise approved for use in conjunction with the waterproofing of these ramp slabs. However, woven cotton fabric as specified in Section 7, paragraph 6 of Part IV Construction Trades Specifications shall be furnished in all other locations described as requiring "Membranous Waterproofing".

Ⓢ The approvals given above in no way relieve the Contractor of his responsibility for the satisfactory performance of the work in accord with the Specifications of the Contract Documents.

Yours very truly,

HBW:s

James A. Dawson
Co-Ordinator of Construction

15 February 1950

Fuller-Turner-Walsh-Slattey, Inc.
403 East 42nd Street
New York 17, New York

Re: South Parking -
Contract HQ 1/74
Hardware

Gentlemen:

Please refer to the Lockwood Hardware Schedule approved 30 January 1950,
page No. 2, Second Basement, South Half.

We wish to make the following changes:

- a. 1 Door S10 - Passage to Room at Col. N5 (Door 2B19)
Change the swing from R.H. to L.H.R.B.
- b. 1 Door S10 - Fan Room 1 (Door 2B18)
Change the swing from R.H.R.B. to L.H.

Yours very truly,

JJHe*s

cc: Messrs. Erb
Weigel
Healy
Harris
Hopper
Zunser
VanName

James A. Dawson
Co-Ordinator of Construction

Mr. Hopper
Healy
2/14/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

W *ls*

February 14, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, N. Y.

RE: Contract HQ 1/74 - Parking Space
South Half - Caulking

Dear Mr. Dawson:

We have received a letter from our sub-contractor, Vinje Weatherstrip & Caulking Company in which they ask permission to use the same caulking materials that they used on the Secretariat Building.

For your information, samples of the subject material were submitted to you as per our letters of Sept. 27, 1949 and December 7, 1949 and approved in your letters of October 17, 1949 and December 29, 1949.

This work is covered in Section 7, Page IV, 7-7, Paragraph 7-11 of the South Half-Parking Space Specifications.

May we have your approval on this request.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER:JLM:ar



TO GEN. FILE

United Nations Headquarters
W.K. Harrison-Director of Planning

ISSUANCE OF DRAWINGS

OFFICE COPY

14 Feb. 50

3 Mar. 50

Parking Space

N-48

Fuller-Turner-Walsh-Slattey, Inc.

403 East 42 Street

messenger

Submitted by Benjamin Riesner

2

#2

10 Feb. 50 F.S.D. Exp. jts.

(APPROVED AS NOTED 3 MAR. 50 RESUBMIT W.E.E.)

3/3/50
E. F. Markham

Healy
Healy
7/14/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 14, 1950

To GEN. File

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
MISCELLANEOUS IRON

We are sending you herewith four (4) prints of the following Miscellaneous Iron shop drawing submitted by Ment Bros. Iron Works, Inc:-

953-C-3, revised 2/8/50 - Channel Bucks *24 Jan 50*

Will you please return two (2) prints of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JTB:eab



[Handwritten signature]

ISSUANCE OF DRAWINGS

OFFICE COPY

14 Feb. 1950

20 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Ment Bros.

2 953-C-3 24 Jan '50 Channel Bucks

(APPROVED AS NOTED 20 Feb. 50 W.E.E. RESUBMIT)

B Kelly
2/20/50

Ryer
L. Tyler

OREGON 9-3950

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 13, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson: Re: Parking Space - South Half HQ 1/74
 Sheet Metal Shop Drawings

We are sending you herewith four (4) prints of Benjamin Reisner, Inc. drawing No. 1, revised 2/8/50 - Expansion Joints 1st and 2nd Basements. 30

Will you please return two (2) prints of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

L. E. Ransom

C. E. Reese
Project Engineer

JTB*eab



ISSUANCE OF DRAWINGS

OFFICE COPY

13 Feb. 1950

16 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Battery

hand .

Submitted by Benjamin Heisner

2 #1 30Jan'50 Expansion Joints 1st & 2nd Bents.
(APPROVED 16 Feb. 1950 W.E.E.)

2/16/50
E. F. Martin

Healy
Healy
8/15/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 13, 1950

To GEN. File

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Miscellaneous Iron

We are sending you herewith four (4) prints of the following Miscellaneous Iron shop drawing submitted by Ment Bros. Iron Works, Inc:-

953-JL-4A, dated 2/8/50 - Expansion Joint & Shelf Angles

(This drawing supersedes drawing 953-D-4, dated 1/28/50, which was returned approved as noted)

Will you please return two (2) prints of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

*JP*

ISSUANCE OF DRAWINGS

OFFICE COPY

13 Feb. 1950

16 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Ment Bros.

2 953-JL-4A 8 Feb. 50 Expansion Joint & Shelf Angles

(APPROVED AS NOTED 15 Feb. 50 RESUBMIT W.E.E.)

2/16/50
E. F. Martin

Ryer
L. V. Tyler

*Settlement
Happened (samples)
Having a buyer*

2/15/50

FULLER - TURNER - WALSH - SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

g

February 13, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

Re: South Parking Area - Contract HQ 1/74
Heating and Ventilating

Dear Sir:

We are resubmitting for your consideration six (6)
copies of each of the following:

Bulletin 101 - Type ES Aerofuse Diffusers
Plate 776 - Triflex Design Grille, T642
Plate 1025 - Aerovane Design Register T-72

{ Tuttle and Bailey have been in touch with Syska &
Hennessy, Consulting Engineers, and have advised them that the
standard Tri-flex and Aerovane grilles and registers, as
specified, are not made in #10 gauge. This only refers to
cases where a plain lattice grille face is used.

We request the return of three (3) each of the above
data sheets and bulletins together with your approval and/or
comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

CER:CWB:amc
attach.

C. E. Reese
C. E. Reese
Project Engineer

g



ISSUANCE OF DRAWINGS

Feb 13 1950

OFFICE COPY

Feb 27 1950

Parking Space South
F.T.W.S.

Hand

Submitted by Kerby Saunders

3	Bul. 101	Type ES, Aerofuse Deffuser
3	776	Triflex Design Grille, T-642
3	1025	Aerovane Design Reg. T-72

(ALL ARE APPROVED 24Feb50 W.E.E.)

Note S & H: These Dwgs. are approved for type only.

F.T.W.S.

2-27-50

J. W. Anderson

FULLER - TURNER - WALSH - SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 13, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

Re: South Parking Area - Contract HQ 1/74
Heating and Ventilating

Dear Sir:

We submit herewith for your consideration six (6) copies of the following drawing prepared by our subcontractor, Kerby Saunders, Inc.

Dwg. No. 49-40-106 - Arrangement of equipment Fan Room #1

We request that you return three (3) copies of this drawing to this office together with your approval and/or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese
Project Engineer

CER:CWB:amc
attach.



ISSUANCE OF DRAWINGS

Feb 13, 1950

OFFICE COPY

Feb 27, 1950

South Parking Space

P.T.W.S.

Submitted by Kerby Saunders

3 49-40-106 Feb 6, 50 Arrangement of equipment

(APPROVED AS NOTED 27 FEB 1950 W.E.E.) RESUBMIT

NOTE S&H

This drawing is approved except as noted in blue crayon.

2/28/50
L. F. Martin



3-8-60
Fuller Turner Walsh
7/1/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

B

February 13, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

Re: South Parking Space - Contract HQ 1/74
Plumbing - Names of Manufacturers and
Suppliers

Dear Sir:

We are submitting herewith six (6) copies of a letter dated February 9, 1950 from the plumbing sub-contractor, Eugene Duklauer, Inc.

This listing gives additional catalog numbers and corrections which were requested on the returned approved as noted list dated January 18th, 1950.

We request the return of three (3) copies of the attached list with three (3) copies of this letter together with your approval and/or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

CER:WWS:amc
attach.

C. E. Reese
C. E. Reese
Project Engineer



FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

February 10, 1950

Miss L. my [unclear] [unclear]

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd St.
New York, 17, New York

Re: South Portion of Parking Garage Bldg. -
Contract HQ 1/74

Dear Sir:

Attached hereto is one (1) signed copy, together with two (2) conformed copies, of contract with Barker Bros. Painting Corp. dated February 7, 1950, covering Painting and Finish Treatment, South Portion of Parking Garage Building, U. N. Permanent Headquarters, New York.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

Hastener

H. A. Hiener
Office Manager

HAH:vh

enc.



February 10, 1950

Re: Contract HQ 1/74 - Parking Space,
South Half - Sheet Metal Flashing Work

This is to confirm the verbal information received from your Mr. J. J. Healy to the effect that:-

- (1) On the 1st and 2nd basement expansion joint on Col. Line 18-18A from the Duct Space West Wall running east to Col "O" the material to be used is 20 oz. cold rolled copper in the form of a "W". This is detailed on B. Reisner's shop drawing No. 1.
- (2) On Drawing A4A revised Jan. 20, 1950, Section E-E the "Continuous Metal Reglet to receive Flashing and Waterproofing" is to be omitted. The metal flashing is to be run down the face of the wall and woven into the 5 ply waterproofing.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese.

C. E. Reese
Project Engineer

CER:RLM:ar

~~Hepp~~
Healy/Kompin FULL

File B

RE: Contract HQ 1/74 - Parking Space,
South Half, - Asphalt Tile Flooring

This will confirm the verbal information received from your Mr. J. J. Healy to the effect that in the South Parking Space we are to use the same gray asphalt tile that was used in the Secretariat Building.

We are proceeding on the above information and have advised our subcontractors to this effect.

FULLER-TURNER-WALSH-SATTERY, INC.

CER:RLM:ar



Healy to confirm
2/15/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

file *20* *10*

February 10, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, N. Y.

Re: Parking Space - South Half
Contract HQ 1/74 - Ceramic Tile

Dear Mr. Dawson:

This will confirm the verbal information received from your Mr. J. J. Healy to the effect that in the South Parking Space we are to use the same floor tile in toilets that was used in the Secretariat Building.

The subject tile is 1 1/16" square light gray ceramic mosaic floor tile manufactured by the Wheeling Tile Company and was approved by you on October 14, 1949.

We are proceeding on the above information and have advised our subcontractor to this effect.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER:RLM:ar



90

February 10, 1950

7
 10
 11
 12
 13
 14
 15
 16
 17
 18
 19
 20
 21
 22
 23
 24
 25
 26
 27
 28
 29
 30
 31
 32
 33
 34
 35
 36
 37
 38
 39
 40
 41
 42
 43
 44
 45
 46
 47
 48
 49
 50
 51
 52
 53
 54
 55
 56
 57
 58
 59
 60
 61
 62
 63
 64
 65
 66
 67
 68
 69
 70
 71
 72
 73
 74
 75
 76
 77
 78
 79
 80
 81
 82
 83
 84
 85
 86
 87
 88
 89
 90
 91
 92
 93
 94
 95
 96
 97
 98
 99
 100
 101
 102
 103
 104
 105
 106
 107
 108
 109
 110
 111
 112
 113
 114
 115
 116
 117
 118
 119
 120
 121
 122
 123
 124
 125
 126
 127
 128
 129
 130
 131
 132
 133
 134
 135
 136
 137
 138
 139
 140
 141
 142
 143
 144
 145
 146
 147
 148
 149
 150
 151
 152
 153
 154
 155
 156
 157
 158
 159
 160
 161
 162
 163
 164
 165
 166
 167
 168
 169
 170
 171
 172
 173
 174
 175
 176
 177
 178
 179
 180
 181
 182
 183
 184
 185
 186
 187
 188
 189
 190
 191
 192
 193
 194
 195
 196
 197
 198
 199
 200
 201
 202
 203
 204
 205
 206
 207
 208
 209
 210
 211
 212
 213
 214
 215
 216
 217
 218
 219
 220
 221
 222
 223
 224
 225
 226
 227
 228
 229
 230
 231
 232
 233
 234
 235
 236
 237
 238
 239
 240
 241
 242
 243
 244
 245
 246
 247
 248
 249
 250
 251
 252
 253
 254
 255
 256
 257
 258
 259
 260
 261
 262
 263
 264
 265
 266
 267
 268
 269
 270
 271
 272
 273
 274
 275
 276
 277
 278
 279
 280
 281
 282
 283
 284
 285
 286
 287
 288
 289
 290
 291
 292
 293
 294
 295
 296
 297
 298
 299
 300
 301
 302
 303
 304
 305
 306
 307
 308
 309
 310
 311
 312
 313
 314
 315
 316
 317
 318
 319
 320
 321
 322
 323
 324
 325
 326
 327
 328
 329
 330
 331
 332
 333
 334
 335
 336
 337
 338
 339
 340
 341
 342
 343
 344
 345
 346
 347
 348
 349
 350
 351
 352
 353
 354
 355
 356
 357
 358
 359
 360
 361
 362
 363
 364
 365
 366
 367
 368
 369
 370
 371
 372
 373
 374
 375
 376
 377
 378
 379
 380
 381
 382
 383
 384
 385
 386
 387
 388
 389
 390
 391
 392
 393
 394
 395
 396
 397
 398
 399
 400
 401
 402
 403
 404
 405
 406
 407
 408
 409
 410
 411
 412
 413
 414
 415
 416
 417
 418
 419
 420
 421
 422
 423
 424
 425
 426
 427
 428
 429
 430
 431
 432
 433
 434
 435
 436
 437
 438
 439
 440
 441
 442
 443
 444
 445
 446
 447
 448
 449
 450
 451
 452
 453
 454
 455
 456
 457
 458
 459
 460
 461
 462
 463
 464
 465
 466
 467
 468
 469
 470
 471
 472
 473
 474
 475
 476
 477
 478
 479
 480
 481
 482
 483
 484
 485
 486
 487
 488
 489
 490
 491
 492
 493
 494
 495
 496
 497
 498
 499
 500
 501
 502
 503
 504
 505
 506
 507
 508
 509
 510
 511
 512
 513
 514
 515
 516
 517
 518
 519
 520
 521
 522
 523
 524
 525
 526
 527
 528
 529
 530
 531

Dear Sir:

FULLER-TURNER-WALSH-SLATTERY, INC.

Hascheid

enc.



Jo

10 February 1950

Fuller-Turner-Walsh-Slatery, Inc.
403 East 42nd Street
New York 17, New York

Re: South Parking Contract HQ-1/74
Electrical Work

Gentlemen:

We are sending you thirty (30) copies of Addendum No. 2, to Part V, Section D, (Electrical Work and Fixtures) to the Contract Documents, dated 30 Jan. 1950, consisting of pages D1, to D5 inclusive and page D-13-1:

This Addendum is issued for construction purposes.

Very truly yours,


JAD:J

James A. Dawson
Co-Ordinator of Construction

cc: Messrs. Dawson
Erb
Hannegan
Healy
Barrows
Nelson
Seelman
Poggi

(S)

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.
February 9, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York, N. Y.

Dear Mr. Dawson: Re: Parking Space - South Half HQ 1/74
Reinforcing Steel Details

We are sending you herewith six (6) prints each of the following reinforcing steel details submitted by Brenman & Sloan, Inc. and Knickerbocker Construction Corporation:-

✓ Drawings 1310, 1311, as corrected - Reinforcing of Curbs,
Slabseats, etc., -
2nd Basement

✓ Drawing 1606, corrected 1/27/50 - Detail of Brackets
along column line "O"

✓ Drawings 2401 to 2409, inclusive, corrected 2/7/50
Bottom Steel - Slabs - 1st Basement

✓ Sheets P-24-1 to P-24-9, inclusive, corrected 2/7/50
Steel Lists for above

(The original issue of the above drawings were sent direct to Madigan-Hyland by us on 1/23/50 and have not as yet been returned to us for the corrections made on the drawings we are now sending you)


Will you please return three (3) prints each of the above drawings marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer



ISSUANCE OF DRAWINGS

OFFICE COPY

9 Feb. 1950

24 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Brennan & Sloan & Knickerbocker

3 ea. 1310, 1311 14Dec'49 Reinforcing of Curbs, Slabseats., - 2nd Bsmt.

(BOTH DWGS. "APPROVED AS NOTED" 24 Feb. 50

W.E.E. RESUBMIT)

Stelly
2/27/50

Pyer
S. V. Tyler

ISSUANCE OF DRAWINGS

OFFICE COPY

9 Feb. 1950

23 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Brennan & Sloan & Knickerbocker

3 ea.	2401, 3, 4, 9 & 7	19 Jan '50	Bottom Steel - Slabs 1st. bsmt.
3 ea.	P-24-2, 4, 5, 6, 7, & 8	"	Steel Lists for above dwgs.
			(ALL ABOVE DWGS. "APPROVED" 23 Feb. 1950 W.E.E.)
3	2406, 8, 5 & 2	"	Bottom Steel - Slabs - 1st bsmt.
3	P-24-1, 3 & 9	"	(ABOVE DWGS. "APPROVED AS NOTED" W.E.E. RESUBMIT)

Skelly
2/24/50

Ryan
L.V. Tyler

ISSUANCE OF DRAWINGS

OFFICE COPY

9 Feb. 1950

17 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Brennan & Sloan & Knickerbocker

3 1606 25Jan'50 Details of Brackets along Column Line "O"
(APPROVED AS NOTED 17 Feb. 50 RESUBMIT W.E.E.)

Rest of DWGS will follow

(B Kelly
2/17/50)

Ryer
L.V. Tyler

FULLER - TURNER - WALSH - SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 8, 1950

Asst. Secy. of State
Henry Trager
405

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

Re: Parking Space - South Half - Contract HQ 1/74
Metal Furring & Lathing - Approval of Samples

Dear Mr. Dawson:

We are sending you herewith a copy of a letter from Jeremiah Burns, Inc. in which they ask permission to use the same type of materials in the South Parking Space that they are using in the Secretariat Building for the Furring and Lathing work.

Samples of the various items were submitted to you on June 21, 1949 and approved in your letter of July 11, 1949.

Will you please let us have your approval or comments on this request.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese.

CER:amc
encl.

C. E. Reese
Project Engineer



JEREMIAH BURNS, INC.
1143 East 27th Street
New York 16, N. Y.

LExington 2-1164

February 3, 1950

Fuller, Turner, Walsh, Slattery, Inc.
403 East 42nd Street
New York, N. Y.

Re: United Nations
Parking Space - South Half

Gentlemen:

We wish to inform you that it is our intention to use the same type of materials on the Parking Space - South Half which we are using on the Secretariat Building, the samples of which were approved by the United Nations in Mr. Dawson's letter of July 11, 1949. Therefore, we request that these samples apply to our work in the Parking Space - South Half.

Very truly yours,
Jeremiah Burns, Inc.

/s/R.W. Jarboe

RWJ/cb

R. W. Jarboe

Handwritten: #144, Healy, 2/11/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.
February 8, 1950

Handwritten: To GEN. F. L. K.

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Miscellaneous Iron

We are sending you herewith four (4) prints of the following Miscellaneous Iron drawing submitted by Ment Bros. Iron Works:-

953-B-2, revised 2/6/50 - Feralun Safety Nosings *18 Jan*

Will you please return two (2) prints of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JTB*ead



Handwritten: JB

ISSUANCE OF DRAWINGS

OFFICE COPY

8 Feb. 1950

16 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Hunt Bros.

2 953-B-2 18Jan'50 Feralun Safety Nosings

(APPROVED AS NOTED 10 Feb. 50 W.E.L. RESUBMIT)

2/16/50
E. F. Martin

Ryer
Lv Tyler

Healy for mfy
2/10/50

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

February 8, 1950

Mr. James A. Dawson
 Co-Ordinator of Construction
 United Nations Headquarters
 405 East 42nd Street
 New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Roll-up Steel Fire Doors

We are sending you herewith five (5) prints each of the following Roll-up Steel Fire Door shop drawings submitted by the J. G. Wilson Corporation:-

88425-1, dated 1/31/50 - Details

2, " 2/1/50 - "

3, " " - "

4, " 2/2/50 - "

5, " 2/3/50 - "

S-1341-L, dated 7/15/47- 4 $\frac{1}{4}$ " Deep Type "P" Guide

S-1342, " 5/21/47- 3-3/4" Deep Type "P" Groove

In submitting these drawings, The J. G. Wilson Corporation call attention to the fact that these shutters are shown attached to the jambs of the openings by anchor bolts. This is standard procedure with the National Board of Fire Underwriters but they appreciate the fact that many of these openings have already been completed since the work is well under way. It is permissible, in view of this, that heavy expansion bolts be used in lieu of the anchor bolts shown. They will take note of this on their final prints but have not had it changed at this time in the interest of getting the drawings to us without further delay. Please also note that they have indicated on the drawings the label to be supplied for each shutter; i.e., the maximum rating permissible for each opening size.

Will you please return three (3) prints each of the above drawings marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
 Project Engineer



-7-

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

February 8, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Roll-up Steel Fire Doors

We are sending you herewith five (5) prints each of the following Roll-up Steel Fire Door shop drawings submitted by the J. G. Wilson Corporation:-

88425-1, dated 1/31/50 - Details
2, " 2/1/50 - "
3, " " - "
4, " 2/2/50 - "
5, " 2/3/50 - "

S-1341-L, dated 7/15/47- 4 $\frac{1}{4}$ " Deep Type "P" Guide

S-1342, " 5/21/47- 3-3/4" Deep Type "P" Groove

In submitting these drawings, The J. G. Wilson Corporation call attention to the fact that these shutters are shown attached to the jams of the openings by anchor bolts. This is standard procedure with the National Board of Fire Underwriters but they appreciate the fact that many of these openings have already been completed since the work is well under way. It is permissible, in view of this, that heavy expansion bolts be used in lieu of the anchor bolts shown. They will take note of this on their final prints but have not had it changed at this time in the interest of getting the drawings to us without further delay. Please also note that they have indicated on the drawings the label to be supplied for each shutter; i.e., the maximum rating permissible for each opening size.

Will you please return three (3) prints each of the above drawings marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.



C. E. Reese
Project Engineer

JTB:eab

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

February 8, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Roll-up Steel Fire Doors

We are sending you herewith five (5) prints each of the following Roll-up Steel Fire Door shop drawings submitted by the J. G. Wilson Corporation:-

88425-1, dated 1/31/50 - Details
2, " 2/1/50 - "
3, " " - "
4, " 2/2/50 - "
5, " 2/3/50 - "

S-1341-L, dated 7/15/47- 4 1/4" Deep Type "P" Guide

S-1342, " 5/21/47- 3-3/4" Deep Type "P" Groove

In submitting these drawings, The J. G. Wilson Corporation call attention to the fact that these shutters are shown attached to the jambs of the openings by anchor bolts. This is standard procedure with the National Board of Fire Underwriters but they appreciate the fact that many of these openings have already been completed since the work is well under way. It is permissible, in view of this, that heavy expansion bolts be used in lieu of the anchor bolts shown. They will take note of this on their final prints but have not had it changed at this time in the interest of getting the drawings to us without further delay. Please also note that they have indicated on the drawings the label to be supplied for each shutter; i.e., the maximum rating permissible for each opening size.

Will you please return three (3) prints each of the above drawings marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JTB:eab

-7-

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

February 8, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Roll-up Steel Fire Doors

We are sending you herewith five (5) prints each of the following Roll-up Steel Fire Door shop drawings submitted by the J. G. Wilson Corporation:-

88425-1, dated 1/31/50 - Details
2, " 2/1/50 - "
3, " " - "
4, " 2/2/50 - "
5, " 2/3/50 - "

S-1341-L, dated 7/15/47- 4 1/4" Deep Type "P" Guide

S-1342, " 5/21/47- 3-3/4" Deep Type "P" Groove

In submitting these drawings, The J. G. Wilson Corporation call attention to the fact that these shutters are shown attached to the jambs of the openings by anchor bolts. This is standard procedure with the National Board of Fire Underwriters but they appreciate the fact that many of these openings have already been completed since the work is well under way. It is permissible, in view of this, that heavy expansion bolts be used in lieu of the anchor bolts shown. They will take note of this on their final prints but have not had it changed at this time in the interest of getting the drawings to us without further delay. Please also note that they have indicated on the drawings the label to be supplied for each shutter; i.e., the maximum rating permissible for each opening size.

Will you please return three (3) prints each of the above drawings marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JTB:eab

ISSUANCE OF DRAWINGS

OFFICE COPY

8 Feb. 1950

23 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by J. G. Wilson Corp.

3	S-1341-L	15 July '47	4 1/4" Deep Type "P" Guide
			(APPROVED 23 Feb. 50 W.E.E.)
3	S-1342	21 May '47	3 3/4" Deep Type "F" Groove
3	88425-1	31 Jan '50	Ramp No. 1
3	88425-2	1 Feb '50	" " 7
3	88425-3	"	" " 8
3	88425-4	2 Feb '50	" " 9
3	88425-5	3 Feb '50	" " 10

(ALL ABOVE DWGS. "APPROVED AS NOTED" 23 Feb. 50

W.E.E. RESUBMIT)

BM Mahoney

Ryer
S. v. Tyler

Sm + H7 corner
Woffe (Lum)
Hawman
2/9/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 8, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Reinforcing Steel Details

We are sending you herewith six (6) prints each of the following reinforcing steel details as submitted by Brennan & Sloan, Inc. and Knickerbocker Construction Corporation:-

✓ Drawings 1601 to 1605, inclusive, revised 2/4/50

1st, 2nd and 3rd Tier Columns

(These drawings show revisions for 3rd Tier Columns only)

✓ Sheets P-36-1 to P-36-10, inclusive, revised 2/4/50

Steel Lists for 3rd Tier Columns

✓ Sheets P-26-9 and 10, revised 2/2/50

Steel Lists for 2nd Tier Columns

✓ Sheets P-16-9, 10 and 11, revised 2/2/50

Steel Lists for 1st Tier Columns

Will you please return three (3) prints each of the above drawings marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer



ISSUANCE OF DRAWINGS

8 Feb. 1950

OFFICE COPY

21 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Brennan & Sloan & Knickerbocker

3	1601,3,4 & 5	4 Jan'50	1st, 2nd & 3rd Tier Cols.	Rev. 2
3	P-16-11 & 10	"	Steel Lists for 1st Tier Cols.	Rev. 1
3	P-26-9 & 10	2 Feb'50	" " " 2nd " " "	2
3	P-36-5,6,8, 9 & 10		" " " 3rd " " "	1

(ALL ABOVE DWGS. "APPROVED AS NOTED" 20 Feb. 1950

W.E.E. RESUBMIT)

3	1602	4Jan'50	1st. 2nd & 3rd Tier Cols.	Rev. 2
3	P-16-9	"	Steel lists for 1st Tier Cols.	Rev. 1
3	P-36-1 thru 4 & 7		" " " 3rd " " "	" "

(ALL ABOVE DWGS. "APPROVED" 20 Feb. 1950 W.E.E.)

NOTE: Previous submission of these drawings are superseded by this submission.

2/24/50
E. J. Martin
Ryer

St. Tyler

5-4 for 3000
Hoffa (Bumpkin)
Hawing (Kyer)
2/10/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

B

February 8, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

Re: South Parking Space - Contract HQ 1/74
Heating-Ventilating-Air Conditioning
Shop Drawings

Dear Sir:

We are resubmitting six (6) copies of each of the following shop drawings being furnished by the heating, ventilating and air conditioning sub-contractor, Kerby Saunders, Inc.

Foster Eng. Co.	Dwg. #D21288	3/4" Type 39S Strainer for Snow Melting System Heat Exchanger-P.R.V. and 4" Type 39S for Fan Room #2 Heating Coil - P.R.V.
Nash Eng. Co.	" #NDG-30A	Dimension Print-Jennings Condensation Pump and Receiver.
Buffalo Forge Co.	" #5W-7795	Type B-1, Vaneaxial Fan Arrangement #2 for Exhaust Fans #1 to #6 and Supply Fan #7.
Warren Webster Co.	" #One A	Detail of Model #2765, inverted giant suspended type heater.

We request the return of three (3) copies of each of the above together with your approval and/or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese *5*
Project Engineer

B

CER:WWS:amc



Feb 66 1950

OFFICE COPY

Feb 27 1950

Parking Space South
F.T.W.S.

Hand

Submitted by Kerby Saunders

3 D21288⁸ P.R.V. Strainers, Type 39S, 3/4" etc.
Foster Eng.

3 One-A Cent. Type Unit Heater
Warren Webster

Above Dwg. Are All : (APPROVED AS NOTED 24 Feb 50
RESUBMIT W.E.E.)

3 Ndg 30 A Cond.Return Pump And Rec.
Nash Eng.

3 5W7795 Exhaust Fans #1 to #6 etc.
Buffalo Forge

Above (2) Are (APPROVED 24 Feb 50 W.E.E.)

Note S & H : Dwgs. D21288 and One-A are approved, except as noted in red crayon.

Dwgs. NDG #30A and 5W7795 are approved for type only, subject to strict compliance with the contract plans and specifications and to all authorities having jurisdiction.

In reference to Dwgs. 5W7795 Vibration bases for these Fans are still to be Submitted.

F.T.W.S.

2-27-50

E. H. Adams

5+ Apr 1950
Handwritten X
2/10/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

6

February 8, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

Re: South Parking Space - Contract HQ 1/74
Plumbing - Motorized Valve

Dear Sir:

We are attaching hereto six (6) copies of a letter dated February 6th, 1950 from Eugene Duklauer, Inc., the plumbing sub-contractor which we believe is self-explanatory.

This involves the motorized valve and electrical controls for the Street Pressure Cross Connection to the North parking Area.

We request the return of three (3) copies of the above letter, and three (3) copies of this letter together with your approval and/or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER:WWS:amc
attach.





Eugene Duklauer, Inc.
New York

February 6, 1950

Fuller-Turner-Walsh-Slatery Inc.
403 East 42nd Street
New York, New York

Re: United Nations-South Parking Superstructure

Gentlemen:

Referring to your letter of February 1st, our contract requires one (1) 6" motorized valve to be located and take care of the following:

Location: Ceiling - 3rd Basement
Street Pressure Cross Connection for North Parking Area

Valve and Electrical controls will be as follows:

Valve

"Chapman" List 25 6" IBBM Co. Y, wedge gate valve, flanged end, 125 lb. steam working pressure, 200 lb. water working pressure equivalent to Walworth #726F.

Electrical Controls

Size: TM-1-Y Operator
Type: MD-2 Control Station
Type: AAA Control Panel

Descriptive Data

Cutler-Hammer Bulletin #817
Cutler-Hammer Bulletin #820
Cutler-Hammer Bulletin #830
(Price Bulletin 800A)

Specification reference is Division 5 pages VB5-2 and VB5-3 and the foregoing conforms therewith.

We trust that this data will clarify the requirement and what we intend to supply.

Your prompt approval or correction will be appreciated.

Very truly yours,

EUGENE DUKLAUER INC.

H. W. WRIGHT
Purchasing Agent

HWW:sk

-7✓

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

February 8, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 West 42nd Street
New York 17, New York

Re: South Parking space - Contract HQ 1/74
Plumbing - Motorized Valve

Dear Sir:

We are attaching hereto six (6) copies of a letter dated February 6th, 1950 from Eugene Duklauser, Inc., the plumbing sub-contractor which we believe is self-explanatory.

This involves the motorized valve and electrical controls for the Street Pressure Cross Connection to the North parking Area.

We request the return of three (3) copies of the above letter, and three (3) copies of this letter together with your approval and/or comments.


Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

COB:RHS:ans
attach.



EUGENE DUKLAUER, Inc.
NEW YORK

February 6, 1950

Fuller-Turner-Walsh-Slattery Inc.
403 East 42 Street
New York, New York

Re: United Nations-South Parking Superstructure

Gentlemen:

Referring to your letter of February 1st, our contract requires one (1) 6" motorized valve to be located and take care of the following:

Location: Ceiling - 3rd Basement
Service: Street Pressure Cross Connection for North Parking Area

Valve and Electrical controls will be as follows:

Valve

"Chapman" List 25 6" IBBM OS&Y, wedge gate valve, flanged end, 125 lb. steam working pressure, 200 lb. water working pressure equivalent to Walworth #726F.

Electrical Controls

Size: TN-1-Y Operator
Type: HD-2 Control Station
Type: AAA Control Panel


Descriptive Data

Cutler-Hammer Bulletin #817
Cutler-Hammer Bulletin #820
Cutler-Hammer Bulletin #830
(Price Bulletin 800A)

Specification reference is Division 5 pages VB5-2 and VB5-3 and the foregoing conforms therewith.

We trust that this data will clarify the requirement and what we intend to supply.

Your prompt approval or correction will be appreciated.



HWW:sk

Very truly yours,
EUGENE DUKLAUER INC.

H. W. WEIGERT
Purchasing Agent

February 6, 1950

Fuller-Turner-Walsh-Slattery Inc.
403 East 45 Street
New York, New York

Re: United Nations-South Parking Superstructure

Gentlemen:

Referring to your letter of February 1st, our contract requires one (1) 6" motorized valve to be located and take care of the following:

Location: Ceiling - 3rd Basement
Service: Street Pressure Cross Connection for North Parking Area

Valve and Electrical Controls will be as follows:

Valve

Chapman List 25 6" IRBM O&Y, wedge gate valve, flanged end, 125 lb. steam working pressure, 500 lb. water working pressure equivalent to Walworth #725E.

Descriptive Data

Except as noted

EXCEPT FOR SPACE CONDITIONS, CLEARANCES AND DIMENSIONS SUBJECT TO CONTRACT PLANS AND SPECIFICATIONS FOR THIS WORK.

SYS'A & HENNESSY

We trust that this data will clarify the requirement and what we

DATE 3/2/50 BY A. King

intend to supply.

Your prompt approval or correction will be appreciated.



HW:mk

UNITED NATIONS



NATIONS UNIES

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT
NEW YORK

February 8, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 E. 42nd St.
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Roll-up Steel Fire Doors

We are sending you herewith five (5) prints each of the following Roll-up Steel Fire Door shop drawings submitted by the J. G. Wilson Corporation:-

88425-1, dated 1/31/50 - Details
2, " 2/1/50 - "
3, " " - "
4, " 2/2/50 - "
5, " 2/3/50 - "
S-1341-L, " 7/15/47 - 4 1/4" Deep Type "P" Guide
S-1342 " 5/21/47 - 3-3/4" Deep Type "P" Groove

In submitting these drawings, the J. G. Wilson Corporation call attention to the fact that these shutters are shown attached to the jambs of the openings by anchor bolts. This is standard procedure with the National Board of Fire Underwriters but they appreciate the fact that many of these openings have already been completed since the work is well under way. It is permissible, in view of this, that heavy expansion bolts be used in lieu of the anchor bolts shown. They will take note of this on their final prints but have not had it changed at this time in the interest of getting the drawings to us without further delay. Please note that they have indicated on the drawings the label to be supplied for each shutter; i.e., the maximum rating permissible for each opening size.

Will you please return three (3) prints each of the above drawings marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
Project Engineer

JTB*esb

Turner

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 7, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Re: Contract HQ 1/74 - Parking Space - South Half
Submission of Shop Drawings for Reinforcing
Steel

Dear Mr. Dawson:

We have your letter of 31 January 1950 which establishes a new procedure for the transmission and approval of shop drawings and details for reinforcing steel for the Parking Space - South Half. We do not accept Step #1 which calls for Brennan & Sloan, Inc. to submit three copies of each of their preliminary shop drawings and details of reinforcing steel directly to Madigan-Hyland, and for Madigan-Hyland to return two copies of each directly to the office of Brennan & Sloan.

We have always advocated the elimination of "unnecessary steps" in the submission of drawings for approval. By that term we meant the delivery of drawings to anyone whose sole function is to unroll the prints and make a record of their passage.

It is our obligation to examine all shop details before they are sent for approval. Moreover, it is necessary that all drawings of our subcontractors be processed through this office so that we can maintain control of the coordination of various parts of the work.

We, therefore, ask that you alter the instructions in your letter of 31 January 1950 so that Paragraph 1 reads as follows:-

(1) Brennan & Sloan, Inc., Subcontractor for the Concrete Work, shall prepare the necessary and required preliminary shop drawings and details of reinforcing steel and submit five (5) copies of each drawing to Fuller-Turner-Walsh-Slattery, Inc. The General Contractor shall send four (4) copies of each drawing directly to the office of Madigan-Hyland for their preliminary check and/or approval. (A copy of our transmittal letter will be sent to the United Nations, if you so desire). Madigan-Hyland's office will make the necessary

If they're going to be stuffy about this why don't we insist they send 10th's prints through us

CMH
A

Mr. James A. Dawson

-2-

February 7, 1950

Re: Contract HQ 1/74 - Parking Space - South Half
Submission of Shop Drawings for Reinforcing Steel

corrections and return two copies of each drawing directly to the office of Brennan & Sloan, Inc., sending one (1) copy of each drawing and a copy of each transmittal letter to Fuller-Turner-Walsh-Slattey, Inc.

The procedure outlined in Paragraphs 2 and 3 of your letter of 31 January 1950 is satisfactory to us.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan
M. J. Grogan
Project Manager

CER*ead



Van Name

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

B

February 7, 1950

file

Mr. James A. Dawson
Co-Ordinator of Construction
Headquarters Planning Office
405 East 42nd Street
New York 17, N. Y.

RE: HQ 1/74 CONTRACT - PARKING SPACE, SOUTH HALF

Dear Mr. Dawson:

This will confirm the verbal information received from your Mr. Walter Hopper to the effect that where hollow metal doors are set into channel iron frames the frames are to be cut, reinforced, drilled and tapped, and one leaf of the butt mortised into the frame. The other leaf will be mortised into the door. Strike plates are not to be used. The frames are to have a slot cut and rounded to receive the latch. This slot is to have a housing made of 12 gauge steel to cover all sides and back of the slot opening.

The exception to the above will be the two channel iron frames which have been poured in place under the Foundation Contract. These bucks are located

- (1) From Ramp #9 to Stair #14 exit passage, elev. 16'-5", marked S-7.
- (2) From Stair 7A to Ramp #9 at elev. 16'-11", marked S-7.

On these two frames it will be necessary to drill and tap the channel to receive one leaf applied to the face of the web, and the other leaf will be mortised into the door. This work on the frames will be done in the field.

The work called for in the above first paragraph, in connection with the cutting of the frames to receive one leaf of the butt, is not covered in the specifications. We have passed this information on to our sub-contractors and will advise you if any change in price is required.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER/lbr

10 Feb 50
cc: Ent
Healy

120-3-18-12

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

February 6, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Reinforcing Steel Details

We are sending you herewith six (6) prints each of the following reinforcing steel details as submitted by Brennan & Sloan, Inc., and Knickerbocker Construction Corporation:-

Drawings 2301 to 2309, inclusive, revised 2/2/50
Top Steel - Beams - 1st Basement

Sheets P-23-~~7~~ to P-23-14, inclusive, revised 2/2/50 *9 Jan*
Steel Lists for above.

Drawing 2310, dated 2/1/50 - Top Beam Bars - South
of Column Line 5 - 1st Basement

Sheet P-23-15, dated 2/1/50 - Steel Lists for above.

(The original issue of the 2300 series drawings were sent direct to Madigan-Hyland by Brennan & Sloan, Inc. on 1/19/50 and have not as yet been returned to us with the corrections made on the drawings we are now sending you)

Will you please return three (3) prints each of the above drawings marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer



ISSUANCE OF DRAWINGS

OFFICE COPY

6 Feb. 1950

10 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

2301, 2,
3 ea. 3, 5 & 7 9Jan'50

Submitted by Brennan & Sloan & Knickerbocker

Top Steel Beams 1st Bsmt.

(APPROVED AS NOTED 9 Feb. 50 RESUBMIT W.E.E.)

2304, 6,
3 ea. 8 & 9 "
P-23-1 thru

Top Steel Beams 1st. Bsmt.

3 ea. 14 incl. "

Steel Lists

(APPROVED 9 Feb. 50 W.E.E.)

Rest of Dwgs. will follow

Rec'd 2/10/50
E. J. Martin

Ryer
S. J. Ryer

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

February 6, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Reinforcing Steel Details

We are sending you herewith six (6) prints each of the following reinforcing steel details as submitted by Brennan & Sloan, Inc. and Knickerbocker Construction Corporation:-

✓
✓
Drawings 1303, 1308, corrected 1/23/50 -
Top Steel-Beams - 2nd Basement

" 2501 to 2509, inclusive, dated 1/23/50
Top Steel -Slabs - 1st Basement

Sheets P-25-1 to P-25-13, inclusive, dated 1/23/50
Steel Lists for above.

Drawing 2510, dated 2/1/50 - Top Steel - Slabs -
South of Column Line 5 - Elevation 26'-0"

Sheets P-25-14 and 15, dated 2/1/50
Steel Lists for the above.

Will you please return three (3) prints each of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.



C. E. Reese
Project Engineer



ISSUANCE OF DRAWINGS

OFFICE COPY

6 Feb. 1950

10 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Brennan & Sloan & Knickerbocker

3 ea. 1303, & 1308 1 Dec '49 Top Steel Beams - 2nd Bamt.

(APPROVED 10 Feb. 50 W.E.E.)

Rest of dwgs. will follow

2/10/50
E. J. Hudson

Ryer
P. D. Tyler

OREGON 9-3950
Filed
js

February 6, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Miscellaneous Iron Work

We are sending you herewith one (1) print of the following Miscellaneous Iron shop drawing as finally approved for field distribution:-

953-1, Ship Ladder & Pipe Railing at Col. 4MM

Ment Bros. Iron Works, Inc.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Lescroart

C. E. Reese
Project Engineer

JTB*eab



-7✓

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

February 6, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Miscellaneous Iron Work

We are sending you herewith one (1) print of the following Miscellaneous Iron shop drawing as finally approved for field distribution:-

953-1, Ship Ladder & Pipe Railing at Col. 4MM

Ment Bros. Iron Works, Inc.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.



C. E. Reese
Project Engineer

JTB:eab

-7✓

UNITED NATIONS CONTRACT
NEW YORK

February 6, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Miscellaneous Iron Work

We are sending you herewith one (1) print of the following Miscellaneous Iron shop drawing as finally approved for field distribution:-

953-1, Ship Ladder & Pipe Railing at Col. 4MM

Ment Bros. Iron Works, Inc.

Very truly yours,

FULLER-TURNER-WALSH-SLATTON, INC.

E. E. Keiser

C. E. Reese
Project Engineer

JTB#gab

-7✓

UNITED NATIONS CONTRACT

NEW YORK

February 6, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Miscellaneous Iron Work

We are sending you herewith one (1) print of the following Miscellaneous Iron shop drawing as finally approved for field distribution:-

953-1, Ship Ladder & Pipe Railing at Col. 4MM

Ment Bros. Iron Works, Inc.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Kuersten

C. E. Reese
Project Engineer

JTB*esb

Johnson
+
Fale
JS

UNITED NATIONS CONTRACT

NEW YORK 17, N. Y.

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd St.
New York 17, N. Y.

We are sending you herewith two (2) prints each of the following reinforcing steel details as finally approved for field distribution:-

Also, three (3) copies of D-1 - Details of Construction
Joints at Slabs & Beams

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Pearson

JTB*~~eab~~

-7✓

UNITED NATIONS CONTRACT
NEW YORK

1. **Introduction**

-74

UNITED NATIONS CONTRACT
NEW YORK

Dear Mr. Dawson:

Reinforcing Steel Details

2

Joints at Slabs & Beams

(Brennan & Sloan, Inc. and
Knickerbocker Construction Corporation)

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Pearson

C. E. Reese
Project Engineer

JTB:eab

-7✓

UNITED NATIONS CONTRACT
NEW YORK

February 6, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd St.
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Reinforcing Steel Details

We are sending you herewith two (2) prints each of the following reinforcing steel details as finally approved for field distribution:-

1201, 1301, 4, 6, 7 and 9, 1507

Also, three (3) copies of D-1 - Details of Construction
Joints at Slabs & Beams

(Bremner & Sloan, Inc. and
Knickerbocker Construction Corporation)

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Leisner

C. E. Reese
Project Engineer

JTB#eab

S

6 February 1950

Fuller-Turner-Walsh-Slattey, Inc.
403 East 42nd Street
New York 17, New York

Re: South Parking
HQ 1/74 Contract
Misc. Iron

Gentlemen:

Please refer to your letter of January 26, 1950 wherein you requested that we check and return two (2) prints of Ment Bros. Iron Works Co. dwg. 953-C-3. We have checked and returned two (2) copies marked "Approved as Noted" dated January 31, 1950 with the request that you re-submit them for final approval.

On this drawing you will note we deleted two (2) door bucks, "Architect's Mark S-7", one from Ramp No. 9 to Stair 7-A, the other from Ramp No. 7 leading to Stair 14.

These bucks have already been installed on the job under the foundation contract. Please furnish for our consideration the deduction to the contract price for the deletion of these items.

Yours very truly,

James A. Dawson
Co-Ordinator of Construction

cc: Messrs. Erb
Nelson
Weigel
Healy
Harris
Hopper
Barrows
Zuhser
VanName

Jo

CC: Zunser
JJHealy
Hopper
Hannegan
Van Name
Weigel

6 February 1950

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42nd Street
New York 17, New York

Attention: Mr. C. E. Reese, Project Engineer
Re: Parking Space - South Half, Contract HQ 1/74
Finish Hardware

Gentlemen:

In reply to your letter dated the 1st February 1950, submitting three (3) copies of your tabulation entitled "Cost of Finish Hardware per Approved Lockwood Schedule, Revised 1/18/50, - U. N. Permanent Headquarters South Parking Space", tabulating each item on the Hardware Schedule with its description, quantity, unit price and total price and particularly calling attention to the following items:

- (a) Where BB 4141P, 4½" x 4½" butts are specified, no price is included since they are to be furnished from the excess of the Secretariat Hardware.
- (b) Items Nos. 138 and 164 are new items on which no unit prices have been previously submitted by Lockwood.

Please be advised, we return herewith two (2) copies of each of the above noted letter and schedule approved as noted with our stamp of approval incorporated thereon for your use.

This approval is your authority to execute a subcontract with the Lockwood Hardware Manufacturing Company based on the corrected approved total cost in the amount of Twenty-One Hundred Thirty Nine Dollars and Ninety-Seven Cents, (\$2139.97).

Very truly yours,

James A. Dawson
Co-Ordinator of Construction

Enclosures - 2
JJHa:swp

JJHa:swp

cc: Zunser
Hopper
Hannegan
Van Name
J.J. Healy
Weigel

6 February 1950

Syska & Hennessy
144 East 39th Street
New York 16, New York

Re: South Parking Space - Contract HQ 1/74
Sprinkler Work - Names of Manufacturers and
Materials for Approval.

Gentlemen:

We forward herewith for your approval and/or comments five (5) copies of a letter dated 1st February 1950, received from Fuller-Turner-Walsh-Slaterry, Inc., General Contractors, and attached thereto are five (5) copies of a letter dated the 31st January 1950, prepared by the Automatic Sprinkler Corporation of America, Sprinkler Sub-Contractor, re-submitting for approval, a list of names of manufacturers and catalog numbers of the various vendors and items of materials they propose to use in the Parking Space-South Half. As stated, this list has been revised in accordance with the previously approved as noted list.

Kindly return as soon as possible, four (4) copies of each of the above noted letters with your stamp of approval and/or comments incorporated thereon for our use.

Very truly yours,

James A. Dawson
Co-Ordinator of Construction

Enclosures - 5

100-5-18-1

8

RHP/aj

UNITED NATIONS
HEADQUARTERS PLANNING OFFICE
405 E. 42nd Street
New York 17, N.Y.

6 February 1950

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42nd Street
New York 17, New York

Gentlemen:

Re: South Parking Space
Contract HQ 1/74
Architectural, Plumbing, Heating
& Ventilating, Sprinklers, Electrical

We are sending you thirty (30) copies of the following drawings and documents related thereto as listed herein:

<u>Drawing Nos.</u>	<u>REV. Nos.</u>	<u>Date</u>	<u>Title (Architectural)</u>
A-0	2	20 Jan. 1950	Title Sheet
A-1A	2	"	Plan 3rd Bsmt. Elev. 5'-8"
A-2A	2	"	Plan 2nd Bsmt. Elev. 15'-10"
A-3A	2	"	Plan 1st Bsmt. Elev. 26'-0"
A-4A	2	"	Plan 1st Floor Elev. 41'-0"
A-7	2	"	Long. Sect. & Cross Sect.
A-100	2	"	Ramp No. 1, Elev. 5'-8" to 15'-10"
A-105	2	"	Ramp No. 7 Elev. 15'-10" to 26'-0"
A-106	2	"	Ramp No. 8 Elev. 26' to 39'-7"
A-107	2	"	Ramp No. 9 Elev. 15'-10" to 42nd St.
A-108	Rev. 1	"	Ramp No. 10 Elev. 39'-9" to 26'-1"
A-111	2-S	"	Details Toilets, Films & Records El. 25'-8"
A-112	2-S	"	Door Details and Schedules
A-113	2	"	Stair Details, Stair No. 1
A-114	1	14 Oct. 1949	Stair Details, Stairs Nos. 2 & 7A
A-115	2	20 Jan. 1950	Stair Details, Stair No. 3
A-116	1-S	"	Stair Details, Stair No. 4
A-123	1	14 Oct. 1949	Stair Details, Stair No. 14
A-124	1	"	Passage Bet. Sec. & Library Els. 29' to 32'-6"
A-125	1	14 Oct. 1949	Various Sects. Through Spandrel Beams
A-126	2	20 Jan. 1950	Sect. Thro East & West Vent Shafts
A-127	1-S	"	Details Misc. Iron Wk.
A-128	1-S	"	" " " "
A-134	1	14 Oct. 1949	Stone Facing & Coping Ramp No. 8
A-135	-	15 Aug. 1949	Stone Facing & Coping Ramp No. 10
A-141	1	20 Jan. 1950	42nd St. El. Looking North From 1st Aven. to Col. S
A-139	1	16 Nov. 1949	Alteration To I.R.T. Shaft
A-142	1	20 Jan. 1950	Spandrel Details, 42nd St. El.

Addendum No. 7 to Contract Documents, dated 30 January 1950, Part V (5 pages)
Construction Trade Specifications.
Bulletin of Changes (3 pages)-Bulletin of Changes,
Revisions 1, 1-S, 2 and 2-S.
Parking Space-South Half, dated 20 January 1950.

6 February 1950

<u>Drawing No.</u>	<u>Revision Nos.</u>	<u>Date</u>	<u>Title (Plumbing)</u>
PS-P-3A	2	20 Jan. 1950	Plan of 1st Bsmt. South
PS-P-4A	2	"	Plan of 1st Floor
PS-P-5A	"	"	Riser Diags. S.H. Plumbing

Bulletin No. 1 of Revision 2, dated 20 January 1950, 2 pages.

<u>Drawing Nos.</u>	<u>Revision Nos.</u>	<u>Date</u>	<u>Title (Heat. & Vent. Dwgs.)</u>
PS-HV-2A	2	20 January 1950	Plan of 2nd Bsmt. S. H.
PS-HV-3A	2	"	Plan of 1st Bsmt. S. H.
PS-HV-101	"	"	Sects. of East & West Vent Shafts Elevs.
PS-HV-102	"	"	Film & Storage Area

Bulletin No. 1 of Rev. 2, dated January 20, 1950, 2 pages

<u>Drawings Nos.</u>	<u>Revisions Nos.</u>	<u>Date</u>	<u>Title (Sprinklers)</u>
PS-SP-3A	2	20 January 1950	Plan 1st Basement

Bulletin No. 1 of Rev. 2, dated 20 January 1950, 1 page.

<u>Drawing Nos.</u>	<u>Revision Nos.</u>	<u>Date</u>	<u>Title (Electrical)</u>
PS-E-1A	2	20 Jan. 1950	Plan of 3rd Bsmt.
PS-E-2A	2	"	Plan of 2nd Bsmt.
PS-E-3A	2	"	Plan of 1st Bsmt.
PS-E-4A	2	"	Plan of 1st Floor
PS-E-5A	"	"	Riser Diags. Sch., Detail

Bulletin No. 1 of Rev. 2, dated 20 January 1950.

Please submit for our consideration prices which will result in an addition to or deduction from the Contract Price.

Yours very truly,

James A. Dawson

N.B.: We are releasing these drawings to you that you may use them for construction purposes.

All work must be performed in strict accord with the currently applicable requirements as set forth in the specifications.

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

file

February 3, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, N. Y.

RE: Contract HQ 1/74 - Parking Space - South Half - Change #10
Structural Plan Revisions

Reference: A) Dwg. SK 52 Dated 1/30/50 - Parking Space - "Foundation
Type P Fetting Detail"
B) Dwg. PS/CS-13 Dated 1/30/50 - Parking Space - South Half -
"Revised Bracket & Details for Col. 18-0"

Dear Mr. Dawson:

On February 1, 1950 we received prints of "Reference A". On January 31, 1950 we received prints of "Reference B". Both of the above were accompanied by your "Issuance of Drawings" form dated (A) February 1, 1950 and (B) January 31, 1950.

Although we received no letter from you regarding these drawings we have issued them to our subcontractors for construction purposes.

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time be dealt with under the terms and conditions of the contract. This change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this change on the entire job progress.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan

M. J. Grogan
Project Manager

MJG:CER:amc

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 3, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Reinforcing Steel Details

We are sending you herewith six (6) prints each of the following reinforcing steel details as submitted by Brennan & Sloan, Inc. and Knickerbocker Construction Corporation:-

Drawings 1501, 1505, 1508, corrected 1/26/50 - 5 Dec
Top Steel Slabs - 2nd Basement

" 1601, 1602, 1603, revised 1/27/50 - no date
Columns to Elevation 26

✓ ✓ ✓ ✓
Sheets P-26-4, 6, 7 & 8, revised 1/27/50 - Steel Lists 2nd Tier no date
Columns

✓ ✓
Drawings 1701 & 1702, corrected 1/27/50 -
30 Dec Beams & Slabs for Duct Space 2nd & 3rd Basement
between column lines 7 to 10 and west of col. line "G"

✓
Sheets P-17-1, 2 & 4, revised 1/27/50 - Steel Lists 30 Dec

✓
Drawing 1801, corrected 1/27/50 - Top & Bottom Steel,
Beams & Slabs for Duct Space at South Wing-1st Tier 29 Jan

✓
Sheets P-18-1, 2, 3 & 4, corrected 1/27/50 - Steel Lists 29 Jan

Drawings 2201 to 2209, inclusive, corrected 1/30/50
Bottom Steel & Stirrups - Beams - 1st Basement 29 Dec

Sheets P-22-1 to P-22-15, inclusive, revised 1/30/50 - Steel Lists
(The original issue of the 2200 series drawings were sent you for approval on 1/10/50 and have not as yet been returned to us with the corrections made on the 29 Dec drawings we are now sending you.)

Will you please return three (3) prints each of the above drawings marked with your approval or necessary corrections.

Very truly yours,
FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese, Project Engineer

JTB:eab



ISSUANCE OF DRAWINGS

OFFICE COPY

3 Feb. 1950

8 February 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Brennan & Sloan & Knickerbocker

3 each 1501, 1505
& 1508 5 Dec '49 Top Steel Slabs - 2nd Bsm.

(ALL DWGS. "APPROVED" 7 Feb. 50 W.E.E.)

Spelly
2/9/50

Ryer
Lo Tyler

ISSUANCE OF DRAWINGS

3 Feb. 1950

OFFICE COPY

21 Feb. 1950

South Parking Space

Fuller-Turner-Walsh-Slatatory

hand

Submitted by Brennan & Sloan & Knickerbocker

3 P-26-4,6,
7 & 8 no date

Steel Lists 2nd Tier Cols.

(ALL ABOVE DWGS. "APPROVED AS NOTED" 20 Feb. 1950

W.E.E. RESUBMIT)

2/23/50
E.F. Martin

Ryer
L.V. Tyler

ISSUANCE OF DRAWINGS

OFFICE COPY

3 Feb. 1950

14 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Brennan & Sloan & Knickerbocker

3	P-17-1, 2 & 4	30 Dec '49	Steel Lists	(APPROVED 14 Feb. 50 W.E.E.)
3	1702	"	Beams & Slabs etc.	(APPROVED 14 Feb. 50 W.E.E.)
3	1701	"	Beams & Slabs etc.	(APPROVED AS NOTED 14 Feb. 50 RESUBMIT W.E.E.)

*Rec'd 2/14/50
J. F. Martin*

*Ryer
L. V. Tyler*

ISSUANCE OF DRAWINGS

OFFICE COPY

3 Feb. 1950

10 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Brennan & Sloan & Knickerbocker

3	1801	9 Jan '50	Top & Bottom Steel, Beams & Slabs for Huct Space at South Wing - 1st tier.
3	P-18-1, 2 & 3	"	Steel Lists (ABOVE "APPROVED AS NOTED 10 Feb. 50 W.E.E. RESUBMIT)
3	P-18-4	"	Steel Lists (APPROVED 10 Feb. 50 W.E.E.)

Rest of dwgs. will follow

2/10/50
E. J. Martin

Ryan
S. V. Tyler

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

February 3, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Gentlemen:

Re: Parking Space - South Half HQ 1/74
Metal Doors, Frames and Trim
Approval of Samples

We are sending you herewith a copy of a letter from Atlantic Metal Products, Inc., requesting approval of the samples of hollow metal doors and frames submitted and fabricated for the Secretariat Building for use in the South Parking Space.

Will you please let us have your approval or comments as to this request.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

EKP*eah



FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

February 3, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Reinforcing Steel Details

We are sending you herewith six (6) prints each of the following reinforcing steel details as submitted by Brennan & Sloan, Inc., and Knickerbocker Construction Corporation:-

✓ Sheets P-16-4, corrected 1/27/50 - Steel Lists
" P-16-13, dated " - Steel Lists - Brackets
P-18-5, " 2/1/50 - Steel Lists

Drawing 1802, dated 1/31/50 - Duct Space Detail
" 2210, " 1/30/50 - Bottom Steel & Stirrups
Beams South of Col. Line 5,
1st Basement

Sheets P-22-16 & 17, dated 1/30/50 - Steel Lists

Drawing 2410, dated 1/30/50 - Bottom Slab Bars South
of Col. Line 5, 1st Bsmt.

Sheets P-24-10 & 11, dated 1/30/50 - Steel Lists

Will you please return three (3) prints each of the above drawings marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.



C.E. Reese
Project Engineer



ISSUANCE OF DRAWINGS

OFFICE COPY

3 Feb. 1950

17 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Brennan & Sloan & Knickerbocker

3 F-16-13 27Jan'50 Steel Lists - Brackets

(APPROVED AS NOTED 17 Feb. 50 RESUBMIT W.E.E.)

Rest of Dwgs. will follow

B. Kelly
2/17/50

Ryer
L. Tyler

Healy Super
FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

February 3, 1950

Healy
2/7/50
Copy of original
original signed

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson: Re: Parking Space - South Half HQ 1/74
Furring, Lathing & Plastering
Approval of Materials

We are sending you herewith copies of two letters from
T. A. O'Rourke, Inc., requesting approval of various materials
they propose to furnish for use in the South Parking Space.

Will you please let us have your approval or comments
as to this request.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C E Reese

C. E. Reese
Project Engineer

EKP*ead



C
O
P
Y

T. A. O'ROURKE, INC.

101 Park Avenue

New York 17, N.Y.

January 30, 1950

Fuller-Turner-Walsh-Slattery, Inc.

403 East 42nd St.

New York 17, N.Y.

Re: Secretariat Building
U.N. Permanent Headquarters

Gentlemen:

Supplementary to our letter of June 2nd, 1949,
we herewith submit for architects approval the following
additional brand of Finishing Plaster.

<u>Material</u>	<u>Manufacturer</u>	<u>Brand Name</u>
Finishing Plaster	Newark Plaster Co.	Old Newark ✓

Very truly yours,

T. A. O'ROURKE, INC.

/s/ T.A. O'Rourke, Jr.

C O P Y

T. A. O'ROURKE, INC.

101 PARK AVENUE

NEW YORK 17, N.Y.

January 30, 1950

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42nd Street
New York 17, N.Y.

Re: South Portion of Parking Garage
U.N. Permanent Headquarters

Gentlemen:

We herewith submit for Architects approval the names of the following brands of materials for use on the above job. These brands were approved for use on the Secretariat Building as stated in your letter of June 27, 1949.

<u>Material</u>	<u>Manufacturer</u>	<u>Brand Name</u>
Bond Plaster	National Gypsum Co.	Gold Bond ✓
Bond Plaster	U.S. Gypsum Co.	Bondcrete ✓
Neat Plaster	National Gypsum Co.	Gold Bond -
" "	U.S. Gypsum Co.	Red Top -
Finishing Lime Hydrated	Kelly Island Lime & Transport Co.	Tiger -
" " "	Woodville Lime Prod. Co.	White Lily ✓
Finishing Plaster	National Gypsum Co.	Gold Bond
" "	U. S. Gypsum Co.	Red Top
Keenes Cement	Best Bros.	Best Bros. Reg. ✓
Portland Cement	Atlas	
" "	Lehigh	

We also request approval of the following additional brand of Finishing Plaster.

<u>Material</u>	<u>Manufacturer</u>	<u>Brand Name</u>
Finishing Plaster	Newark Plaster Co.	Old Newark

Very truly yours,
T. A. O'ROURKE, INC.

Signed T.A. O'Rourke, Jr.

120-5-18-7
JJHa:swp

cc: Zunser
Hopper
Hannegan
Van Name
JJ Healy
Weigel
Reyr (file)

3 February 1950

Fuller-Turner-Walsh-Slattery, Inc.
403 East 42nd Street
New York 17, New York

Attention: Mr. C.E. Reese, Project Engineer
Re: South Parking Space - Contract HQ 1/74
Plumbing Work - Listing of Materials and
Equipment for Approval.

Gentlemen:

In reply to your letter dated the 29th January 1950, submitting six (6) copies of two (2) listings of the names of manufacturers and suppliers of materials and equipment for approval, prepared by Eugene Duklauer, Inc., your plumbing subcontractor, and dated the 18th January 1950, respectively, for the purpose of furnishing and installing this material in the Parking Space-South Half, Superstructure, please be advised as follows:

As you requested, we return herewith three (3) copies of your above noted letter together with three (3) copies of each of the above noted listings approved as noted for manufacturers only and with our stamp of approval incorporated thereon for your use.

We request that you resubmit the above noted listings with the necessary and required additional information as noted in our approval with red crayon.

This approval in no way relieves the Contractor of his responsibility for the necessary and required performances of the work in accordance with the Contract Plans and Specifications.

Very truly yours,

James A. Dawson
Co-Ordinator of Constructions

Enclosures -6

*Winkelman
supplied to UN
2/6/50*

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 2, 1950

Bennett
JJB

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

Re: South Portion of Parking Garage Bldg. -
Contract HQ 1/74

Dear Sir:

I am attaching hereto signed copy, together with two (2) conformed copies, of contract with J. G. Wilson Corporation, dated January 30, 1950, covering Roll-Up Steel Fire Doors, for the South Portion of Parking Garage Building, U. N. Permanent Headquarters, New York.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

Hastner

H. A. Hiener
Office Manager

HAH:vh

enc.



FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

February 2, 1950

Herb
File
B

J

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Approved Shop Drawings

We are sending you herewith two (2) prints of the following reinforcing steel detail as finally approved for field distribution:-

P-17-3 - Steel List

Brennan & Sloan, Inc. and
Knickerbocker Construction Corp.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.



C. E. Reese
Project Engineer

JTB*ead



COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

February 2, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Approved Shop Drawings

We are sending you herewith two (2) prints of the following reinforcing steel detail as finally approved for field distribution:-

P-17-3 - Steel List

Brennan & Sloan, Inc. and
Knickerbocker Construction Corp.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.



C. E. Reese
Project Engineer

JTB:eab

- 7 -

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

February 2, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Approved Shop Drawings

We are sending you herewith two (2) prints of the following reinforcing steel detail as finally approved for field distribution:-

P-17-3 - Steel List

Brennan & Sloan, Inc. and
Knickerbocker Construction Corp.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JTB*esb

-7-

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

February 2, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Approved Shop Drawings

We are sending you herewith two (2) prints of the following reinforcing steel detail as finally approved for field distribution:-

P-17-3 - Steel List

Brennan & Sloan, Inc. and
Knickerbocker Construction Corp.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Heese

C. E. Heese
Project Engineer

JTB*esb

5 + H. Corbett
H. H. L.
James A. Dawson
2/2/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

90

February 1st, 1950

Mr. James A. Dawson
Co-ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York, N. Y.

Re: South Parking Space HQ 1/74
Sprinkler Shop Drawings

Dear Sir:

We are resubmitting herewith six (6) copies of each of the following Automatic Sprinkler Corp. of America shop drawings for the 2nd basement of the South Parking Space. These drawings have been previously submitted and approved, but are now revised to include more detail and to show the system elevations.

Drawing, Sheet #3, revised January 4th, 1950
" " #4, " " 30th, 1950

We request the return of three (3) of each of the above drawings together with your approval and/or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer



ISSUANCE OF DRAWINGS

OFFICE COPY

1 Feb. 1950

16 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slattery

hand

Submitted by Automatic Sprinkler Corp.

3	Sheet #3	9 Dec '50	Shop Dwg. for 2nd Bemt.
3	" #4	"	" " " " "

(BOTH DWGS. "APPROVED" 14 Feb. 50 W.E.E.)

NOTE: FROM SYSKA & HENNESSY

"These drawings are approved for general arrangement only, subject to strict compliance with the Contract Plans and Specifications and to all Authorities having Jurisdiction."

B Kelly
2/17/50

Ryan
F. V. Tyler

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

February 1, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Metal Flashing Work

We hand you herewith four (4) pieces of the following
listed materials as submitted by our subcontractor Benjamin
Riesner, Inc., for your approval:-

1. 20 oz. Copper *(Cold Rolled)*
2. 26 ga. Monel Metal
3. 8 lb. Sheet Lead

*per phone by MAHONEY
& RIESNER*

Please return three (3) pieces of each sample with
your approval or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

RIM*ead



ISSUANCE OF DRAWINGS

OFFICE COPY

1 Feb. 1950

17 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slatatory

hand

Submitted by Benjamin Riesner

We are sending you three (3) pieces of the following listed materials:

1. 20 oz. Copper
2. 26 gs. Monel Metal
3. 8 lb. Sheet Lead

ALL SAMPLES MARKED "APPROVED"

See letter from J. A. Dawson dated 16 Feb. 50

(Handwritten signature)
2/17/50
Ryer
L. V. Tyler

RECEIVED
1 FEB 1950
Headquarters, Planning
Office

January 31, 1950

Fuller-Turner-Walsh-Slattery, Inc.
United Nations Contract
403 East 42nd Street
New York 17, New York

Attention: Mr. C. W. Bartley

Subject: Sprinklers
United Nations Parking Space, South Half

Gentlemen:

We are resubmitting list of material to be used in connection with the sprinkler system and corrected as per your request.

<u>MATERIAL</u>	<u>MFGR. NAME</u>	<u>CAT. NO.</u>	<u>SPECIFICATION</u>
Pipe & Fittings	Pipe--Youngs, Sh. & Tube Fittings--Semler Co., Kuhns Co.		Piping--Schedule 40 Steel Pipe Fittings (Spkr. Work) Gray C.I. 175 W.W.P.
Hangers Supports	Auto. Spr. Corp.	Type as per spec.	
Sleeves	Auto. Spr. Corp.		
Escutheons--Plates	Beaton & Cadwell	Fig. #3S Brass	
Escutheons (C.P.)	Beaton & Cadwell	Fig. #3S Brass	
Escutheons (Deep)	Grinnell	Fig. #400	
Control Valves 2"		Fig. #66	
and smaller	Kennedy Valve	Fig. #66	
Control Valves 2½"	Kennedy Valve	Fig. #68	
and larger			
Temper Switches	Autocall Company	with open contacts	
Angle Valves	Kennedy Valve	Fig. #97	
Globe Valves	Kennedy Valve	Fig. #98	
Siamese Conns.	Crocker	Fig. #165	
Auto Ball Drip	W. D. Allen Co.	Fig. #2212 N.Y.	
Pressure Gauges	U.S. Gauge		
Check Valves 2"			
and smaller	Kennedy Valve	Fig. #103	
Check Valves 2½"	Kennedy Valve	Fig. #126	
and larger	Kennedy Valve	Fig. #126	

RECEIVED

FEB 1 1950

FULLER-TURNER-WALSH SLATTERY
INCORPORATED

<u>MATERIAL</u>	<u>MPGR. NAME</u>	<u>CAT. NO.</u>	<u>SPECIFICATION</u>
Check Valves for air lines	Kennedy Valve	Fig. #103-with	leather faced disc
Sprinklers (upright)	Auto. Spr. Corp.	Mod. A	
Sprinklers (pendant)	Auto. Spr. Corp.	Mod. A	
Alarm Valves	Auto. Spr. Corp.	Mod. A-1	
Dry Valves	Auto. Spr. Corp.	Mod. 39	
Press. Red. Valves	Foster Engr. Co.	Fig. #38U	
Relief Valves	Manning Maxwell & Moore	Type as per spec.	
Valve Charts	Auto. Spr. Corp.		
Drain Test Valve	Auto. Spr. Corp.		
Sprinkler Guards	Marlboro Wire Goods Co.		
Adj. pipe rings	Carpenter & Patterson	Fig. #120	
Clevis pipe rings	Carpenter & Patterson	Fig. #100	

Very truly yours,

"AUTOMATIC" SPRINKLER CORPORATION OF AMERICA

A. E. Johnson
A. E. Johnson
District Supt.

CWG:CJF

Re: South Parking Space HQ 1/74
Substitution of Mono Cast
Centrifugal Pipe, Class 250
in lieu of Class "D" for the
Cast Iron Line from West Wall
to Fire Dept. Connection

Dear Sir:

We are attaching hereto six (6) copies of a letter from the Automatic Sprinkler Corp. of America, dated January 31st, 1950, in which they request that they be allowed to use Mono Cast Centrifugal Pipe, Class 250, in lieu of that specified for the cast iron line from west wall, near column line 10 to the fire department connection. They request this substitution because of the difficulty in obtaining the Class "D" pipe specified.

The attached letter also gives a comparative description of the two types of pipe.

Please review the attached and we request you to return three (3) copies of their letter together with your approval and/or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
Project Engineer



January 31, 1950

Fuller-Turner-Walsh-Slattey Inc.
403 East 42nd Street
New York, New York

Attention: Mr. C. W. Bartley

Subject: United Nations, Permanent Headquarters
Parking Space, South Half

Gentlemen:

For the cast iron line from the West wall near column line 10 to the Fire Department Connection the specifications call for Class "D" Tar coated cast iron bell and spigot water pipe and fittings.

Due to infrequent calls for this Class "D" pipe we suggest that Mono Cast Centrifugal pipe, class 250, be substituted. Following is a description of Class "D" and Mono cast, class 250 pipe.

	6" Class D	6" Mono Cast Class 250	Underwriter's Specification
Wall Thickness	.5536	.40	
Foothead	400	576	
Working Pressure	173#	250#	

Six inch Mono cast class 250 is tar coated and bell and spigot ends in 16 feet lengths.

Class "D" fittings are used for both type of piping and are readily obtainable.

May we hear from you in this matter.

Very truly yours,

"AUTOMATIC" SPRINKLER CORPORATION OF AMERICA

A. E. Johnson
A. E. Johnson
District Supt.



January 31, 1950

Fuller-Turner-Walsh-Slatery Inc.
408 East 42nd Street
New York, New York

Attention: Mr. C. W. Bartley

Subject: United Nations, Permanent Headquarters
Parking Space, South Hall

Gentlemen:

For the east from line from the West wall near column line 10 to the Fire Department Connection the specifications call for Class "D" Tar coated cast iron bell and spigot water pipe and fittings.

Due to independent calls for this Class "D" pipe we suggest that Mono Cast Centrifugal pipe, class 250, be substituted. Following is a description of Class "D" and Mono cast, class 250 pipe.

Working Pressure	Foothead	Wall Thickness
175#	400	1.315
250#	478	1.406
350#	578	1.606
450#	678	1.812
550#	778	2.019
650#	878	2.226
750#	978	2.433
850#	1078	2.639
950#	1178	2.846
1050#	1278	3.053
1150#	1378	3.259
1250#	1478	3.466
1350#	1578	3.673
1450#	1678	3.879
1550#	1778	4.086
1650#	1878	4.293
1750#	1978	4.499
1850#	2078	4.706
1950#	2178	4.913
2050#	2278	5.119
2150#	2378	5.326
2250#	2478	5.533
2350#	2578	5.739
2450#	2678	5.946
2550#	2778	6.153
2650#	2878	6.359
2750#	2978	6.566
2850#	3078	6.773
2950#	3178	6.979
3050#	3278	7.186
3150#	3378	7.393
3250#	3478	7.599
3350#	3578	7.806
3450#	3678	8.013
3550#	3778	8.219
3650#	3878	8.426
3750#	3978	8.633
3850#	4078	8.839
3950#	4178	9.046
4050#	4278	9.253
4150#	4378	9.459
4250#	4478	9.666
4350#	4578	9.873
4450#	4678	10.079
4550#	4778	10.286
4650#	4878	10.493
4750#	4978	10.699
4850#	5078	10.906
4950#	5178	11.113
5050#	5278	11.319
5150#	5378	11.526
5250#	5478	11.733
5350#	5578	11.939
5450#	5678	12.146
5550#	5778	12.353
5650#	5878	12.559
5750#	5978	12.766
5850#	6078	12.973
5950#	6178	13.179
6050#	6278	13.386
6150#	6378	13.593
6250#	6478	13.799
6350#	6578	14.006
6450#	6678	14.213
6550#	6778	14.419
6650#	6878	14.626
6750#	6978	14.833
6850#	7078	15.039
6950#	7178	15.246
7050#	7278	15.453
7150#	7378	15.659
7250#	7478	15.866
7350#	7578	16.073
7450#	7678	16.279
7550#	7778	16.486
7650#	7878	16.693
7750#	7978	16.899
7850#	8078	17.106
7950#	8178	17.313
8050#	8278	17.519
8150#	8378	17.726
8250#	8478	17.933
8350#	8578	18.139
8450#	8678	18.346
8550#	8778	18.553
8650#	8878	18.759
8750#	8978	18.966
8850#	9078	19.173
8950#	9178	19.379
9050#	9278	19.586
9150#	9378	19.793
9250#	9478	19.999
9350#	9578	20.206
9450#	9678	20.413
9550#	9778	20.619
9650#	9878	20.826
9750#	9978	21.033
9850#	10078	21.239
9950#	10178	21.446
10050#	10278	21.653

Six inch Mono cast class 250 is tar coated and bell and spigot ends in 16 foot lengths.

Class "D" fittings are used for both type of piping and are readily obtainable.

May we hear from you in this matter.

Very truly yours,

"AUTOMATIC" SPRINKLER CORPORATION OF AMERICA

A. E. Johnson
District Mgr.

RECEIVED

FEB 1 1950

FULLER-TURNER-WALSH SLATTERY
INCORPORATED

Mr. Dawson
My copy of letter to be retained in Wick
Mr. Lerman
Pls see him with this

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 1, 1950



Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, N. Y.

Re: Contract HQ 1/74 - Parking Space - South Half
Breakdowns for Monthly Requisition Purposes

Dear Mr. Dawson:

Please refer to our letter of January 26, 1950 in which we gave you a breakdown of some of the sub-contracts for the Parking Space - South Half and promised to send you others as they were received by us.

We are giving below Eugene Duklauer, Inc. breakdowns for their Sub-Contract Price and their Change No. 1:-

(a) Sub-Contract Price

1. Storm and Sanitary Drainage Systems	\$40,400.00
2. Sub-Surface Drainage System	1,500.00
3. Domestic Water Supply System	13,000.00
4. Gas System	2,000.00
5. Fire Standpipe System	5,700.00
6. Insulation Work	1,500.00
7. Plumbing Fixtures and Trim	300.00
8. Temporary Water and Plumbing Installation	5,543.00
9. Temporary Water and Plumbing Maintenance	500.00
	<u>\$70,443.00</u>

(b) Change Order #1

1. Storm and Sanitary Drainage	ADD	1,792.00
--------------------------------	-----	----------

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan
M. J. Grogan
Project Manager

MJG:CER:ar

*Hope to be done
with Healy
Healy to reply*

*3
2/2/50*

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.
February 1, 1950

9

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson:

Re: Parking Space - South Half HQ 1/74
Finish Hardware

We are sending you herewith three (3) copies of our tabulation entitled "Cost of Finish Hardware per Approved Lockwood Schedule, revised 1/18/50, - U.N. Permanent Headquarters - South Parking Space". This tabulation shows each item on the Hardware Schedule, its description, quantity, unit price and total price.

Your attention is called particularly to the following items:

- (a) Where BB 4141P $4\frac{1}{2} \times 4\frac{1}{2}$ butts are specified, no price is included since they are being supplied by you from the excess of the Secretariat hardware order.
- (b) Items Nos. 138 and 164 are new items on which no unit prices have been previously submitted by Lockwood. These items are so noted in the tabulation.

Will you please check this table and return two (2) copies marked with your approval or any corrections which you may find necessary. When you have agreed on the total amount, we will execute a subcontract with Lockwood Hardware Mfg. Company based on this approved total.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese.

C. E. Reese
Project Engineer

PDV:eab



JB

Receipt for comment
Ready for
Hammann copy
2/1/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

JP

February 1, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Headquarters
405 East 42nd Street
New York 17, N. Y.

Dear Mr. Dawson: Re: Parking Space - South Half
 Sheet Metal Work

We are sending you herewith four (4) prints of the following Sheet Metal shop drawing submitted by Benjamin Riesner, Inc:-

Drawing No. 1, dated 1/30/50 - Expansion Joint
 1st & 2nd Base-
 ments

Will you please return two (2) prints of the above drawing marked with your approval or necessary corrections.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

JTB:eab



ISSUANCE OF DRAWINGS

OFFICE COPY

1 Feb. 1950

6 Feb. 1950

South Parking Space

Fuller-Turner-Walsh-Slattery

hand

Submitted by Benjamin Riesner

2

#1

30 Jan '50

Expansion Joints 1st and 2nd Bsmts.

(DISAPPROVED 3 Feb. 50 W.E.E. RESUBMIT)

2/6/50)
E. F. Martin

Ryan
S. Tyler



Eugene Duklauer, Inc.
New York

February 9, 1950

Fuller-Turner-Walsh-Slattey Inc.
403 East 42nd Street
New York, New York

Re: Approvals of Manufacturers and Suppliers
United Nations-South Parking Superstructure

Gentlemen:

Pursuant to your letter of January 18/50 we are pleased to submit the following additional information requested therein:

Item 8 - Mushroom Vents Murray & Sorenson E 2520
Finish will be Satin Finish Chrome Plated

Items 12 to 36 inclusive - Drains and Back Water Valves
Complete submissions and resubmissions have already been made.

Items 38, 39, 43 to 45 inclusive - Valves figure numbers are as follows:
Bronze Valves: Mfg. Fairbanks Company
Bronze Gates to 3 inclusive (screwed)

Fairbanks No. 0253 (125 lb. Rising Stem-Double Wedge)

Bronze Checks to 2 1/2 inclusive (screwed)

Fairbanks No. 0601 (150 lb. Swing Check-Horizontal)

Silbraz Joint Valves

<u>Gates (Rising Stem Double Wedge)</u>	<u>Checks</u>
Fairbanks #0253 FS	#0601 FS

Iron Body Valves: Mfg. Chapman Valve Mfg. Co.
Iron Body Bronze Mounted - Solid Wedge Gate Valves 4" and Larger

List 25)	Rising Spindle Flange End OS&Y
Fig. 573)	125 lbs. W. S. P. - 175 lbs. Cold Water.
	Oil or Gas

(continued page 2)

Iron Body Checks 3 and Larger

List 22A)
Fig. 69A)

Flange End - Horizontal Swing Check
125 lbs. W.S.P. - 300 lbs. Test

Fire Line Valves

	<u>Iron Body Standard</u>	<u>Iron Body Extra Heavy</u>	<u>Steel</u>
<u>Gates</u>	List 25 Fig. 573	List 43 Fig. 183	300lb. Fig. B and Fig. BE 6" w/By-Pass (Page 16 Catalog 20)
<u>Checks</u>	List 22A Fig. 69A	List 22 1/2 Fig. 69A	List 301A Fig. BE (Page 16 Catalog 90)

Submission of booklets to cover Standpipe Equipment and Plumbing

Fixtures will follow.

Details will also follow, as developed, on the following items:

Nos. 4 and 5	Escutcheons
6	Foundation Pans
37	Circular Roadway Drain
52	Water Meter
69	Insulation Sub-Contractor

We trust that we may have your prompt approval or correction of the amplified details contained herein.

Very truly yours,

EUGENE DUKLAUER INC.

H. W. WEIGERT
Purchasing Agent

-7✓

COPY

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT
NEW YORK

February 13, 1950

Mr. James A. Benson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, New York

Re: South Parking Space - Contract HQ 1/74
Plumbing - Names of Manufacturers and
Suppliers

Dear Sir:

We are submitting herewith six (6) copies of a letter dated February 9, 1950 from the plumbing sub-contractor, Eugene Duklauser, Inc.

This listing gives additional catalog numbers and corrections which were requested on the returned approved as noted list dated January 18th, 1950.

We request the return of three (3) copies of the attached list with three (3) copies of this letter together with your approval and/or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese
Project Engineer

CEH:WHS:and
attach.



COPY

FULLER-TURNER-WALSH-STATTERY, INC.

UNITED NATIONS CONTRACT

NEW YORK

February 10, 1950

Mr. James A. Harrison
Director of Transportation
United Nations Planning Office
101 West 42nd Street
New York 18, New York

Re: North Atlantic Treaty Organization (NATO)
Planning - Bureau of International
Statistics

Dear Sir:

We are enclosing herewith six (6) copies of a letter
dated February 9, 1950 from the Planning and Statistics
Bureau, Inc.

This letter gives all the data and
information which was requested in the letter dated
January 18th, 1950.

We request the return of three (3) copies of the
letter with three (3) copies of this letter together with
any other material you may desire.

Very truly yours,

Fuller-Turner-Walsh-Sattery, Inc.

W.K. Harrison
W.K. Harrison
Director of Planning

W.K. Harrison
Director of Planning



EUGENE DUKLAUER, Inc.
NEW YORK

February 9, 1950

Fuller-Turner-Walsh-Slaterry Inc.
403 East 42 Street
New York, New York

Re: Approvals of Manufacturers and Suppliers
United Nations-South Parking Superstructure

Gentlemen:

Pursuant to your letter of January 18/50 we are pleased to submit the following additional information requested therein:

✓ Item 8 - Mushroom Vents Murray & Sorenson E 2520
Finish will be Satin Finish Chrome Plated

✓ Items 12 to 36 inclusive - Drains and Back Water Valves
Complete submissions and resubmissions have already been made.

Items 38, 39, 43 to 45 inclusive - Valves figure numbers are as follows:

Bronze Valves: Mfr. Fairbanks Company

✓ Bronze Gates to 3 inclusive (screwed)

Fairbanks No. 0253 (125 lb. Rising Stem-Double Wedge)

✓ Bronze Checks to 2 1/2 inclusive (screwed)

Fairbanks No. 0601 (150 lb. Swing Check-Horizontal)

Silbraz Joint Valves

Gates (Rising Stem Double Wedge)

Checks

Fairbanks #0253 FS

#0601 FS

Iron Body Valves: Mfr. Chapman Valve Mfg. Co.

Iron Body Bronze Mounted - Solid Wedge Gate Valves 4" and Larger

List 25

(573)

Rising Spindle Flange End OS&Y
125 lbs. W.S.P. - 175 lbs. Cold Water,
Oil or Gas

SYSTEM & HENNESSY

(continued page 2)

Fuller-Turner-Walsh-Slaterry
INCORPORATED



February 9, 1950

Fuller-Turner-Walsh-Slattery Inc.
403 East 42 Street
New York, New York

Re: Approvals of Manufacturers and Suppliers
United Nations-South Parking Superstructure

Gentlemen:

Pursuant to your letter of January 18/50 we are pleased to submit
the following additional information requested therein:

Item 5 - Mushroom Vents Murray & Soranson E 5280
Finish will be Satin Finish Chrome Plated

Items 12 to 36 inclusive - Drains and Back Water Valves
Complete submissions and representations have already been made.

Items 38, 39, 43 to 45 inclusive - Valves figure numbers are as follows:
Bronze Valves: Mr. Fairbanks Company
Bronze Gates to 3 inclusive (screwed)

Fairbanks No. 0253 (125 lb. Rising Stem-Double Wedge)

Bronze Checks to 5 1/2 inclusive (screwed)

Fairbanks No. 0601 (150 lb. Swing Check-Horizontal)

Checks

Gates (Rising Stem Double Wedge)

APPROVED

Except as noted

EXCEPT FOR SPACE CONDITIONS
CLEARANCES AND DIMENSIONS
SUBJECT TO CONTRACT PLANS AND
SPECIFICATIONS FOR THIS WORK.

SYSKA & HENNESSY

DATE 3/2/50 BY A. Kurz

per H.

RECEIVED
MAR 3 1950
United Nations
W.K. Harrison-Director of Planning

RECEIVED

FEB 13 1950

FULLER - TURNER - WALSH - SLATTERY
INCORPORATED

RECEIVED
FEB 23 1950
SYSKA & HENNESSY
ENGINEERS
CONSULTING
NEW YORK

Iron Body Checks 3 and Larger

✓ List 22A) Flange End - Horizontal Swing Check
Fig. 69A) 125 lbs. W.S.P. - 300 lbs. Test

Fire Line Valves

	<u>Iron Body Standard</u>	<u>Iron Body Extra Heavy</u>	<u>Steel</u>
<u>Gates</u>	List 25 Fig. 573	List 43 / Fig. 183	300 lb. Fig. B and Fig. BE BB 6" w/By-Pass (Page 16 Catalog 20)
<u>Checks</u>	List 22A Fig. 69A	List 22 1/2 Fig. 69A 69B 69C	List 301A Fig. BE BK (Page 16 Catalog 20)

Submission of booklets to cover Standpipe Equipment and Plumbing
Fixtures will follow.

Details will also follow, as developed, on the following items:

Nos. 4 and 5

6
37
52
69

Escutcheons
Foundation Pans
Circular Roadway Drain
Water Meter
Insulation Sub-Contractor

We trust that we may have your prompt approval or correction of
the amplified details contained herein.

Very truly yours,

EUGENE DUKLAUER INC.

H. W. WEIGERT
Purchasing Agent

RECEIVED

FEB 13 1950

Fuller-Turner-Walsh-Slattey Inc.
INCORPORATED

APPROVED

EXCEPT FOR SPACE CONDITIONS
CLEARANCES AND DIMENSIONS
SUBJECT TO CONTRACT PLANS AND
SPECIFICATIONS FOR THIS WORK

SYSA & HENNESSY

DATE 2/2/50 BY A. H. HENNESSY



Iron Body Checks 3 and 1. Larger

Fig. 69A) List 52A)
155 lbs. W.S.P. - 300 lbs. Test
Flange End - Horizontal Swing Check

Fire Line Valves

Iron Body
Extra Heavy

Iron Body
Standard

Gates

List 52
Fig. 573

Checks

List 52A
Fig. 69A

300 lb.
Fig. B and Fig. 52
6" w By-Pass
(Page 16 Catalog 50)

List 43
Fig. 183

List 301A
Fig. 52 BK
(Page 16 Catalog 50)

List 52 1/2
Fig. 44

Submission of booklets to cover Standpipe Equipment and Plumbing
Fixtures will follow.
Details will also follow, as developed, on the following items:


APPROVED

Except as noted

EXCEPT FOR SPACE CONDITIONS
CLEARANCES AND DIMENSIONS
SUBJECT TO CONTRACT PLANS AND
SPECIFICATIONS FOR THIS WORK.

SYSKA & HENNESSY

DATE 3/2/50 BY A. Kurz



RECEIVED

FEB 13 1950

FULLER - TURNER - WALSH - SLATTERY
INCORPORATED

Handwritten: Hatter
Handwritten: 7/14/50 to reply
Handwritten: (S)

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 13, 1950

Handwritten: [Signature]

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, N. Y.

Re: Contract HQ 1/74 -
Parking Space - South Half
Hardware Schedule

Dear Mr. Dawson:

We are sending you herewith two copies of the final approved Lockwood Hardware Manufacturing Company's Hardware Schedule for the Parking Space - South Half, revised January 18, 1950.

This schedule was approved by you on January 30, 1950 and the enclosed copies are for your use and information.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese

C. E. Reese
Project Engineer

CER:RLM:ar
Enclosure



FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 10, 1950

Mr. James A. Dawson
Co-Ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York 17, N. Y.

RE: Contract HQ 1/74 - Parking Space - South Half, Change No. 11
Jan. 20, 1950 Plan Revisions - Architectural,
Structural, Heating & Ventilating, Plumbing,
Sprinkler and Electrical.

- References: (a) Drawings and Bulletins issued in connection with
Jan. 20, 1950 Plan Revisions (See attached F-T-W-S
Listings).
- (b) Addendum No. 7 to the Contract Documents, Part IV
Construction Trade Specifications, dated Jan. 30, 1950
Parking Space, South Half.
- (c) Mr. James A. Dawson's letter dated Feb. 6, 1950.

Dear Mr. Dawson:

On February 6, 1950, we received copies of United Nations Architectural, Plumbing, Heating and Ventilating, Sprinkler and Electrical drawings as listed in reference (a). On February 9, 1950 we received copies of the United Nations Structural Drawings as listed in reference (a). On February 9, 1950, we received Mr. James A. Dawson's letter, reference (c) which reads in part as follows:

"Please submit for our consideration prices which will
result in an addition to or deduction from the Contract Price.

We are releasing these drawings to you so that you may use them
for construction purposes."

Under the authority and requirements of the contract, we hereby request that proper adjustment of the contract price and contract time for completion be made on account of the above change, and that such adjustment be dealt with under the terms and conditions of the contract. This change will be analyzed with all interested subcontractors and detailed estimates will be submitted to you as quickly as possible. Definite extension of contract time for completion will be requested as soon as determination can be made of the effect of this change on the entire job progress.

Very truly yours,
FULLER-TURNER-WALSH-SLATTERY, INC.

M. J. Grogan
M. J. Grogan
Project Manager

MJG:CER:ar
Enclosure

February 10, 1950

PARKING SPACE - SOUTH HALF

LIST OF DRAWINGS AND BULLETINS ISSUED IN CONNECTION WITH
JAN. 20, 1950 PLAN REVISIONS - F-T-W-S CHANGE NO. 11

Reference "A" - List No. 1 - ARCHITECTURAL DRAWINGS

Drawing No.	Contract Drawing Date	Previous Issue		This Issue		Bulletin	
		Revision No.	Date	Revision No.	Date	No.	Date
A - 0	8/15/49	1	10/14/49	2	1/20/50	2	1/20/50
A - 1A	"	1	"	2	"	2	"
A - 2A	"	1	"	2	"	2	"
A - 3A	"	1	"	2	"	2	"
A - 4A	"	1	"	2	"	2	"
A - 7	"	1	"	2	"	2	"
A - 100	"	1	"	2	"	2	"
A - 105	"	1	"	2	"	2	"
A - 106	"	1	"	2	"	2	"
A - 107	"	1	"	2	"	2	"
A - 108	"	0	8/15/49	1	"	2	"
A - 111	"	1	10/14/49	2-S	"	2	"
A - 112	"	1	"	2-S	"	2	"
A - 113	"	1	"	2	"	2	"
A - 114	"	1	"	1	10/14/49	2	"
A - 115	"	1	"	2	1/20/50	2	"
A - 116	"	0	8/15/49	1-S	"	2	"
A - 123	"	1	10/14/49	1	10/14/49	2	"
A - 124	"	1	"	1	"	2	"
A - 125	"	1	"	1	"	2	"
A - 126	"	1	"	2	1/20/50	2	"
A - 127	"	0	8/15/49	1-S	"	2	"
A - 128	"	0	8/15/49	1-S	"	2	"
A - 134	"	1	10/14/49	1	10/14/49	2	"
A - 135	"	0	8/15/49	0	8/15/49	2	"
A - 139	N. I. C.	-	-	* 0	11/16/49	2	"
A - 141	8/15/49	0	8/15/49	1	1/20/50	2	"
A - 142	"	0	"	1	"	2	"

* Issued For Reference Use Only

Reference "A" - List No. 2 - STRUCTURAL DRAWINGS

PS - S-1	8/15/49			1	1/20/50
PS - S-2	"	1	10/14/49	2	"
PS - S-3	"	1	"	2	"
PS - S-4	"			1	"
PS - S-5	"			1	"
PS - S-7	"			1	"
PS - S-8	"			1	"
PS - S-9	"			1	"
PS - S-10	"			1	"
PS - S-11	"	1	10/14/49	2	"
PS - S-12	"			1	"
PS - S-13	"	1	10/14/49	2	"
PS - S-15	"	1	"	2	"
PS - S-16	"			1	"
PS - S-17	"			1	"
PS - S-18	"	1	10/14/49	2	"
PS - S-38	"			1	"

List No. 3 - PLUMBING DRAWINGS

PS - P-3A	8/15/49	1	10/14/49	2	1/20/50	1	1/20/50
PS - P-4A	"	1	"	2	"	1	"
PS - P-5A	"	1	"	2	"	1	"

February 10, 1950

PARKING SPACE - SOUTH HALFLIST OF DRAWINGS AND BULLETINS ISSUED IN CONNECTION WITH
JAN. 20, 1950 PLAN REVISIONS - F-T-W-S CHANGE NO. 11

(cont'd)

List No. 4 - HEATING-VENTILATING DRAWINGS

Drawing No.	Contract Drawing Date	Previous Issue		This Issue		Bulletin	
		No.	Date	No.	Date	No.	Date
PS-HV-2A	8/15/49	1	10/14/49	2	1/20/50	1	1/20/50
PS-HV-3A	"	1	"	2	"	1	"
PS-HV-101	"	1	"	2	"	1	"
PS-HV-102	"	1	"	2	"	1	"

List No. 5 - SPRINKLER DRAWINGS

PS-SP-3A	8/15/49	1	10/14/49	2	1/20/50	1	1/20/50
----------	---------	---	----------	---	---------	---	---------

List No. 6 - ELECTRICAL DRAWINGS

PS-E-1A	8/15/49	1	10/14/49	2	1/20/50	1	1/20/50
PS-E-2A	"	1	"	2	"	1	"
PS-E-3A	"	1	"	2	"	1	"
PS-E-4A	"	1	"	2	"	1	"
PS-E-5A	"	1	"	2	"	1	"

5x11 for column
Handwritten: Hoff, Manager, 2/14/50

FULLER-TURNER-WALSH-SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

Handwritten: J

February 10th 1950

Mr. James A. Dawson
Co-ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York, N. Y.

Re: South Parking Space HQ 1/74
Sprinkler Samples

Dear Sir:

We are submitting herewith three (3) samples of each of the following escutcheons which are being furnished by the sprinkler sub-contractor, Automatic Sprinkler Corp. of America.

Cast Brass Wall Plates with Set Screws, surface rough for painting purposes.

Chrome Plated Wall Plates with Set Screws.

We request the return of two (2) of each of the above samples together with your approval and/or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese
Project Engineer



Handwritten: J

ISSUANCE OF DRAWINGS

Feb 10

OFFICE COPY

March 2 1950

Parking Space South
P.T.W.S.

Hand

66 Submitted by Automatic Sprickker

2 Samples each of cast Brass Escutcheons

Marked approved

3/2/50
E. J. Martin

JP 1

FULLER - TURNER - WALSH - SLATTERY, INC.
UNITED NATIONS CONTRACT
403 EAST 42ND STREET
NEW YORK 17, N. Y.

February 10th 1950

Mr. James A. Dawson
Co-ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York, N. Y.

Re: South Parking Space HQ 1/74
Heat., Vent. & Air Cond.
Buffalo Pump Co. Shop Drawings

Dear Sir:

We are resubmitting herewith six (6) copies of Buffalo Pump Company's shop drawing #10154A, 1" Class CS pump for snow melting system, 35 GPM capacity, and drawing #10154, 1" class CS pump for snow melting system, 15 GPM capacity. These are being furnished by the heating, ventilating and air conditioning sub-contractor, Kerbay Saunders, Inc.

We request the return of three (3) copies of each of the above drawings together with your approval and/or comments.

Very truly yours,

FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
C. E. Reese
Project Engineer



ISSUANCE OF DRAWINGS

OFFICE COPY

10 Feb. 1950

23 Feb. 1950

South Parking Space
Fuller-Turner-Walsh-Slaterry

hand

Submitted by Kerby Saunders

3	10154A	27Dec'49	1" Class CS Pump (Snow Melting System)	35 GPM Capacity
3	10154	"	" " " " " " "	15 " "

(BOTH DWGS. "APPROVED" 21 Feb. 50 W.E.E.)

NOTE: FROM SYSKA & HENNESSY

"These drawings are approved for type only, subject to strict compliance with
the Contract Plans and Specifications and to all Authorities having Jurisdiction."

B. Maloney

*Ryan
L. Tyler*

FULLER-TURNER-WALSH-SLATTERY, INC.

UNITED NATIONS CONTRACT

403 EAST 42ND STREET

NEW YORK 17, N. Y.

February 10th 1950

Mr. James A. Dawson
Co-ordinator of Construction
United Nations Planning Office
405 East 42nd Street
New York, N. Y.

Re: South Parking Space HQ 1/74
Plumbing

Attention: Mr. J. Hannegan

Gentlemen:

We find interference with the sprinkler contractor and the plumbing contractor at the 2nd basement ceiling because the plumber cannot keep higher than 7 $\frac{1}{2}$ " below the beam to the center of their floor drain trap and still make up the trap.

The only solution we can find is to insert a Tucker connection in the stack near the floor. They could then "make up" the branch into the riser Ty, lift the entire assembly and drop the riser piece into the Tucker connection, pour with lead and caulk.

This would involve an additional cost for each 3" stack, the sum of \$10.29 of which there are twenty four (24) in number or a total cost of \$246.96.

For your information we give you a breakdown of the above unit price:

1 - 3" Tucker	\$ 1.60
3# Lead	.42
Gas and Oakum	.10
Labor - 1 Gang Hour	6.00
Insurance 9.7778%	.59
	<u>\$ 8.71</u>
O. & P.	1.31
	<u>\$10.02</u>
F.C.A.B., etc. 4 $\frac{1}{2}$ %	.27
	<u>\$10.29</u>

We request that you give this change your consideration and advise as soon as possible if it meets with your approval.

Very truly yours,
FULLER-TURNER-WALSH-SLATTERY, INC.

C. E. Reese
Project Engineer

