

MIR

G3 OPERATIONS - LIQUIDATION

28 DEC 1995

UNCLASSIFIED

EL/WG JUNE 2009

PLEASE RETAIN
ORIGINAL ORDER

UNARCHIVES

SERIES S-1062

BOX 147

FILE 4

ACC. 1998/0283

Eastlight

Eastlight

Eastlight

Eastlight

Eastlight
East

Eastlight
Eastlight
Eastlight

Eastlight
Eastlight

Eastlight
Eastlight
Eastlight

Eastlight
Eastli

Eastlight
Eastlight

Eastlight
Eastlight

Eastlight

1998, 1999, 2000, 2001, 2002, 2003, 2004, 2005, 2006, 2007, 2008, 2009, 2010, 2011, 2012, 2013, 2014, 2015, 2016, 2017, 2018, 2019, 2020, 2021, 2022, 2023, 2024, 2025, 2026, 2027, 2028, 2029, 2030, 2031, 2032, 2033, 2034, 2035, 2036, 2037, 2038, 2039, 2040, 2041, 2042, 2043, 2044, 2045, 2046, 2047, 2048, 2049, 2050, 2051, 2052, 2053, 2054, 2055, 2056, 2057, 2058, 2059, 2060, 2061, 2062, 2063, 2064, 2065, 2066, 2067, 2068, 2069, 2070, 2071, 2072, 2073, 2074, 2075, 2076, 2077, 2078, 2079, 2080, 2081, 2082, 2083, 2084, 2085, 2086, 2087, 2088, 2089, 2090, 2091, 2092, 2093, 2094, 2095, 2096, 2097, 2098, 2099, 2100, 2101, 2102, 2103, 2104, 2105, 2106, 2107, 2108, 2109, 2110, 2111, 2112, 2113, 2114, 2115, 2116, 2117, 2118, 2119, 2120, 2121, 2122, 2123, 2124, 2125, 2126, 2127, 2128, 2129, 2130, 2131, 2132, 2133, 2134, 2135, 2136, 2137, 2138, 2139, 2140, 2141, 2142, 2143, 2144, 2145, 2146, 2147, 2148, 2149, 2150, 2151, 2152, 2153, 2154, 2155, 2156, 2157, 2158, 2159, 2160, 2161, 2162, 2163, 2164, 2165, 2166, 2167, 2168, 2169, 2170, 2171, 2172, 2173, 2174, 2175, 2176, 2177, 2178, 2179, 2180, 2181, 2182, 2183, 2184, 2185, 2186, 2187, 2188, 2189, 2190, 2191, 2192, 2193, 2194, 2195, 2196, 2197, 2198, 2199, 2200, 2201, 2202, 2203, 2204, 2205, 2206, 2207, 2208, 2209, 2210, 2211, 2212, 2213, 2214, 2215, 2216, 2217, 2218, 2219, 2220, 2221, 2222, 2223, 2224, 2225, 2226, 2227, 2228, 2229, 2230, 2231, 2232, 2233, 2234, 2235, 2236, 2237, 2238, 2239, 2240, 2241, 2242, 2243, 2244, 2245, 2246, 2247, 2248, 2249, 2250, 2251, 2252, 2253, 2254, 2255, 2256, 2257, 2258, 2259, 2260, 2261, 2262, 2263, 2264, 2265, 2266, 2267, 2268, 2269, 2270, 2271, 2272, 2273, 2274, 2275, 2276, 2277, 2278, 2279, 2280, 2281, 2282, 2283, 2284, 2285, 2286, 2287, 2288, 2289, 2290, 2291, 2292, 2293, 2294, 2295, 2296, 2297, 2298, 2299, 2300, 2301, 2302, 2303, 2304, 2305, 2306, 2307, 2308, 2309, 2310, 2311, 2312, 2313, 2314, 2315, 2316, 2317, 2318, 2319, 2320, 2321, 2322, 2323, 2324, 2325, 2326, 2327, 2328, 2329, 2330, 2331, 2332, 2333, 2334, 2335, 2336, 2337, 2338, 2339, 2340, 2341, 2342, 2343, 2344, 2345, 2346, 2347, 2348, 2349, 2350, 2351, 2352, 2353, 2354, 2355, 2356, 2357, 2358, 2359, 2360, 2361, 2362, 2363, 2364, 2365, 2366, 2367, 2368, 2369, 2370, 2371, 2372, 2373, 2374, 2375, 2376, 2377, 2378, 2379, 2380, 2381, 2382, 2383, 2384, 2385, 2386, 2387, 2388, 2389, 2390, 2391, 2392, 2393, 2394, 2395, 2396, 2397, 2398, 2399, 2400, 2401, 2402, 2403, 2404, 2405, 2406, 2407, 2408, 2409, 2410, 2411, 2412, 2413, 2414, 2415, 2416, 2417, 2418, 2419, 2420, 2421, 2422, 2423, 2424, 2425, 2426, 2427, 2428, 2429, 2430, 2431, 2432, 2433, 2434, 2435, 2436, 2437, 2438, 2439, 2440, 2441, 2442, 2443, 2444, 2445, 2446, 2447, 2448, 2449, 2450, 2451, 2452, 2453, 2454, 2455, 2456, 2457, 2458, 2459, 2460, 2461, 2462, 2463, 2464, 2465, 2466, 2467, 2468, 2469, 2470, 2471, 2472, 2473, 2474, 2475, 2476, 2477, 2478, 2479, 2480, 2481, 2482, 2483, 2484, 2485, 2486, 2487, 2488, 2489, 2490, 2491, 2492, 2493, 2494, 2495, 2496, 2497, 2498, 2499, 2500, 2501, 2502, 2503, 2504, 2505, 2506, 2507, 2508, 2509, 2510, 2511, 2512, 2513, 2514, 2515, 2516, 2517, 2518, 2519, 2520, 2521, 2522, 2523, 2524, 2525, 2526, 2527, 2528, 2529, 2530, 2531, 2532, 2533, 2534, 2535, 2536, 2537, 2538, 2539, 2540, 2541, 2542, 2543, 2544, 2545, 2546, 2547, 2548, 2549, 2550, 2551, 2552, 2553, 2554, 2555, 2556, 2557, 2558, 2559, 2560, 2561, 2562, 2563, 2564, 2565, 2566, 2567, 2568, 2569, 2570, 2571, 2572, 2573, 2574, 2575, 2576, 2577, 2578, 2579, 2580, 2581, 2582, 2583, 2584, 2585, 2586, 2587, 2588, 2589, 2590, 2591, 2592, 2593, 2594, 2595, 2596, 2597, 2598, 2599, 2600, 2601, 2602, 2603, 2604, 2605, 2606, 2607, 2608, 2609, 2610, 2611, 2612, 2613, 2614, 2615, 2616, 2617, 2618, 2619, 2620, 2621, 2622, 2623, 2624, 2625, 2626, 2627, 2628, 2629, 2630, 2631, 2632, 2633, 2634, 2635, 2636, 2637, 2638, 2639, 2640, 2641, 2642, 2643, 2644, 2645, 2646, 2647, 2648, 2649, 2650, 2651, 2652, 2653, 2654, 2655, 2656, 2657, 2658, 2659, 2660, 2661, 2662, 2663, 2664, 2665, 2666, 2667, 2668, 2669, 2670, 2671, 2672, 2673, 2674, 2675, 2676, 2677, 2678, 2679, 26

015 Folder

UNAMIR

LIQUIDATION

FOOLSCAP

DIRECTIVE & PLANNING

Ref. Buff 44412, Blue 44413, Green 44414, Orange 44416, Pink 44417

Made in England.

CMO

70

LIQUIDATION SCHEDULE - PHASE THREE						
	25 FEB	1 MAR	2 MAR	3 MAR	4 MAR	5 MAR
WKSP BUTARE	CEASE WATER	COORD MTG	UNOE CLR	>>		
	CEASE POL		CEASE OPS	WATER BLADDER	POL CNTR MOV	
				COMMS	REAR PTY MOV	
					DEF STORES	
				REPAIR ACCN	HANDOVER ACCOM	
					BOI / WRITE OFF	>>
					ENV CLEAN UP	PAX MAIN MOV
					DESTR / TRANS OF MAT	CUSTOMS PAX
					GEN MOV	
					MOV UNOE	RTN UN VEHS

LIQUIDATION SCHEDULE - PHASE THREE						
	01 MAR	2 MAR	8 MAR	9 MAR	10 MAR	11 MAR
MILOB GITARAMA	CEASE WATER	COORD MTG	CEASE OPS	UNOE CLR	MOV UNOE	RTN VEHS
	CEASE POL			WATER BLADDER	BOI / WRITE OFF	>>
				COMMS	DESTR / TRANS OF MAT	CUSTOMS PAX
					ENV CLEAN UP	PAX MAIN FLT
				REPAIR ACCOM	HANDOVER ACCOM	
					POL CNTR MOV	
					GEN MOV	
					DEF STORES	
					REAR PTY MOV	

28 Dec 95

C:\DATA\ISOLOG\CLOSURE\OSLI-ANX.H12

LIQUIDATION SCHEDULE - PHASE THREE																
MILOB GISENYI											ENV CLEAN UP	CUSTOMS PAX				
											DESTR / TRANS OF MAT	PAX MAIN FLIGHT				
										REPAIR ACCOM	HAND OVER ACCOM					
											GEN MOV					
											MOV UNOE					
											POL CNTR MOV					
										WATER BLADDER	BOI / WRITE OFF	>>				
			CEASE WATER							UNOE CLR	DEF STORES	RTN UN VEHS				
			CEASE POL	COORD MTG				CEASE OPS		COMMS	REAR PTY MOV	>>				
	23 FEB	29 FEB	3 MAR	4 MAR	5 MAR	6 MAR	7 MAR	8 MAR	9 MAR	10 MAR	11 MAR	12MAR	13 MAR	14 MAR	15 MAR	16 MAR
NICOY NYUNDO	CEASE WATER	CEASE FRESH RATS		COORD MTG	WATER BLADDER	OUT SURVEY	>>	>>	PAX MAIN MOV	OUT SURVEY DOCS	>>	RTN/ HANDOVER VEHS	CUSTOMS PAX	PAX MAIN FLT	RES DAY	REAR PTY FLT
	CEASE POL				SECUR TM MOV IN LOC			ADV PTY MOV	REPAIR ACCN	HANDOVE R ACCOM	>>					
					MOV CNTRS TO SITE				AMMO/ WPNS MOV	COMMS	CUSTOMS MAT	>>	>>	>>	>>	>>
								UNOE CLR	>>	DESTR / TRANS OF MAT	GEN MOV					
									MOV COE	ENV CLEAN UP	POL CNTR MOV					
									PACKING COMPLETE	MOV UNOE	REAR PTY MOV					
										BOI / WRITE OFF	>>					
											DEF STORES					

LIQUIDATION SCHEDULE - PHASE THREE

MILOB CYANGUGU								ENV CLEAN UP	
								MOV UNOE	
								REAR PTY MOV	
							REPAIR ACCOM	HAND OVER ACCOM	RTN UN VEHS
								POL CNTR MOV	
								BOI / WRITE OFF	>>
							UNOE CLR	GEN MOV	
		CEASE WATER					COMMS	DESTR / TRANS OF MAT	CUSTOMS PAX
		CEASE POL		COORD MTG			WATER BLADDER	DEF STORES	PAX MAIN FLIGHT
	23 FEB	6 MAR	8 MAR	10 MAR	11 MAR	12 MAR	13 MAR	14 MAR	15 MAR
NICOY SHAGASHA	CEASE WATER	CEASE FRESH RATS						PAX MAIN FLT	RES DAY
	CEASE POL		MOV CNTRS TO SITE	COORD MTG	OUT SURVEY	DESTR / TRANS OF MAT	REAR PTY MOV		
			WATER BLADDER			REPAIR ACCOM	HANDOVER ACCOM		
						ENV CLEAN UP	BOI / WRITE OFF	>>	
						DEF STORES	OUT SURVEY DOCS	>>	
					PACKING COMPLETE	MOV COE	MOV UNOE		
					DISMANTLE TM	>>	>>		
				SECUR TM MOV IN LOC	UNOE CLR	>>	RTN/ HAND OVER VEHS		
						PAX MAIN MOV	CUSTOMS PAX		
				COMMS	>>	>>	POL CNTR MOV		
						AMMO/ WPNS MOV	GEN MOV		

LIQUIDATION SCHEDULE - PHASE THREE				
	13 MAR	14 MAR	15 MAR	16 MAR
MILOB HQ	COORD MTG	UNOE CLR	BOI / WRITE OFF	>>
		COMMS	MOV UNOE	CUSTOMS PAX
		CEASE OPS	POL CNTR MOV	PAX MAIN FLT
		REPAIR ACCOM	GEN MOV	
			DEF STORES	
			RTN VEHS	

28 Dec 95

C:\DATA\SOLOGIC\CLOSURE\OSLI-ANX.H15

LIQUIDATION SCHEDULE - PHASE THREE

MILOB KIBUNGO					
				BOI / WRITE OFF	>>
				DEF STORES	RTN UN VEHS
				GEN MOV	CUSTOMS PAX
				DESTR / TRANS OF MAT	PAX MAIN FLIGHT
				ENV CLEAN UP	
			REPAIR ACCOM	HAND OVER ACCOM	
			COMMS	MOV UNOE	
	CEASE POL		UNOE CLR	REAR PTY MOV	
	CEASE WATER	COORD MTG	WATER BLADDER	POL CNTR MOV	
	7 MAR	13 MAR	14 MAR	15 MAR	16 MAR

LIQUIDATION SCHEDULE - PHASE THREE

	1 MAR	2 MAR	5 MAR	6 MAR	8 MAR	11 MAR	12 MAR	13 MAR	14 MAR	15 MAR	16 MAR	17 MAR	18 MAR	26 MAR
ENGR COY	CEASE FRESH RATS	MOV CNTRS TO SITE	COORD MTG	OUT SURVEY	>>	>>	>>	OUT SURVEY DOCS	>>	RTN/ HAND OVER VEHS	GEN MOV	RES DAY		REAR PTY FLT
				CEASE OPS	CEASE WATER	WATER BLADDER		MOV COE		REPAIR ACCOM	HANDOVER ACCN			
								UNOE CLR	ENV CLEAN UP	>>				
								PACKING COMPLETE	SECUR TM MOV IN LOC	DESTR / TRANS OF MAT	POL CNTR MOV			
								MOV UNOE	COMMS	PAX MAIN MOV	SECUR TM RTN			
										CUSTOMS PAX	PAX MAIN FLT			
										BOI / WRITE OFF	>>			
										DEF STORES				
										DISMANTLE TM				
								CUSTOMS MAT	>>	>>	>>	>>	>>	
										ADV PTY MOV				

LIQUIDATION SCHEDULE - PHASE THREE												
	13 MAR	14 MAR	15 MAR	16 MAR	17 MAR	18 MAR	19 MAR	20 MAR	21 MAR	22 MAR	23 MAR	24 MAR
GHANCOY 2	MOV CNTRS TO SITE	COORD MTG	OUT SURVEY	>>	>>	OUT SURVEY DOCS	>>			RES DAY		REAR PTY FLT
			CEASE OPS	COMMS		PACKING COMPLETE	CUSTOMS PAX	PAX MAIN FLT				
						UNOE CLR	RTN/HAND OVER VEHS	BOI/ WRITE OFF	>>			
							DESTR / TRANS OF MAT	DISMANTLE TM	>>			
						CUSTOMS MAT	>>	>>	>>	>>	>>	

LIQUIDATION SCHEDULE - PHASE THREE											
	13 FEB	9 MAR	10 MAR	11 MAR	12 MAR	13 MAR	15 MAR	16 MAR	17 MAR	18 MAR	23 MAR
CHU	CEASE POL	MOV CNTRS TO SITE	CEASE WATER	MOV UNOE	BOI / WRITE OFF	>>	PACKING COMPLETE	CUSTOMS PAX	PAX MAIN FLT	RES DAY	REAR PTY FLT
		COORD MTG	UNOE CLR				CEASE OPS	RTN UN VEHS TO WKSP	REPAIR ACCOM	HANDOVER ACCN	
								WATER BLADDER	DESTR / TRANS OF MAT	SECUR TM MOV OUT	
									GEN MOV		
									POL CNTR MOV		
									ENV CLEAN UP		
									COMMS		
									DEF STORES		

LIQUIDATION SCHEDULE - PHASE THREE												
	14 JAN	3 FEB	4 FEB	9 FEB	8 FEB	23 FEB	26 FEB	4 MAR	5 MAR	6 MAR	7 MAR	8 MAR
TPY WKSP LIGHT		COORD MTG	UNOE CLR	>>	>>	>>	>>	>>			WATER BLADDER	PAX MAIN FLT
					CUSTOMS MAT	>>	>>	>>	>>	>>	POL CNTR MOV	SECUR TM RTNS
				MOV CNTRS TO SITE			MOV MOBILE REPAIR TEAMS TO TRAFIPRO	MOV UNOE			GEN MOV	RES DAY
									RTN VEHS	DESTR / TRANS OF MAT	COMMS	
										ENV CLEAN UP	>>	
						CEASE OPS			PACKING COMPLETE		REPAIR ACCN	HANDOVER ACCN
										BOI / WRITE OFF	>>	>>
	SCRAP DISPOSAL	>>	>>	>>	>>	>>	>>	>>	>>	>>	>>	>>

28 Dec 95

C:\DATA\ISOLOG\CLOSURE\IOSLI-ANX.H20

LIQUIDATION SCHEDULE - PHASE THREE														
	13 MAR	15 MAR	16 MAR	17 MAR	18 MAR	19 MAR	20 MAR	23 MAR	24 MAR	25 MAR	26 MAR	27 MAR	29 MAR	22 APR
SIGS COY	CEASE FRESH RATS		MOV CNTRS TO SITE	COORD MTG		WATER BLADDER	OUT SURVEY	>>	OUT SURVEY DOCS	>>				REAR PTY FLT
				CEASE WATER			CEASE OPS		UNOE CLR	MOV UNOE	BOI / WRITE OFF	>>		
									DESTR / TRANS OF MAT	GEN MOV	PAX MAIN FLT	RES DAY		
		COMMS	>>	>>	>>	>>	>>		ENV CLEAN UP	RTN/ HAND OVER VEHS				
					REPAIR ACCOM	>>	>>		SECUR TM MOV IN LOC	CUSTOMS PAX				
									CUSTOMS MAT	>>	>>	>>	>>	
									PACKING COMPLETE	DEF STORES				

LIQUIDATION SCHEDULE - PHASE THREE									
AMAHORO BLDG		COMMS	>>	>>					
				POL CNTR MOV					
				GEN MOV	>>	>>			
		WATER BLADDER		REPAIR ACCOM	>>	>>	HAND OVER ACCOM	>>	>>
	CEASE WATER	TRANS HQ TO TRAFIPRO	>>	DESTR / TRANS OF MAT	ENV CLEAN UP		DEF STORES	DISMANTLE TM	>>
	13 MAR	16 MAR	17 MAR	18 MAR	19 MAR	20 MAR	21 MAR	24 MAR	25 MAR

LIQUIDATION SCHEDULE - PHASE THREE											
	14 MAR	15 MAR	16 MAR	17 MAR	20 MAR	21 MAR	3 APR	4 APR	5 APR	6 APR	8 APR
COMMS UNIT & GEN UNIT	CEASE WATER	MOV CNTRS TO SITE	WATER BLADDER	COORD MTG		UNOE CLR	>>	MOV UNOE	PAX MAIN FLT	RES DAY	
		COMMS	>>	>>	>>	SECUR TM MOV IN LOC	PACKING COMPLETE	ENV CLEAN UP	>>	REAR PTY REMAIN WITH CORE GP	
		CEASE OPS				CUSTOMS MAT	>>	REPAIR ACCOM	HANDOVER ACCN	>>	
								DESTR / TRANS OF MAT		GEN MOV	
								RTN UN VEHS	CUSTOMS PAX	SECUR TM RTN	
								BOI / WRITE OFF	>>	>>	>>
									DEF STORES	>>	

LIQUIDATION SCHEDULE - PHASE THREE									
	23 MAR	24 MAR	25 MAR	26 MAR	27 MAR	28 MAR	29 MAR	30 MAR	3 APR
NORMED	MOV CNTRS TO SITE	COORD MTG	CEASE OPS		PACKING COMPLETE	CEASE FRESH RATS	PAX MAIN FLT	RES DAY	REAR PTY FLT
			UNOE CLR	>>	MOV UNOE	SECUR TM RTN			
			CEASE WATER		BOI / WRITE OFF	>>			
			GEN MOV		WATER BLADDER	CUSTOMS PAX			
			COMMS		REPAIR ACCOM	HANDOVER ACCOM			
					DESTR / TRANS OF MAT				
					ENV CLEAN UP				
					RTN UN VEHS				
			CUSTOMS MAT	>>	>>	>>			

LIQUIDATION SCHEDULE - PHASE THREE					
	29 MAR	31 MAR	12 APR	13 APR	14 APR
TRANSIT CAMP	CEASE WATER	COORD MTG	PACKING COMPLETE	DESTR / TRANS OF MAT	CEASE OPS
	CEASE POL		WATER BLADDER	ENV CLEAN UP	SECUR TM RETURNS
			BOI / WRITE OFF	>>	
			POL CNTR MOV	GEN MOV	
			COMMS		
			REPAIR ACCN	HANDOVER ACCN	

LIQUIDATION SCHEDULE - PHASE THREE														
	14 JAN	17 MAR	21 MAR	23 MAR	25 MAR	26 MAR	3 APR	8 APR	9 APR	10 APR	11 APR	12 APR	13 APR	14 APR
B & R	CEASE POL	CEASE FRESH RATS	CEASE WATER	MOV CNTRS TO SITE	COORD MTG		WATER BLADDER		BOI / WRITE OFF	>>	>>		PAX MAIN FLT	REAR PTY FLT
						UNOE CLR	>>	>>	MOV UNOE			RTN/ HAND OVER UN VEHs	CUSTOMS PAX	RES DAY
									REPAIR ACCOM	>>	>>	HANDOVER ACCN	>>	
									COMMS	POL CNTR MOV		DESTR / TRANS OF MAT		
										ENV CLEAN UP	>>	>>	>>	
						CUSTOMS MAT	>>	>>	>>	>>	>>	CEASE OPS	>>	
									PACKING COMPLETE	DEF STORES				
										GEN MOV				
								SCRAP DISPOSAL	>>	>>	>>	>>		

28 Dec 95

C:\DATA\ISOLOG\CLOSURE\OSLI-ANX.H26

LIQUIDATION SCHEDULE - PHASE THREE														
	14 JAN	14 MAR	18 MAR	19 MAR	22 MAR	25 MAR	3 APR	8 APR	9 APR	10 APR	11 APR	12 APR	13 APR	14 APR
TPT WKSP HVY	CEASE POL	MOV CNTRS TO SITE	CEASE FRESH RATS		CEASE WATER	COMMS	WATER BLADDER		PACKING COMPLETE	PAX MAIN FLT	RES DAY	REAR PTY SECUR TM MOV		REAR PTY FLT
			COORD MTG	UNOE CLR	>>	>>	>>	>>	MOV UNOE	DESTR / TRANS OF MAT		DEF STORES		
						CEASE OPS			REPAIR ACCOM	HANDOVER ACCN	>>	>>		
									ENV CLEAN UP	>>	>>	GEN MOV		
									HANDOVER UN VEHS	CUSTOMS PAX		POL CNTR MOV		
	SCRAP DISPOSAL	>>	>>	>>	>>	>>	>>	>>	BOI / WRITE OFF	>>	>>	>>	>>	
				CUSTOMS MAT	>>	>>	>>	>>	>>	>>	>>	>>	>>	

LIQUIDATION SCHEDULE - PHASE THREE													
	14 MAR	21 MAR	28 MAR	4 APR	5 APR	6 APR	8 APR	9 APR	10 APR	11 APR	12 APR	13 APR	14 APR
TRAPING	CEASE POL	CEASE WATER	COORD MTG	WATER BLADDER					CORE GP & REAR PTY MOV TO MERIDIEN		RTN ALL VEHS	CUSTOMS PAX	REAR PTY FLT
								DISMANTLE TM	>>	>>	>>	MAIN PAX FLT	
									COMMS	>>	>>	SECURITY TM RETURNS	
					UNOE CLR			>>	>>	>>	PACKING COMPLETE	DEF STORES	
									POL CNTR MOV	>>	>>		
									REPAIR ACCN	>>	HANDOVER ACCN	>>	
											BOI / WRITE OFF	>>	
											DESTR / TRANS OF MAT		
											ENV CLEAN UP		
											GEN MOV		
											CEASE OPS		
							SCRAP DISPOSAL	>>	>>	>>	>>	>>	
						UNOE CUSTOMS MAT		>>	>>	>>	>>	>>	

LIQUIDATION SCHEDULE - PHASE THREE															
	4 APR	6 APR	9 APR	10 APR	11 APR	12 APR	14 APR	16 APR	17 APR	18 APR	19 APR	20 APR	21 APR	22 APR	
INOBAT MAIN	CEASE WATER	WATER BLADDER	COORD MTG	UNOE CLR	>>		CEASE FRESH RATS		CORE GP & REAR PTY MOV TO MERIDIEN	REPAIR ACCN	HANDOVER ACCN	>>	RES DAY	REAR PTY FLT	
		MOVE CNTRS TO SITE			POL CNTR MOV			DISMANTLE TM	>>	>>	DESTR / TRANS OF MAT	MAIN PAX FLT			
					RTN ALL VEHS				COMMS	PACKING COMPLETE	ENV CLEAN UP				
						OUT SURVEY	>>	>>	>>	OUT SURVEY DOCS	>>				
											GEN MOV				
											CUSTOMS PAX				
										BOI / WRITE OFF	>>				
											DEF STORES				
					UNOE/COE CUSTOMS MAT	>>	>>	>>	>>	>>	>>				

LIQUIDATION SCHEDULE - PHASE THREE															
	28 MAR	31 MAR	4 APR	5 APR	6 APR	7 APR	8 APR	9 APR	10 APR	11 APR	12 APR	13 APR	14 APR	15 APR	16 APR
INDUSTRY MAIN	CEASE WATER	COORD MTG	UNOE CLR	>>			CEASE FRESH RATS		REAR PTY MOV TO MERIDIEN	PACKING COMPLETE	COMMS			RES DAY	REAR PTY FLT
		MOVE CNTRS TO SITE		POL CNTR MOV				DISMANTLE TM	>>	MOV UNIT TO TRANSIT CAMP			MAIN PAX FLT		
		WATER BLADDER		RTN ALL VEHS						ENV CLEAN UP					
					OUT SURVEY	>>			>>	>>	OUT SURVEY DOCS	>>			
							REPAIR ACCN	HANDOVER ACCN	>>						
										GEN MOV		CUSTOMS PAX			
										DESTR / TRANS OF MAT	BOI / WRITE OFF	>>			
										DEF STORES					
			UNOE/COE CUSTOMS MAT	>>	>>	>>			>>	>>	>>				

LIQUIDATION SCHEDULE - PHASE THREE						
	16 MAR	17 MAR	18 APR	17 APR	18 APR	19 APR
CORE GROUP	MOVE TO TRAFIPRO	>>	MOV TO MERIDIEN WITH REAR PARTIES	COMMS	OUT SURVEY DOCS	PAX MAIN FLT
				UNOE CLR	DESTR / TRANS OF MAT	
				RTN/ HAND OVER VEHS	CUSTOMS PAX	
				GEN MOV	BOI/ WRITE OFF	
					CUSTOMS MAT	
					PACKING COMPLETE	

28 Dec 95

C:\DATA\ISOLOG\CLOSURE\IO SLI-ANX H30