

Subject File

Civilian Operations -19 - Centre d' Emission Radio N° Djili

01/01/1999 - 01/01/2000

PLEASE RETAIN
ORIGINAL ORDER

UN ARCHIVES

SERIES	<u>5-0729</u>
BOX	<u>1</u>
FILE	<u>35</u>
ACC.	<u>DAU3/161.01</u>

CENTRE D'EMISSION RADIO N'DJILI

PROJECT FOR

TITLE I COUNTERPART COMMITTEE

1. Name of Project: Centre d'Emission Radio N'Djili,
Programme D-04.1
2. Location: N'Djili - about 15 km. southeast of
Leopoldville.
3. Type of Facilities: Building alterations to house new
transmitters and construction of enclo-
sures for power switching equipment.
4. Estimated Cost: Total estimated cost is 2,750,000 CF
of which 2,000,000 are required in
foreign exchange.
5. Length of Time Needed to Carry out the Project:

Approximately three months for the building alterations,
approximately 4 months for the supply and installation of power
switching equipment.

6. Date When Project Shall Be Started: immediate
7. Priority in Relation to Other Projects: No. 1
8. Why Facility is Needed:

The work envisaged at N'Djili is essential for the installa-
tion and operation of the new inter-privoncial radio communication
network currently under construction. The radio equipment has
already been delivered by the Federal German Republic to the site
at N'Djili.

9. Annual Maintenance:

This part of the project will incur a negligible increase in
maintenance costs to the CER as a whole.

GENERAL INFORMATION ON PROJECT D-04.1

1. How Will the Work Be Done?

Contract with SAMCA, local construction firm which had previously constructed three buildings in the area; use of local workers and available local materials with import materials for which foreign exchanged in the amount of CF 2 million is required.

2. Are Contractors Available to do the Work?

Contract will be passed this firm upon approval of the project.

3. Plans and Specifications

The present project was prepared by the Ministry of Posts and Telecommunications with the assistance of I.T.U. Mission in the Congo.

4. Who Will Award the Contract?

Ministry of Posts and Telecommunications

5. Who Will Supervise the Implementation of the Project?

Ministry of Posts and Telecommunications with the assistance of Expert of I.T.U. Mission.

6. Are the Plans Prepared?

Yes, and available as per 3 above.

7. Time Delay in Preparing Plans and Specifications

None

8. Necessary Local Materials Are Available?

Yes

9. Are Local Authorities in Agreement with this Project?

Yes.